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I. INTRODUCTION 

Pursuant to Rule 12.1 of the Rules of Practice and Procedure of the California Public 

Utilities Commission (“Commission”), Golden State Water Company (“Golden State”) and the 

Office of Ratepayer Advocates (“ORA”) (collectively, “Parties”) hereby respectfully submit this 

Joint Motion to Approve Settlement Agreement.  Based on the information provided below and 

elsewhere in the record, the Parties jointly move the Commission for an order approving the 

settlement agreement they have negotiated and entered into (“Settlement Agreement”), a copy of 

which is attached as Exhibit 1 to this motion.  As discussed below, the Settlement Agreement 

appropriately resolves a significant number of the contested issues in this proceeding. 

In particular, the Parties represent to the Commission as follows:  (1) That the Settlement 

Agreement commands the sponsorship of the Parties; (2) That the Parties are fairly 
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representative of the affected interests;1 (3) That no terms of the Settlement Agreement 

contravene any statutory provision or any decision of the Commission; (4) That the Settlement 

Agreement, together with the record in the proceeding, conveys to the Commission sufficient 

information to permit the Commission to discharge its regulatory obligations on the issues 

addressed by the Settlement Agreement; and (5) That the Settlement Agreement is reasonable in 

light of the entire record, and it fulfills the criteria that the Commission requires for approval of 

such a settlement.  Therefore, the Parties respectfully request that the Commission grant this 

Motion and approve the Settlement Agreement. 

II. PROCEDURAL HISTORY 

Golden State filed its General Rate Case (“GRC”) Application 14-07-006 (“Application”) 

on July 15, 2014 pursuant to Decision 07-05-062 (“Rate Case Plan”), seeking an overall decrease 

in rates in 2016 and increases in rates in 2017 and 2018.  Protests were filed by the City of Ojai, 

the City of Claremont, and ORA.  Ojai FLOW intervened at the Prehearing Conference and 

actively participated in the proceedings.  Several other parties intervened but did not actively 

participate.     

Administrative Law Judges (“ALJs”) Long and Lirag held a Pre-Hearing Conference on 

September 2, 2014, and issued a Scoping Ruling on September 27, 2014.2  Golden State filed 

supplemental testimony on safety issues on October 24, 2014.  Golden State also filed, pursuant 

to Decision 14-10-047, a High Cost and Affordability Report and related supplemental testimony 

on December 22, 2014.  The City of Claremont, Ojai FLOW, and ORA each served testimony on 

March 6, 2015; Golden State served rebuttal testimony on May 1, 2015.  Golden State and ORA 

                                                            
1  The Parties include ORA, who represent wide-spread interests of consumers of water, including low 

income customers and small businesses, and Golden State, who represents the interests of the utility.   

2 Modifications to this Scoping Ruling were subsequently made by email ruling. 
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served revised and supplemental testimony on the effect of the Governor’s emergency drought 

measures on May 19, 2015.  The Parties participated in public participation meetings on the 

following dates and locations: 

 Rancho Cordova, California  November 13, 2014 

 Simi Valley, California  December 2, 2014 

 Claremont, California   December 8, 2014 

 Ojai, California   December 3, 2014 

 Huntington Park, California  December 9, 2014 

The Parties convened a settlement conference beginning on May 5, 2015, with notice and 

opportunity to participate provided to all interested persons.  Representatives of the Parties, as 

well as representatives of the City of Ojai, City of Bell, City of Claremont, and Ojai FLOW were 

in attendance during the May 5, 2015 settlement conference.  To varying degrees, representatives 

of these parties also met in person and by teleconference on several occasions during the roughly 

two-week period from May 5, 2015 to May 14, 2015, engaging in substantive settlement 

negotiations and discussions on the issues presented in Golden State’s Application.  Settlement 

discussions continued through the evidentiary hearings in this proceeding, which were held 

between May 26 2015 and June 5, 2015.  The Settlement Agreement was executed by the Parties 

on July 6, 2015.  Although the intervening parties participated to varying degrees in the 

settlement negotiations, ultimately none of the intervening parties aside from ORA signed on to 

the settlement agreement. 

III. OVERVIEW OF THE SETTLEMENT AGREEMENT 

The Settlement Agreement addresses issues related to Golden State’s revenue 

requirement and rate design for 2016-2018 for each of the Customer Service Areas (“CSAs”) in 
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Golden State’s Regions 1, 2, and 3 as well as Golden State’s special requests.  The Settlement 

Agreement addresses a significant number of the elements of revenue requirement, including 

number of customers, sales per customer, operating expenses, maintenance expenses, 

administrative and general expenses, allocated expenses, (select) utility plant additions, 

depreciation expense and reserve, working cash allowance, various taxes, and all of Golden 

State’s special requests, except for Special Request No. 3 (Inclusion of chemicals expenses in the 

Modified Cost Balancing Account).  The Settlement Agreement also addresses the balances in 

Golden State’s memorandum and balancing accounts and describes surcharges and surcredits 

needed to amortize those balances as well as additional reporting and internal procedures that 

Golden State will develop to increase transparency and accuracy.  Further, the Settlement 

Agreement sets forth (1) the positions of the Parties on the various issues that have settled; 

(2) the differences between the Parties’ positions on the issues that have settled; (3) the 

settlement terms on issues that have settled; and (4) a description of the issues that have not 

settled, are being litigated by the Parties, and require a Commission decision to resolve.     

IV. THE SETTLEMENT AGREEMENT IS REASONABLE, CONSISTENT WITH 

THE LAW, AND IN THE PUBLIC INTEREST  

Rule 12.1 requires that a settlement be “reasonable in light of the whole record, consistent 

with law, and in the public interest.”  The Settlement Agreement meets these requirements. 

A. The Settlement Agreement is Reasonable 

The Settlement Agreement is a reasonable resolution of a significant number of the issues 

raised in this proceeding.  The Parties have entered into the Settlement Agreement based upon 

extensive independent investigation and analysis of the issues performed by each Party’s 

respective representatives with expertise in the particular subject areas at issue in this GRC.  

ORA and Golden State have expended significant resources in fully evaluating and settling 
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varied aspects of Golden State’s proposals for each of the CSAs in its Regions 1, 2, and 3 and 

with respect to Golden State’s General Office.  These efforts have resulted in a reasonable and 

fair settlement of a significant number of the issues presented in this GRC. 

1. The Parties Have Made a Compelling Evidentiary Showing in 

Support of the Settlement Agreement 

The Parties’ have submitted lengthy and thorough testimony and exhibits analyzing the 

issues resolved in the Settlement Agreement.  Golden State’s regulatory affairs, engineering and 

CSA management teams have presented a comprehensive analysis of the settled capital projects, 

expense items, conservation expenses and programs, and rate-design proposals.   

Specifically, Golden State’s staff submitted detailed testimony in support of the rate 

adjustments requested in this GRC.3  In conjunction with its testimony, Golden State has 

submitted detailed Results of Operations reports along with supporting Workpapers analyzing 

the operations of each individual CSA and its General Office and its responses to the Minimum 

Data Request and Supplemental Data Request.4  Golden State’s Results of Operations Reports 

and Workpapers set forth recorded data for the years 2008 through 2013, including statistics 

concerning customers, sales, revenues, operating expenses, taxes, utility plant, depreciation, and 

other elements of rate base.  Based on this historical information, Golden State’s estimated 

operations are set forth for 2016, 2017, and 2018, assuming normal climatic and operating 

conditions.  Golden State has also submitted Water System Master Plans for each of its water 

systems (except the very small Sisquoc Water System) reflecting Golden State’s technical 

                                                            
3 See Exhibits GS-11 through GS-31, GS-68 through GS-75, GS-101 through 103, and GS-132 (although 
several exhibits included both confidential and public versions, only the non-confidential exhibit numbers 
are cited). 

4 See Exhibits GS-1 through GS-10; GS-76 through GS-100; GS-104-111 (although several exhibits 
included both confidential and public versions, only the non-confidential exhibit numbers are cited). 
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assessment of each water system.5   

Both Golden State and ORA also submitted supplemental and revised testimony on May 

19, 2015 addressing the Governor’s Executive Order B-29-15, mandating water consumption 

reductions in response to the drought.  The Settlement demonstrates that the Parties were able to 

come to an agreement regarding sales forecasts and revenue and rate design issues.  Operating 

revenues for the test year 2016 and for the escalation years 2017 and 2018 are calculated in these 

Results of Operations Reports based on the guidelines set forth in the Rate Case Plan.6   

ORA staff has also engaged in a detailed critical analysis of Golden State’s requested rate 

adjustments.  Following Golden State’s service of the reports and testimony described above, 

ORA served extensive written discovery seeking additional information regarding the rate 

adjustments associated with each CSA and the General Office.  Golden State responded to 

ORA’s discovery requests, providing ORA with further information regarding its requested 

capital projects as well as additional data and analysis supporting its calculation of expenses for 

this GRC.  Based on the data received from this discovery, as well as the testimony and reports 

served by Golden State in support of its Application, ORA submitted detailed testimony, setting 

forth its analysis and position on the individual capital projects and expense items upon which 

Golden State based its requested rate increases.7  Following service of ORA’s testimony, Golden 

State served extensive written discovery to ORA seeking information related to ORA’s analysis 

and recommendations contained in ORA’s testimony; ORA responded to Golden State’s 

discovery requests, providing Golden State with the requested information.  Golden State served 

                                                            
5 See Exhibits GS-32 through GS-67 (although several exhibits included both confidential and public 
versions, only the non-confidential exhibit numbers are cited). 

6 See Decision 07-05-062 (2007). 

7 See Exhibits ORA-1 through ORA-9 (although several exhibits included both confidential and public 
versions, only the non-confidential exhibit numbers are cited). 
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rebuttal testimony addressing the contested issues that ORA had identified.8 

In sum, the detailed testimony, reports, and analysis, described above, demonstrate that 

ORA and Golden State have fully and adequately analyzed each of the contested issues 

addressed in the Settlement Agreement, and reached a consensus that is reasonable in light of 

this evidence.  The individual issues the Parties’ have settled, and their original positions on 

these issues, are described in detail in the Settlement Agreement. 

B. The Settlement Agreement is Consistent with the Law 

The Parties are aware of no statutory provision or prior Commission decision that would 

be contravened or compromised by the Settlement Agreement.  The issues resolved in the 

Settlement Agreement are within the scope of this proceeding.  The Settlement Agreement will 

produce just and reasonable rates. 

C. The Settlement Agreement is in the Public Interest 

The Commission has held that a settlement that “commands broad support among 

participants fairly reflective of the affected interests” and “does not contain terms which 

contravene statutory provisions or prior Commission decisions” serves the public interest.9  In 

this proceeding, the primary public interest is the delivery of safe and reliable water service at 

reasonable rates.  The Settlement Agreement advances this interest by fairly balancing Golden 

State’s opportunity to earn a reasonable rate of return against the needs of consumers for safe and 

reliable water service at reasonable rates.   

Moreover, the Commission has expressed a “strong public policy” in favor of 

                                                            
8 See Exhibits GS-112 through GS-129 (although several exhibits included both confidential and public 
versions, only the non-confidential exhibit numbers are cited). 
9 Re San Diego Gas & Elec., Decision 92-12-019, 46 CPUC 2d 538, 552. 
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settlements.10  This policy supports many worthwhile goals, including the reduction of litigation 

expenses, conservation of scarce Commission resources, and risk reduction relating to unknown 

and potentially unacceptable litigation outcomes.11   As the Commission has recently stated: 

“This strong public policy favoring settlements weighs in favor of 
our resisting the temptation to alter the results of the negotiation 
process.  As long as a settlement taken as a whole is reasonable in 
light of the record, consistent with the law, and in the public 
interest it should be adopted.” 12 
 

Here, Commission approval of the Settlement Agreement will provide for the speedy 

resolution of contested issues, will save the Parties unnecessary litigation expense, and will 

conserve Commission resources.  The Parties have offered extensive testimony and exhibits in 

support of the Settlement Agreement.  For the foregoing reasons, the Settlement Agreement is 

consistent with Commission precedent, does not contravene statutory law, and is in the public 

interest. 

V. CONCLUSION 

The Settlement Agreement is reasonable in light of the whole record, consistent with 

applicable law, and in the public interest.  For all the reasons stated above, the Parties request 

that the Commission adopt the attached Settlement Agreement in its entirety and without 

modification or condition.   

                                                            
10 Decision 05-03-022. 

11 See Decision 08-01-043. 

12 Id. (citing Decision 92-12-019, 46 CPUC 2d 538, 553). 
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Respectfully submitted, 

 July 6, 2015 
 

/s/Joseph M. Karp  

Joseph M. Karp 
Matthew K. Narensky 
Winston & Strawn LLP 
101 California Street, 35th Floor 
San Francisco, California 94111-5894 
Telephone: (415) 544-1000 
Email: jkarp@winston.com 
Attorneys for Golden State Water Company 

 July 6, 2015 

 

/s/Shanna Foley  

Shanna Foley 
Kerriann Sheppard 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, California 94102 
Telephone: (415) 703-2969 
Email: sf2@cpuc.ca.gov; sk6@cpuc.ca.gov 
Attorneys for the Office of Ratepayer Advocates 
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I. TERMS AND CONDITIONS – GENERAL 
 

1.0 This Partial Settlement Agreement (“Settlement Agreement” or 

“Agreement”) is entered into by Golden State Water Company (“GSWC”) 

and the Office of Ratepayer Advocates (“ORA”) of the California Public 

Utilities Commission (“Commission”), collectively referred to as the 

“Parties.” 

 
1.1 This Agreement resolves a number of issues in GSWC’s General Rate 

Case (“GRC”), Application (“A.”) 14-07-006, for a change in its general 

rates for water service in Region 1 (Arden Cordova, Bay Point, Clearlake, 

Los Osos, Ojai, Santa Maria and Simi Valley Customer Service Areas 

(“CSAs”), Region 2, and Region 3.  This Agreement settles a number of 

outstanding issues in this proceeding except for the following ones:  

Capital Expenditures (plant) in the General Office and Regions 1, 2 and 3, 
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1% Merit Increase for Labor Expense, Manager Base Salaries, Executive 

Compensation, Special Request #3 – inclusion of chemical expenses in 

the Modified Cost Balancing Account (“MCBA”), and attrition filing 

requirements.  

 
1.2 The Parties agree that the Commission’s adoption of this Agreement 

should not be construed as an admission or waiver by any Party regarding 

any fact, matter of law, or issue thereof that pertains to the subject of this 

Agreement.  In accordance with the Commission’s Rules of Practice and 

Procedure, Rule 12.5, the Parties intend that the Commission’s adoption 

of this Agreement be binding on each Party, including its legal successors, 

predecessors, assigns, partners, joint ventures, shareholders, members, 

representatives, agents, attorneys, parent or subsidiary companies, 

affiliates, officers, directors, and/or employees.  Adoption of this 

Agreement does not constitute approval of, or precedent regarding, any 

principle in any future proceeding, unless the Commission expressly 

provides otherwise. 

 
1.3 The Parties agree that no Party to this Agreement, or any Parties’  legal 

successors, predecessors, assigns, partners, joint ventures, shareholders, 

members, representatives, agents, attorneys, parent or subsidiary 

companies, affiliates, officers, directors, and/or employees thereof, 

assumes any personal liability as a result of this Agreement. 

 
1.4 The Parties agree that the Commission has primary jurisdiction over any 

interpretation, enforcement, or remedy pertaining to this Agreement, as 

provided by the California Constitution, Article XII, Section 8.  No Party 

may bring an action pertaining to this Agreement in any local, State, or 

Federal court, or administrative agency, without having first exhausted its 

administrative remedies at the Commission. 

 
1.5 If any Party fails to perform its respective obligations under this 

Agreement, the other Party may come before the Commission to pursue a 
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remedy including enforcement.   

 
1.6 The Parties agree that this Agreement is an integrated agreement and the 

provisions of the Agreement are not severable.  Therefore, if the 

Commission rejects, conditions, or modifies any term or portion of this 

Agreement, the Parties shall convene a conference within fifteen (15) days 

thereof and engage in good faith negotiations to determine whether some 

or all of the remainder of the Agreement is acceptable to the Parties.  In 

the event an agreement is reached, all Parties must consent in writing to 

any changes or the Agreement is void.  If the Parties cannot agree to 

resolve any issue raised by the Commission’s actions within thirty (30) 

days of their conference, this Agreement shall be rescinded, the Parties 

shall be released from any obligation, representation, or condition set forth 

in this Agreement, including their obligation to support this Agreement, 

and the Parties shall be restored to their positions prior to having entered 

into this Agreement.  Thereafter, the Parties may pursue any action they 

deem appropriate. 

 

II. FACTUAL BACKGROUND 
 
2.0 GSWC is a Class A water company regulated by the Commission.  GSWC 

divides its service territory into three geographical regions:  Region 1, 

Region 2, and Region 3.  Region 1 incorporates Customer Service Areas 

(“CSAs”) in Northern California and California’s Central Coast.  Regions 2 

and 3 encompass areas of Southern California.  GSWC’s headquarters is 

located in San Dimas, in Southern California. 

 
2.1 GSWC’s GRC application (A.14-07-006) was formally filed on July 15, 

2014.  In support of its application, GSWC submitted detailed testimony, 

Results of Operations Reports, supporting Work Papers and Water Master 

Plans (GSWC Exhibits GS-1 to GS-111-C).  ORA reviewed GSWC’s 

application, as well as the aforementioned documents, made field tours of 

GSWC’s water systems, and appeared at Public Participation Hearings 
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held in Rancho Cordova, Simi Valley, Ojai, Claremont, and Huntington 

Park.  On March 6, 2015, ORA served its Reports (ORA Exhibits 1-9).  On 

May 1, 2015, GSWC served its rebuttal testimony.  Commencing on May 

5, 2015, the Parties met and engaged in settlement negotiations.  The 

Parties’ agreed-upon terms and conditions, comprising the Agreement, 

regarding specific issues in A.14-07-006 are set forth below in this 

Agreement.    

 

2.2 This Settlement Agreement is comprised of this Agreement document 

itself and the following appendices attached hereto: 

Appendix A –  Reconciliation - Summary of Earnings 

Appendix B –  General Office Capital Budget - Settlement 

Appendix C –  General Office CWIP – Settlement 

Appendix D –  Regions 1, 2 & 3 Capital Budget - Settlement 

Appendix E –  Regions 1, 2 & 3 CWIP - Settlement 

Appendix F –  Balancing Account and Memorandum Account 

Surcharges 

Appendix G –  Allocation Percentages 

 

III. TERMS AND CONDITIONS OF THE SETTLEMENT AGREEMENT 

 
3.0 Plant – Regions 1,2 and 3 

 

3.1 The Parties did not reach agreement on all GSWC’s requested capital 

expenditures for the General Office (“GO”) and Regions 1, 2, and 3.  

Differences between the Parties include the need, scope, timing and/or 

estimated costs for specific capital projects; the following sub-sections 

present capital expenditures in Regions 1, 2, and 3 and identify 

undisputed and disputed projects or budgets.  (GO capital expenditures 

are discussed in Section 12.)  The following common plant issues raised 

in ORA’s testimony (Exhibits ORA-8 and 8-C) are being litigated and affect 

multiple projects: contingency factors, design cost factor for pipeline 
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projects, vehicle replacement policy, Urban Water Management Plans, 

Chemical Disinfection Building Replacements, Pressure Requirements, 

and Pipeline Replacements; the dollar impact of these disputed areas are 

reflected in the comparison tables in this section. 

 

3.2 Region 1, 2 and 3 Capital Budgets 

GSWC’s Request and ORA’s Position: 

 GSWC requested combined capital budgets for 2015, 2016, and 2017 of             

$248.2 million and ORA recommended combined capital budgets of 

$117.5 million, as shown in the table below: 

 

  GSWC ORA1 
Region 1 2015    $ 12,346,500        $ 6,363,800  

2016   $16,956,510         $7,294,500  
2017  $ 17,904,340  $6,266,300  

Region 2 2015 $48,057,800       $22,836,010 
2016    $41,665,400       $17,837,600  
2017    $34,101,800       $17,294,900  

Region 3 2015  $ 20,733,400       $11,370,500  
2016   $24,519,800  $13,378,500  
2017 $31,978,100 $14,827,300  

Total  $248,172,700 $117,469,410 

 
ORA also recommended Advice Letter treatment for the 1st Avenue Bridge 

Pipeline Replacement project (with an Advice Letter cost recovery cap at 

GSWC request of $1,144,500) in Barstow, and the Reservoir Construction 

in the Mohave Tank Zone project (with an Advice Letter cost recovery cap 

at GSWC request of $1,333,300) in Morongo Valley.   

 
3.3 Overhead 

  GSWC’s Request and ORA’s Position: 

GSWC requested an overhead loading factor of 17.42% in 2015, 2016, 

and 2017.  This overhead rate was calculated using the methodology set 

forth in the prepared written direct testimony of GSWC’s witness Jimmy 
                         

1 Budget amounts in this table reflect correction of spreadsheet errors, and therefore differ from 
Exhibit ORA-1, ORA Company-Wide Report, Table 1-B. 
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Cheung (Exhibit GS-13).  As described therein, the overhead rate was 

calculated based on (1) the estimated charges to be booked to GSWC’s 

overhead pool (including 19.1% of capitalized A&G expenses); and (2) 

GSWC’s requested Capital Budgets.  In addition, GSWC also requested to 

carry forward its residual overhead cost pool balance to subsequent years, 

instead of allocating the year-end residual overhead balance to that year’s 

existing capital projects. 

ORA recommended an overhead loading factor of 17.34%.  The difference 

is due to ORA using a capitalization ratio of 18.3% instead of GSWC’s 

recommended 19.1% to capitalize A&G expenses.  ORA also 

recommended denying GSWC’s request to carry forward residual 

overhead cost pool. 

 

Resolution:  

Parties agree to use 18.3% to calculate the capitalized A&G expense to 

be included in the overhead pool for the purpose of setting rates.  The 

overhead loading factor is calculated by dividing the total overhead cost 

(overhead pool) by the total company-wide capital budget without 

overhead.  Therefore, Parties also agree that the adopted overhead 

loading factor should be calculated to reflect adopted capital expenditures 

and adopted labor expense.2  

 

Parties also agree that GSWC will true up the residual overhead cost pool 

balance every three years (2016-2018).  However in the next GRC, 

GSWC will submit overhead testimony that includes information about 

residual balances for each year, including the current balance. 

 

                         

2 The 1% merit adjustment for example is one of the cost factors in the overhead pool and 
remains a litigated issue; capital expenditures are also litigated issues. 
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3.4 Construction Work in Progress (“CWIP”) and Additional Capital 

Expenditures in 2014-2016 

GSWC’s Request and ORA’s Position: 

GSWC requested to include its 2013 recorded CWIP in rate base plus 

additional capital expenditures3 in 2014, 2015, and 2016. 

ORA does not oppose the use of year-end 2013 CWIP balance in 

forecasting 2016 and 2017 weighted CWIP balance.  However ORA 

recommended reducing the 2013 year-end CWIP balance by aged CWIP 

items totaling to $4,730,501 (see Chapter 5 of ORA’s Company-Wide 

Report, Exhibit ORA-1). 

In additional to aged CWIP items, ORA also contested and removed 

dollars associated with a number of specific projects from GSWC’s 

requested 2013 CWIP balance and other capital expenditures in 2014-

2016 (see specific testimony in sections titled “Additional Adjustments to 

Requested Capital Expenditures” in ORA’s respective plant reports – 

Exhibits ORA-7, ORA-8, and ORA-9).  These project-specific adjustments 

reduced the additional capital expenditure amounts by a total of 

$4,987,337 in 2013, $5,799,082 in 2014, and $9,917,768 in 2015.  In 

Region 3 – Apple Valley CSA, ORA also recommended shifting the 

forecasted costs for the Valley Crest Reservoir and Valley Crest Booster 

Station totaling $3,043,228 from 2014 to 2016 capital spending. 

      

Resolution:   

To address ORA’s adjustment of aged CWIP amounts, Parties agree to 

reduce year-end 2013 CWIP balance by $76,2154 for cancelled projects, 

and $129,9505 for new business projects that have not been offset by 

Contributions or Advances received.   
                         

3 GSWC refers to these expenditures as related to “CWIP” projects; they include some projects 
that have started as well as projects that have not started (i.e., not “construction work in 
progress.”)  
4 $76,215 is the total amount under the ‘Cancelled’ column on pages 7 and 8 of Nanci Tran’s 
rebuttal testimony (Exhibit GS-127). 
5 $129,950 is the difference between total amounts under ‘New Business’ and CIAC/Adv 
Received’ columns on pages 7 and 8 of Nanci Tran’s rebuttal testimony (Exhibit GS-127). 



  
8 

 

  
Cancelled 

New Business Not 
Offset by 

CIAC/Advances 

Total 
Reduction/Addition 

to 2013 CWIP 

Los Osos 
-$2,131 $0 -$2,131 

Santa Maria 
$0 -$152,911 -$152,911 

Region 2 
-$68,795 -$17,890 -$86,684 

Region 3 
-$2,574 $40,851 $38,277 

Total 
-$76,215 -$129,950 -$203,450 

 

These adjustments will also reduce/increase the weighted CWIP balance 

forecasted for 2016 and 2017. 

 

The Parties have not agreed to all of the project-specific adjustments 

proposed by ORA.  The following tables present ORA’s project-specific 

adjustments, including those that the Parties have settled and those that 

are being litigated and, if adopted, will result in reductions of GSWC’s 

proposed 2013 CWIP balances and/or forecasted additional capital 

expenditures for years 2014, 2015, and 2016. 

 

CWIP & Additional Capital Expenditures – Region 1 

 GSWC ORA Settlement 

Los Osos CSA    

Edna Rd – Land Acquisition    

2014 $356,213 $0 Litigated 

Edna Rd – Drill & Equip Well    

2015 $2,234,041 0 Litigated 

Edna Rd – Air Mitigation    

2014 $190,000 $0 Litigated 

Ojai CSA    

Valley View Plant – Land    
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CWIP & Additional Capital Expenditures – Region 1 

 GSWC ORA Settlement 

Acquisition 

2014 $154,612 $0 Litigated 

Fairview Plant – Site 

Improvement 
   

2014 $101,064 $0 Litigated 

Valley View – Relocate 

Booster Station 
   

2014 $277,447 $0 Litigated 

Santa Maria CSA    

Tanglewood – Reservoir & 

Boosters 
   

2015 $346,935 $0 Litigated 

Tanglewood #3 Spare 

Pump/Motor 
   

2014 $40,000 $0 Litigated 

Foxencanyon #5 Spare 

Pump/Motor 
   

2014 $40,000 $0 Litigated 

 

CWIP & Additional Capital Expenditures – Region 2 

 GSWC ORA Settlement 

Southwest CSA    

Chadron Plant – Site 

Remediation 
   

2013 $671,363   $0 Litigated 

2015 $560,266 $0 Litigated 

Truro Plant – Destroy Well #4    

2013 $2,570,804 $0 Litigated 
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CWIP & Additional Capital Expenditures – Region 2 

 GSWC ORA Settlement 

2014 $1,040,000 0 Litigated 

2015 $20,000 $0 Litigated 

 

CWIP & Additional Capital Expenditures – Region 3 

 GSWC ORA Settlement 

Placentia CSA    

Placentia - Site for Reservoir    

2013 $172,911 $0 $0 

North Zone – Two 1.5MG 

Reservoir 
   

2013 $996 $0 $0 

San Gabriel CSA    

Garvey Well No. 3 – Drill and 

Equip 
   

2013 $1,242,295 $0 $0 

Barstow CSA    

Linda Vista Pipeline    

2013 $140,308 $140,308 $140,308 

2014 $434,899 $0 Litigated 

H Street Booster Station    

2013 $32,557 $32,557 $32,557 

2015 $1,154,801 $0 Litigated 

H Street Plant Site Acquisition     

2013 $47,995 $47,995 $47,995 

2014 $108,120 0 Litigated 

Irwin Reservoir & 

Transmission Main 
   

2013 $197,757 $197,757 $197,757 



  
11 

CWIP & Additional Capital Expenditures – Region 3 

 GSWC ORA Settlement 

2015 $4,194,613 0 Litigated 

Linda Vista Reservoir    

2013 $39,864 $39,864 $39,864 

2015 $1,353,168 0 Litigated 

Buena Vista St., 6th to 7th    

2013 $6,784 $6,784 $6,784 

2015 $3,830 0 Litigated 

Bradshaw 11 Install Transfer 

Switch 
   

2014 $13,500 0 Litigated 

Apple Valley CSA    

Valley Crest Reservoir    

2013 $125,690 $125,690 $125,690 

2014 $2,120,595 
Move to 

2016 Litigated 

2016 $0 $2,120,595 

Valley Crest Booster Station    

2013 $235,412 $$235,412 $235,412 

2014 $922,633 $0 
Litigated 

2016 $0 $922,633 

Wrightwood CSA    

Sheep Creek Reservoir    

2013 $328,968 $0 Litigated 

2015 $50,113 $0 Litigated 

 

 
3.5 Back-in-Service Assets 

GSWC’s Request and ORA’s Position: 

GSWC requested to return to plant in service (i.e., to include in ratebase) 
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several assets previously removed; these assets total $255,367 in Arden 

Cordova, $1,271,925 in Region 2, and $670,694 in Region 3.  ORA 

opposed the return of the following assets to plant in service: Trussel Well 

in Arden Cordova ($255,367) and Del Monte Well #4 ($175,437), Graydon 

site ($4,000), and Lower O’Neil site ($134,630) in Region 3.   

 

Both GSWC and ORA agreed that with the exception of Land, a counter 

adjustment will have to be made in depreciation reserve. 

 

Resolution:   

Parties agree that the Graydon site ($4,000) and the Lower O’Neil site 

($134,630) should not be returned to plant in service.   Parties agree that 

assets relating to Trussel Well and Del Monte Well #4 are associated with 

projects opposed by ORA and should be returned to plant in service only if 

the Commission approves these projects. 

 

Back-in-Service Assets 

Ratemaking Area GSWC ORA Settlement  

Arden Cordova    

2014 $225,367 $0 

GSWC amount if 

Commission approved 

Trussel Well & Reservoir 

project; ORA amount if 

rejected. 

Region 2    

2014 $1,271,925 $1,271,925 $1,271,925 

Region 3    

2014 $45,168 $45,168 $45,168 

2015 $190,896  $11,459  

 $186,896 (GSWC amount 

minus the Graydon asset) if 

Commission approves the 
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Del Monte Well #4 project; 

ORA amount if rejected. 

2016  $134,630 $0 $0 

 

 

Adjustment in Depreciation Reserve (excluding Land) 

Ratemaking Area GSWC ORA Settlement  

Arden Cordova    

2014 $121,369 $0 

GSWC amount if 

Commission approved the 

Trussel Well Reservoir, 

ORA amount if rejected. 

Region 2    

2014 $1,265,177 $1,265,177 $1,265,177 

Region 3    

2014 $42,071 $42,071 $42,071 

2015 $175,437  $11,459  

GSWC amount if 

Commission approves the 

Del Monte Well #4, ORA 

amount if rejected. 

2016  $134,630 $0 $0 

 

3.6 Depreciation Accrual Rates  

GSWC’s Request and ORA’s Position: 

 GSWC utilized a new depreciation study conducted by an outside 

consultant Dane Watson.  ORA made no specific findings on GSWC’s 

new depreciation study, but ORA does not oppose the use of GSWC’s 

proposed composite depreciation rates in calculating revenue 

requirements for 2016, 2017, and 2018. 
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Resolution:   

For this GRC, Parties agree to use the following composite depreciation 

rates to calculate revenue requirements for 2016 - 2018:   

 

Operating Area GSWC ORA Settlement  

Northern District Office 2.04% 2.04% 2.04% 

Coastal District Office 6.41% 6.41% 6.41% 

Arden Cordova 2.48% 2.48% 2.48% 

Bay Point 1.97% 1.97% 1.97% 

Clearlake 2.00% 2.00% 2.00% 

Los Osos 2.63% 2.63% 2.63% 

Ojai 2.58% 2.58% 2.58% 

Santa Maria 2.32% 2.32% 2.32% 

Simi Valley 2.09% 2.09% 2.09% 

Central District Office 2.52% 2.52% 2.52% 

Southwest District Office 2.52% 2.52% 2.52% 

Region 2 (CSAs) 2.52% 2.52% 2.52% 

Foothill District Office 2.68% 2.68% 2.68% 

Mountain/Desert District Office 2.68% 2.68% 2.68% 

Orange County District Office 2.68% 2.68% 2.68% 

Region 3 (CSAs) 2.68% 2.68% 2.68% 

 

3.7 Depreciable Plant Calculation 

GSWC’s Request and ORA’s Position: 

 GSWC requested to begin using a half-year convention for calculating 

depreciation plant and expenses starting in 2016.  ORA made no specific 

findings on GSWC’s proposed methodology change.  

 

Resolution:   

For this GRC, Parties agree to use the half-year convention for calculating 
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depreciation plant and expenses. 

 

3.8 Contribution Adjustment 

GSWC’s Request and ORA’s Position: 

 GSWC included in its ratebase workpapers various Contribution 

Adjustments.  ORA identified the following adjustments in 2014 that were 

included in error and should be removed: $109,688 in Arden Cordova, 

$1,912 in Ojai, $3,368 in Santa Maria, $486 in Simi Valley, and $53,438 in 

Region 3. 

 

Resolution:   

Parties agree to correct the Contribution Adjustments as recommended by 

ORA. 

 

3.9 Region 1, 2 and 3 Capital Budgets Not Disputed by ORA  

The need for and the cost of the capital budgets listed in the following 

table were not disputed by ORA.  

 

Table 3.1 

Undisputed Capital Budgets - Region 1 

  Year GSWC  ORA Settlement  

Northern District Office         

   Office Furniture and Equipment 

2015 $10,800 $10,800 $10,800 

2016 $11,100 $11,100 $11,100 

2017 $11,400 $11,400 $11,400 

Misc. Tools and Safety Equip. 

2015 $6,000 $6,000 $6,000 

2016 $6,200 $6,200 $6,200 

2017 $6,400 $6,400 $6,400 

Coastal District Office         

Office Furniture and Equipment 

2015 $5,000 $5,000 $5,000 

2016 $5,200 $5,200 $5,200 

2017 $5,400 $5,400 $5,400 

Transportation Equipment: 

2015 $0 $0 $0 

2016 $73,500 $73,500 $73,500 

2017 $0 $0 $0 

Misc. Tools and Safety Equip. 

2015 $18,000 $18,000 $18,000 

2016 $6,900 $6,900 $6,900 

2017 $7,100 $7,100 $7,100 

Arden Cordova CSA         
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Table 3.1 

Undisputed Capital Budgets - Region 1 

  Year GSWC  ORA Settlement  

Misc Street Improvements 

2015 $116,000 $116,000 $116,000 

2016 $120,000 $120,000 $120,000 

2017 $124,000 $124,000 $124,000 

Meters 

2015 $83,000 $83,000 $83,000 

2016 $148,400 $148,400 $148,400 

2017 $120,000 $120,000 $120,000 

Services 

2015 $523,800 $523,800 $523,800 

2016 $537,900 $537,900 $537,900 

2017 $552,400 $552,400 $552,400 

Services (Meter Retrofit Program) 

2015 $500,000 $500,000 $500,000 

2016 $500,000 $500,000 $500,000 

2017 $500,000 $500,000 $500,000 

Minor Main Replacements 

2015 $54,900 $54,900 $54,900 

2016 $56,400 $56,400 $56,400 

2017 $57,900 $57,900 $57,900 

Minor Pumping Plant Equip. 

2015 $49,500 $49,500 $49,500 

2016 $50,800 $50,800 $50,800 

2017 $52,200 $52,200 $52,200 

Minor Purification Equip. 

2015 $33,100 $33,100 $33,100 

2016 $34,000 $34,000 $34,000 

2017 $34,900 $34,900 $34,900 

Office Furniture and Equip. 

2015 $10,100 $10,100 $10,100 

2016 $10,400 $10,400 $10,400 

2017 $10,600 $10,600 $10,600 

Misc. Tools and Safety Equip. 

2015 $5,500 $5,500 $5,500 

2016 $5,700 $5,700 $5,700 

2017 $5,800 $5,800 $5,800 

Bay Point CSA         

Meters 

2015 $6,400 $6,400 $6,400 

2016 $5,300 $5,300 $5,300 

2017 $5,400 $5,400 $5,400 

Services 

2015 $218,000 $218,000 $218,000 

2016 $223,900 $223,900 $223,900 

2017 $230,000 $230,000 $230,000 

Minor Main Replacements 

2015 $76,900 $76,900 $76,900 

2016 $78,900 $78,900 $78,900 

2017 $81,100 $81,100 $81,100 

Minor Pumping Plant Equip. 

2015 $7,900 $7,900 $7,900 

2016 $8,100 $8,100 $8,100 

2017 $8,400 $8,400 $8,400 

Minor Purification Equip. 

2015 $500 $500 $500 

2016 $500 $500 $500 

2017 $500 $500 $500 

Office Furniture and Equip. 
2015 $8,100 $8,100 $8,100 

2016 $8,300 $8,300 $8,300 
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Table 3.1 

Undisputed Capital Budgets - Region 1 

  Year GSWC  ORA Settlement  

2017 $8,500 $8,500 $8,500 

Transportation Equipment 

2015 $35,700 $35,700 $35,700 

2016 $0 $0 $0 

2017 $0 $0 $0 

Misc. Tools and Safety Equip. 

2015 $2,800 $2,800 $2,800 

2016 $2,900 $2,900 $2,900 

2017 $3,000 $3,000 $3,000 

Clearlake CSA         

Meters 

2015 $5,300 $5,300 $5,300 

2016 $5,000 $5,000 $5,000 

2017 $6,100 $6,100 $6,100 

Services 

2015 $58,700 $58,700 $58,700 

2016 $60,200 $60,200 $60,200 

2017 $61,900 $61,900 $61,900 

Minor Main Replacements 

2015 $36,100 $36,100 $36,100 

2016 $37,000 $37,000 $37,000 

2017 $38,000 $38,000 $38,000 

Minor Pumping Plant Equip. 

2015 $16,000 $16,000 $16,000 

2016 $16,400 $16,400 $16,400 

2017 $16,900 $16,900 $16,900 

Minor Purification Equip. 

2015 $12,600 $12,600 $12,600 

2016 $12,900 $12,900 $12,900 

2017 $13,300 $13,300 $13,300 

Office Furniture and Equip. 

2015 $4,000 $4,000 $4,000 

2016 $4,100 $4,100 $4,100 

2017 $4,200 $4,200 $4,200 

Misc. Tools and Safety Equip. 

2015 $4,800 $4,800 $4,800 

2016 $4,900 $4,900 $4,900 

2017 $5,000 $5,000 $5,000 

Los Osos CSA         

Meters 

2015 $30,900 $30,900 $30,900 

2016 $25,400 $25,400 $25,400 

2017 $18,100 $18,100 $18,100 

Services 

2015 $20,600 $20,600 $20,600 

2016 $21,200 $21,200 $21,200 

2017 $21,700 $21,700 $21,700 

Minor Main Replacements 

2015 $31,800 $31,800 $31,800 

2016 $32,700 $32,700 $32,700 

2017 $33,600 $33,600 $33,600 

Minor Pumping Plant Equip. 

2015 $59,400 $59,400 $59,400 

2016 $173,900 $173,900 $173,900 

2017 $63,400 $63,400 $63,400 

Minor Purification Equip. 

2015 $3,500 $3,500 $3,500 

2016 $3,600 $3,600 $3,600 

2017 $3,800 $3,800 $3,800 



  
18 

Table 3.1 

Undisputed Capital Budgets - Region 1 

  Year GSWC  ORA Settlement  

Office Furniture and Equip. 

2015 $3,000 $3,000 $3,000 

2016 $3,100 $3,100 $3,100 

2017 $3,200 $3,200 $3,200 

Misc. Tools and Safety Equip. 

2015 $500 $500 $500 

2016 $600 $600 $600 

2017 $700 $700 $700 

Ojai CSA         

Meters 

2015 $48,100 $48,100 $48,100 

2016 $25,000 $25,000 $25,000 

2017 $21,800 $21,800 $21,800 

Services 

2015 $179,700 $179,700 $179,700 

2016 $184,600 $184,600 $184,600 

2017 $189,600 $189,600 $189,600 

Minor Main Replacements 

2015 $169,200 $169,200 $169,200 

2016 $173,800 $173,800 $173,800 

2017 $178,500 $178,500 $178,500 

Minor Pumping Plant Equip. 

2015 $67,700 $67,700 $67,700 

2016 $69,500 $69,500 $69,500 

2017 $71,400 $71,400 $71,400 

Minor Purification Equip. 

2015 $39,800 $39,800 $39,800 

2016 $40,900 $40,900 $40,900 

2017 $42,000 $42,000 $42,000 

Office Furniture and Equip. 

2015 $16,800 $16,800 $16,800 

2016 $17,300 $17,300 $17,300 

2017 $17,800 $17,800 $17,800 

Misc. Tools and Safety Equip. 

2015 $10,600 $10,600 $10,600 

2016 $10,900 $10,900 $10,900 

2017 $11,200 $11,200 $11,200 

Santa Maria CSA         

Misc Street Improvements 

2015 $36,000 $36,000 $36,000 

2016 $38,000 $38,000 $38,000 

2017 $40,000 $40,000 $40,000 

Meters 

2015 $59,500 $59,500 $59,500 

2016 $41,600 $41,600 $41,600 

2017 $41,600 $41,600 $41,600 

Services 

2015 $292,300 $292,300 $292,300 

2016 $300,200 $300,200 $300,200 

2017 $308,300 $308,300 $308,300 

Minor Main Replacements 

2015 $111,600 $111,600 $111,600 

2016 $114,600 $114,600 $114,600 

2017 $117,700 $117,700 $117,700 

Minor Pumping Plant Equip. 

2015 $222,200 $222,200 $222,200 

2016 $342,600 $342,600 $342,600 

2017 $234,300 $234,300 $234,300 

Minor Purification Equip. 2015 $15,900 $15,900 $15,900 
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Table 3.1 

Undisputed Capital Budgets - Region 1 

  Year GSWC  ORA Settlement  

2016 $16,300 $16,300 $16,300 

2017 $16,700 $16,700 $16,700 

Office Furniture and Equip. 

2015 $8,400 $8,400 $8,400 

2016 $8,600 $8,600 $8,600 

2017 $8,900 $8,900 $8,900 

Misc. Tools and Safety Equip. 

2015 $4,800 $4,800 $4,800 

2016 $4,900 $4,900 $4,900 

2017 $5,000 $5,000 $5,000 

Simi Valley CSA         

Meters 

2015 $451,600 $451,600 $451,600 

2016 $62,700 $62,700 $62,700 

2017 $45,400 $45,400 $45,400 

Services 

2015 $35,100 $35,100 $35,100 

2016 $35,200 $35,200 $35,200 

2017 $36,100 $36,100 $36,100 

Minor Main Replacements 

2015 $7,000 $7,000 $7,000 

2016 $7,200 $7,200 $7,200 

2017 $7,400 $7,400 $7,400 

Minor Pumping Plant Equip. 

2015 $50,000 $50,000 $50,000 

2016 $51,400 $51,400 $51,400 

2017 $52,800 $52,800 $52,800 

Minor Purification Equip. 

2015 $500 $500 $500 

2016 $500 $500 $500 

2017 $500 $500 $500 

Office Furniture and Equip. 

2015 $5,900 $5,900 $5,900 

2016 $6,000 $6,000 $6,000 

2017 $6,200 $6,200 $6,200 

Transportation Equipment 

2015 $48,300 $48,300 $48,300 

2016 $0 $0 $0 

2017 $0 $0 $0 

Misc. Tools and Safety Equip. 

2015 $3,700 $3,700 $3,700 

2016 $3,800 $3,800 $3,800 

2017 $3,900 $3,900 $3,900 

 

Table 3.2 

Undisputed Capital Budgets - Region 2 

  Year GSWC  ORA Settlement  

Central District Office         

Minor Purification Equip. 

2015 $10,300 $10,300 $10,300 

2016 $10,600 $10,600 $10,600 

2017 $10,800 $10,800 $10,800 

Office Furniture and Equip. 

2015 $7,600 $7,600 $7,600 

2016 $7,800 $7,800 $7,800 

2017 $8,000 $8,000 $8,000 
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Misc. Tools and Safety Equip. 

2015 $14,200 $14,200 $14,200 

2016 $14,600 $14,600 $14,600 

2017 $15,000 $15,000 $15,000 

Southwest District         

Office Furniture and Equip. 

2015 $18,100 $18,100 $18,100 

2016 $18,600 $18,600 $18,600 

2017 $19,100 $19,100 $19,100 

Misc. Tools and Safety Equip. 

2015 $11,800 $11,800 $11,800 

2016 $12,100 $12,100 $12,100 

2017 $12,400 $12,400 $12,400 

CBE CSA         

Misc Street Improvements 

2015 $67,000 $67,000 $67,000 

2016 $70,000 $70,000 $70,000 

2017 $73,000 $73,000 $73,000 

New Business Funded by 
GSWC 

2015 $2,000 $2,000 $2,000 

2016 $3,000 $3,000 $3,000 

2017 $4,000 $4,000 $4,000 

Meters 

2015 $185,700 $185,700 $185,700 

2016 $243,600 $243,600 $243,600 

2017 $361,400 $361,400 $361,400 

Services 

2015 $154,500 $154,500 $154,500 

2016 $158,700 $158,700 $158,700 

2017 $162,900 $162,900 $162,900 

Minor Main Replacements 

2015 $348,200 $348,200 $348,200 

2016 $357,600 $357,600 $357,600 

2017 $367,300 $367,300 $367,300 

Minor Pumping Plant Equip. 

2015 $155,900 $155,900 $155,900 

2016 $160,100 $160,100 $160,100 

2017 $164,400 $164,400 $164,400 

Minor Purification Equip. 

2015 $2,000 $2,000 $2,000 

2016 $2,100 $2,100 $2,100 

2017 $2,100 $2,100 $2,100 

Office Furniture and Equip. 

2015 $13,300 $13,300 $13,300 

2016 $13,700 $13,700 $13,700 

2017 $14,100 $14,100 $14,100 

Misc. Tools and Safety Equip. 

2015 $42,800 $42,800 $42,800 

2016 $43,900 $43,900 $43,900 

2017 $45,100 $45,100 $45,100 

Additions to General Structure 

2015 $8,200 $8,200 $8,200 

2016 $8,500 $8,500 $8,500 

2017 $8,700 $8,700 $8,700 

CBW CSA         

Misc Street Improvements 

2015 $91,000 $91,000 $91,000 

2016 $94,000 $94,000 $94,000 

2017 $97,000 $97,000 $97,000 

Meters 

2015 $140,300 $140,300 $140,300 

2016 $303,900 $303,900 $303,900 

2017 $254,900 $254,900 $254,900 
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Services 

2015 $301,900 $301,900 $301,900 

2016 $310,100 $310,100 $310,100 

2017 $318,500 $318,500 $318,500 

Minor Main Replacements 

2015 $284,000 $284,000 $284,000 

2016 $291,700 $291,700 $291,700 

2017 $299,500 $299,500 $299,500 

Minor Pumping Plant Equip. 

2015 $82,000 $82,000 $82,000 

2016 $84,200 $84,200 $84,200 

2017 $86,500 $86,500 $86,500 

Minor Purification Equip. 

2015 $4,100 $4,100 $4,100 

2016 $4,200 $4,200 $4,200 

2017 $4,400 $4,400 $4,400 

Office Furniture and Equip. 

2015 $14,800 $14,800 $14,800 

2016 $15,200 $15,200 $15,200 

2017 $15,600 $15,600 $15,600 

Misc. Tools and Safety Equip. 

2015 $43,900 $43,900 $43,900 

2016 $45,100 $45,100 $45,100 

2017 $46,300 $46,300 $46,300 

Southwest CSA         

Misc Street Improvements 

2015 $512,000 $512,000 $512,000 

2016 $528,000 $528,000 $528,000 

2017 $544,000 $544,000 $544,000 

Meters 

2015 $295,600 $295,600 $295,600 

2016 $256,700 $256,700 $256,700 

2017 $869,500 $869,500 $869,500 

Services 

2015 $253,300 $253,300 $253,300 

2016 $260,100 $260,100 $260,100 

2017 $267,100 $267,100 $267,100 

Minor Main Replacements 

2015 $1,718,200 $1,718,200 $1,718,200 

2016 $1,764,600 $1,764,600 $1,764,600 

2017 $1,812,200 $1,812,200 $1,812,200 

Minor Pumping Plant Equip. 

2015 $114,300 $114,300 $114,300 

2016 $117,300 $117,300 $117,300 

2017 $120,500 $120,500 $120,500 

Minor Purification Equip. 

2015 $1,300 $1,300 $1,300 

2016 $1,300 $1,300 $1,300 

2017 $1,300 $1,300 $1,300 

Office Furniture and Equip. 

2015 $22,300 $22,300 $22,300 

2016 $22,900 $22,900 $22,900 

2017 $23,500 $23,500 $23,500 

Misc. Tools and Safety Equip. 

2015 $17,000 $17,000 $17,000 

2016 $17,500 $17,500 $17,500 

2017 $17,900 $17,900 $17,900 

Culver City CSA         

Misc Street Improvements 

2015 $82,000 $82,000 $82,000 

2016 $85,000 $85,000 $85,000 

2017 $88,000 $88,000 $88,000 

Meters 2015 $115,100 $115,100 $115,100 
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2016 $230,000 $230,000 $230,000 

2017 $313,100 $313,100 $313,100 

Services 

2015 $107,900 $107,900 $107,900 

2016 $110,800 $110,800 $110,800 

2017 $113,800 $113,800 $113,800 

Minor Main Replacements 

2015 $377,600 $377,600 $377,600 

2016 $387,800 $387,800 $387,800 

2017 $398,200 $398,200 $398,200 

Minor Pumping Plant Equip. 

2015 $12,400 $12,400 $12,400 

2016 $12,800 $12,800 $12,800 

2017 $13,100 $13,100 $13,100 

Minor Purification Equip. 

2015 $400 $400 $400 

2016 $400 $400 $400 

2017 $400 $400 $400 

Office Furniture and Equip. 

2015 $8,300 $8,300 $8,300 

2016 $8,500 $8,500 $8,500 

2017 $8,800 $8,800 $8,800 

Misc. Tools and Safety Equip. 

2015 $4,500 $4,500 $4,500 

2016 $4,600 $4,600 $4,600 

2017 $4,700 $4,700 $4,700 

Additions to General Structure 

2015 $4,000 $4,000 $4,000 

2016 $4,100 $4,100 $4,100 

2017 $4,300 $4,300 $4,300 

 
 

Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

Foothill District Office         

Office Furniture and Equip. 

2015 $15,100 $15,100 $15,100 

2016 $15,500 $15,500 $15,500 

2017 $15,900 $15,900 $15,900 

Additions to General Structure 

2015 $700 $700 $700 

2016 $800 $800 $800 

2017 $800 $800 $800 

Orange County District         

Office Furniture and Equip. 

2015 $8,100 $8,100 $8,100 

2016 $8,300 $8,300 $8,300 

2017 $8,500 $8,500 $8,500 

Misc. Tools and Safety Equip. 

2015 $14,000 $14,000 $14,000 

2016 $14,400 $14,400 $14,400 

2017 $14,800 $14,800 $14,800 

Mountain Desert District Office         

Office Furniture and Equip. 

2015 $13,200 $13,200 $13,200 

2016 $13,600 $13,600 $13,600 

2017 $14,000 $14,000 $14,000 
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Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

Misc. Tools and Safety Equip. 

2015 $5,700 $5,700 $5,700 

2016 $5,900 $5,900 $5,900 

2017 $6,100 $6,100 $6,100 

Claremont CSA         

Misc Street Improvements 

2015 $81,000 $81,000 $81,000 

2016 $84,000 $84,000 $84,000 

2017 $87,000 $87,000 $87,000 

New Business Funded by GSWC 

2015 $4,000 $4,000 $4,000 

2016 $5,000 $5,000 $5,000 

2017 $6,000 $6,000 $6,000 

Meters 

2015 $252,600 $252,600 $252,600 

2016 $251,300 $251,300 $251,300 

2017 $294,700 $294,700 $294,700 

Services 

2015 $188,100 $188,100 $188,100 

2016 $193,100 $193,100 $193,100 

2017 $198,400 $198,400 $198,400 

Minor Main Replacements 

2015 $89,100 $89,100 $89,100 

2016 $91,500 $91,500 $91,500 

2017 $94,000 $94,000 $94,000 

Minor Pumping Plant Equip. 

2015 $137,300 $137,300 $137,300 

2016 $141,000 $141,000 $141,000 

2017 $144,800 $144,800 $144,800 

Minor Purification Equip. 

2015 $13,800 $13,800 $13,800 

2016 $14,100 $14,100 $14,100 

2017 $14,500 $14,500 $14,500 

Office Furniture and Equip. 

2015 $8,500 $8,500 $8,500 

2016 $8,800 $8,800 $8,800 

2017 $9,000 $9,000 $9,000 

Misc. Tools and Safety Equip. 

2015 $12,400 $12,400 $12,400 

2016 $12,700 $12,700 $12,700 

2017 $13,000 $13,000 $13,000 

Additions to General Structure 

2015 $13,900 $13,900 $13,900 

2016 $14,300 $14,300 $14,300 

2017 $14,700 $14,700 $14,700 

San Dimas CSA     
  

Misc Street Improvements 

2015 $147,000 $147,000 $147,000 

2016 $152,000 $152,000 $152,000 

2017 $157,000 $157,000 $157,000 

New Business Funded by GSWC 

2015 $2,000 $2,000 $2,000 

2016 $3,000 $3,000 $3,000 

2017 $4,000 $4,000 $4,000 
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Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

Meters 

2015 $320,700 $320,700 $320,700 

2016 $339,400 $339,400 $339,400 

2017 $243,200 $243,200 $243,200 

Services 

2015 $247,800 $247,800 $247,800 

2016 $254,500 $254,500 $254,500 

2017 $261,400 $261,400 $261,400 

Minor Main Replacements 

2015 $164,200 $164,200 $164,200 

2016 $168,700 $168,700 $168,700 

2017 $173,200 $173,200 $173,200 

Minor Pumping Plant Equip. 

2015 $117,900 $117,900 $117,900 

2016 $121,100 $121,100 $121,100 

2017 $124,300 $124,300 $124,300 

Minor Purification Equip. 

2015 $21,600 $21,600 $21,600 

2016 $22,200 $22,200 $22,200 

2017 $22,800 $22,800 $22,800 

Office Furniture and Equip. 

2015 $7,400 $7,400 $7,400 

2016 $7,600 $7,600 $7,600 

2017 $7,900 $7,900 $7,900 

Misc. Tools and Safety Equip. 

2015 $12,500 $12,500 $12,500 

2016 $12,800 $12,800 $12,800 

2017 $13,200 $13,200 $13,200 

Additions to General Structure 

2015 $24,400 $24,400 $24,400 

2016 $25,000 $25,000 $25,000 

2017 $25,700 $25,700 $25,700 

San Gabriel CSA         

Misc Street Improvements 

2015 $83,000 $83,000 $83,000 

2016 $86,000 $86,000 $86,000 

2017 $89,000 $89,000 $89,000 

Meters 

2015 $132,400 $132,400 $132,400 

2016 $98,900 $98,900 $98,900 

2017 $115,100 $115,100 $115,100 

Services 

2015 $315,200 $315,200 $315,200 

2016 $323,700 $323,700 $323,700 

2017 $332,500 $332,500 $332,500 

Minor Main Replacements 

2015 $156,400 $156,400 $156,400 

2016 $160,700 $160,700 $160,700 

2017 $165,000 $165,000 $165,000 

Minor Pumping Plant Equip. 

2015 $51,500 $51,500 $51,500 

2016 $52,900 $52,900 $52,900 

2017 $54,300 $54,300 $54,300 

Minor Purification Equip. 2015 $14,600 $14,600 $14,600 



  
25 

Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

2016 $15,000 $15,000 $15,000 

2017 $15,400 $15,400 $15,400 

Office Furniture and Equip. 

2015 $10,000 $10,000 $10,000 

2016 $10,200 $10,200 $10,200 

2017 $10,500 $10,500 $10,500 

Misc. Tools and Safety Equip. 

2015 $7,800 $7,800 $7,800 

2016 $8,000 $8,000 $8,000 

2017 $8,200 $8,200 $8,200 

Additions to General Structure 

2015 $20,000 $20,000 $20,000 

2016 $20,600 $20,600 $20,600 

2017 $21,100 $21,100 $21,100 

Los Alamitos CSA         

Misc Street Improvements 

2015 $424,000 $424,000 $424,000 

2016 $437,000 $437,000 $437,000 

2017 $451,000 $451,000 $451,000 

Meters 

2015 $386,200 $386,200 $386,200 

2016 $424,900 $424,900 $424,900 

2017 $584,400 $584,400 $584,400 

Services 

2015 $367,500 $367,500 $367,500 

2016 $377,400 $377,400 $377,400 

2017 $387,600 $387,600 $387,600 

Minor Main Replacements 

2015 $270,200 $270,200 $270,200 

2016 $277,500 $277,500 $277,500 

2017 $285,000 $285,000 $285,000 

Minor Pumping Plant Equip. 

2015 $64,000 $64,000 $64,000 

2016 $65,800 $65,800 $65,800 

2017 $67,600 $67,600 $67,600 

Minor Purification Equip. 

2015 $4,700 $4,700 $4,700 

2016 $4,800 $4,800 $4,800 

2017 $5,000 $5,000 $5,000 

Office Furniture and Equip. 

2015 $24,900 $24,900 $24,900 

2016 $25,600 $25,600 $25,600 

2017 $26,300 $26,300 $26,300 

Misc. Tools and Safety Equip. 

2015 $21,100 $21,100 $21,100 

2016 $21,700 $21,700 $21,700 

2017 $22,200 $22,200 $22,200 

Additions to General Structure 

2015 $86,600 $86,600 $86,600 

2016 $89,000 $89,000 $89,000 

2017 $91,400 $91,400 $91,400 

Placentia CSA         

Misc Street Improvements 2015 $172,000 $172,000 $172,000 
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Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

2016 $178,000 $178,000 $178,000 

2017 $184,000 $184,000 $184,000 

Meters 

2015 $146,800 $146,800 $146,800 

2016 $206,300 $206,300 $206,300 

2017 $339,700 $339,700 $339,700 

Services 

2015 $254,900 $254,900 $254,900 

2016 $261,800 $261,800 $261,800 

2017 $268,800 $268,800 $268,800 

Minor Main Replacements 

2015 $265,100 $265,100 $265,100 

2016 $272,200 $272,200 $272,200 

2017 $279,600 $279,600 $279,600 

Minor Pumping Plant Equip. 

2015 $111,900 $111,900 $111,900 

2016 $114,900 $114,900 $114,900 

2017 $118,000 $118,000 $118,000 

Minor Purification Equip. 

2015 $2,800 $2,800 $2,800 

2016 $2,900 $2,900 $2,900 

2017 $2,900 $2,900 $2,900 

Office Furniture and Equip. 

2015 $15,000 $15,000 $15,000 

2016 $15,400 $15,400 $15,400 

2017 $15,800 $15,800 $15,800 

Misc. Tools and Safety Equip. 

2015 $3,400 $3,400 $3,400 

2016 $3,500 $3,500 $3,500 

2017 $3,600 $3,600 $3,600 

Additions to General Structure 

2015 $38,300 $38,300 $38,300 

2016 $39,300 $39,300 $39,300 

2017 $40,400 $40,400 $40,400 

Apple Valley CSA         

Misc Street Improvements 

2015 $134,000 $134,000 $134,000 

2016 $139,000 $139,000 $139,000 

2017 $144,000 $144,000 $144,000 

New Business Funded by GSWC 

2015 $9,000 $9,000 $9,000 

2016 $10,000 $10,000 $10,000 

2017 $11,000 $11,000 $11,000 

Meters 

2015 $13,600 $13,600 $13,600 

2016 $14,500 $14,500 $14,500 

2017 $15,400 $15,400 $15,400 

Services 

2015 $115,200 $115,200 $115,200 

2016 $118,300 $118,300 $118,300 

2017 $121,500 $121,500 $121,500 

Minor Main Replacements 
2015 $70,900 $70,900 $70,900 

2016 $72,800 $72,800 $72,800 
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Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

2017 $74,800 $74,800 $74,800 

Minor Pumping Plant Equip. 

2015 $46,700 $46,700 $46,700 

2016 $175,200 $175,200 $175,200 

2017 $49,300 $49,300 $49,300 

Minor Purification Equip. 

2015 $2,200 $2,200 $2,200 

2016 $2,300 $2,300 $2,300 

2017 $2,300 $2,300 $2,300 

Office Furniture and Equip. 

2015 $4,400 $4,400 $4,400 

2016 $4,500 $4,500 $4,500 

2017 $4,700 $4,700 $4,700 

Misc. Tools and Safety Equip. 

2015 $2,700 $2,700 $2,700 

2016 $2,800 $2,800 $2,800 

2017 $2,900 $2,900 $2,900 

Additions to General Structure 

2015 $17,000 $17,000 $17,000 

2016 $17,500 $17,500 $17,500 

2017 $17,900 $17,900 $17,900 

Barstow CSA         

Misc Street Improvements 

2015 $153,000 $153,000 $153,000 

2016 $158,000 $158,000 $158,000 

2017 $163,000 $163,000 $163,000 

Meters 

2015 $86,800 $86,800 $86,800 

2016 $94,300 $94,300 $94,300 

2017 $130,900 $130,900 $130,900 

Services 

2015 $543,500 $543,500 $543,500 

2016 $558,100 $558,100 $558,100 

2017 $573,200 $573,200 $573,200 

Minor Main Replacements 

2015 $137,900 $137,900 $137,900 

2016 $141,600 $141,600 $141,600 

2017 $145,500 $145,500 $145,500 

Minor Pumping Plant Equip. 

2015 $81,100 $81,100 $81,100 

2016 $185,000 $185,000 $185,000 

2017 $85,500 $85,500 $85,500 

Minor Purification Equip. 

2015 $1,300 $1,300 $1,300 

2016 $1,300 $1,300 $1,300 

2017 $1,400 $1,400 $1,400 

Office Furniture and Equip. 

2015 $8,600 $8,600 $8,600 

2016 $8,800 $8,800 $8,800 

2017 $9,100 $9,100 $9,100 

Misc. Tools and Safety Equip. 

2015 $13,800 $13,800 $13,800 

2016 $14,200 $14,200 $14,200 

2017 $14,600 $14,600 $14,600 
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Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

Additions to General Structure 

2015 $11,700 $11,700 $11,700 

2016 $12,000 $12,000 $12,000 

2017 $12,300 $12,300 $12,300 

Calipatria CSA         

Misc Street Improvements 

2015 $41,000 $41,000 $41,000 

2016 $43,000 $43,000 $43,000 

2017 $45,000 $45,000 $45,000 

New Business Funded by GSWC 

2015 $8,000 $8,000 $8,000 

2016 $9,000 $9,000 $9,000 

2017 $10,000 $10,000 $10,000 

Meters 

2015 $7,700 $7,700 $7,700 

2016 $9,500 $9,500 $9,500 

2017 $10,300 $10,300 $10,300 

Services 

2015 $8,700 $8,700 $8,700 

2016 $8,900 $8,900 $8,900 

2017 $9,100 $9,100 $9,100 

Minor Main Replacements 

2015 $25,500 $25,500 $25,500 

2016 $26,200 $26,200 $26,200 

2017 $26,900 $26,900 $26,900 

Minor Pumping Plant Equip. 

2015 $9,700 $9,700 $9,700 

2016 $10,000 $10,000 $10,000 

2017 $10,200 $10,200 $10,200 

Minor Purification Equip. 

2015 $23,500 $23,500 $23,500 

2016 $24,100 $24,100 $24,100 

2017 $24,700 $24,700 $24,700 

Office Furniture and Equip. 

2015 $6,900 $6,900 $6,900 

2016 $7,100 $7,100 $7,100 

2017 $7,300 $7,300 $7,300 

Misc. Tools and Safety Equip. 

2015 $1,400 $1,400 $1,400 

2016 $1,400 $1,400 $1,400 

2017 $1,400 $1,400 $1,400 

Additions to General Structure 

2015 $900 $900 $900 

2016 $900 $900 $900 

2017 $900 $900 $900 

Morongo Valley CSA         

Meters 

2015 $5,800 $5,800 $5,800 

2016 $5,200 $5,200 $5,200 

2017 $5,900 $5,900 $5,900 

Services 

2015 $23,900 $23,900 $23,900 

2016 $24,500 $24,500 $24,500 

2017 $25,200 $25,200 $25,200 
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Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

Minor Main Replacements 

2015 $17,700 $17,700 $17,700 

2016 $18,200 $18,200 $18,200 

2017 $18,700 $18,700 $18,700 

Minor Pumping Plant Equip. 

2015 $23,500 $23,500 $23,500 

2016 $24,100 $24,100 $24,100 

2017 $24,700 $24,700 $24,700 

Minor Purification Equip. 

2015 $1,500 $1,500 $1,500 

2016 $1,600 $1,600 $1,600 

2017 $1,600 $1,600 $1,600 

Office Furniture and Equip. 

2015 $6,200 $6,200 $6,200 

2016 $6,400 $6,400 $6,400 

2017 $6,600 $6,600 $6,600 

Misc. Tools and Safety Equip. 

2015 $1,900 $1,900 $1,900 

2016 $2,000 $2,000 $2,000 

2017 $2,000 $2,000 $2,000 

Additions to General Structure 

2015 $600 $600 $600 

2016 $600 $600 $600 

2017 $600 $600 $600 

Wrightwood CSA   $249,000     

Misc Street Improvements 

2015 $40,000 $40,000 $40,000 

2016 $42,000 $42,000 $42,000 

2017 $44,000 $44,000 $44,000 

Meters 

2015 $16,000 $16,000 $16,000 

2016 $16,900 $16,900 $16,900 

2017 $17,200 $17,200 $17,200 

Services 

2015 $25,700 $25,700 $25,700 

2016 $26,400 $26,400 $26,400 

2017 $27,100 $27,100 $27,100 

Minor Main Replacements 

2015 $15,100 $15,100 $15,100 

2016 $15,600 $15,600 $15,600 

2017 $16,000 $16,000 $16,000 

Minor Pumping Plant Equip. 

2015 $26,800 $26,800 $26,800 

2016 $27,500 $27,500 $27,500 

2017 $28,300 $28,300 $28,300 

Minor Purification Equip. 

2015 $2,100 $2,100 $2,100 

2016 $2,200 $2,200 $2,200 

2017 $2,200 $2,200 $2,200 

Office Furniture and Equip. 

2015 $4,000 $4,000 $4,000 

2016 $4,100 $4,100 $4,100 

2017 $4,200 $4,200 $4,200 

Misc. Tools and Safety Equip. 2015 $2,000 $2,000 $2,000 



  
30 

Table 3.3 

Undisputed Capital Budgets - Region 3 

  Year GSWC  ORA Settlement 

2016 $2,000 $2,000 $2,000 

2017 $2,100 $2,100 $2,100 

Additions to General Structure 

2015 $3,200 $3,200 $3,200 

2016 $3,300 $3,300 $3,300 

2017 $3,400 $3,400 $3,400 

 
 
3.10 Region 1, 2 & 3 Capital Projects Partially Agreed to by ORA (Timing 

and/or Common Plant Adjustments) 

GSWC’s Request and ORA’s Position: 

ORA agreed to the need for the following requested capital projects in 

GSWC’s proposed capital budgets for Regions 1, 2, and 3, but 

recommended different timing, and/or different cost due to design cost 

factor for pipeline projects and/or contingency cost factor, both of which 

are ORA’s common plant adjustments.   

 

Table 3.4 

Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments - Region 1 

  Year GSWC  ORA Settlement  

Arden Cordova CSA         

Negrara Plant, Des. well & raze site 

2015 $109,400 $104,400 

Litigated 2016 $0 $0 

2017 $0 $0 

Gold Country Plant, Des well & raze 

2015 $109,400 $104,400 

Litigated 2016 $0 $0 

2017 $0 $0 

Coloma WTP, Additional booster 

2015 $39,200 $37,400 

Litigated 2016 $274,200 $261,800 

2017 $0 $0 

South Bridge Plant, Relocate meter 

2015 $0 $0 

Litigated 2016 $5,400 $5,100 

2017 $37,400 $35,700 

Hwy 50 Crossing, Abandonment 

2015 $57,000 $52,900 

Litigated 2016 $0 $0 

2017 $0 $0 

Install fire hydra. on dead-end mains 

2015 $10,800 $7,100 

Litigated 2016 $112,800 $107,600 

2017 $0 $0 

Coloma WTP, Repla. filter (N5&6) 
2015 $156,200 $149,100 

Litigated 
2016 $0 $0 
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Table 3.4 

Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments - Region 1 

  Year GSWC  ORA Settlement  

2017 $0 $0 

Coloma WTP, Repla. filter (N1&S1) 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $148,700 $141,900 

UWMP, Cordova System 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Bay Point CSA         

Ambrose Park, Abandon main 

2015 $68,600 $63,800 

Litigated 2016 $0 $0 

2017 $0 $0 

Willow Pass Rd, Alberts to Ambrose 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $63,400 $42,300 

UWMP, Bay Point 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Clearlake CSA         

Lakeshore Dr, Palo Alto to end 

2015 $39,900 $26,600 

Litigated 2016 $418,200 $399,200 

2017 $0 $0 

Sonoma WTP, Change-out GAC 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $77,100 $73,600 

Los Osos CSA         

Los Olivos Plant, Construct 
Reservoir 

2015 $1,151,200 $1,098,800 

Litigated 2016 $0 $0 

2017 $0 $0 

Ojai CSA         

Fairview Plant, Boosters, T-main, 
etc. 

2015 $0 $0 

Litigated 2016 $1,746,100 $1,666,700 

2017 $0 $0 

Running Ridge Plant, Abandon 
tanks  

2015 $0 $0 

Litigated 2016 $29,000 $27,700 

2017 $201,200 $192,000 

Heidelberger Booster, Retaining wall  

2015 $0 $0 

Litigated 2016 $14,900 $14,200 

2017 $34,300 $32,800 

Signal Tank, Seismic evaluation  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $41,300 $39,500 

Del Norte, Palomar to s/o Fairview 

2015 $0 $0 

Litigated 2016 $137,500 $131,300 

2017 $0 $0 

Verano Dr. & Rancho Dr.  2015 $0 $0 Litigated 
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Table 3.4 

Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments - Region 1 

  Year GSWC  ORA Settlement  

2016 $10,400 $9,900 

2017 $277,600 $265,000 

Grand Ave., Ellison to Los Alamos 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $58,100 $38,900 

Cuyuma & El Paso, Sierra to Bristol 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $107,900 $72,100 

UWMP – Ojai 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Santa Maria CSA         

Mira Flores #6, MCC & SCADA 

2015 $0 $0 

Litigated 2016 $149,400 $0 

2017 $0 $146,800 

Vista Reservoir Plant, Demo tank  

2015 $0 $0 

Litigated 2016 $48,200 $46,000 

2017 $0 $0 

Vista #3&#5, Destroy wells, raze site 

2015 $0 $0 

Litigated 2016 $152,600 $145,700 

2017 $0 $0 

UWMP - Orcutt  

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Simi Valley CSA         

Alamo Plant, Slope Stabilization 

2015 $203,200 $193,900 

Litigated 2016 $0 $0 

2017 $0 $0 

Appleton Plant, Raze Site  

2015 $0 $0 

Litigated 2016 $65,600 $62,600 

2017 $0 $0 

UWMP - Simi Valley  

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

 

 

Table 3.5 

Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments- Region 2 

  Year GSWC  ORA Settlement  

Central District Office         

Transportation Equipment 

2015 $81,900 $35,500 

Litigated 2016 $0 $0 

2017 $0 $49,000 

CBE CSA         
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Table 3.5 

Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments- Region 2 

  Year GSWC  ORA Settlement  

Massinger & Hawaiian PLC Upgrd 

2015 $23,100 $22,000 

Litigated 2016 $160,900 $153,600 

2017 $0 $0 

Centralia Destroy Wells #3 & 4 

2015 $0 $0 

Litigated 2016 $96,300 $92,000 

2017 $0 $0 

UWMP - Artesia System 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

UWMP - Norwalk System 

2015 $65,000   

Litigated 2016 $0 $65,000 

2017 $0 $0 

CBW CSA         

Gage Well #1, Priory Well #2, Dstry 

2015 $17,100 $16,300 

Litigated 2016 $118,900 $113,500 

2017 $0 $0 

Miramonte Wells #1&2, Pmps/Mtrs 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $1,107,700 $1,057,300 

Coolidge Booster B VFD 

2015 $0 $0 

Litigated 2016 $13,800 $13,200 

2017 $95,600 $91,200 

UWMP - Bell-Bell Gardens System 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

UWMP - Florence-Graham System 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Southwest CSA         

Chadron Plant Drainage Connection 

2015 $0 $0 

Litigated 2016 $11,900 $11,300 

2017 $82,600 $78,900 

Dalton Well #1, Replace MCC 

2015 $0 $0 

Litigated 2016 $17,000 $16,200 

2017 $117,800 $112,500 

Wadsworth Plant, Destroy East Tank 

2015 $11,900 $11,300 

Litigated 2016 $82,500 $78,800 

2017 $0 $0 

Yukon, Flex-Tends & Isolation Valve 

2015   $0 

Litigated 2016 $0 $0 

2017 $110,500 $105,500 

Lemoli Ave., W 154th to W 152nd 

2015 $156,800 $145,600 

Litigated 2016 $0 $0 

2017 $0 $0 

UWMP - Southwest System 2015 $65,000 $0 Litigated 
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Table 3.5 

Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments- Region 2 

  Year GSWC  ORA Settlement  

2016 $0 $65,000 

2017 $0 $0 

Culver City CSA         

WB-23, Rlct Vault & install SCADA 

2015 $593,700 $0 

Litigated 2016 $0 $582,600 

2017 $0 $0 

Baldwin Hills Site Drain Pipe 

2015 $442,800 $422,700 

Litigated 2016 $0 $0 

2017 $0 $0 

Charnock Plant, dstry Wells #9&#10 

2015 $12,000 $11,500 

Litigated 2016 $83,900 $80,100 

2017 $0 $0 

Higuera Bridge Pipeline Repl. 

2015 $535,100 $510,800 

Litigated 2016 $0 $0 

2017 $0 $0 

UWMP - Culver System 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

 

 

Table 3.6 
Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments -   

Region 3 

  Year GSWC  ORA Settlement 

Claremont         

Mills Well, Upgrade electrical  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $229,700 $219,200 

Margarita, Recoat Reservoir 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $351,000 $335,100 

7th., Harvard - College Way 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $293,000 $279,700 

Miramar,Mills-Miramar Well #5  

2015 $493,400 $471,000 

Litigated 2016 $0 $0 

2017 $0 $0 

UWMP - Claremont 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

San Dimas CSA         

Cienega Area Main Repl. 2015 $0 $0 Litigated 
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Table 3.6 
Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments -   

Region 3 

  Year GSWC  ORA Settlement 

2016 $0 $0 

2017 $141,600 $78,800 

UWMP - San Dimas System 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

San Gabriel Valley CSA         

Jeffries Sand filter 

2015 $25,800 $24,700 

Litigated 2016 $0 $0 

2017 $0 $0 

Teresa  Seismic upgrades 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $150,400 $143,500 

Fratus Area Main Repl. 

2015 $0 $0 

Litigated 2016 $1,913,100 $1,826,200 

2017 $0 $0 

Parmerton  Area Main Repl. 

2015 $475,200 $453,600 

Litigated 2016 $0 $0 

2017 $0 $0 

Marshburn Area Main Repl. 

2015 $116,100 $64,600 

Litigated 2016 $1,016,200 $970,000 

2017 $0 $0 

Isabel south of Emerson 

2015 $0 $0 

Litigated 2016 $28,000 $18,700 

2017 $292,100 $278,800 

UWMP - South Arcadia system 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

UWMP - South San Gabriel system 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Los Alamitos CSA         

UWMP - West Orange system 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Yellowtail, Upgrade Electrical Panel 

2015 $182,600 $134,200 

Litigated 2016 $0 $0 

2017 $0 $0 

Placentia CSA         

Newport, Recoat reservoir 
2015 $0 $0 

Litigated 
2016 $0 $0 
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Table 3.6 
Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments -   

Region 3 

  Year GSWC  ORA Settlement 

2017 $352,100 $336,100 

Timberline, Recoat reservoir  

2015 $0 $0 

Litigated 2016 $474,400 $452,900 

2017 $0 $0 

Cowan Heights, SCADA, Phs III  

2015 $62,000 $59,200 

Litigated 2016 $433,700 $414,000 

2017 $0 $0 

Clearview, Impr. access to reservoir 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $223,100 $213,000 

Golden, Res. Struc & seism. jnt eval. 

2015 $78,100 $74,500 

Litigated 2016 $0 $0 

2017 $0 $0 

College, Res. Struc&seismic eval. 

2015 $78,100 $74,500 

Litigated 2016 $0 $0 

2017 $0 $0 

College, Modify Reservoir Oveflow 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $137,200 $130,900 

Larkridge, Recoat N & S tanks  

2015 $74,400 $71,000 

Litigated 2016 $520,500 $496,900 

2017 $0 $0 

Linda Vista, Recoat tank 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $281,200 $268,400 

Main St Area Main Replacements 

2015 $0 $0 

Litigated 2016 $329,900 $306,400 

2017 $0 $0 

UWMP - Placentia-YorbaLnd system 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

UWMP - Yorba Linda system 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Apple Valley CSA         

Apple Valley N. - SCADA Phase III 

2015 $0 $0 

Litigated 2016 $18,600 $17,800 

2017 $129,300 $123,400 

Apple Valley S. - SCADA Phase III 
2015 $0 $0 

Litigated 
2016 $10,400 $9,900 
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Table 3.6 
Undisputed Capital Projects Differ by ORA’s Common Plant Adjustments -   

Region 3 

  Year GSWC  ORA Settlement 

2017 $71,800 $68,600 

Mohawk, Recoat reservoir  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $348,800 $333,000 

Anoka Plant, Recoat reservoir  

2015 $390,900 $373,100 

Litigated 2016 $0 $0 

2017 $0 $0 

Lucerne Valley, SCADA  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $148,700 $141,900 

Rambling Rd., Verde to Valencia 

2015 $142,100 $135,600 

Litigated 2016 $0 $0 

2017 $0 $0 

Verde Dr., Kiowa to Valencia 

2015 $247,000 $235,800 

Litigated 2016 $0 $0 

2017 $0 $0 

Nandina St Area Main Replacement 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $236,500 $131,800 

Barstow CSA         

College Reservoir Seismic Couplings 

2015 $0 $0 

Litigated 2016 $6,600 $6,300 

2017 $46,000 $43,900 

UWMP - Barstow 

2015 $65,000 $0 

Litigated 2016 $0 $65,000 

2017 $0 $0 

Calipatria CSA         

Holabird WTP, Grounding Survey 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $99,100 $94,600 

Wrightwood CSA         

Heath Creek #7, Mod. Treat. Sys. 

2015 $84,400 $80,500 

Litigated 2016 $0 $0 

2017 $0 $0 

East Canyon Dr., Lone Pine/Orchard 

2015 $230,000 $219,500 

Litigated 2016 $0 $0 

2017 $0 $0 
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3.11 Region 1, 2 & 3 Capital Projects Partially Agreed to by ORA (Cost 

Estimate and/or Scope) 

GSWC’s Request and ORA’s Position: 

ORA agreed to the need for the following requested capital projects in 

GSWC’s proposed capital budgets for Regions 1, 2, and 3, but took issue 

with the construction cost estimate and/or scope of the project. 

 

Table 3.7 

Partially Agreed Capital Projects - Region 1 

  Year GSWC  ORA Settlement  

Northern District Office         

   Transportation Equipment: 

2015 $42,800 $0 

Litigated 2016 $44,000 $0 

2017 $37,500 $37,500 

Arden Cordova CSA         

Trussel Plant, Well, Res & Boosters 

2015 $1,657,300 $91,000 

Litigated 2016 $3,070,200 $0 

2017 $0 $0 

Coloma WTP, Recoat Res #2 

2015 $397,900 $282,000 

Litigated 2016 $0 $0 

2017 $0 $0 

Transportation Equipment 

2015 $92,900 $0 

Litigated 2016 $47,700 $0 

2017 $97,900 $49,000 

Bay Point CSA         

Hill St. Plant, Recoat/seismic Res 
#3 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $70,700 $54,000 

Skyline Reservoir, Recoat interior 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $50,000 $34,300 

Clearlake CSA     
  

Sonoma WTP, Clearwell roof & int. 

2015 $179,100 $131,200 

Litigated 2016 $0 $0 

2017 $0 $0 

Los Osos CSA         

Country Club Plant, Replace East 
Res 

2015 $0 $0 

Litigated  2016 $48,700 $46,500 

2017 $337,700 $0 

Transportation Equipment 

2015 $77,300 $29,000 

Litigated 2016 $0 $0 

2017 $0 $0 

Ojai CSA         

Mutual Plant, Install Fencing  2015 $0 $0 Litigated 
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Table 3.7 

Partially Agreed Capital Projects - Region 1 

  Year GSWC  ORA Settlement  

2016 $90,700 $24,900 

2017 $0 $0 

Santa Maria CSA         

Orcutt Hill Plant, Recoat Res #1 

2015 $0 $0 

Litigated 2016 $77,700 $50,000 

2017 $538,800 $347,000 

Mira Flores #1, Res and electrical 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $300,700 $13,400 

Alta Mesa Plant, wells, electrical, 
etc. 

2015 $0 $0 

Litigated 2016 $57,400 $46,100 

2017 $398,000 $319,600 

Eucalyptus Plant, Disinfection 
facility 

2015 $0 $0 

Litigated 2016 $9,400 $7,900 

2017 $65,400 $54,900 

La Serena Plant, Disinfection facility 

2015 $0 $0 

Litigated 2016 $27,300 $23,300 

2017 $189,700 $161,800 

Systemwide, Residual Analyzers - 
Lake Marie 

2015 $0 $0 

Litigated 2016 $21,300 $2,200 

2017 $0 $15,400 

Systemwide, Residual Analyzers - 
Orcutt 

2015 $0 $0 

Litigated 2016 $275,600 $28,700 

2017 $0 $199,700 

Systemwide, Residual Analyzers - 
Nipomo 

2015 $0 $0 

Litigated 2016 $106,000 $11,100 

2017 $0 $76,800 

Transportation Equipment 

2015 $48,300 $48,300 

Litigated 2016 $49,700 $0 

2017 $0 $0 

Simi Valley CSA         

Lautenschlager Plant, Recoat Res 
#2 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $303,600 $250,300 

 

Table 3.8 

Partially Agreed Capital Projects - Region 2 

  Year GSWC  ORA Settlement  

Southwest District Office         

Transportation Equipment 

2015 $34,900 $34,900 

Litigated 2016 $35,800 $35,800 

2017 $123,500 $36,800 

CBE CSA         

Alley w/o Arline , 207th to Centralia 2015 $0 $0 Litigated 
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Table 3.8 

Partially Agreed Capital Projects - Region 2 

  Year GSWC  ORA Settlement  

2016 $206,900 $188,400 

2017 $0 $0 

Cecilia Ave Area Main Repl. 

2015 $426,000 $386,800 

Litigated 2016 $0 $0 

2017 $0 $0 

Metro Center Dr Area Main Repl. 

2015 $2,007,700 $1,832,500 

Litigated 2016 $0 $0 

2017 $0 $0 

Norwalk SCADA at CB-23 & CB-35 

2015 $305,100 $202,800 

Litigated* 2016 $0 $0 

2017 $0 $0 

Seine Ave Area Main Repl. 

2015 $358,100 $35,100 

Litigated 2016 $3,132,800 $527,100 

2017 $0 $0 

CBW CSA         

Bell-Bell Gardens SCADA at CB-3 

2015 $152,500 $101,400 

Litigated* 2016 $0 $0 

2017 $0 $0 

Flrnc-Grhm SCADA at CB-5, 6, 12 

2015 $457,500 $304,100 

Litigated* 2016 $0 $0 

2017 $0 $0 

Hampshire Tank Roof & Bstrs/Mtrs 

2015 $929,300 $838,710 

Litigated* 2016 $0 $0 

2017 $0 $0 

Willowbrook SCADA at CB-51 

2015 $152,500 $0 

Litigated* 2016   $104,200 

2017 $0 $0 

Alley n/o Florence, Emil to end 

2015 $184,500 $134,200 

Litigated 2016 $0 $0 

2017 $0 $0 

Gifford Ave. Area Main Repl. 

2015 $0 $0 

Litigated 2016 $274,800 $19,400 

2017 $2,382,800 $289,000 

Sherman Way, Florence to Gage 

2015 $965,400 $246,400 

Litigated 2016 $0 $0 

2017 $0 $0 

82nd St and 89th St 

2015 $487,500 $441,200 

Litigated 2016 $0 $0 

2017 $0 $0 

Alley w/o Cmptn Ave, 77th to 78th 

2015 $0 $0 

Litigated 2016 $25,400 $12,100 

2017 $265,000 $180,100 

Alley w/o Pace Ave, 92nd to 96th 

2015 $582,400 $528,500 

Litigated 2016 $0 $0 

2017 $0 $0 
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Table 3.8 

Partially Agreed Capital Projects - Region 2 

  Year GSWC  ORA Settlement  

Fir Ave. Area Main Repl 

2015 $856,900 $782,100 

Litigated 2016 $0 $0 

2017 $0 $0 

Maie Ave. Area Main Repl. 

2015 $147,000 $9,800 

Litigated 2016 $1,286,200 $146,500 

2017 $0 $0 

Nadeau St. Area Main Repl. 

2015 $159,000 $86,900 

Litigated 2016 $1,391,300 $1,302,800 

2017 $0 $0 

Slauson Ave Alley, Mlbr to Pacific 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $378,800 $209,000 

Merkel Ave and N. Somerset Rd 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $537,100 $501,800 

Southwest CSA         

Southwest SCADA at 
Interconnections 

2015 $0 $0 

Litigated* 2016 $0 $0 

2017 $664,700 $483,800 

WB-11, Abandon; WB-15, Upgrade 

2015 $702,400 $0 

Litigated* 2016 $0 $0 

2017 $0 $439,100 

93rd St, Normandie to Budlong 

2015 $582,000 $529,100 

Litigated 2016 $0 $0 

2017 $0 $0 

98th St. Area Main Repl. 

2015 $1,432,000 $1,274,500 

Litigated 2016   $0 

2017 $0 $0 

112th St. Area Main Repl. 

2015 $0 $0 

Litigated 2016 $4,610,300 $1,410,800 

2017 $0 $0 

117th St., Yukon to West of Doty Ave 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $233,000 $125,500 

119th and 122nd 

2015 $0 $0 

Litigated 2016 $862,600 $787,200 

2017 $0 $0 

147th St. Area Main Repl. 

2015 $438,300 $397,700 

Litigated 2016 $0 $0 

2017 $0 $0 

Imperial Hwy west of Vermont Ave 

2015 $147,000 $140,300 

Litigated 2016 $0 $0 

2017 $0 $0 

169th St., Gramercy to Western 
2015 $223,600 $207,800 

Litigated 
2016 $0 $0 
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Table 3.8 

Partially Agreed Capital Projects - Region 2 

  Year GSWC  ORA Settlement  

2017 $0 $0 

Alley n/o 163rd St., Main to Ball 

2015 $390,400 $239,700 

Litigated 2016 $0 $0 

2017 $0 $0 

Century Blvd., La Cienega to Felton 

2015 $944,200 $900,900 

Litigated 2016 $0 $0 

2017 $0 $0 

Faysmith Ave., Rosecrans to 147th 

2015 $165,600 $153,800 

Litigated 2016 $0 $0 

2017 $0 $0 

Gardena Blvd. Area Main Repl. 

2015 $0 $0 

Litigated 2016 $453,700 $252,300 

2017 $3,934,100 $3,749,700 

Hawthorne 250 Zone Connector Pipe 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $1,129,700 $1,000,000 

Larch Ave., Manhattan Beach to 
Marine 

2015 $0 $0 

Litigated 2016 $131,100 $71,600 

2017 $1,137,000 $1,063,400 

Normandie Ave and 159th St 

2015 $1,260,800 $1,141,200 

Litigated 2016 $0 $0 

2017 $0 $0 

Spring St. Area Main Repl. 

2015 $2,266,000 $2,005,800 

Litigated 2016 $0 $0 

2017 $0 $0 

Prairie Ave, 119th St to 119th Pl 

2015 $449,900 $418,000 

Litigated 2016 $0 $0 

2017 $0 $0 

Raymond Ave, Connect Dead Ends 

2015 $305,100 $172,900 

Litigated 2016 $0 $0 

2017 $0 $0 

WQ Area 16 Main Repl. Project 

2015 $319,600 $172,800 

Litigated 2016 $2,795,400 $2,591,100 

2017 $0 $0 

Yukon Ave., 102nd to 104th 

2015 $478,500 $456,700 

Litigated 2016 $0 $0 

2017 $0 $0 

Transportation Equipment 

2015 $46,400 $0 

Litigated 2016 $83,500 $35,800 

2017 $49,000 $0 

Culver City CSA         

WB-24,WB-34, Upgd Vault&SCADA 

2015 $618,900 $0 

Litigated* 2016 $0 $530,100 

2017 $0 $0 

Wesley St. Area Main Repl. 2015 $0 $0 Litigated 
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Table 3.8 

Partially Agreed Capital Projects - Region 2 

  Year GSWC  ORA Settlement  

2016 $211,400 $116,400 

2017 $1,834,000 $1,730,900 

McDonald St. Area Main Repl. 

2015 $239,500 $129,800 

Litigated 2016 $2,094,700 $1,946,800 

2017 $0 $0 

Tuller Ave, Venice to frwy Ramp 

2015 $21,300 $9,500 

Litigated 2016 $223,300 $142,200 

2017 $0 $0 

Culver Blvd. Area Main Repl. 

2015 $2,732,000 $694,600 

Litigated 2016 $0 $0 

2017 $0 $0 

*Litigated - though GSWC agrees with ORA’s change to GSWC’s costs estimate, 

the final costs will be based on the litigated Common Plant Adjustments. 

 

Table 3.9 

Partially Agreed Capital Projects - Region 3 

  Year GSWC  ORA Settlement 

Foothill District Office         

Transportation Equipment 

2015 $46,400 $0 

Litigated 2016 $29,700 $29,700 

2017 $97,900 $0 

Misc. Tools and Safety Equipment 

2015 $20,800 $20,800 

Litigated 2016 $140,900 $0 

2017 $21,900 $21,900 

Orange County District Office         

Transportation Equipment 

2015 $35,500 $35,500 

Litigated 2016 $0 $0 

2017 $49,000 $0 

Mountain-Desert District Office         

Transportation Equipment 

2015 $0 $0 

Litigated 2016 $42,200 $0 

2017 $38,700 $43,300 

Claremont CSA         

Pomello repl BP & new emerg gen 

2015 $0 $0 

Litigated 2016 $236,300 $7,000 

2017 $1,365,900 $48,800 

Mntn&Tulane,Hood-Sta. Barbara 

2015 $1,597,600 $503,200 

Litigated 2016 $0 $0 

2017 $0 $0 

Geneva, Arrow to Doane 

2015 $1,170,800 $614,700 

Litigated 2016 $0 $0 

2017 $0 $0 
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Table 3.9 

Partially Agreed Capital Projects - Region 3 

  Year GSWC  ORA Settlement 

San Dimas CSA         

Kirkwall Rd. Area Main Repl. 

2015 $0 $0 

Litigated 2016 $106,600 $29,700 

2017 $924,500 $441,200 

San Gabriel Valley CSA         

Encinita disinfection facilities 

2015 $24,800 $7,600 

Litigated 2016 $173,800 $53,400 

2017 $0 $0 

Persimmon disinfection facilities 

2015 $24,800 $7,600 

Litigated 2016 $0 $0 

2017 $178,500 $54,900 

Farna disinfection facilities 

2015 $24,800 $7,600 

Litigated 2016 $173,800 $53,400 

2017 $0 $0 

San Gabriel disinfection facilities 

2015 $0 $0 

Litigated 2016 $18,500 $7,900 

2017 $127,900 $54,900 

Bisby Area Main Repl. 

2015 $84,800 $15,700 

Litigated 2016 $0 $0 

2017 $762,100 $240,000 

Los Alamitos CSA         

West Orange Syst, SCADA Phs III  

2015 $0 $0 

Litigated  2016 $177,800 $146,000 

2017 $1,027,400 $843,500 

Florista W, Tank Recoat&Drain Imp. 

2015 $0 $0 

Litigated 2016 $109,500 $50,400 

2017 $632,800 $348,900 

Placentia CSA         

Placentia, SCADA Phs III  

2015 $0 $0 

Litigated 2016 $114,300 $59,300 

2017 $661,000 $411,500 

Yorba Linda, SCADA Phs III  

2015 $0 $0 

Litigated 2016 $55,900 $37,600 

2017 $388,000 $260,600 

Apple Valley CSA         

Mesquite Rd., Papago to Chipeta 

2015 $234,000 $93,000 

Litigated 2016 $0 $0 

2017 $0 $0 

Taos & Waalew Rd Area Main Repl. 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $93,100 $33,800 
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Table 3.9 

Partially Agreed Capital Projects - Region 3 

  Year GSWC  ORA Settlement 

Milpas Dr Area Main Replacements 

2015 $0 $0 

Litigated 2016 $98,300 $17,900 

2017 $851,600 $265,800 

Transportation Equipment 

2015 $46,400 $46,400 

Litigated 2016 $47,700 $0 

2017 $0 $49,000 

Calipatria CSA         

Transportation Equipment 

2015 $92,900 $0 

Litigated 2016 $0 $95,400 

2017 $49,000 $0 

Morongo Valley CSA         

Transportation Equipment 

2015 $46,400 $46,400 

Litigated 2016 $47,700 $47,700 

2017 $49,000 $0 

Wrightwood CSA         

Linnet Resvr, Earthquake Valve 

2015 $148,400 $96,900 

Litigated 2016 $0 $0 

2017 $0 $0 

Helen St., Cedar to Walnut 

2015 $587,600 $227,300 

Litigated 2016 $0 $0 

2017 $0 $0 

Virginia St. Area Main Replacement 

2015 $0 $0 

Litigated 2016 $116,800 $36,500 

2017 $1,133,800 $580,300 
 

 
3.12 Region 1, 2 & 3 Capital Projects with Need Disputed by ORA 

GSWC’s Request and ORA’s Position: 

In this proceeding, ORA disputed the need for the following capital 

projects in GSWC’s proposed capital budgets for Regions 1, 2, and 3.   

 

Table 3.10 

Capital Projects with Need Disputed by ORA - Region 1 

  Year GSWC  ORA Settlement  

Northern District Office         

Total Contingency Budget 

2015 $5,960 $0 

Litigated 2016 $6,130 $0 

2017 $5,530 $0 

Coastal District Office         

Total Contingency Budget 2015 $2,300 $0 Litigated 
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Table 3.10 

Capital Projects with Need Disputed by ORA - Region 1 

  Year GSWC  ORA Settlement  

2016 $8,560 $0 

2017 $1,250 $0 

Arden Cordova         

Arden Water Supply, Acquire Land 

2015 $273,500 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Arden Water Supply, New well 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $308,900 $0 

Coloma WTP, Grounding Survey 

2015 $140,600 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Greenhills Rd Area Main Repla. 

2015 $0 $0 

Litigated 2016 $181,300 $0 

2017 $1,572,100 $0 

Chassella Way Area Main Repla. 

2015 $836,300 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Brenda Way, Dawes to Chase 

2015 $32,500 $0 

Litigated 2016 $341,400 $0 

2017 $0 $0 

Mills Park Dr, Olson to Silverwood 

2015 $0 $0 

Litigated 2016 $98,300 $0 

2017 $852,200 $0 

Zinfandel Dr Area Main Repla. 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $270,100 $0 

Paseo Dr Area Main Replacements 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $166,200 $0 

Contingency Budget 

2015 $135,280 $0 

Litigated 2016 $139,130 $0 

2017 $143,170 $0 

Bay Point         

CCWD WTP (GSWC SOC) 

2015 $28,200 $0 

Litigated 2016 $174,900 $0 

2017 $225,600 $0 

Madison Reservoir, Re-roof res. 

2015 $515,800 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Pacifica Ave to Port Chicago Hwy 

2015 $0 $0 

Litigated 2016 $360,100 $0 

2017 $0 $0 

North & Franklin, Cleve. to EBMUD 
2015 $0 $0 

Litigated 
2016 $49,000 $0 
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Table 3.10 

Capital Projects with Need Disputed by ORA - Region 1 

  Year GSWC  ORA Settlement  

2017 $509,400 $0 

Contingency Budget 

2015 $35,630 $0 

Litigated 2016 $32,790 $0 

2017 $33,690 $0 

Clearlake         

Lakeshore Plant, Generator conn. 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $4,400 $0 

Sonoma WTP, Generator connection 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $6,500 $0 

Park Terrace Dr, w/o Parkview 

2015 $262,700 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

West 40th St, Hill to Sunset 

2015 $0 $0 

Litigated 2016 $38,400 $0 

2017 $399,300 $0 

Wilder Ave, West 40th to Hillcrest 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $34,300 $0 

Contingency Budget 

2015 $13,750 $0 

Litigated 2016 $18,820 $0 

2017 $14,540 $0 

Transportation Equipment 

2015 $0 $0 

Litigated 2016 $47,700 $0 

2017 $0 $0 

Los Osos         

Los Olivos Plant, Install new well  

2015 $237,500 $0 

Litigated 2016 $1,385,100 $0 

2017 $0 $0 

Bayview Zone, Realign pressure 
zone 

2015 $0 $0 

Litigated 2016 $46,000 $0 

2017 $318,600 $0 

Cabrillo, Calle Cardoniz, Alamo 
tanks 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $147,200 $0 

Caballeros, cul-de-sac to Miraleste 

2015 $0 $0 

Litigated 2016 $12,600 $0 

2017 $131,300 $0 

Hacienda, Caballeros to Machado 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $116,300 $0 

Contingency Budget 

2015 $22,700 $0 

Litigated 2016 $26,050 $0 

2017 $14,450 $0 
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Table 3.10 

Capital Projects with Need Disputed by ORA - Region 1 

  Year GSWC  ORA Settlement  

Ojai         

Main Zone, Realign pressure zone  

2015 $0 $0 

Litigated 2016 $255,200 $0 

2017 $737,800 $0 

Ojai Ave., Bristol to Gridley  

2015 $0 $0 

Litigated 2016 $48,300 $0 

2017 $1,743,800 $0 

Contingency Budget 

2015 $58,020 $0 

Litigated 2016 $52,200 $0 

2017 $53,230 $0 

Transportation Equipment 

2015 $48,300 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Santa Maria         

Systemwide Zone Realignment 
Study 

2015 $0 $0 

Litigated 2016 $80,400 $0 

2017 $0 $0 

Rice Ranch Subzone, Install PRV 

2015 $0 $0 

Litigated 2016 $53,100 $0 

2017 $0 $0 

Oak Plant, MCC & install VFD 

2015 $0 $0 

Litigated 2016 $132,500 $0 

2017 $0 $0 

Orcutt Plant, MCC & install VFD 

2015 $0 $0 

Litigated 2016 $147,800 $0 

2017 $0 $0 

Pinewood Plant, Res and boosters 

2015 $0 $0 

Litigated 2016 $1,171,200 $0 

2017 $0 $0 

Osage Plant, Disinfection facility  

2015 $0 $0 

Litigated 2016 $9,900 $0 

2017 $69,000 $0 

Arrowhead Dr. e/o Crystal to end  

2015 $0 $0 

Litigated 2016 $10,100 $0 

2017 $104,700 $0 

Bradley Rd., Stubblefield to Clark  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $1,487,300 $0 

Willowood Area Main Replacements 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $163,400 $0 

Driftwood Area Main Replacements 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $166,500 $0 

Contingency Budget 2015 $76,300 $0 Litigated 
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Table 3.10 

Capital Projects with Need Disputed by ORA - Region 1 

  Year GSWC  ORA Settlement  

2016 $87,850 $0 

2017 $73,250 $0 

Simi Valley         

East L.A. Ave., Sycamore to Sequoia 

2015 $851,600 $0 

Litigated 2016 $874,600 $0 

2017 $0 $0 

Cochran St., Jay to Sycamore  

2015 $0 $0 

Litigated 2016 $109,400 $0 

2017 $948,900 $0 

Galena Ave., Sebring to Lindale 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $57,200 $0 

Contingency Budget 

2015 $60,210 $0 

Litigated 2016 $16,680 $0 

2017 $15,230 $0 

 

 
Table 3.11 

Capital Projects with Need Disputed by ORA - Region 2 

  Year GSWC  ORA Settlement  

Central District Office         

Total Contingency Budget 

2015 $11,400 $0 

Litigated 2016 $3,300 $0 

2017 $3,400 $0 

Southwest District Office         

Total Contingency Budget 

2015 $6,500 $0 

Litigated 2016 $6,700 $0 

2017 $15,500 $0 

CBE CSA         

Studebaker Well #3 Drill & Equip 

2015 $538,900 $0 

Litigated 2016 $3,142,400 $0 

2017 $0 $0 

Jersey Ave Alley Area Main Repl. 

2015 $0 $0 

Litigated 2016 $223,000 $0 

2017 $1,933,300 $0 

Hermes St Area Main Repl. 

2015 $0 $0 

Litigated 2016 $2,189,300 $0 

2017 $0 $0 

Contingency Budget 

2015 $91,100 $0 

Litigated 2016 $108,400 $0 

2017 $112,600 $0 

Transportation Equipment 

2015 $0 $0 

Litigated 2016 $95,400 $0 

2017 $0 $0 
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Table 3.11 

Capital Projects with Need Disputed by ORA - Region 2 

  Year GSWC  ORA Settlement  

CBW CSA         

Bissell Bstrs B & C, upsize piping 

2015 $494,400 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

McKinley Chem Building & Sump 

2015 $0 $0 

Litigated 2016 $30,200 $0 

2017 $210,100 $0 

Wilmington, El Segundo, & 130th 

2015 $232,600 $0 

Litigated 2016 $2,034,000 $0 

2017 $0 $0 

Contingency Budget 

2015 $87,100 $0 

Litigated 2016 $110,200 $0 

2017 $102,600 $0 

Transportation Equipment 

2015 $0 $0 

Litigated 2016 $47,700 $0 

2017 $0 $0 

Southwest CSA         

130th St. Area Main Repl. 

2015 $0 $0 

Litigated 2016 $966,900 $0 

2017 $8,384,700 $0 

154th St. Area Main Repl. 

2015 $6,382,900 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

180th St., Denker to Evelyn 

2015 $470,300 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Broadway, 131st to 135th 

2015 $517,300 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Burin Ave. and Grevillea Ave. 

2015 $1,079,700 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

El Segundo Blvd and Avalon Blvd 

2015 $693,000 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

El Segundo Blvd. Area Main Repl. 

2015 $349,200 $0 

Litigated 2016 $3,054,800 $0 

2017 $0 $0 

El Segundo Blvd., Main  to Towne  

2015 $982,200 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Electric St, 182nd to Alley w/o 
Vermont 

2015 $0 $0 

Litigated 2016 $944,300 $0 

2017 $0 $0 

Freeman Ave. Area Main Repl. 2015 $1,482,100 $0 Litigated 
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Table 3.11 

Capital Projects with Need Disputed by ORA - Region 2 

  Year GSWC  ORA Settlement  

2016 $0 $0 

2017 $0 $0 

Haas Ave and 116th St 

2015 $0 $0 

Litigated 2016 $965,200 $0 

2017 $0 $0 

Wilton Pl., 129th to 135th 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $929,900 $0 

Chadron Plant, Site Remediation 
2015 

2015 $300,000 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Chadron Plant, Site Remediation 
2016 

2015 $0 $0 

Litigated 2016 $300,000 $0 

2017 $0 $0 

Chadron Plant, Site Remediation 
2017 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $300,000 $0 

Contingency Budget 

2015 $246,800 $0 

Litigated 2016 $252,400 $0 

2017 $316,100 $0 

Culver City CSA         

Baldwin Hills Booster Station 

2015 $0 $0 

Litigated 2016 $386,900 $0 

2017 $2,237,100 $0 

Perham Plant Upgrades 

2015 $383,900 $0 

Litigated 2016 $2,238,300 $0 

2017 $0 $0 

College Ave and Matteson Ave 

2015 $532,800 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Garfield Ave and Huntley Ave 

2015 $471,800 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Le Bourget Ave. Area Main Repl. 

2015 $962,400 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Contingency Budget 

2015 $63,000 $0 

Litigated 2016 $75,900 $0 

2017 $85,600 $0 
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Table 3.12 

Capital Projects Need Disputed by ORA - Region 3 

  Year GSWC  ORA Settlement 

Foothill District Office         

Total Contingency Budget 

2015 $8,300 $0 

Litigated 2016 $18,700 $0 

2017 $13,700 $0 

Orange County District Office         

Total Contingency Budget 

2015 $5,800 $0 

Litigated 2016 $2,300 $0 

2017 $7,200 $0 

Mountain Desert District Office         

Total Contingency Budget 

2015 $1,900 $0 

Litigated 2016 $6,200 $0 

2017 $5,900 $0 

Claremont CSA         

Pomello Well #5, Drill and Equip 

2015 $288,200 $0 

Litigated 2016 $1,680,400 $0 

2017 $0 $0 

Del Monte-Arsenic Removal Syst 

2015 $272,100 $0 

Litigated 2016 $0 $0 

2017 $1,629,300 $0 

Contingency Budget 

2015 $71,600 $0 

Litigated 2016 $72,700 $0 

2017 $78,300 $0 

San Dimas CSA         

Arrow Hwy., Rennell to Lone Hill 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $30,200 $0 

Palomares, San Dimas Cny-Walker 

2015 $294,800 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Contingency Budget 

2015 $91,700 $0 

Litigated 2016 $95,100 $0 

2017 $97,000 $0 

Transportation Equipment 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $97,900 $0 

San Gabriel CSA         

Contingency Budget 

2015 $70,800 $0 

Litigated 2016 $69,000 $0 

2017 $82,000 $0 

Transportation Equipment 2015 $0 $0 Litigated 
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Table 3.12 

Capital Projects Need Disputed by ORA - Region 3 

  Year GSWC  ORA Settlement 

2016 $0 $0 

2017 $97,900 $0 

Los Alamitos CSA         

Simone Well #2, Drill and Equip 

2015 $596,800 $0 

Litigated 2016 $3,480,000 $0 

2017 $0 $0 

Howard, Install Pump Drain 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $86,600 $0 

South Cypress, Install Pump Drain 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $129,600 $0 

Valley View Well #2, Install VFD  

2015 $289,100 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Cerritos, Los Alamitos, Catalina   

2015 $0 $0 

Litigated 2016 $160,100 $0 

2017 $1,388,000 $0 

Enterprise, Green  & Midway  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $32,500 $0 

Contingency Budget 

2015 $122,500 $0 

Litigated 2016 $128,700 $0 

2017 $147,000 $0 

Placentia CSA         

Fairhaven Well #3, Drill and Equip  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $447,200 $0 

Rangeview,Deerhaven-Overhil 

PRVs 

2015 $413,100 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Newport and Brier, Install PRVs 

2015 $799,200 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

La Vereda and E Lemon Heights 

2015 $0 $0 

Litigated 2016 $42,000 $0 

2017 $436,500 $0 

Skyline,Cowan Heights-Hntng Horn 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $91,500 $0 

Madison, west of Diane to 2015 $0 $0 Litigated 
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Table 3.12 

Capital Projects Need Disputed by ORA - Region 3 

  Year GSWC  ORA Settlement 

Diamond  2016 $0 $0 

2017 $41,300 $0 

Contingency Budget 

2015 $93,100 $0 

Litigated 2016 $96,400 $0 

2017 $106,900 $0 

Transportation Equipment 

2015 $92,900 $0 

Litigated 2016 $47,700 $0 

2017 $0 $0 

Apple Valley CSA         

Yucca Booster Zone, Construct res. 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $425,900 $0 

Kiowa, Drill and equip new well  

2015 $409,500 $0 

Litigated 2016 $2,388,000 $0 

2017 $0 $0 

Kiowa,Construct res. & booster sta. 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $335,400 $0 

Mohawk, emerg. transfer switch  

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $181,800 $0 

Dexter Rd Area Main Replacement 

2015 $317,300 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Contingency Budget 

2015 $31,900 $0 

Litigated 2016 $45,600 $0 

2017 $28,900 $0 

Barstow CSA         

Bradshaw Wells #11 & 12, 

Electrical 

2015 $0 $0 

Litigated 2016 $32,900 $0 

2017 $227,900 $0 

Eaton Tank, Construct 

2015 $0 $0 

Litigated 2016 $292,200 $0 

2017 $1,688,300 $0 

Arrowhead Ave, Irwin to w/o Irwin 

2015 $0 $0 

Litigated 2016 $36,200 $0 

2017 $376,700 $0 

Buena Vista St., 6th to 7th 

2015 $0 $0 

Litigated 2016 $217,700 $0 

2017 $0 $0 

Carson St., Lillian to Muriel 2015 $0 $0 Litigated 



  
55 

Table 3.12 

Capital Projects Need Disputed by ORA - Region 3 

  Year GSWC  ORA Settlement 

2016 $0 $0 

2017 $363,200 $0 

Frances Dr, Muriel to Mountain 

View 

2015 $0 $0 

Litigated 2016 $37,400 $0 

2017 $390,000 $0 

Contingency Budget 

2015 $95,700 $0 

Litigated 2016 $101,500 $0 

2017 $107,000 $0 

Transportation Equipment 

2015 $72,400 $0 

Litigated 2016 $0 $0 

2017 $97,900 $0 

Calipatria CSA         

Contingency Budget 

2015 $17,700 $0 

Litigated 2016 $8,800 $0 

2017 $14,000 $0 

Morongo Valley CSA         

Elm Well, Uranium Removal 

System 

2015 $617,000 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Contingency Budget 

2015 $12,800 $0 

Litigated 2016 $13,000 $0 

2017 $13,400 $0 

Wrightwood CSA         

New Sheep Crk res&pipe, USFS 

Perm. 

2015 $102,200 $0 

Litigated 2016 $104,900 $0 

2017 $107,800 $0 

Desert View, Lone 

Pine/Heathcreek 

2015 $411,100 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

Twin Lakes Dr., Lone Pine to Oak 

2015 $444,900 $0 

Litigated 2016 $0 $0 

2017 $0 $0 

State Hwy 2 Area Main 

Replacement 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $879,300 $0 

Walnut St., Linnet to Virginia 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $601,600 $0 

Contingency Budget 

2015 $9,500 $0 

Litigated 2016 $9,800 $0 

2017 $10,100 $0 
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Table 3.12 

Capital Projects Need Disputed by ORA - Region 3 

  Year GSWC  ORA Settlement 

Transportation Equipment 

2015 $0 $0 

Litigated 2016 $0 $0 

2017 $49,000 $0 

 
 
3.13 Advice Letter Projects Recommended by ORA 

GSWC’s Request and ORA’s Position: 

In this proceeding, ORA did not challenge the need for the following 

GSWC-proposed projects but recommended advice letter treatment for 

these projects.  ORA recommended that upon project completion GSWC 

be authorized to file advice letter seeking rate recovery of the actual costs 

of the plant additions, capped at the amount set forth in GSWC’s request.  

GSWC opposes advice letter treatment for these projects. 

 
 

Table 3.13 

Advice Letter Projects Recommended by ORA - Region 3 

  Year GSWC  ORA Settlement 

Barstow CSA         

1st Ave Bridge Replacement 

2015 $117,400 Approved as 

Advice Letter 

Projects with 

cap of 

$1,144,500 

(GSWC's 

Request $) 

Litigated 

2016 $1,027,100 

2017 $0 

Orange County District 
Office         

Mojave Tank Zone, Construct 

res. 

2015 $0 Approved as 

Advice Letter 

Projects with 

cap of 

$1,333,300 

(GSWC's 

Request $) 

Litigated 

2016 $196,700 

2017 $1,136,600 
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3.14 Working Cash  

 

3.14.1 Revenue Lag Days  

GSWC’s Request and ORA’s Position: 

GSWC in its application included its 2013 Water Revenue Adjustment 

Mechanism (“WRAM”) balances in calculating revenue lag days.  ORA 

opposed such inclusion. 

 

Resolution: 

Parties agree to not litigate this disputed issue in this proceeding and 

settle on the following revenue lag days for the estimation of working cash.   

 
 

 

CSA/Region GSWC ORA 

 

Settlement 

Arden Cordova 32 46 46 

Bay Point 45 32 32 

Clearlake 33 33 33 

Los Osos 47 52 52 

Ojai 105 53 53 

Santa Maria 45 33 33 

Simi Valley 36 50 50 

Region 2 29 34 33 

Region 3 55 43 46 

  

3.14.2 Lag Days for Expenses 

GSWC’s Request and ORA’s Position: 

In this GRC, GSWC relied upon 2010 data for calculating the lead-lag 

days for expenses.  ORA generally agreed with GSWC’s methodology of 

calculating lead-lag days but recommended that GSWC submit an 
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updated lead-lag study using the most recent data available in its next 

GRC. 

 

Resolution 

GSWC agrees to update its lead-lag study using the most recent data 

available in its next GRC. 

 

3.14.3 Lag Days for Payroll Taxes 

GSWC’s Request and ORA’s Position: 

GSWC calculated the number of lag days for Payroll Taxes as the time 

from the end of the payroll period to the date of payment - four days.   

ORA adjusted GSWC’s Payroll Tax lag days from four to 16.5, which is 

the sum of four lag days of payroll tax and 12.5 lag days of payroll 

calculated by GSWC. 

 

GSWC noted it pays its Payroll Taxes on the same day it pays its payroll, 

and therefore the number of lag days should be 12.5. 

 

Resolution 

Parties agree to use 13.5 lag days for Payroll Taxes in this GRC.  GSWC 

agrees to update the number of lag days for Payroll Taxes in its next GRC 

when it updates its lead-lag study using the most recent data available. 

 

4.0 Sales and Customers 

 

4.1 Customers (Connections) 

GSWC’s Request and ORA’s Position: 

GSWC and ORA used the methodology prescribed in D.07-05-062, the 

Rate Case Plan (“RCP”), to forecast customer growth within each 

Customer Class.  The Parties used the five-year (2009-2013) average 

annual change by customer class to estimate customers in the Test Year.   
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In Arden Cordova, GSWC is switching customers from flat rate to metered 

billing.  GSWC forecasted a flat rate to metered conversion of 313 per 

year for 2016, 2017, and 2018.  ORA recommended using an average of 

322 per year.  GSWC agreed with ORA’s recommendation.     

 

Resolution: 

The Parties agree to the average annual number of customers set forth in 

the tables below.   

 
 

 

Table 4-1 - Arden Cordova Customer Class 

Arden Cordova    

Customer Class 2016 2017 2018 

Residential 10,935  11,279 11,623  
Residential – Flat rate to metered 
conversion 322 322 322 
Commercial 1,031 1,028  1,025  
Industrial 4 4  4  
Public Authority 33 34  35  
Irrigation 376 371  366  
Resale 0 0  0  
Contract 0 0  0  
Other  0 0  0 
    
Flat Rate     
Residential/Commercial 2,946 2,624 2,302 
Private Fire 543 541 539 
    

Total  16,190 16,203 16,216 
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Table 4-2 - Bay Point Customer Class 

Bay Point    
Customer Class 2016 2017 2018 

Residential 4,761  4,797  4,833  
Commercial 218  223  227  
Industrial 7  7  7  
Public Auth. 16  16  16  
Irrigation 36  35  33  
Resale 0  0  0  
Contract 0  0  0  
Other  2  2  2  
Private Fire 32  32  32  
    

Total  5,072  5,112  5,150  
 

 
 

Table 4-3 - Clearlake Customer Class 

Clearlake    

Customer Class 2016 2017 2018 

Residential 2,067  2,065  2,063  
Commercial 88  91  94  
Industrial 0  0  0  
Public Auth. 0  0  0  
Irrigation 0   0  0 
Resale 0  0  0  
Contract 0  0  0  
Other  0  0  0  
Private Fire 4 4 4 

    

Total  2,159  2,160  2,161  
 

Table 4-4 - Los Osos Customer Class 

Los Osos    

Customer Class 2016 2017 2018 

Residential 3,047  3,047  3,047  
Commercial 135  129  122  
Industrial 1  1  1  
Public Auth. 8  8  8  
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Irrigation 49  53  58  
Resale 0  0  0  
Contract 0  0  0  
Other  0  0  0  
Private Fire 24  24  25  
    

Total  3,264  3,262  3,261  
 

 
 

 

Table 4-5 - Ojai Customer Class 

Ojai    

Customer Class 2016 2017 2018 

Residential 2,448  2,442  2,437   
Commercial 340  343  346  
Industrial 4  4  4  
Public Auth. 23  24  25  
Irrigation 44  48  52  
Resale 0  0  0  
Contract 0  0  0  
Other  0  0  0  
Private Fire 37  37  38  
    

Total  2,896  2,898  2,902  
 

Table 4-6 - Santa Maria Customer Class 

Santa Maria    

Customer Class 2016 2017 2018 

Residential 12,891  12,934  12,977  
Commercial 553  554  555  
Industrial 6  6  6  
Public Auth. 12  11  11  
Irrigation 81  86  92  
Resale 0  0  0  
Contract 0  0  0  
Other  6  7  8  
Private Fire 78  82  86  
    

Total  13,627  13,680  13,735  
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Table 4-7 - Simi Valley Customer Class 

Simi Valley    

Customer Class 2016 2017 2018 

Residential 12,243  12,204  12,165  
Commercial 730  771  811  
Industrial 27  27  27  
Public Auth. 112  111  111  
Irrigation 87  95  103  
Resale 0  0  0  
Contract 0  0  0  
Other  0  0  0  
Private Fire 169  171  174  
       
Total  13,368  13,379  13,391  

 

Table 4-8 - Region 2 Customer Class 

Region 2    

Customer Class 2016 2017 2018 

Residential 73,466  73,658  73,850  
Commercial 25,136  25,100  25,063  
Industrial 233  232  230  
Public Auth. 643  636  630  
Irrigation 430  451  471  
Resale 0  0  0  
Contract 55  57  59  
Other  1  1  0  
Private Fire 1,967  1,983  1,998  
      
Total  101,931  102,118  102,301  
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Table 4-9 - Region 3 Customer Class 

Region 3    

Customer Class 2016 2017 2018 

Residential 87,424  87,542  87,660  
Commercial 8,640  8,612  8,585  
Industrial 55  53  53  
Public Auth. 562  554  546  
Irrigation 1,049  1,075  1,103  
Resale 3  3  3  
Contract 5  5  5  
Other  3  3  3  
    
Flat Rate    
Commercial 8 8 8 
Private Fire 1,323  1,333  1,342  
    

Total  99,072  99,188  99,308  
 

4.2 Sales per Customer 

GSWC’s Request and ORA’s Position: 

In its original sales forecast, GSWC used the annual 2013 recorded, the 

five-year (2009-2013) average, or the 2-year (2012-2013) average sales 

level depending on customer class.  For the residential sales, ORA used 

the last adopted sales in Ojai, Simi Valley, and San Dimas and the 

recorded 2013 sales for Wrightwood.  For the commercial sales forecast in 

Arden-Cordova, Los Osos, Simi Valley, Region 2, Claremont, Orange 

County, and San Dimas, ORA used the recorded 2013 rather than the 

five-year average proposed by GSWC. 

 

GSWC submitted revised testimony in May 2015 in response to the ALJ 

Ruling resulting from the Governor’s Executive Order B-29-15 mandating 

a Statewide 25% reduction in water usage from 2013 level.  ORA agreed 

with GSWC’s methodology for calculating revised sales forecasts per 

customer in ORA’s May 19, 2015 Revised Testimony on Sales-Related 

Issues (Exhibit ORA-10). 
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Resolution: 

The Parties agree to the forecasted annual sales per customer 

(Ccf/customer/year) for each ratemaking area set forth in the tables below.  

The settled amounts are equal to the 2013 recorded average sales per 

customer reduced by the respective percentage reduction specified in the 

Mandatory Actions by Water Utilities,6 plus a 3% usage rebound assumed 

to occur after the drought mandate expires in February 2016.  The Parties 

also agree to adjust sales forecasts for escalation years 2017 and 2018 

using the method described in Section 18.6, which discusses GSWC’s 

Special Request #6 for a Sales Reconciliation Mechanism, if applicable. 

 

Table 4-10 - Arden Cordova Ccf/customer per year 

Arden Cordova Ccf/customer/year 

Customer Class GSWC ORA  Settlement 

Residential         246        246  162  

Commercial      1,896      2,025  1,335  

Industrial         700           700  326  

Public Authority 4,111  4,111  2,920  

    

Irrigation 1,384  1,384  1,056  

Resale 0  0  0  

Contract 0  0  0  

Other 0  0  0  

    

Flat Rate    

Residential\ Commercial 397  409 285  

Public Authority 0  0  0  

    

Private Fire 2 2 2 
 

  

                         

6 The Mandatory Actions by Water Utilities includes reduction targets for each system based on 
historical usage in Residential Gallons Per Capita per Day as defined by the State Water 
Resources Control Board. 
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Table 4-11 - Bay Point Ccf/customer per year 

Bay Point Ccf/customer/year 

Customer Class GSWC ORA  Settlement 

Residential      103       103                 93  

Commercial      948       948  
        

907  

Industrial 12,588  12,588           4,079  

Public Authority 1,724  1,724  1,830  

    

Irrigation 1,007  1,007  967  

Resale 0  0  0  

Contract 0  0  0  

Other 0  0  0  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

     

Private Fire 0.5  0.5  0.5  
 

 

Table 4-12 - Clearlake Ccf/customer per year 

Clearlake Ccf/customer/year 

Customer Class GSWC ORA  Settlement 

Residential          68           68                54  

Commercial       191        191              140  

Industrial 0  0  0  

Public Authority 0  0  0  

    

Irrigation 0  0  0  

Resale 0  0  0  

Contract 0  0  0  

Other 0  0  0  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

    

Private Fire 0  0  0  
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Table 4-13 - Los Osos Ccf/customer per year 

Los Osos Ccf/customer/year 

Customer Class GSWC ORA Settlement 

Residential      105        105                  81  

Commercial      433       440                340  

Industrial 510  510  328  

Public Authority 1,736  1,736  1,202  

    

Irrigation 206  206  140  

Resale 0  0  0  

Contract 0  0  0  

Other 112  112  0  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

    

Private Fire 0  0  0  
 

 

Table 4-14 - Ojai Ccf/customer per year 

Ojai Ccf/customer/year 

Customer Class GSWC ORA Settlement 

Residential       241        248                159  

Commercial       646        646                502  

Industrial 220  220  158  

Public Authority 1,085  1,085  815  

    

Irrigation 1,736  1,736  864  

Resale 0  0  1  

Contract 172  172  0  

Other 0  0  0  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

    

Private Fire 0  0  0  
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Table 4-15 - Santa Maria Ccf/customer per year 

Santa Maria Ccf/customer/year 

Customer Class GSWC ORA Settlement 

Residential       238        238                169  

Commercial       860        860                637  

Industrial 103  103  67  
Public Authority 5,575  5,575  3,334  

    

Irrigation 1,572  1,572  1,002  

Resale 0  0  0  

Contract 0  0  0  

Other 637  637  885  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

    

Private Fire 10  10  10  
 

 

Table 4-16 - Simi Valley Ccf/customer per year 

Simi Valley Ccf/customer/year 

Customer Class GSWC ORA Settlement 

Residential       168        175                134  

Commercial       906        951                744  

Industrial 405  405  296  

Public Authority 1,992  1,992  1,878  

    

Irrigation 1,208  1,208  889  

Resale 0  0  0  

Contract 0  0  0  

Other 248  248  104  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

    

Private Fire 26  26  26  
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Table 4-17 - Region 2 Ccf/customer per year 

Region 2 Ccf/customer/year 
Customer Class GSWC ORA Settlement 

Residential        134         134                121  

Commercial        503         510                462  

Industrial 1,416  1,416  1,430  
Public Authority 1,648  1,648  1,711  

    

Irrigation 936  936  735  

Resale 0  0  0  

Contract 8,481  8,481  8,773  

Other 295  295  175  

    

Flat Rate    

Residential\ Commercial 0  0  0  

Public Authority 0  0  0  

     

Private Fire 25  25  25  
 

 

Table 4-18 - Region 3 Ccf/customer per year 

Region 3 Ccf/customer/year 

Customer Class GSWC ORA Settlement 
Residential 173 174 134 
Commercial 917 937 730 
Industrial 2,014 2,014 2,029 
Public Authority 2,682 2,682 2,266 
Irrigation 1,118 1,118 888 
Resale 10,735 10,735 9,217 
Contract 136,795 136,795 104,996 
Other  250 250 220 
    

Flat Rate    

Commercial 0 0 0 

Public Authority 0 0 0 

Private Fire 32 32 32 
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4.3 Sales for Special Contracts 

GSWC’s Request and ORA’s Position: 

GSWC provides water to some customers under special contracts, at 

discounted rates.  ORA recommended GSWC update its billing system to 

provide in its GRC filings usage information for all customers including 

contract customers and that the Commission conduct a legal analysis as 

to whether it is appropriate to continue billing these customers with special 

contract conditions. 

 

Resolution:  

Parties agree that, in both testimony and workpapers in future GRC filings, 

GSWC will disclose the volume of water produced from and sold to 

existing and any new special contract customers.  GSWC will also provide 

the associated costs or revenues from the water produced and sold. 

 

4.4 Water Loss 

GSWC’s Request and ORA’s Position: 

Water loss is the amount of water lost through operations plus 

unaccounted-for water.  GSWC used the five-year (2009-2013) averages 

to calculate the water loss rates through operations plus unaccounted-for 

water.  ORA also used the same five-year averages, except for two 

ratemaking areas.  ORA used a two-year (2012-2013) average loss rate 

for Ojai and recorded 2013 loss rate for Region 2.   

 

Resolution:  

The Parties agree to the estimated water loss rates set forth in the table 

below. 
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Table 4-19 - Water Loss 

Ratemaking Area GSWC ORA Settlement 

Arden Cordova 2.17% 2.17% 2.17% 
Bay Point 12.26% 12.26% 12.26% 
Clearlake 35.58% 35.58% 35.58% 
Los Osos 6.64% 6.64% 6.64% 
Ojai 10.13% 10.13% 10.13% 
Santa Maria 10.50% 7.03% 8.93% 
Simi Valley 4.51% 4.51% 4.51% 
Region 2 4.69% 3.91% 4.36% 
Region 3 10.99% 10.99% 10.99% 
 

4.5 Removal of 10% cap for WRAM/MCBA Surcharges 

GSWC’s Request and ORA Position: 

The Governor’s Executive Order B-29-15 ordered a statewide 25% 

reduction in potable urban water usage as compared to the amount used 

in 2013 starting in June 2015.  To address the potential impacts of the 

Order, GSWC requested to lift the 10% cap on total net WRAM and MCBA 

surcharges effective with the filings for recovery of the WRAM/MCBA in 

2016 and through the end of this rate cycle, 2018.     

 

ORA agreed with GSWC request. 

 

Resolution: 

Parties agree that GSWC’s WRAM/MCBA cumulative surcharges filed in 

2016, 2017, 2018 and 2019 should not be subject to the 10% cap unless 

otherwise ordered by a Decision in Phase 2 of OIR 11-11-008 (or another 

proceeding). 

 

5.0 Labor 

 

5.1 Regions 1, 2 & 3 Labor  

GSWC’s Request and ORA’s Position: 

GSWC’s Region 1, 2, and 3 forecasts for total labor were based on its 
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2014 organizational structure of 332 positions and actual annual salaries. 

Within the 2014 organizational structure, GSWC requested the following: 

moving one previously adopted Water Quality Analyst position from the 

Southwest District of Region 2 to the General Office (water segment); 

eliminating six previously adopted positions – three Water Treatment 

Operators, one District Office Assistant and one District Water Loss 

Control Technician II in Region 2 and one Customer Service 

Representative in Region 3. 

After identifying the expensed portion of each position’s base pay, GSWC 

then added inflation including customer growth (where applicable), 

overtime, merit (equity) increases, stand-by and call-out pay, and then 

adjusted for vacancies to derive the forecast for the Test Year.  Instead of 

removing specific vacant positions, GSWC applied an average vacancy 

factor to its labor analysis. 

 

ORA agreed to GSWC’s forecast with the following adjustments:  

1) reduction of manager salaries by 23.21%;  

2) removal of GSWC’s proposed 1% merit increase; and 

3) removal of GSWC’s application of customer growth factors to escalate 

its 2016 Test Year labor expense forecast.  

 

Resolution: 

There are remaining disputed issues for labor expenses in Regions 1, 2, 

and 3.  The Parties’ original positions are shown in the table below. 
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Table 5.1 - Region 1 Labor 

 

Region 1 – 2016 Labor Expenses 

  

Northern District Office  GSWC ORA 

Operations Labor $14,867 $13,387 

Maintenance Labor $0 $0 

A&G Labor $409,259 $368,510 

Total Labor Expense $424,126 $381,896 

     

Coastal District Office GSWC ORA 

Operations Labor $13,116 $11,893 

Maintenance Labor $3,825 $3,468 

A&G Labor $466,675 $423,161 

Total Labor Expense $483,616 $438,523 

     

Arden Cordova CSA GSWC ORA 

Operations Labor $666,900 $650,453 

Maintenance Labor $240,655 $234,720 

A&G Labor $129,343 $126,153 

Total Labor Expense $1,036,898 $1,011,327 

   

Bay Point CSA GSWC ORA 

Operations Labor $313,366 $301,194 

Maintenance Labor $28,581 $27,471 

A&G Labor $41,323 $39,718 

Total Labor Expense $383,270 $368,383 

     

Clearlake CSA GSWC ORA 

Operations Labor $283,268 $278,212 

Maintenance Labor $45,371 $44,561 

A&G Labor $39,505 $38,799 

Total Labor Expense $368,143 $361,572 

     

Los Osos CSA GSWC ORA 

Operations Labor $269,818 $265,064 

Maintenance Labor $57,064 $56,058 

A&G Labor $98,899 $97,156 

Total Labor Expense $425,781 $418,278 

     

Ojai CSA GSWC ORA 
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Table 5.1 - Region 1 Labor 

 

Region 1 – 2016 Labor Expenses 

  

Operations Labor $254,627 $249,154 

Maintenance Labor $94,309 $92,281 

A&G Labor $140,220 $137,206 

Total Labor Expense $489,156 $478,642 

     

Santa Maria CSA GSWC ORA 

Operations Labor $660,528 $639,171 

Maintenance Labor $136,432 $132,021 

A&G Labor $151,038 $146,155 

Total Labor Expense $947,999 $917,346 

     

Simi Valley CSA GSWC ORA 

Operations Labor $329,016 $321,688 

Maintenance Labor $98,199 $96,012 

A&G Labor $96,825 $94,668 

Total Labor Expense $524,039 $512,368 

   
Region 1 - Total Labor $5,083,028 $4,888,335 
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Table 5.2 - Region 2 Labor 

 

Region 2 – 2016 Labor Expenses 
 

Central District Office GSWC ORA 

Operations Labor $75,643 $70,031 

Maintenance Labor $1,135 $1,051 

A&G Labor $624,861 $578,505 

Total Labor Expense $701,639 $649,587 

      

Southwest District 
Office  

GSWC ORA 

Operations Labor $32,493 $29,708 

Maintenance Labor $20,443 $18,691 

A&G Labor $657,537 $601,183 

Total Labor Expense $710,472 $649,582 

      

Region 2 RMA GSWC ORA 

Operations Labor $3,271,262 $3,234,106 

Maintenance Labor $901,094 $890,859 

A&G Labor $985,578 $974,383 

Total Labor Expense $5,157,934 $5,099,348 

      

Region 2 - Total Labor $6,570,045 $6,398,517 
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Table 5.3 - Region 3 Labor 

 

Region 3 – 2016 Labor Expenses 

  

Orange County District 
Office  

GSWC ORA 

Operations Labor $25,525 $23,797 

Maintenance Labor $3,139 $2,926 

A&G Labor $574,879 $535,942 

Total Labor Expense $603,543 $562,665 

    

Foothill District Office GSWC ORA 

Operations Labor $151,973 $138,430 

Maintenance Labor $3,015 $2,746 

A&G Labor $389,110 $354,434 

Total Labor Expense $544,097 $495,609 

      

Mountain Desert 
District Office 

GSWC ORA 

Operations Labor $67,551 $61,375 

Maintenance Labor $2,055 $1,867 

A&G Labor $384,474 $349,323 

Total Labor Expense $454,080 $412,566 

    

Region 3 CSAs GSWC ORA 

Operations Labor $3,772,335 $3,686,781 

Maintenance Labor $1,857,483 $1,815,357 

A&G Labor $1,377,584 $1,346,342 

Total Labor Expense $7,007,402 $6,848,480 

      

Region 3 - Total Labor $8,609,122 $8,319,320 
 

6.0 Administrative and General (A&G) Expenses and Operations and 

Maintenance (O&M) Expenses 

 

6.1 Common Issues 

Update Escalation Factors 

Where inflationary adjustments were deemed appropriate, GSWC utilized 

the annual inflation (escalation) factors from the ORA Energy Cost of 
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Service & Natural Gas and Water Branches’ May 2014 “Estimates of Non-

Labor and Wage Escalation Rates” and “Summary of Compensation per 

Hour” memoranda (“ORA Memos”) to develop inflation-adjusted 

(escalated) estimates for A&G and O&M expenses.  GSWC requested 

that these factors be updated to the most current information available at 

the time of the decision. 

 

ORA agreed with GSWC’s request. 

 

Resolution 

The Parties agree that the final adopted A&G and O&M expense forecasts 

should be updated to reflect the escalation rates from the latest available 

ORA Memos at the time of the decision. 

 

6.2 Purchase Card Transactions 

ORA recommended the following: 

As part of its proposed application for future GRCs, GSWC must 

provide a complete listing of all PCARD transactions whose dollar 

amounts are included in recorded costs used by GSWC for 

forecasting purposes. The list should be organized in the same 

manner as that in GSWC’s work papers (e.g., by ratemaking area, 

year, and sub account) and each listed item should have a clear 

description identifying the nature of the expenditure.  ORA will 

consider the proposed application deficient and not recommend 

acceptance if a complete listing is not provided.   

GSWC in its rebuttal stated that it did not believe such a report should be 

filed with the proposed application. 

 

Resolution 

GSWC agrees to provide the report in response to ORA’s data request in 

its next GRC. ORA reserves the right to review GSWC’s PCARD Policy in 

GSWC’s future GRCs. 
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6.3 Customer Growth Factor 

For some of its A&G and O&M expense categories, GSWC applied annual 

customer growth factors, in addition to the annual escalation factors from 

the ORA Memos, to escalate recorded costs to develop Test Year forecast 

amounts. 

ORA did not apply the customer growth factors. 

 

Resolution 

Parties agree not to litigate this issue in this proceeding, and agree to 

settle on the amounts set forth in Sections 7.0 through 8.0 for A&G and 

O&M expenses, respectively. 

 

6.4 Dues and Expenses Related to Chambers of Commerce, Service 

Clubs and Lobbying Activities, and One-Time Expenses 

GSWC included selected dues and expenses related to chambers of 

commerce, service clubs and lobbying activities and one-time charges that 

GSWC believed were beneficial to GSWC’s customers in its Test Year 

forecast.   

 

In general, ORA removed dues and expenses related to chambers of 

commerce, service clubs and lobbying activities and selected one-time 

charges from its forecast.   

 

Resolution 

Parties agree not to litigate this issue in this proceeding and agree to 

settle on amounts for A&G and O&M expenses specified in Sections 7.0 

through 8.0, respectively. 

 

7.0 Administrative and General Expenses 

GSWC forecasted its A&G expenses by using inflation-adjusted five-year 

(2009-2013) average of historical data.  
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Exceptions to this general forecasting methodology by GSWC are 

described in the following subsections.  GSWC also adjusted A&G 

Expenses for a reduction in Vehicle Expense – Company.  Vehicle 

Expense – Company includes depreciation.  In this GRC, GSWC is 

proposing a lower depreciation rate for vehicles.  Vehicle Expense – 

Company has been reduced proportionately.  ORA’s general forecasting 

methodology is similar to GSWC’s but with some exceptions as described 

in the following subsections; Parties were able to agree to A&G expense 

forecasts as specified in each subsection.  As noted in Section 6.1 above, 

for the final decision, these settled expense forecasts should be updated 

to reflect the escalation rates from the latest available ORA Memos. 

 

7.1 Office Supplies 

GSWC’s Request and ORA’s Position: 

To forecast Office Supplies, GSWC used the escalated five-year average 

except in the Arden Cordova CSA, and the Northern District Office, where 

Office Supplies are being forecasted based on the two-year average 

adjusted for inflation and customer growth. 

 

The differences in GSWC’s and ORA’s forecasts were the result of 

GSWC’s application of customer growth, and ORA removing costs that 

GSWC will no longer incur, adjustments to GSWC’s Long Distance 

telecommunications service expenses due to GSWC switching from AT&T 

to Verizon, removal of charitable contributions, chamber of commerce and 

service club related expenses, and charges ORA considered one-time 

and/or unsupported. 

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Office Supplies set 

forth below. 
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Office Supplies 2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 98,581  98,142  98,300  

Bay Point  54,924 50,591  53,200  

Clearlake 54,679  47,947  50,100  

Los Osos 46,376  42,985  44,100  

Ojai 76,961  73,687  77,300  

Santa Maria 105,256  94,451  98,700  

Simi Valley 43,647  41,704  43,500  

Northern Dist.   39,488 39,407  39,500  

Coastal Dist.  26,304  26,304  26,300  

Region 2 346,164  325,018  346,900  

Central Dist. 156,955  155,169  154,800  

Southwest Dist. 168,697  167,003  168,400  

Region 3 639,946  608,229  630,700  

Foothill Dist. 82,783  82,780  82,800  

Mountain/Desert Dist. 71,043  70,361  70,400  

Orange County Dist. 98,800  98,800  98,800  

 

7.2 Property Insurance 

See General Office Section 14.7 – Property Insurance Expense. 

  

7.3 Injuries and Damages 

GSWC’s Request and ORA’s Position: 

Injuries and Damages expenses are forecasted at the General Office level  

and then allocated to the CSAs and District Offices.  The detailed 

information and description of the Parties’ positions regarding the forecast 

is presented in the General Office Section 14.8 – Injuries & Damage 

Expense.  The amount to be allocated to the CSAs and District Offices is 

shown below. 

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Injuries and 

Damages expenses set forth below. 
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Injuries and Damages 2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 78,874  67,292   77,378 

Bay Point 30,554  26,082  29,869  

Clearlake 36,656  31,274  35,957  

Los Osos 41,228  35,181  40,403  

Ojai 37,817  32,264  37,100  

Santa Maria 88,749  75,915  85,614  

Simi Valley 51,933  44,308  50,938  

Northern Dist.  54,689  46,997  1/  

Coastal Dist.  73,073  62,515  1/  

Region 2 428,242  365,360  420,124  

Central Dist. 127,300  108,773  1/  

Southwest Dist. 104,703  89,556  1/  

Region 3 552,943  471,754  542,465  

Foothill Dist. 149,617  127,231  1/  

Mountain/Desert Dist. 53,868  45,957  1/  

Orange County Dist. 108,487  108,487  1/  

1/ Managers’ labor expenses are being litigated at the District Office level.  

The expense portion of the final adopted Injuries and Damages cost 

should be allocated using the final adopted labor expense ratio. 

 

7.4 Pension and Benefits 

GSWC’s Request and ORA’s Position: 

Pension and Benefits expenses are forecasted at the General Office level 

and then allocated to the CSAs and District Offices.  Pension and Benefits 

costs are being litigated. 

 

Resolution: 

The Parties agree that final adopted Pension and Benefits expense 

estimates should be allocated based on employee participation. 
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Pension and Benefits 2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 372,072  324,248   1/ 

Bay Point 141,725  125,683  1/ 

Clearlake 165,253  142,972  1/ 

Los Osos 206,254  177,399  1/ 

Ojai 174,919  153,874  1/ 

Santa Maria 405,582  350,647  1/ 

Simi Valley 203,635  178,348  1/ 

Northern Dist.  252,875  218,386  1/ 

Coastal Dist.  299,101  257,580  1/ 

Region 2 2,017,877  1,764,089  1/ 
Central Dist. 524,494  454,595  1/ 

Southwest Dist. 386,932  339,822  1/ 

Region 3 2,729,893  2,358,672  1/ 

Foothill Dist. 540,494  456,365  1/ 

Mountain/Desert Dist. 540,494 176,559  1/ 

Orange County Dist. 460,608  392,830  1/ 

1/ Disputed Item. 

 

7.5 Business Meals 

GSWC’s Request and ORA’s Position: 

To forecast Business Meals expenses, GSWC used the escalated five-

year average. The difference in GSWC’s and ORA’s forecasts was due to 

GSWC’s application of customer growth to develop its forecast. 

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Business Meals set 

forth below.    
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Business Meals 2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 1,090  1,085  1,100  

Bay Point  773 763  800  

Clearlake 1,031  1,033  1,000  

Los Osos 729  730  700  

Ojai 4,123  4,116  4,100  

Santa Maria 1,228  1,213  1,200  

Simi Valley 954  952  1,000  

Northern Dist.  1,930  1,930  1,900  

Coastal Dist.  1,585  1,585  1,600  

Region 2 10,003  9,972  10,000  

Central Dist. 4,329  4,329  4,300  

Southwest Dist. 5,100  5,100  5,100  

Region 3 8,765  8,739  8,800  

Foothill Dist. 1,965  1,965  2,000  

Mountain/Desert Dist. 1,669  1,669  1,700  

Orange County Dist. 3,041  3,041  3,000  

 

7.6 Outside Services  

GSWC’s Request and ORA’s Position: 

To forecast Outside Services expenses, GSWC used the escalated five- 

year average except for the following - (1) In Bay Point, GSWC used the 

two-year average.  (2) In Clearlake, the forecasted amount is based on the 

inflation-adjusted five-year average increased by $10,000 spread over 

three years for legal costs needed to establish a Franchise Agreement in 

Clearlake.  (3) In Los Osos, GSWC removed the costs related to the Los 

Osos Interlocutory Stipulated Judgment Memorandum Account 

("LOISJMA") and the Los Osos Groundwater Adjudication Memorandum 

Account ("LOAMA”) from the historical data.  Past costs are currently 

being recovered through a surcharge.  To the extent costs are incurred in 

the future, up to a maximum of $200,000 per year related to the Los Osos 

Groundwater Adjudication, they will be captured in a balancing account, 

and therefore do not need to be forecasted in this GRC.  (4) In Ojai, 

Outside Services expenses are forecasted using the inflation-adjusted 
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five-year average.  Costs related to defending condemnation efforts in Ojai 

have been removed from the historical data. 

 

The differences in GSWC’s and ORA’s forecasts are: ORA’s removal of 

the customer growth factor; in Bay Point, ORA disagreed with GSWC’s 

use of the two-year average; in Ojai, ORA removed the costs related to 

the Saylor Company which GSWC no longer uses; and in Region 2, ORA 

removed one-time and lobbying costs. 

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Outside Services 

set forth below. 

Outside Services 2016 ($) 
CSA GSWC ORA Settlement 

Arden Cordova 104,761  104,425  104,600  

Bay Point  30,171 18,551  24,300  

Clearlake 10,849  10,872  10,900  

Los Osos 111,781  111,967  111,900  

Ojai 46,572  44,562  44,600  

Santa Maria 160,222  158,879  159,500  

Simi Valley 7,727  7,714  7,700  

Northern Dist.  3,807  3,802  3,800  

Coastal Dist.  17,842  17,849  17,800  

Region 2 114,735  107,037  108,400  

Central Dist. 111,768  107,374  110,900  

Southwest Dist. 115,881  112,661  115,500  

Region 3 161,000  160,671  160,800  

Foothill Dist. 2,643  2,652  2,600  

Mountain/Desert Dist. 4,448  4,441  4,400  

Orange County Dist. 55,228  55,224  55,200  

 
 

7.7 Miscellaneous 

GSWC’s Request and ORA’s Position: 

To forecast Miscellaneous expenses, GSWC used the escalated five-year 

average except for the following: in Bay Point, Miscellaneous is based on 

the three-year inflation-adjusted average, and in Los Osos, Miscellaneous 
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is based on the latest recorded data, adjusted for inflation.  

 

The differences in GSWC’s and ORA’s forecasts are due to the following: 

GSWC’s application of customer growth; ORA’s removal of chamber of 

commerce and service club related expenses; ORA’s removal of one-time 

expense in the Coastal District, cancelled projects in Region 2, and 

unsupported charges in Regions 2 and 3.  

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Miscellaneous 

expenses set forth below. 

 

Miscellaneous 2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 34,843  33,272  34,100  

Bay Point 575  160  400  

Clearlake  692 356  500  

Los Osos 702  299  500  

Ojai 2,959  2,463  2,700  

Santa Maria 1,292  932  1,300  

Simi Valley 7,492  4,935  6,213  

Northern Dist.  2,510  1,769  2,100  

Coastal Dist.  1,059  907  1,000  

Region 2 5,105  1,554  2,900  

Central Dist. 15,031  14,364  14,700  

Southwest Dist. 43,756  41,422  42,600  

Region 3 16,235  8,396  12,300  

Foothill Dist. 7,778  5,189  6,500  

Mountain/Desert Dist. 663  666  700  

Orange County Dist. 1,508  1,476  1,500  

 

7.8 Allocated General Office Expenses – Corporate Support 

GSWC’s Request and ORA’s Position: 

The Allocated General Office Expenses–Corporate Support are forecasted 

at the General Office level and then allocated to the CSAs.  The detailed 

information and description of the Parties’ positions regarding the forecast 
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is presented in Section 13.0 - General Office Allocation.  Some Corporate 

Support General Office Expenses, including Labor and Pension and 

Benefits expenses, are being litigated in this proceeding. 

   

Resolution: 

The Parties agree that final adopted General Office Expenses – Corporate 

Support expense estimates should be allocated based on the settled 

allocation percentages specified in Appendix G of this Settlement. 

 

Allocated General 
Office Expenses 2016 ($) 

 

GSWC ORA Settlement 

Arden Cordova 1,401,269   1,083,271 1/ 

Bay Point 293,060  226,483  1/ 

Clearlake  91,119 70,509  1/ 

Los Osos 169,925  130,334  1/ 

Ojai 197,015  153,837  1/ 

Santa Maria 748,657  576,890  1/ 

Simi Valley 802,836  619,622  1/ 

Northern Dist.  0   0 1/ 

Coastal Dist.  0  0  1/ 

Region 2 7,873,214  6,078,710  1/ 

Central Dist. 0  0  1/ 

Southwest Dist. 0  0  1/ 

Region 3 7,516,124  5,805,222  1/ 

Foothill Dist. 0  0  1/ 

Mountain/Desert Dist. 0  0  1/ 

Orange County Dist. 0  0  1/ 

1/  Use settled allocation percentages to allocate final adopted General 

Office Expenses – Corporate Support cost. 

  

7.9 Allocated General Office Expenses – Centralized Operations Support 

GSWC’s Request and ORA’s Position: 

The Allocated General Office Expenses – Centralized Operations Support 

(“COPS”) are forecasted at the General Office level and then allocated to 

the CSAs.  The detailed information and description of the Parties’ 

positions regarding the forecast is presented in Section 13.0 -General 
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Office Allocation. Some COPS expenses, including labor and Pension and 

Benefits, are being litigated in this proceeding. 

 

Resolution: 

The Parties agree that final adopted General Office Expenses – 

Centralized Operations Support expense estimates should be allocated 

based on the settled allocation percentages specified in Appendix G. 

 

Allocated Centralized 
Operations Support (“COPS”) 2016 ($) 

 

GSWC ORA Settlement 

Arden Cordova 1,265,715  969,991  1/ 

Bay Point 265,559  203,513  1/ 

Clearlake 82,772   63,433 1/ 

Los Osos 153,472  117,615  1/ 

Ojai 179,338  137,437  1/ 

Santa Maria 675,968  518,033  1/ 

Simi Valley 725,976  556,357  1/ 

Northern Dist.  0  0  1/ 

Coastal Dist.  0  0  1/ 

Region 2 7,109,734  5,448,600  1/ 

Central Dist. 0  0  1/ 

Southwest Dist.  0 0  1/ 

Region 3 6,785,545  5,200,155  1/ 

Foothill Dist. 0  0  1/ 

Mountain/Desert Dist. 0  0  1/ 

Orange County Dist. 0  0  1/ 

1/  Use settled allocation percentages to allocate final adopted General 

Office Expenses – Centralized Operations Support. 
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7.10 Allocated District Office Expense 

GSWC’s Request and ORA’s Position: 

GSWC and ORA agreed on the methodology to allocate the District Office 

Expense among the respective CSAs.  GSWC allocated District Office 

Expense based on equivalent customers.  ORA agreed to GSWC’s 

allocation factors.  Labor and Pension and Benefits expenses, including 

for the District Offices, are being litigated in this proceeding. 

 

Resolution: 

The Parties agree that final adopted District Office Expense should be 

allocated to the CSAs based on the settled allocation percentages 

specified in Appendix G. 

 

Allocated District Office 
Expense 2016 ($) 

 

GSWC ORA Settlement 

Arden Cordova  698,865 621,879  1/ 

Bay Point 146,505  130,366  1/ 

Clearlake 45,225  40,243  1/ 

Los Osos 85,255  76,193  1/ 

Ojai  99,416 88,849  1/ 

Santa Maria  375,360 335,464  1/ 

Simi Valley 403,064  360,224  1/ 

Northern Dist.  0  0  1/ 

Coastal Dist.  0  0  1/ 

Region 2* 4,154,444  3,676,982  1/ 

Central Dist. 0  0  1/ 

Southwest Dist. 0  0  1/ 

Region 3* 4,674,640  4,209,479  1/ 

Foothill Dist. 0  0  1/ 

Mountain/Desert Dist. 0  0  1/ 

Orange County Dist. 0  0  1/ 

  * Amounts include conservation expenses. 

1/  Use settled allocation percentages to allocate final adopted District 

Office Expenses to the CSAs. 
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7.11 Other Maintenance of General Plant 

GSWC’s Request and ORA’s Position: 

To forecast Other Maintenance of General Plant expenses, GSWC used 

the escalated five-year average, except for Simi Valley where GSWC used 

the escalated four-year average.   

 

The differences in GSWC’s and ORA’s forecasts are as follows: in Bay 

Point, due to adjustment to permit costs related to the Hill Street 

Treatment Plant that has been shut down; in the Coastal District and 

Southwest District, due to ORA removing one-time expenses. 

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Other Maintenance 

of General Plant set forth below. 

 

Other Maintenance of 
General Plant 

2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 13,858  13,814  13,800  

Bay Point 4,029  3,807  3,800  

Clearlake 641  638  600  

Los Osos 6,646  6,651  6,700  

Ojai 25,040  25,013  25,000  

Santa Maria 13,914  13,794  13,900  

Simi Valley 6,924  6,897  6,900  

Northern Dist.  1,055  1,052  1,100  

Coastal Dist.  1,227  366  1,000  

Region 2 35,848  35,775  35,800  

Central Dist. 1,332  1,325  1,300  

Southwest Dist. 3,205  2,837  2,800  

Region 3 164,053  163,728  163,900  

Foothill Dist. 2,289  2,284  2,300  

Mountain/Desert Dist. 3,114  3,103  3,100  

Orange County Dist. 2,490  2,495  2,500  
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7.12 Rent  

GSWC’s Request and ORA’s Position: 

To forecast Rent expense, ORA and GSWC used the most recent leases 

and Common Area Maintenance charges.  GSWC also made adjustments 

in the Arden Cordova CSA and the Northern District Office to reflect the 

2011 relocation of GSWC’s office which houses its Northern District 

Office, Arden Cordova CSA office and Northern California Asset 

Management team.   

 

Based on ORA’s interpretation of the leases and appropriate levels of 

Common Area Maintenance charges, ORA recommended changes to 

GSWC’s rent forecasts in Arden Cordova, Northern District Office, Santa 

Maria, Simi Valley, Region 2’s Bell Gardens and Gardena offices and 

Region 3’s Anaheim office.  

 

Resolution: 

The Parties agree to the Test Year 2016 estimates for Rent set forth 

below. 

Rent 2016 ($) 
CSA GSWC ORA Settlement 

Arden Cordova 85,585   80,075   83,300   

Bay Point 24,468   24,468   24,500   

Clearlake 13,971   13,971   14,000   

Los Osos 1,394   1,397   1,400   

Ojai 44,466   44,466   44,500   

Santa Maria 90,395   90,237   93,300   

Simi Valley 37,084   36,321   36,300   

Northern Dist.  45,045   42,145   43,900   

Coastal Dist.  0 0   0   

Region 2 361,696   358,209   361,475   

Central Dist.  86,065  86,065   86,100   

Southwest Dist. 86,321   84,639   84,639   

Region 3 220,707   220,707   220,700   

Foothill Dist. 999   999   1,000   

Mountain/Desert Dist. 22,494   22,494   22,500   

Orange County Dist. 97,615   94,802   94,800   
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8.0 Operations and Maintenance Expenses 

GSWC forecasted its O&M expenses by using inflation-adjusted five-year 

(2009-2013) average of historical data.  

 

Exceptions to this general forecasting methodology by GSWC are 

described in the following subsections.  GSWC also adjusted O&M 

Expenses for a reduction in Vehicle Expense – Company. Vehicle 

Expense – Company includes depreciation.  In this GRC, GSWC is 

proposing a lower depreciation rate for vehicles.  Vehicle Expense – 

Company has been reduced proportionately. 

 

ORA’s general forecasting methodology is similar to GSWC’s but with 

some exceptions as described in the following subsections.  Parties were 

able to agree to O&M expense forecasts as specified in each subsection.  

As noted in Section 6.1, for the final decision, these settled expense 

forecasts should be updated to reflect the escalation rates from the latest 

available ORA Memos. 

 

8.1 Billing and Payment Processing Allocated from General Office 

GSWC’s Request and ORA’s Position: 

Billing and Payment Processing expenses (“B&P” or “Billing and Cash 

Processing”) are forecasted at the General Office level and then allocated 

to the CSAs.  Detailed information and Parties’ positions regarding the 

forecast are presented in the General Office Allocation Section 13.  Some 

B&P expenses, including labor and Pension and Benefits expenses, are 

being litigated in this proceeding.  

 

Resolution: 

The Parties agree final adopted Billing and Payment Processing costs will 

be allocated based on the settled allocation percentages specified in 

Appendix G. 
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Allocated GO – Billing 
and Payment 
Processing 

2016 ($) 

 

GSWC ORA Settlement 

Arden Cordova 503,502   486,017   1/ 

Bay Point 105,437   102,200   1/ 

Clearlake 32,854   31,795   1/ 

Los Osos 61,123   59,049   1/ 

Ojai 71,056   68,890   1/ 

Santa Maria 268,178   258,906   1/ 

Simi Valley 288,043   278,589   1/ 

Northern Dist.  - - - 

Coastal Dist.  - - - 

Region 2 2,826,947   2,729,113   1/ 

Central Dist. - - - 

Southwest Dist. - - - 

Region 3 2,697,060   2,603,445   1/ 

Foothill Dist. - - - 

Mountain/Desert Dist. - - - 

Orange County Dist. - - - 

1/  Use settled allocation percentages to allocate final adopted Billing and 

Payment Processing costs. 

 

8.2 Other Operating Expenses  

GSWC’s Request and ORA’s Position: 

To forecast Other Operating Expenses, GSWC used the escalated five-

year average except for the adjustments noted below.   

 

Courtesy Adjustments have been removed from the forecasts of All Other 

Operating Expenses.  In this GRC, GSWC forecasted Courtesy 

Adjustments as a revenue adjustment based on the Generally Accepted 

Accounting Principles (“GAAP”).   

 

GSWC recorded a credit to Other Operating Expenses to offset the equity 

portion of AFUDC recorded on approved Advice Letter Projects.  These 

are not true expenses and are nonrecurring; therefore, the effect of the 
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AFUDC credits have been removed from the inflation-adjusted five-year 

average. 

 

In the Santa Maria CSA, GSWC forecasted Other Operating Expense 

based on the five-year average, adjusted for requested conservation 

programs, AFUDC and the credit from the recovery of the Santa Maria 

Management Fees related to Nipomo Mesa Management Area Technical 

Group and the Twitchell Management Authority memorandum accounts, 

adjusted for inflation and customer growth.   

 

Conservation expenses are a component of GSWC’s operating expenses; 

those expenses are addressed in Section 11 – Conservation Expenses 

and Programs.  

 

ORA removed customer growth and certain non-recurring expenses from 

the five-year average: in Bay Point, costs associated with the now-closed 

Hill Street Water Treatment Plant, and in Clearlake, sludge removal costs.   

 

Resolution: 

Parties agree that GSWC will continue to incur sludge removal costs in 

Clearlake and these costs should not be removed.  Parties agree to the 

Test Year 2016 estimates for Other Operating Expense set forth below. 
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Other Operation 
Expense 
(including 
conservation) 

2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova 323,307  294.289  322,800  

Bay Point 101,039  81.347  82,500  

Clearlake 87,215  71.660  83,400  

Los Osos 165,442 164.502 165,600  

Ojai 82,000 81,165 82,000  
 

Santa Maria 523,714  517,786  521,500 

Simi Valley 112,859  112,199 112,800  

Northern Dist.  0  0  0  

Coastal Dist.  2,442  2,442  2,400  

Region 2 2,063,747  2,045,179  2,047,300  

Central Dist. 237,101  144,023  237,100  

Southwest Dist. 223,101  128,494  223,100  

Region 3 1,684,059  1,472,088  1,557,200  

Foothill Dist. 172,550  132,412  172,500  

Mountain/Desert Dist. 150,582  112,805  150,600  

Orange County Dist. 174,748  134,610  174,700  

 

8.3 Uncollectible Rates  

GSWC’s Request and ORA’s Position: 

GSWC and ORA used the five-year (2009-2013) average of actual 

amounts expensed to calculate the uncollectible rates for each ratemaking 

area.  These rates are applied to the Test Year 2016 operating revenues 

to determine the Test Year 2016 uncollectible expenses. 

 

Resolution: 

The Parties agree to the following uncollectible rates: 
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Uncollectible Rate 2016 

CSA GSWC ORA Settlement 

Arden Cordova 0.4293%  0.4293%  0.4293%  

Bay Point 0.6391%  0.6391%  0.6391%  

Clearlake 0.7373%  0.7373%  0.7373%  

Los Osos 0.1798%  0.1798%  0.1798%  

Ojai  0.1973%  0.1973%  0.1973%  

Santa Maria 0.2047%  0.2047%  0.2047%  

Simi Valley 0.2743%  0.2743%  0.2743%  

Region 2 0.3345%  0.3345%  0.3345%  

Region 3 0.3095%  0.3095%  0.3095%  

 

8.4 Other Maintenance Expenses  

GSWC’s Request and ORA’s Position: 

To forecast Other Maintenance Expenses, GSWC used the escalated five- 

year average adjusted for the reduction in vehicle depreciation rates.  

 

ORA removed the customer growth factor from GSWC’s forecast. 

 

Resolution: 

As noted above, Parties agree not to litigate the customer growth issue in 

this GRC and agree to the Test Year 2016 estimates for Other 

Maintenance Expenses set forth below. 
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Other Maintenance Expenses 2016 ($) 

CSA GSWC ORA Settlement 

Arden Cordova  286,500 285,600  286,000  

Bay Point 107,200  105,800  106,500  

Clearlake 66,800  66,800  66,800  

Los Osos 150,800  151,000  150,900  

Ojai  254,800 254,500  254,600  

Santa Maria  307,800 305,200  306,500  

Simi Valley  73,700 73,600  73,700  

Northern Dist.  12,600  7,700  12,600  

Coastal Dist.  500  500  500  

Region 2 3,497,067  3,489,957  3,493,500  

Central Dist. 14,149  14,139  14,100  

Southwest Dist. 1,668  1,668  1,700  

Region 3 6,582,152  6,569,128  6,575,600  

Foothill Dist. 1,120  1,120  1,100  

Mountain/Desert Dist. 1,529  1,529  1,500  

Orange County Dist. 6,148  6,148  6,100  

 

8.5 Chemical Expenses  

GSWC’s Request and ORA’s Position: 

To forecast Chemical expenses, GSWC used various inflation-adjusted, 

data averaging approaches to calculate chemical cost per acre-foot of 

water (“unit cost”).  Specifically, GSWC used a two-year (2012-2013) 

average for Arden Cordova and Clearlake; the latest recorded data (2013) 

for Bay Point, Los Osos, Ojai and Santa Maria; a five-year (2009-2013) 

average for Simi Valley, and the latest recorded data (2013) for Region 2 

and Region 3.  

 

ORA found and corrected calculation errors in GSWC’s application of the 

escalation factors to recorded expenses.  GSWC agreed to correct these 

errors.  

 

For Arden Cordova and Clearlake, GSWC used inflation-adjusted two-

year (2012-2013) average unit cost.  ORA accepted GSWC’s two-year 

average, but ORA’s estimates are lower and reflect the correct application 
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of the escalation factors.  

 

For Bay Point and Santa Maria, GSWC used the last recorded year (2013) 

unit cost, escalated to 2016.  ORA accepted GSWC’s methodology. 

 

For Los Osos, ORA used the five-year (2009-2013) average unit cost. 

GSWC accepted ORA’s methodology. 

 

For Ojai, ORA used the five-year (2009-2013) average unit cost versus 

GSWC’s last recorded (2013) unit cost.  ORA’s methodology produced a 

unit cost that is lower than the last two-year (2012-2013) recorded 

average unit cost.  GSWC and ORA agreed to use the inflation-adjusted 

2014 recorded unit cost for Test Year 2016 estimate. 

 

For Simi Valley, both GSWC and ORA used the five-year (2009-2013) 

average unit cost. ORA found and corrected an error in GSWC’s 

application of the escalation factors.  GSWC accepts ORA’s correction 

which results in a slightly higher unit cost estimate than GSWC’s. 

 

ORA accepted GSWC’s methodology for Region 2 which starts with the 

recorded 2013 unit cost, inflated to 2016 dollars plus 6% increase for 

Yukon Wells #4 and #5.  ORA’s estimate is lower and reflects the 

correction to the application of the escalation factors as agreed by GSWC.  

 

For Region 3, ORA used the five-year average unit cost.  GSWC’s used 

the last recorded (2013) unit cost.  GSWC’s estimate is higher and 

includes additional chemical expenses for the Garvey Well.  Upon review 

of more recent information concerning expected completion of the Garvey 

Well (late 2015), ORA accepted GSWC’s methodology for Region 3 which 

starts with the recorded 2013 unit cost, inflated to 2016 dollars plus an 

additional $48,000 per year for Garvey Well’s chemical expenses.  
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Resolution: 

The Parties agree to the above forecasting methodologies for estimating 

unit chemical cost per acre-foot.  Parties also agree that the total chemical 

expense by CSA/Region should be calculated using the settled sales and 

supply forecasts, described elsewhere in this Agreement.  The settled 

chemical expense amounts shown below reflect the settled forecasting 

methodologies and the settled sales and supply forecasts, which are 

generally lower than both GSWC’s and ORA’s original forecasts due to 

consideration of the drought mandate. 

 

 

Chemicals 2016 

CSA GSWC ORA Settlement 

Arden Cordova $99,900 $105,000 $69,589 

Bay Point $3,000 $3,000 $2,998 

Clearlake $36,900 $36,000 $28,953 

Los Osos $260,200 $251,800 $200,153 

Ojai $39,600 $31,500 $22,885 

Santa Maria $50,200 $50,200 $35,151 

Simi Valley $2,100 $2,200 $2,139 

Region 2 $843,100 $823,400 $823,372 

Region 3 $1,578,800 $1,537,200 $1,280,842 

 

 

9.0 Taxes 

 

9.1 Property Taxes  

GSWC’s Request and ORA’s Position: 

GSWC and ORA both used the same methodology of the five-year 

average of property tax expenses divided by the five-year average of utility 

plant in service to derive the property tax rates.   
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Resolution: 

The Parties agree to use the following estimated property tax rates for 

2016-2018. 

 

CSA/Region 
Property Tax 

Rate 
Arden Cordova 0.47% 

Bay Point 0.47% 

Clearlake 0.38% 

Los Osos 0.50% 

Ojai  0.49% 

Santa Maria 0.38% 

Simi Valley 0.48% 

Region 2 0.65% 

Region 3 0.56% 

 

9.2 Payroll Taxes  

GSWC’s Request and ORA’s Position: 

GSWC and ORA agree to apply a Payroll Tax rate of 8.35% to labor 

expenses.  The differences in the Parties’ initial Payroll Tax estimates 

were due to the difference in labor expense estimates.  The labor 

expenses have not been settled. 

 

Resolution: 

The Parties agree that the final Payroll Taxes should be based on a 

Payroll Tax rate of 8.35% applied to the final adopted labor expenses. 

 

9.3 Local Taxes  

GSWC’s Request and ORA’s Position: 

GSWC forecasted Local Taxes by applying the five-year average recorded 

rate of local taxes to all revenues.   

 

ORA recommended that Local Taxes be based on revenues net of 

uncollectibles. 
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Resolution: 

GSWC and ORA agree that GSWC’s methodology does in effect net out 

uncollectibles and that Local Taxes should be updated based on the final 

adopted revenues.  Parties agree to the following Local Tax rates for 

2016-2018: 

 

 

 

 

 

 

 

 

 

 

9.4 Income Taxes  

GSWC’s Request and ORA’s Position: 

 GSWC and ORA used the same methodology to determine the California 

Corporate Franchise Taxes (“CCFT”) deduction for Federal Income Tax 

(“FIT”) purposes.  The income tax rates used by both Parties are 8.84% 

for CCFT and 35% for FIT. 

  

 The differences in FIT estimates by ORA and GSWC are due to 

differences in estimates for revenues, expenses including deferred rate 

case expense, rate base, ORA’s adjustment to GSWC’s Domestic 

Production Activities Deduction (“DPAD”) forecast for FIT purposes, and 

ORA’s removal of the Deferred Revenue Amortization-Contributions and 

GSWC’s charitable contributions component from GSWC’s FIT expense 

forecast. 

  

Resolution: 

The Parties agree to use ORA’s adjustments to DPAD and to deferred 

CSA/Region Local Tax 
Rate 

Arden Cordova 0.787% 
Bay Point 1.122% 

Clearlake 0.005% 

Los Osos 0.000% 

Ojai  1.190% 

Santa Maria 0.000% 

Simi Valley 1.134% 

Region 2 1.192% 

Region 3 0.997% 
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rate case expense, and to remove the Deferred Revenue Amortization-

Contributions and GSWC’s charitable contributions components from 

GSWC’s FIT expense forecast.  

The Parties agree that the final adopted income tax expenses should be 

calculated based on final adopted revenue and expenses, using the rates 

and adjustments described above. 

 
9.5 Deferred Income Taxes 

GSWC’s Request and ORA’s Position: 

GSWC’s estimated Accumulated Deferred Federal Income Tax (“ADFIT”) 

reflects its plant estimates, any accelerated depreciation including Bonus 

Depreciation provision through 2013, and the implementation of new IRS 

Tangible Property Regulations.  GSWC also assumed that it would pursue 

an accounting method change for 2014 as set forth by the new Internal 

Revenue Service (“IRS”) Tangible Property Regulations (T.D.9636).  

GSWC’s ADFIT estimates did not reflect the effects of the 50% bonus 

Depreciation provision for 2014.  The Bonus Depreciation provision was 

extended to apply to qualifying plant placed in service throughout 2014 

with the passing of the Tax Increase Prevention Bill (H.R. 5771) on 

December 16, 2014, after GSWC had filed its application.  Because H.R. 

5771 affects the calculation of GSWC’s tax depreciation expenses in this 

GRC, and therefore under normalization affects ADFIT, during discovery, 

ORA requested and GSWC provided additional work papers reflecting the 

extension of the Bonus Depreciation provision through 2014.   

 

ORA did not challenge GSWC’s methodology in calculating ADFIT, but 

recommended that the forecasted years’ ADFIT amount should reflect the 

implementation of the IRS Tangible Property Regulations and the 

extension of Bonus Depreciation through 2014. 

 

Resolution: 

Parties agree that forecasted ADFIT should reflect the implementation of 
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the IRS Tangible Property Regulations and the extension of Bonus 

Depreciation through 2014.  Because ADFIT forecasts are dependent on 

capital investment, Parties agree that adopted ADFIT amounts in this 

proceeding should reflect adopted capital expenditures. 

 

10.0 Sources of Supply and Volumes 

GSWC’s Request and ORA’s Position: 

GSWC analyzed historical usage, expected supply developments, sale 

projections and constraints on systems to determine the level of supply 

from wells, surface water and purchased water.   

 

Resolution: 

The Parties agree to the settled supply mix volumes in KCcf for 2016, 

2017, and 2018 set forth below:  

 

Arden Cordova CSA 2016 20171 20181 

    

Wells Production 663.4 620.3 577.1 

Surface Water  4,014.6 4,014.6 4,014.6 

    
Total 4,678.0 4,634.9 4,581.7 

 

Bay Point CSA 2016 20171 20181 

    

Wells Production 101.3 101.3 101.3 

Purchased 732.9 740.2 746.5 

    
Total 834.2 841.5 847.8 

 

Clearlake CSA 2016 20171 20181 

    

Purchased Water 134.9 135.4 135.9 

Surface Water  58.3 58.3 58.3 

    
Total 193.2 193.7 194.2 
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Los Osos CSA 2016 20171 20181 

    

Wells Production 331.6 330.1 328.3 

    
Total 331.6 330.1 328.3 

 

Ojai CSA 2016 20171 20181 

    

Wells Production 466.0 471.5 477.2 

Purchased Water 249.6 249.6 249.6 

    
Total 715.6 721.1 726.8 

 

Santa Maria CSA 2016 20171 20181 

    

Wells Production 2,825.6       2,837.1 2,853.4 

Purchased Water 129.3 129.3   129.3 

    
Total 2,954.9 2,966.4 2,982.7 

 

Simi Valley CSA 2016 20171 20181 

    

Wells Production 270.3 270.3 270.3 

Purchased Water 2,329.4 2,361.4 2,395.0 

    
Total 2,599.7 2,631.6 2,665.3 

 

Region 2 CSAs 2016 20171 20181 

    

Wells Production 16,847.0 16,847.0 16,847.0 

Purchased Water 6,966.5  6.994.2 7,020.8 

    
Total 23,813.5 23,841.2 23,867.8 

 

Region 3 CSAs 2016 20171 20181 

    

Wells Production 16,755.8 16,982.7 16,984.8 

Purchased 6,794.5 6,561.6 6,563.8 

Surface Water  0 0 0 
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Total 23,550.4 22,544.3 23,548.6 

 1 Supply mix volumes for 2017 and 2018 may be revised as a result of the 

Sales Adjustment Advice Letter, discussed in Section 18.6, if adjustment 

criteria are met. 

 

11.0 Conservation Expenses and Programs 

 

11.1 Conservation Budget Summary  

GSWC’s Request and ORA’s Position: 

GSWC submitted a proposed conservation budget of $237,283 for Region 

1, $389,511 for Region 2, and $443,954 for Region 3 for Test Year 2016.  

To arrive at its recommended conservation budgets, GSWC estimated 

dollars for water conservation programs in each ratemaking area for the 

Test Year by escalating the 2013 adopted amounts by the Composite 

Non-Labor Inflationary Rate and estimated the Customer Growth Rate.
7
 

 

Based on information provided by GSWC and factors described in Exhibit 

ORA-4, pp. 92-93, ORA recommended a budget of $203,974 for Region 1, 

$209,816 for Region 2, and $332,814 for Region 3.   

 

Resolution: 

ORA served its conservation testimony (Exhibit ORA-4) on March 6, 2015.  

On April 1, 2015, Governor Brown issued an Executive Order that directs 

the State Water Resources Control Board to impose restrictions on urban 

water suppliers to achieve a statewide 25 percent reduction from 2013 

level in potable urban usage through February 2016 and to require 

commercial, industrial, and institutional users to implement water 

efficiency measures, along with other directives.  ORA considered the 

Executive Order, the State Water Resource Control Board’s restrictions, 

and the most recent adopted conservation budgets from GSWC’s last 
                         

7
 Exhibit GS-16, p. 10. 
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GRC in reaching the settlement described below. 

 

The Parties agree to the following annual conservation budgets:  $237,283 

for Region 1, $389,511 for Region 2, and $443,954 for Region 3, for a 

total of $1,070,748 for 2016-2018 (see Table 11.1 below).  

 

Further, the Parties agree that within each ratemaking area, GSWC can 

move funds between programs or use the funds to support new programs 

and technology, but cannot move funds between ratemaking areas nor 

exceed costs for programs that are subject to spending caps.  Parties 

agree that the following conservation programs are subject to spending 

caps:  School Conservation Education Program and the Public Outreach 

Program.  Parties agree that the budgets proposed in GSWC’s application 

for School Conservation Education Program and Public Outreach Program 

shall be considered “not to exceed,” meaning GSWC cannot recover 

spending beyond the settled upon budget in these categories, but may 

use the money in these program budgets for other program categories.   

 

Parties also agree that GSWC can spend in excess of the budget but 

cannot ask for recovery of incremental funds spent through the 

Conservation Expense One-Way Balancing Account.  If the incremental 

costs are covered in another memorandum account such as the Water 

Conservation Memorandum Account, GSWC can request recovery 

through that account but recovery is not guaranteed.  

  



  
105 

 

Table 11.1 - Test Year 2016, Escalation Year 2017 and Escalation Year 2018 
Conservation Program and Expenses for Regions 1, 2 and 3 

Ratemaking Area 
GSWC 

Proposed 
ORA 

Recommendation 
Settled 

Annual Budget 

Settled 3-Year 
Budget 

Region 1         

  Arden Cordova  $    107,488   $           79,027   $     107,488   $     322,464 

  Bay Point  $      12,252   $           12,247   $       12,252   $       36,756 

  Clearlake  $        4,143   $             3,870   $         4,143   $       12,429 

  Los Osos  $        8,964   $             7,764   $         8,964   $       26,892 

  Ojai  $        9,559   $             8,790   $         9,559   $       28,677 

  Santa Maria  $      47,830   $           45,842   $       47,830   $     143,490 

  Simi Valley  $      47,047   $           46,434   $       47,047   $     141,141 

Region 2*  $    389,511   $         209,816   $     389,511   $  1,168,533 

Region 3*  $    443,954   $         332,814   $     443,954   $  1,331,862 

Total Annual 
Budget  $ 1,070,748   $         746,604   $  1,070,748  

 

Total 3-Year 
Budget    

 $  3,212,244 

*Conservation amounts included in Allocated District Office Expenses. 

 

11.2 Region 1 

GSWC’s Request and ORA’s Position: 

The Parties' positions on conservation expenses in Region 1 are set forth 

above in Section 11.1 above. 

 

Resolution: 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $237,283 for Region 1 as follows: 
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Table 11.2 - Test Year 2016 Conservation Program and Expenses 
for Region 1 

Customer Service 
Areas 

GSWC 
Proposed 

ORA 
Recommendation 

Settlement 

Arden Cordova  $    107,488   $           79,027   $     107,488  

Bay Point  $      12,252   $           12,247   $       12,252  

Clearlake  $        4,143   $             3,870   $         4,143  

Los Osos  $        8,964   $             7,764   $         8,964  

Ojai  $        9,559   $             8,790   $         9,559  

Santa Maria  $      47,830   $           45,842   $       47,830  

Simi Valley  $      47,047   $           46,434   $       47,047  

Total  $    237,283  $         203,974   $     237,283  

 

Arden Cordova CSA 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $107,488 for the Arden Cordova CSA with the 

following specific program budgets: 

 

Conservation Program and Expenses for Arden Cordova CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Regional Water Authority - 
Dues 

 $      18,265   $                    -     $        18,265  

Water Wise School Education 
Program 

 $        6,750   $                  6,750   $          6,750  

Water-Based Irrigation 
Controllers Rebates 

 $        2,000   $                  2,000   $          2,000  

Free Sprinkler Nozzles - 
Residential 

 $        8,000   $                  7,995   $          8,000  

Free Sprinkler Nozzles – 
Commercial, Industrial, & 
Institutional (CII) 

 $      12,000   $                11,700   $        12,000  

Direct Install - CII (High 
Efficiency Toilet (HET), 
Aerators, etc.) 

 $      12,717   $                  3,000   $        12,717  

Large Landscape Audits  $      17,820   $                17,820   $        17,820  

CII Audits  $      27,674  $                27,500   $        27,674  

Misc. and Promotional Items  $        2,262   $                  2,262   $          2,262  

Total  $    107,488  $                79,027   $      107,488  
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Bay Point CSA 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $12,252 for the Bay Point CSA with the program 

budgets specified below: 

 

Conservation Program and Expenses for Bay Point CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Water Wise School Education 
Program 

 $        10,037   $                 10,032   $           10,037  

Program Marketing (Contra 
Costa Water District Programs 
& GSWC) 

 $          2,215   $                   2,215   $             2,215  

Total  $        12,252   $                 12,247   $           12,252  

 

 

Clearlake CSA 

Parties agree that GSWC should be authorized an annual conservation 

budget of $4,143 for the Clearlake CSA with the program budgets 

specified below: 

 

Conservation Program and Expenses for Clearlake CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Water Wise School Education 
Program  $             976   $                      990   $                976  
CARW Toilet Direct Install 
Program  $          3,167   $                   2,880   $             3,167  

Total  $          4,143   $                   3,870   $             4,143  

 

Los Osos CSA 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $8,964 for the Los Osos CSA with the program 

budgets specified below: 
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Conservation Program and Expenses for Los Osos CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Water Wise School Education 
Program  $          2,259   $                   2,244   $             2,259  
Conservation Devices - 
Outdoor  $          1,030   $                          -     $             1,030  

CARW - Toilet Direct Program  $          5,675   $                   5,520   $             5,675  

Total  $          8,964   $                   7,764   $             8,964  

 

Ojai CSA 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $9,559 for the Ojai CSA with the program budgets 

specified below: 

 

Conservation Program and Expenses for Ojai CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Water Wise School Education 
Program  $          1,898   $                   1,890   $             1,898  
Conservation Devices - 
Outdoor  $             400   $                      400   $                400  
Free Sprinkler Nozzles - 
Residential  $          7,261   $                   6,500   $             7,261  

Total  $          9,559   $                   8,790   $             9,559  

 

Santa Maria CSA 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $47,830 for the Santa Maria CSA with the program 

budgets specified below: 

 

Conservation Program and Expenses for Santa Maria CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Water Wise School Education 
Program  $        13,012   $                 13,002   $          13,012  
Free Sprinkler Nozzles - 
Residential  $          6,052   $                   5,850   $            6,052  
Free Sprinkler Nozzles - 
Commercial  $          3,024   $                   2,990   $            3,024  

CARW - Toilet Direct Program  $        25,742   $                 24,000   $          25,742  

Total  $        47,830   $                 45,842   $          47,830  
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Simi Valley CSA 

The Parties agree that GSWC should be authorized an annual 

conservation budget of $47,047 for the Simi Valley CSA with the program 

budgets specified below: 

 

Conservation Program and Expenses for Simi Valley CSA 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Water Wise School Education 
Program  $        10,946   $                 10,944   $          10,946  
Conservation Devices – 
Outdoor  $          4,148   $                   4,148   $            4,148  
Free Sprinkler Nozzles - 
Residential  $          8,195   $                   8,125   $            8,195  
Free Sprinkler Nozzles - 
Commercial  $          8,746   $                   8,450   $            8,746  

Large Landscape Audits  $          9,155   $                   8,910   $            9,155  
Marketing and Local 
Partnerships  $          5,857   $                   5,857   $            5,857  

Total  $        47,047   $                 46,434   $          47,047  

 

11.3 Region 2 

GSWC’s Request and ORA’s Position: 

The Parties' positions on conservation expenses in Region 2 are set forth 

above in Section 11.1 above. 

 

Resolution:  

The Parties agree to an annual budget of $389,511 for the Region 2 with 

program budgets specified below: 
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Table 11.3 - Test Year 2016 Conservation Program and Expenses for 
Region 2 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Discovery Science Center 
School Education Program  $        96,000   $                 48,000   $          96,000  
Conservation Devices - 
Outdoor  $        12,257   $                          -     $          12,257  
CARW – Ultra High Efficiency 
Toilet (UHET) Direct Install  $        56,678   $                 55,200   $          56,678  

Direct Install - CII (UHET, 
Aerators)  $     115,215   $                 30,000   $        115,215  

Free Sprinkler Nozzles - 
Residential  $          8,000   $                   7,800   $            8,000  
Free Sprinkler Nozzles - 
Commercial  $        15,000   $                 14,950   $          15,000  

Large Landscape Audits  $        34,498   $                 17,820   $          34,498  

CII Audits  $        15,000   $                 27,500   $          15,000  
Community Partnership 
Events  $          4,453   $                          -     $            4,453  

Regional Partner Programs  $        20,360   $                          -     $          20,360  

Marketing  $          8,546   $                   8,546   $            8,546  
Misc. and Customer 
Promotional Items  $          3,504   $                          -     $            3,504  

Total  $      389,511   $               209,816   $        389,511  

 

 

11.4 Region 3 

GSWC’s Request and ORA’s Position: 

The Parties' positions on conservation expenses in Region 3 are set forth 

above in Section 11.1 above. 

 

Resolution: 

The Parties agree to an annual budget of $443,954 for Region 3 with 

program budgets specified below:   

  



  
111 

Table 11.4 - Test Year 2016 Conservation Program and Expenses for 
Region 3 

Conservation Programs 
GSWC 

Proposed 
ORA 

Recommendation 
Settlement 

Discovery Science Center 
School Education Program   $        96,320   $                 48,000   $          96,320  
Conservation Devices - 
Outdoor  $        13,200   $                 13,200   $          13,200  
CARW – Ultra High Efficiency 
Toilet (UHET) Direct Install  $        60,726   $                 60,000   $          60,726  

UHET Direct Install - 
Residential  $        49,286   $                          -     $          49,286  

Direct Install - CII (UHET, 
Aerators)  $        60,000   $                 45,000   $          60,000  
Free Sprinkler Nozzles - 
Residential  $        22,164   $                 22,100   $          22,164  
Free Sprinkler Nozzles - 
Commercial  $        15,000   $                 14,950   $          15,000  

Large Landscape Audits  $        28,699   $                 28,215   $          28,699  

CII Audits  $        45,227   $                 45,000   $          45,227  

CII Large Landscape Audits  $        18,734   $                 30,000   $          18,734  

Turf Removal Inspection  $          5,000   $                   5,000   $            5,000  

Marketing  $        11,407   $                 11,407   $          11,407  
Conservation Printing and 
Mailing  $          1,775   $                   1,775   $            1,775  
Demonstration Garden 
Maintenance  $          3,509   $                   1,000   $            3,509  

Event Sponsorship  $        10,687   $                          -     $          10,687  

Event and Tour Supplies  $          2,220   $                      500   $            2,220  

Social Norm Program (ORA)  $                 -     $                   6,667   $                    -    

Total  $     443,954   $               332,814   $        443,954  

 

 

11.5 Exclude Conservation Budgets from Escalation 

GSWC’s Request and ORA’s Position: 

GSWC requested that conservation budgets be included in the escalation 

calculations as part of the allowed revenue requirement for Escalation 

Years 2017 and 2018.   

 

ORA recommended that GSWC’s conservation budgets be excluded from 

escalation in calculating the allowed revenue requirement for Escalation 

Years 2017 and 2018. 
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Resolution: 

The Parties agree not to escalate conservation expenses in 2017 and 

2018.  The Parties agree to a budget of $1,070,748 each year for Test 

Year 2016, Escalation Year 2017, and Escalation Year 2018, for a total 

three-year conservation budget of $3,212,244. 

 

11.6 Conservation Expense One – Way Balancing Account 

GSWC’s Request and ORA’s Position: 

In order to ensure that funds authorized for conservation programs are 

dedicated to that purpose, Parties agree to the establishment of a 

Conservation Expense One-Way Balancing Account (“CEOWBA”) for the 

rate cycle 2016-2018.  

 

Resolution: 

The Parties agree that Regions 2 and 3 should each have its own one-

way balancing account and any unspent funds will be refunded to 

ratepayers at the end of this rate case cycle.  Further, Parties agree that 

each CSA in Region 1 should have its own one-way balancing account.  

The one-way balancing accounts will cover the entire rate case cycle (i.e., 

no yearly cap), because conservation expenses may not be incurred 

evenly throughout the rate case cycle.  GSWC will track all conservation 

expenses for the three years of this rate case cycle (2016-2018) in one-

way balancing accounts to be capped at the 3-Year Budget amounts 

provided in Table 11.1 with any unspent funds refunded to ratepayers 

after the end of the rate case cycle.  If at the end of 2018 the cumulative 

balance in any of the CEOWBAs is a positive (meaning the actual 

conservation expenses did not exceed the authorized conservation 

expenses), GSWC shall refund the account balance to customers in that 

particular Ratemaking Area.  GSWC will file a Tier 2 Advice Letter with the 

Division of Water and Audits to refund any balances recorded in the 

CEOWBAs.  
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11.7 Presentation of Conservation Expenses in Results of Operations 

GSWC’s Request and ORA’s Position: 

ORA recommended that GSWC present conservation program expenses 

separately from Other Operations expenses, and should track 

conservation program expenses in its own sub-account under Account 

781.  

 

GSWC explained that in preparing this GRC GSWC followed the CPUC’s 

guidelines as prescribed in the Uniform System of Accounts for Water 

Utilities (Class A).  

 

Resolution: 

Parties agree to ORA’s proposal that GSWC track and present all 

conservation expenses in a separate sub-ledger in Account 781 in 2016, 

2017 and 2018.  

 

11.8 Enhanced Conservation Spending Reporting Requirement 

GSWC’s Request and ORA’s Position: 

ORA recommended that the Commission require GSWC to provide a 

breakdown of historical conservation spending for the previous five years 

as part of each future GRC application, including more detailed 

information beyond what is required in the Annual Report’s Schedule E-3.  

 

GSWC disagreed with ORA’s recommendation and recommended that 

any changes to reporting requirements should be done on an industry-

wide basis. 

 

Resolution: 

Parties agree that no additional reporting will be provided but that GSWC 

will respond to data requests submitted by ORA for additional data in the 

next GRC in accordance with the normal course of discovery.  
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11.9 Conservation Program Verification  

GSWC’s Request and ORA’s Position: 

ORA recommended that GSWC conduct analysis on water savings from 

conservation programs using existing staff.  

 

Resolution: 

The Parties agree that in GSWC’s next GRC application (TY 2019) GSWC 

will provide ORA with water use information for customers who participate 

in the following conservation programs in 2016: Large Landscape Audits, 

CII Audits, California Alternative Rates for Water Ultra-High Efficiency 

Toilet Install, and Turf Removal.  Parties agree GSWC will provide ORA 

the following information: date of service/install, ratemaking area, 

customer class, total cost, vendor information, co-funding partner if any, 

and monthly water use for 12-months after service/install (or for as many 

months as available).  

 

11.10 Conservation Social Norm Messaging 

GSWC’s Request and ORA’s Position: 

ORA recommended the implementation of a six-month Social Norm 

Messaging pilot program in the Claremont CSA with a $20,000 budget.  

 

GSWC noted that a $20,000 budget was not sufficient to implement a six-

month pilot program.  GSWC objected to implementing the program 

without a memorandum account to track all costs related to the program. 

 

Resolution: 

GSWC agrees to use its authorized resources and staffing levels to look 

into options for implementing a Social Norm Message pilot program and 

report on the findings (including number of customers, length of program, 

cost, ratemaking area, and estimated savings) in the next GRC 

application. 
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12.0 General Office Plant: Corporate Support, Centralized Operations 

Support, and Billing and Payment Processing  

GSWC’s General Office is broken out into three separate business 

segments:  Corporate Support, Centralized Operations Support 

Department, and Billing and Payment Processing. 

 

The Parties did not reach agreement on all GSWC’s requested capital 

expenditures for General Office (“GO”).  Differences between the Parties 

include the need, scope, timing and/or estimated costs for specific capital 

projects.  The following sub-sections present GO capital expenditures and 

identify undisputed and disputed projects or budgets.  The contingency 

factor is a litigated common plant issue raised in ORA’s testimony 

(Exhibits ORA-2, ORA-2-C, ORA-8, and ORA-8-C) and affect the total 

capital projects’ cost estimates in GO. 

 

12.1 General Office Plant Additions 

GSWC’s Request and ORA’s Position: 

 GSWC requested a total General Office capital budget of $17.3 million for 

2015, 2016 and 2017 and ORA recommended $5.5 million.  In 2014, 

GSWC requested an additional amount of $1.42 million for the Customer 

Service Center relocation to its Anaheim Office, whereas ORA 

recommended $757,400.  The total requested by year and by General 

Office business segment is shown in the table below ($ in thousands): 
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  Test Year GSWC ORA   1/ 

 Corporate Support  2015 $2,135.2 $684.7 
  2016 $3,355.3 $1,448.2 

  2017 $1,108.6 $171.2  

  2014 $1,422.3 $757.4 
 Centralized Operation  2015 $2,529.1 $379.3 
  2016 $1,803.9 $111.5  

  2017 $2,817.8 $125.0   

 Billing and Payment  
Processing  

2015 $2,655.8 $2,249.3  

2016 $566.1 $254.5  

2017 $368.1 $65.5 

 Total 2014    $1,422.3 $757.4 

 Total 2015-2017    $17,339.9 $5,489.3 
1/ ORA revised budget to correct previous spreadsheet error. 

 

Resolution:   

The Parties have resolved some but not all disputed issues for capital 

budgets in the General Office. The table below summarizes the Parties’ 

positions in regards to the 2015-2017 General Office capital budgets. 

 

  GSWC ORA   
GSWC> 

ORA 

 Undisputed Capital Budgets  1/ $4,496,200   $4,359,400  $136,800   

 Undisputed Capital Budgets, but 
differ in ORA's recommended amount   $   2,405,200   $868,452  $1,536,748  

 Disputed Capital Budgets   $   8,862,100   $ 0    $8,862,100   

 Total Capital w/o Contingency   $ 15,763,500   $5,227,852  10,535,648  

 Contingency   $   1,576,350   $   261,393  $1,314,957   

 Total Capital    $ 17,339,850   $5,489,245   $11,850,605  

1/ GSWC and ORA agree to reclassify several software licenses to expense in 

an amount of $132,800. 

 

12.2 General Office Capital Budgets Not Disputed by ORA 

  

For some of GSWC’s requested General Office capital projects, ORA did 

not dispute the need for or cost of the requested project.  These projects 

are listed in the following summary and detailed tables.  The below cost 

estimates do not include contingency. 
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Table 12.1 – Summary: Undisputed Capital Budget  
 

DESCRIPTION GSWC ORA  Settlement 1/ 

Corporate Support   $1,352,700 $1,352,700 $1,352,700 

Centralized Operation Support $745,700  $565,400  $565,400  

Billing and Payment Processing  $2,397,800 $2,441,300 $2,441,300 

Total  $4,496,200  $4,359,400  $4,359,400  

1/ Environmental Quality Group to be part of Billing and Payment Processing - 
G.O Business segment 

 

Table 12.2 - Undisputed Capital Budget  - Corporate Support 

RISK MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 Replacement of 3 WSHP HVAC 
Units  $81,700 $81,700 $81,700 

2015 
 Data Room UPS System Batteries 
(3-5yr life)  $11,700 $11,700 $11,700 

2015 
 GO Facility Expansion - Utility Room 
to Office Space  $27,200 $27,200 $27,200 

2015 
 GO Facility Expansion -IT 
conference room  $24,000 $24,000 $24,000 

2015  Data Center UPS Battery Cabinets  $42,400 $42,400 $42,400 

2015  Cooling tower external float   $3,500 $3,500 $3,500 

          

2016 
 Replacement of 3 WSHP HVAC 
Units  $88,300 $88,300 $88,300 

2016  Carpeting , Painting   $67,700 $67,700 $67,700 

          

2017 
 Replacement of 3 WSHP HVAC 
Units  $95,300 $95,300 $95,300 

2017  Carpeting , Painting   $67,700 $67,700 $67,700 

          

   Total $509,500 $509,500 $509,500 

INFORMATION TECHNOLOGY 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 Additional enhancements for 
TransformAP  $64,600 $64,600 $64,600 

2015 
 JDE Initial License Fee (ILF) - 
based on Company headcount   $2,300 $2,300 $2,300 
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2016  Upgrade JD Edwards ERP System  $752,800 $752,8008 $752,8009 

2016 

 JDE Initial License Fee (ILF) - 
based on Company headcount & 
revenue   $23,500 $23,500 $23,500 

          

    Total $843,200 $843,200 $843,200 
 

 

 
Table 12.3 - Undisputed Capital Budget  - Centralized Operations Support 

ASSET MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 New Conference Room 
Desk   $6,500   $2,500   $ 2,500  

 

    

CAPITAL PROGRAM MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 321511-01 Blankets: CPM 
32W (Tools & Safety Equip.)  $18,000 $18,000 $18,000 

2015 

 321509-01 Blankets: CPM 
32W (Office Furniture and 
Equip.)  $14,100 $14,100 $14,100 

2015 
 Blankets: CPM 31W (Tools & 
Safety Equip.)  $21,900 $21,900 $21,900 

2015 
 CPM 38W: Replace Laptop & 
Docking Station (Sinagra)  $2,900 $2,900 $2,900 

2015 

 CPM 38W: Replace 
Inspector Vehicle 2174 with 
similar vehicle  $39,200   

Allowed in 
2016 

2015 

 CPM 38W: Trimble GPS Unit 
and Software - Coastal 
District  $18,000 $18,000 $18,000 

2015 

 CPM 38W: Blankets (Office 
Furniture and Equipment, 
etc.)  $2,000 $2,000 $2,000 

          

2016 

 CPM 38W: Replace 
Inspector Vehicle 2174 with 
similar vehicle  $0 $39,200 $39,200 

2016 
 321611-01 Blankets: CPM 
32W (Tools & Safety Equip.)  $18,000 $18,000 $18,000 

                         

8 ORA agreed to GSWC’s requested amount contingent upon GSWC being excluded from 
seeking funds for additional upgrades to this system until the Test Year 2022 GRC, at the 
earliest. 
9 Parties agree that GSWC would only request funds for another JDE upgrade in the Test Year 
2019 GRC if it can provide substantiation that Extended Support was not offered by Oracle at a 
reasonable cost. 
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2016 

 321609-01 Blankets: CPM 
32W (Office Furniture and 
Equip.)  $7,700 $7,700 $7,700 

2016 
 Blankets: CPM 31W 
(Vehicles.)  $39,000   

Allowed in 
2017 

2016 

 CPM 38W: Replace 
Computer - Laptop and 
Docking Station - Gisler  $2,900 $2,900 $2,900 

2016 

 CPM 38W: Trimble GPS Unit 
and Software - Northern 
District  $18,000 $18,000 $18,000 

2016 

 CPM 38W: Blankets (Office 
Furniture and Equipment, 
etc.)  $2,000 $2,000 $2,000 

          

2017 
 Blankets: CPM 31W 
(Vehicles.)    $39,000 $39,000 

2017 

 321709-01 Blankets: CPM 
32W (Office Furniture and 
Equip.)  $3,300 $3,300 $3,300 

2017 
 Blankets: CPM 31W (Office 
Furniture and Equip.)  $3,300 $3,300 $3,300 

2017 
 Blankets (Office Furniture 
and Equipment, etc.)  $2,000 $2,000 $2,000 

          

    Total $212,300 $212,300 $212,300 

     

CUSTOMER SERVICE CENTER 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 2 -VM Servers for the Phone 
System at the DR site  $31,700 $31,700 $31,700 

2015 

 2 -UPS Replacement Power 
Modules - APC in computer 
room  $4,500 $4,500 $4,500 

2015 
 10 units per year Agent 
Wireless Headsets   $3,300 $3,300 $3,300 

          

2016 
 10 units per year Agent 
Wireless Headsets   $3,300 $3,300 $3,300 

2016 

 2 -UPS Replacement Power 
Modules - APC in computer 
room  $4,500 $4,500 $4,500 

          

2017  Agent Wireless Headsets   $3,300 $3,300 $3,300 

2017 

 2 -UPS Replacement Power 
Modules - APC in computer 
room  $4,500 $4,500 $4,500 

          

   Total $55,100 $55,100 $55,100 
  



  
120 

  
   

ENGINEERING DESIGN 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 Replace Computer - (CAD 
Technicians)  $30,000 $30,000 $30,000 

2015 

 Replace Computers 
(Desktop or Laptop & 
Docking Station-Engineers)  $36,000 $36,000 $36,000 

2015 
 Autodesk Software 
Maintenance Agreement   $26,000 $26,000 $26,000 

2015 
 Blankets (Office Furniture 
and Equipment, etc.)  $4,000 $4,000 $4,000 

2015 
 Replace Pool Vehicle #885 
for Anaheim Office  $0 $39,000 $39,000 

          

2016 
 Autodesk Software 
Maintenance Agreement   $26,000 $0 $010 

2016 
 Blankets (Office Furniture 
and Equipment, etc.)  $4,000 $4,000 $4,000 

2016 

 Replace Manager Car 
Vehicle 67601 with Ford 
Taurus or Similar  $39,000   Allowed in 2017 

2016 
 Replace Pool Vehicle #885 
for Anaheim Office  $39,000   Allowed in 2015 

          

2017 
 Autodesk Software 
Maintenance Agreement   $26,000 $0 $011 

2017 

 Replace Manager Car 
Vehicle 67601 with Ford 
Taurus or Similar    $39,000 $39,000 

2017 
 11 x 17 Color 
Copier/Scanner  $13,000 $13,000 $13,000 

2017 
 Blankets (Office Furniture 
and Equipment, etc.)  $4,000 $4,000 $4,000 

          

   Total 
$247,000 

 $195,000 $195,000 

     

     

ENVIRONMENTAL QUALITY 
   

YEAR DESCRIPTION GSWC ORA  Settlement  1/ 

2015  Ergonomic Equipment  $11,400 $11,400 $11,400 

2015  Safety Training Videos  $3,100 $3,100 $3,100 

          

2016  Ergonomic Equipment  $11,400 $11,400 $11,400 

2016  Safety Training Videos  $3,100 $3,100 $3,100 

                         

10 GSWC and ORA agree that this line item should be included in the expense budget instead 
of the capital budget. 
11 Ibid. 
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2017  Ergonomic Equipment  $11,400 $11,400 $11,400 

2017  Safety Training Videos  $3,100 $3,100 $3,100 

          

   Total $43,500 $43,500 $43,500 

1/ to be added to Billing and Payment Processing - G.O Business segment. 

    

PLANNING 
   

YEAR DESCRIPTION GSWC ORA  
Settlemen

t 

2015 
Hydraulic Model - InfoWater 
License (floating) $23,600 $23,600 $23,600 

2015 
Blankets (Office Furniture 
and Equipment, etc.) $2,000 $2,000 $2,000 

2015 
Hydraulic Modeling Software 
- Annual License Renewal $22,700 $22,700 $22,700 

          

2016 
Hydraulic Model - InfoWater 
CapPlan License (floating)  $23,600 $0 $0

12
 

2016 
Hydraulic Modeling Software 
- Annual License Renewal  $22,700 $0 $0

13
 

     

2016 
Blankets (Office Furniture 
and Equipment, etc.) $2,000 $2,000 $2,000 

          

2017 
Hydraulic Model - InfoWater 
CapPlan License (floating)  $11,800 $0  $014 

2017 
Hydraulic Modeling Software 
- Annual License Renewal  $22,700 $0 $015 

2017 
Blankets (Office Furniture 
and Equipment, etc.) $2,000 $2,000 $2,000 

          

  
 Total 

$133,100 
 

$52,300 
 

$52,300 
 

       

                         

12 GSWC and ORA agree that this line item should be included in the expense budget instead 
of the capital budget. 
13 Ibid. 
14 Ibid. 
15 Ibid. 
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PROPERTY ACCOUNTING 

   
YEAR DESCRIPTION GSWC ORA  Settlement 

          

2016 

Blankets: PA 37W 
(Office Furniture and 
Equip.) $2,600 $2,600 $2,600 

          

2017 

Blankets: PA 37W 
(Office Furniture and 
Equip.) $2,600 $2,600 $2,600 

          

   Total $5,200 $5,200 $5,200 
 

 

 

     
REGULATORY AFFAIRS    

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 Blankets $2,500 $2,500 $2,500 

     
TECHNICAL SERVICES 

   
YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
Replace Vehicle 70335 with 
Ford Fusion of equal $38,500 $38,500 $38,500 

          

2016 
Blankets: CPM 25W (Office 
Furniture and Equip.) $2,000 $2,000 $2,000 

          

    Total $40,500 $40,500 $40,500 
 

Table 12.4 - Undisputed Capital Budget  - Billing & Payment Processing 

INFORMATION TECHNOLOGY 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 CC&B Upgrade $2,125,800 $2,125,80016 $2,125,80017 
  

                         

16 ORA agreed to GSWC’s requested amount contingent upon GSWC being excluded from 
seeking funds for additional upgrades to this system until the Test Year 2022 GRC, at the 
earliest. 
17 Parties agree that GSWC would only request funds for another CC&B upgrade in the Test 
Year 2019 GRC if it can provide substantiation that Extended Support was not offered by Oracle 
at a reasonable cost. 
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    TAX 
    

YEAR DESCRIPTION GSWC ORA  Settlement 

2016 Tax WorkFlow management $226,000 $226,000 $226,000 

          

2017 Tax WorkFlow management $46,000 $46,000 $46,000 
          

    Total $272,000 $272,000 $272,000 

 

 

12.3 General Office Capital Budgets Partially Agreed to by ORA  

GSWC’s Request and ORA’s Position: 

For some of GSWC’s requested General Office capital projects, ORA 

agreed to the need for the project, but did not agree with the cost 

requested by GSWC.  The costs of these projects, listed below, are 

therefore disputed by Parties and will be determined by the Commission.  

The below cost estimates do not include contingency. 

 

Table 12.5 – Summary: Capital Projects with Undisputed Need but 

Disputed Cost Estimate 

DESCRIPTION GSWC ORA  Settlement 

Corporate Support    $1,447,300 $841,685 1/ 

Centralized Operation Support $92,100 $21,067 1/ 

Billing and Payment Processing  $865,800 $5,700 1/ 

 Total  $2,405,200 $868,452 1/ 
1/ disputed items will be determined by the Commission. 

 

Table 12.6 - Capital Projects with Undisputed Need but Disputed Cost 

Estimate – Corporate Support 

RISK MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015  General Office upgrades   $73,500   $62,000   1/  
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    INFORMATION TECHNOLOGY 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015  Microsoft Annual Payment & True-Up   $547,400   $303,720   1/  

2015  Computrace Software   $46,700   $20,700   1/  

2015  Upgrade iQ4bis (aka Halo BI)   $10,000   $8,300   1/  

          

2016  Network Equipment     $722,300   $409,400   1/  

2016  AntiVirus Replacement or Upgrade   $47,400   $37,565   1/  

          

   Total   $1,373,800   $779,685    

 

 

Table 12.7 - Capital Projects with Undisputed Need but Disputed Cost 

Estimate – Centralized Operations Support 

ASSET MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015  Conference Room Chairs   $17,100   $1,600   1/  

     CAPITAL PROGRAM MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 Blankets: CPM 31W (Office Furniture 
and Equip.)   $7,700   $3,300   1/  

2015 
 CPM 38W: GIS - Basic (ArcView) 
License (concurrent use)   $4,500   $2,701   1/  

          

2017 
 CPM 38W: Replace 6 Office Chairs & 
Equipment   $7,800   $800   1/  

          

   Total   $20,000   $6,801  
      

 
    

     ENGINEERING DESIGN 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2017 
 Replace 17 Office Chairs & 
Equipment   $34,000   $2,200   1/  

     

     PLANNING 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
GIS - Basic (ArcView) License 
(concurrent use)  $16,800   $9,048   1/  
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     PROPERTY ACCOUNTING 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
Blankets: PA 37W (Office Furniture 
and Equip.)  $4,200   $1,418   1/  

 

Table 12.8 - Capital Projects with Undisputed Need but Disputed Cost 

Estimate – Billing & Payment Processing 

INFORMATION TECHNOLOGY 

YEAR 
DESCRIPTION GSWC ORA  Settlement 

2015 
Personal Computers and Peripherals 
(GSWC/BVE)  $288,600   $1,900   1/  

          

2016 
Personal Computers and Peripherals 
(GSWC/BVE)  $288,600   $1,900   1/  

          

2017 
Personal Computers and Peripherals 
(GSWC/BVE)  $288,600   $1,900   1/  

          
   Total   $865,800   $5,700  

 1/ Disputed items.  

 

12.4 General Office Capital Budgets Disputed by ORA 

GSWC’s Request and ORA’s Position:For some of GSWC’s requested 

General Office capital projects, ORA disputed the project need.  These 

projects, and GSWC’s requested costs, are listed below.  Project need 

and cost will be determined by the Commission.  The below cost 

estimates do not include contingency. 

 

 

 

 

 

 

 

  

Tables 12.9 – Summary: Disputed Capital Projects 

DESCRIPTION GSWC ORA  Settlement 

 Corporate Support   $3,199,200 $0 1/ 
Centralized Operation 
support $5,662,900  $0 1/ 
 Billing and Payment 
Processing  $0 $0 1/ 

 Total  $8,862,100  $0 1/ 
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Tables 12.10 - Disputed Capital Projects – Corporate Support 

     RISK MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 
 500 kW Generator Replacement 
(Preliminary) (1)   $ 66,000  $0  1/  

2015  Visitor Parking Lot Improvements   $114,600  $0  1/  

      
 

  

2016  500kW Generator Replacement (2)   $475,000  $0  1/  

      
 

  

   Total   $655,600  $0 
 

     INFORMATION TECHNOLOGY 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015  Network Equipment   $ 480,200  $0  1/  

2015  Additional Disk Storage   $108,500  $0  1/  

2015  Data Center(s) Hardware Refresh   $236,800  $0  1/  

        

2016  Additional Disk Storage   $108,500  $0  1/  

2016  Data Center(s) Hardware Refresh   $236,800  $0  1/  

2016 

 Microsoft Licensing Renewal & 

Annual True Up18   $528,000  $0  1/  

        

2017  Additional Disk Storage   $108,500  $0  1/  

2017  Data Center(s) Hardware Refresh   $236,800  $0  1/  

2017 

 Microsoft Annual Payment & True 

Up19   $499,500  $0  1/  

        

   Total   $ 2,543,600  $0 
  

Tables 12.11 - Disputed Capital Projects – Centralized 

Operations Support 

    

ASSET MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2016 70" Smartboard $15,600 $0  1/  

   Total   $15,600  $0  $                   -    

     

     

     
                         

18 ORA includes $258,661 in the GO expense budget for this item. 
19 ORA includes $258,661 in the GO expense budget for this item. 
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CAPITAL PROGRAM MANAGEMENT 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2016 
 Blankets: CPM 31W (Office 
Furniture and Equip.)  $ 7,700  $0  1/  

2017 

 CPM 38W: GIS - Basic 
(ArcView) License (concurrent 
use)   $ 9,000  $0  1/  

          

   Total   $16,700  $0  $                   -    

     

     

     ENGINEERING DESIGN 
   

YEAR DESCRIPTION GSWC ORA  Stipulated 

2015  Layout Tables   $10,000  $0  1/  

2015 
 Replace Pool Vehicle #748 for 
Anaheim Office   $ 39,000  $0  1/  

2015  New Anaheim Pool Vehicle   $39,000  $0  1/  

      
 

  

2016 
 GIS - Basic (ArcView) License 
(concurrent use)   $20,000  $0  1/  

   Total   $108,000  $0  $                   -    

     

     

     PLANNING 
   

YEAR DESCRIPTION GSWC ORA  Settlement 

2015 GIS Project 
 

$1,784,800  
$0 

 1/  

2015 
GIS Software - Annual License 
Renewal  $10,000  

$0 
 1/  

2015 
Replace Computer Workstation 
(CAD/GIS w/ extra memory) $4,200 $0 $0 

2016 GIS Project 
 

$1,311,600  $0  1/  

2016 
GIS Software - Annual License 
Renewal  $10,000  $0  1/  

2016 
Replace Computer Workstation 
(CAD/GIS w/ extra memory) $4,200 $0 1/ 

2017 GIS Project 
 

$2,383,600  $0  1/  

2017 
GIS Software - Annual License 
Renewal  $10,000  $0  1/  

2017 
Replace Computer Workstation 
(CAD/GIS w/ extra memory) $4,200 $0 $0 

   Total  
 

$5,522,600  $0  $                   -    
1/ Disputed items. 
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12.5 Luxury Vehicles Adjustments 

GSWC’s Request and ORA’s Position: 

ORA in its testimony recommended adjustments to recorded and 

forecasted costs for luxury vehicles.  GSWC in rebuttal agreed to make 

adjustments but not at the level recommended by ORA.  The Parties’ 

latest positions are summarized in the table below: 

 

Year Vehicle  Position Cost 

GSWC     
Plant 
Adj. 

ORA        
Plant 
Adj. 

  Parties recommended cost per vehicle   $34,600  $32,545  

            

2007 2007 Acura MDX  SVP Finance & CFO $43,693  ($9,093) ($11,148) 

2008 2009 Audi VP Regulatory Affairs $40,288  ($5,688) ($7,743) 

2010 2010 Honda Pilot VP Asset Management $46,213  ($11,613) ($13,668) 

2011 2012 Audi Q5 SVP Reg. Utilities $58,403  ($23,803) ($25,858) 

2011  New Vehicle   VP Customer Service $44,547  Retired ($12,002) 

2012 New Vehicle VP Env. Quality $42,590  Salvaged ($10,045) 

2013 2013 Acura RDX  VP Env. Quality  $40,098  ($5,498) ($7,553) 

2013 2013 Audi Q7  President/CEO $60,368  ($25,768) ($27,823) 

2014 2014 Grand Cherokee  VP Water Operations $48,366  ($13,766) ($15,821) 

 

Resolution: 

Parties agree on adjusting plant and rate base to reflect lower costs for 

luxury vehicles.  However, they differ on the cost estimate to apply to 

these vehicles, as well as the number of luxury vehicles subject to this 

adjustment.  This is a disputed issue which requires the Commission to 

resolve. 

  

12.6 GO Construction Work in Progress (“CWIP”) Adjustment 

GSWC’s Request and ORA’s Position: 

In this proceeding, ORA disputed the dollar amount GSWC included in GO 

CWIP for 2014 for the Data Center Refresh and Disaster Recovery 

Refresh project, listed below.  The cost is in dispute and will need to be 

determined by the Commission. 
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Tables 12.12 – GO CWIP Projects 

DESCRIPTION GSWC ORA  Settlement  

 Data Center Refresh and Disaster 
Recovery Refresh $542,300 $261,742 1/ 

1/ Disputed item. 

 

12.7 Annual Software License Renewals and Maintenance Agreements 

GSWC’s Request and ORA’s Position: 

GSWC requested numerous software license renewals and software 

maintenance agreements as part of its GO capital budget.  

 

ORA recommended that software license and software maintenance 

agreements that are renewed on an annual basis be treated as an 

operating expense.  ORA recommended that Annual Software Licenses 

requested for 2015 be capitalized and those requested for 2016 and 

beyond be expensed. 

 

GSWC in its rebuttal partially agrees with ORA’s recommendation to 

expense some of the requested software licenses.  GSWC agrees with 

ORA’s recommendation to expense the Autodesk Software Maintenance 

Agreement and Hydraulic Modeling Software starting in 2016, and agrees 

with the amount stipulated by ORA.  GSWC agrees with ORA’s 

recommendation to expense GIS software starting in 2016, but does not 

agree with the amount recommended by ORA.  

 

GSWC does not agree with ORA’s recommendation that the Microsoft 

Licensing Renewal and Annual True-up should be expensed starting in 

2016, and does not agree with the amount recommended by ORA.  

GSWC does not agree with the ORA recommended budget for 

Computrace Software. 

 

The following table presents items for which Parties are in agreement and 
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items still in dispute, to be determined by the Commission. 

 

      ORA Settlement  

Software Year 
GSWC 

Request $ Cap/Exp. $ Cap/Exp. 
Microsoft Annual 
Payment & True-
Up  2015 $547,400  $303,720  Capital  1/ Capital 
Microsoft Annual 
Payment & True-
Up  2016 $528,000  $258,661  Expense  1/ 1/ 
Microsoft Annual 
Payment & True-
Up  2017 $499,500  $258,661  Expense  1/ 1/ 
Computrace 
Software 2015 $46,700  $20,700  Capital  1/ Capital 
JDE Initial License 
Fee (1LF) 2015 $2,300  $2,300  Capital $2,300  Capital 
JDE Initial License 
Fee (ILF)  2016 $23,500  $23,500  Capital $23,500  Capital 
AntiVirus 
Replacement or 
Upgrade 2016 $47,400  $37,565  Capital 1/   Capital 
Autodesk 
Software 
Maintenance 
Agreement 2015 $26,000  $26,000  Capital $26,000  Capital 
Autodesk 
Software 
Maintenance 
Agreement  2016 $26,000  $21,850  Expense $21,850   Expense 
Autodesk 
Software 
Maintenance 
Agreement 2017 $26,000  $21,850 Expense  $21,850   Expense 
Hydraulic 
Modeling Software 2015 $46,300  $46,300  Capital $46,300  Capital 
Hydraulic 
Modeling Software  2016 $46,300  $34,350  Expense $34,350  Expense 
Hydraulic 
Modeling Software 2017 $34,500  $34,350  Expense $34,350   Expense 

GIS Software  2015 $39,000  $13,167  Capital  1/ Capital  

GIS Software 2016 $37,700  $11,214   Expense 1/ Expense  

GIS Software 2017 $19,000  $11,214  Expense 1/ Expense  
1/ Disputed item. 

 

12.8 Anaheim Office Facility Improvements for Customer Service Center 

Relocation 

GSWC’s Request and ORA’s Position: 

In the 2014 capital budget, GSWC requests $1.42 million to relocate the 
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Customer Service Center (“CSC”) from its San Dimas office to its Anaheim 

Office.  

 

ORA does not oppose the relocation of the CSC to the Anaheim office. 

ORA recommends $757,430 for this project. 

 

In its rebuttal, GSWC revised its estimated total cost from $1.42 million to 

$925,000. The table below summarizes the Parties’ positions and the 

amounts in dispute, to be determined by the Commission. 

 

  GSWC GSWC  ORA 

  
Original 
Request 

Revised 
Request   

Anaheim Office Facility Improvements for CSC 
relocation $1,422,252 $925,000 $757,430 

 

12.9 Depreciation Accrual Rates 

GSWC’s Request and ORA’s Position: 

GSWC utilized a new depreciation study conducted by an outside 

consultant Dane Watson.  ORA made no specific findings on GSWC’s 

new depreciation study, and ORA does not oppose the use of GSWC’s 

proposed composite depreciation rates in calculating revenue 

requirements for 2016, 2017, and 2018. 

 

Resolution: 

For this GRC, Parties agree to use the following composite depreciation 

rates to calculate revenue requirements for 2016 - 2018:   

 

Operating Area Composite Depreciation Rate 
  Corporate Support 7.83% 

Centralized Operations   
Support (COPS) 

4.03% 

Billing & Payment 
Processing (B&P) 

7.83% 
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12.10 Depreciable Plant Calculation 

GSWC’s Request and ORA’s Position: 

GSWC requested to begin using a half-year convention for calculating 

depreciation plant and expenses starting in 2016.  ORA made no specific 

findings on GSWC’s proposed methodology change.  

 

Resolution:   

For this GRC, Parties agree to use of the half-year convention for 

calculating depreciation plant and expenses. 

 

13.0 General Office Allocation 

 

13.1 Structure of the Allocation of Costs to American States Utility 

Services (“ASUS”) 

GSWC’s Request and ORA’s Position: 

For purposes of allocating the General Office costs, GSWC separated the 

GO into three separate categories or functional areas: (1) Corporate 

Support; (2) Centralized Operations Support Department (“COPS”); and 

(3) Billing and Payment Processing (“B&P”).  ORA agreed with this 

approach. 

 

13.2 Allocation of Corporate Support Function 

GSWC’s Request and ORA’s Position: 

With regard to the allocation of the Corporate Support function, GSWC 

recommended the following four categories be used in the four-factor 

calculation:  (1) gross plant; (2) operating expenses; (3) number of 

customers; and (4) employee salaries and wages (payroll).  GSWC’s 

proposal resulted in 14.37%20 of Corporate Support being allocated to 

                         

20 As noted by ORA, GSWC incorrectly included Corporate Support payroll in GSWC’s 
weighting.  Correcting this error changes GSWC’s request from 13.58% of Corporate Support 
being allocated to ASUS to 14.37% of Corporate Support being allocated to ASUS. 
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ASUS and 8.81% to Bear Valley Electric Service (BVES), and 76.82% to 

GSWC water operations. 

 

ORA recommended using three factors: (1) gross plant; (2) operating 

expenses excluding Purchased Water expenses; and (3) employee 

salaries and wages (payroll).  ORA’s recommendation resulted in 21.04% 

of Corporate Support being allocated to ASUS and 9.94% to BVES, and 

69.02% to GSWC water operations. 

 

Resolution: 

The Parties agree that the allocation factors for the Corporate Support 

function should be 16.00% to GSWC’s affiliate ASUS, 8.64% to BVES and 

75.36% to GSWC Water Operations.   

 

13.3 Allocation of Centralized Operations Support Department Function 

GSWC proposed to allocate Centralized Operations Support to its 

Customer Service Areas using an equivalent number of customers 

methodology.  ORA agreed with GSWC’s methodology. 

 

13.4 Allocation of Billing and Payment Processing Function 

GSWC allocated the costs of B&P between GSWC and BVES using the 

four-factor methodology.  This resulted in 10.29% being allocated to BVES 

and 89.71% to GSWC Water Operations. 

ORA used the same four-factor methodology but removed purchased 

water expenses from GSWC’s operating expenses in its calculation. This 

resulted in 12.59% being allocated to BVES. 

 

Resolution: 

The Parties agree to use GSWC’s allocation factor of 10.29% to BVES. 

 

14.0 General Office Revenues and Expenses: Corporate Support, 

Centralized Operations Support and Billing& Payment Processing 
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14.1 Expense Forecast 

GSWC’s Request and ORA’s Position: 

The Rate Case Plan (D. 07-05-062) requires that for general office (GO) 

expenses, while allowing for different forecasting methodologies, a utility 

must also present an inflation-adjusted, simple five-year average for all 

A&G and O&M expenses, with certain exceptions.  GSWC’s GO 

workpapers reflect the inflation-adjusted five-year averages of its historical 

A&G and O&M expenses.  

 

GSWC’s General Office is broken out into three separate functions, or 

Business Segments: Corporate Support, Centralized Operations Support 

(COPS), and Billing & Payment Processing21 . 

 

Resolution: 

The Parties agree that the escalation factors used in this GRC to develop 

inflation-adjusted recorded expense amounts should be updated as 

specified in Section 6.1. 

 

14.2 Other Revenues 

GSWC’s Request and ORA’s Position: 

Other Revenues consist of revenues from billing for services provided by 

other entities, rebates from Purchase Cards, and other miscellaneous 

credits. 

 

GSWC’s forecast for 2016 revenue for Corporate Support and Billing & 

Payment Processing is the result of escalating the latest three-year (2011-

2013) average of recorded revenues. 

 

                         

21 B&P; also referred to as Billing & Cash Processing in ORA’s Report on General Office 
(Exhibit ORA-2). 
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In accordance with D.10-10-019, Rule X, Section X.C.5, GSWC’s forecast 

for 2016 Centralized Operations Support Department revenue is based on 

allocating the first $100,000 of revenues to GSWC ratepayers plus 10% of 

revenues in excess of $100,000. 

 

ORA did not contest the amounts projected by GSWC for Other Revenues 

in the General Office.  ORA did note that GSWC failed to properly report 

revenues generated through Cellular Antenna Tower leases in GSWC’s 

Bay Point CSA.  

 

Resolution: 

The Parties agree to the following ($ in thousands):  

 

 

 

 

 

 

ORA-Recommended Fines 

ORA recommended GSWC be fined $40,000 for not following the Affiliate 

Transaction Rules (“ATR”), specifically Section X - Non-Tariffed Products 

and Services (“NTP&S”). 

 

ORA’s recommendations are based on its analysis of GSWC’s compliance 

with the ATRs adopted in D.10-10-019 and modified by D.11-10-034.  In 

its report, ORA recommended the following: 

• GSWC should appropriately and fully disclose to the Commission 

all NTP&S activities in its Annual Report of Affiliate Entities, as 

stated in ATR X.E. 

• GSWC should appropriately implement 30% gross revenue sharing 

with ratepayers for cellular antenna site leases, as stated in ATR 

X.C.  ORA noted that in Bay Point none of the revenues for cellular 

Other Revenues GSWC ORA Settlement  

  Corporate Support $23.2   $23.2   $23.2  

  COPS  $118.4     $118.4     $118.4    

  B&P    $5.5       $5.5      $5.5    

Total GO   $147.1    $147.1      $147.1  
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antenna site leases were allocated to ratepayers, and in Region 3, 

100% of the revenues for cellular antenna site leases were 

allocated to ratepayers. 

• GSWC should allocate costs incurred due to NTP&S projects, as 

stated in ATR X.D. 

• GSWC should record the independent ATR audit expenses “below-

the-line,” at shareholder expense, as specified in ATR VIII.E. 

• In accordance with Commission Resolution W-4799,GSWC should 

be issued a $10,000 citation for each instance of non-compliance, 

for a total fine of $40,000. 

 

Resolution 

The Parties agree that 30% of gross revenues for cellular antenna site 

leases should be shared with ratepayers in Bay Point and Region 3. 

 

 

 

 

Parties further agree that GSWC has corrected all deficiencies noted by 

ORA, and therefore per Commission Resolution W-4799 GSWC should 

not be fined. 

 

14.3 Common Customer Account Expense 

GSWC’s Request and ORA’s Position: 

GSWC’s Common Customer Account expense category includes three 

separate accounts: common customer account, postage, and operation 

labor. 

 

GSWC’s proposed Common Customer Account expense is based on an 

inflation adjusted four-year (2010-2013) average, while ORA’s estimate is 

based on inflation-adjusted five-year (2009-2013) average with an 

additional adjustment to recorded expenses to remove expired leases. 

Other Revenues GSWC ORA Settlement  

Bay Point $0.0 $6.9 $6.9 

Region 3 $8.2 $3.8 $3.8 
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Resolution: 

The Parties agree to the following estimates of Common Customer 

Account expense ($ in thousands): 

Common Customer 
Account GSWC ORA Settlement  

  Corporate Support $0    $0    $0   

  COPS $0    $0    $0    

  B&P   $409.4   $299.2       $354.3    

Total GO   $409.4   $299.2       $354.3    
 

14.4 Postage 

GSWC’s Request and ORA’s Position: 

GSWC’s request is based on the inflation-adjusted 2013 recorded amount. 

 

ORA did not contest the amounts projected by GSWC for this account. 

 

Resolution: 

The Parties agree to postage expense for the GO as set forth below ($ in 

thousands): 

 

Postage GSWC ORA Settlement 

  Corporate Support   $0     $0  $0  

  COPS $0    $0    $0    

  B&P  $1,264.6     $1,264.6  $1,264.6  

Total GO  $1,264.6     $1,264.6  $1,264.6  
 

14.5 All Other Operating Expenses 

GSWC’s Request and ORA’s Position: 

GSWC’s request is based on the inflation-adjusted two-year (2012-2013) 

average. 

 

ORA did not contest the amounts projected by GSWC for this account.  
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Resolution: 

The Parties agree to All Other Operating Expenses as set forth in the table 

below ($ in thousands): 

 

All Other Operating 
Expenses 

GSWC ORA Settlement  

 Corporate Support $0.1  $0.1  $0.1  

COPS $271.3  $271.3  $271.3  

B&P $302.8  $302.8  $302.8  

Total GO $574.2  $574.2  $574.2  

 

14.6 Office Supplies & Expenses 

GSWC’s Request and ORA’s Position: 

GSWC’s request is based on the inflation-adjusted two-year (2012-2013) 

average recorded amount. 

 

ORA’s estimate is based on escalating the same two-year average but 

with adjustments to exclude the Operation Gobble and Truro Well 

expenses from the recorded data. 

 

Resolution: 

The Parties agree to Office Supplies & Expenses for the GO as set forth 

below ($ in thousands): 

 

Office Supplies and 
Expenses GSWC ORA Settlement 

  Corporate Support    $1,335.7  $1,335.7  $1,335.7  

  COPS $1,058.5  $890.6     $911.4  

  B&P         $82.9    $82.9    $82.9    

Total GO     $2,477       $2,309       $2,330  
 

14.7 Property Insurance Expense 

GSWC’s Request and ORA’s Position: 

In projecting Test Year 2016 Property Insurance expenses, GSWC began 
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with the water operation specific property insurance costs for the policy 

that is effective for 2014.  After applying the 80.7% factor to arrive at the 

expensed portion, GSWC, based on projections provided from its broker, 

projected that the expensed costs would increase by 10% in 2015 and 

10% in 2016.  GSWC included its entire estimated Property Insurance 

expenses in its COPS business segment. 

 

ORA recommended lower Property Insurance expenses based on its 

projection that the costs would increase by the CPI-U escalation factor in 

2015 and 2016, and that ASUS should be allocated some property 

insurance expenses for its use of the GO.  GSWC agreed that a portion of 

property insurance should be allocated to ASUS. 

 

Resolution: 

The Parties agree to the following amounts for Property Insurance 

Expense for the 2016 Test Year ($ in thousands). 

 

Property Insurance GSWC ORA Settlement  

  Corporate Support $0    $0    $0    

  COPS      $441.2        $378.4        $406.3  

  B&P          $0   $0    $0    

Total GO      $441.2        $378.4        $406.3  
 

14.8 Injuries & Damages Expense 

GSWC’s Request and ORA’s Position: 

The Injuries and Damages expenses are essentially broken down into 

three groups of costs in GSWC’s workpapers.  The first group includes 

costs for auto liability insurance, which GSWC allocated to water 

operations through the COPS business segment.  This is because the 

auto liability insurance is billed separately for ASUS’s operations, except 

for the portion for shared executives’ auto insurance.  The second group is 

charged to Corporate Support and includes costs for Directors and 

Officers liability Insurance (regular and excess), fiduciary liability 
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insurance, crime insurance, employment practice liability insurance, AON 

broker administration fees, and Letters of Credit for auto.  Costs included 

in this second group are allocated entirely via the Corporate Support 

allocations through the application of the four- factor methodology.  The 

third group of costs is direct charged to the various regions and operations 

and includes the following costs: umbrella liability insurance, excess 

liability insurance, general liability insurance, mold insurance, professional 

liability, general liability loss reserve, excess workers compensation, 

workers compensation (loss reserve), self-insured fees, York claims 

management fee, and DM&A administration fees.  GSWC allocated this 

third group of costs using allocation percentages derived from ratios it 

developed to allocate the 2013 budget for water operations.   

 

In projecting the Test Year 2016 costs for the various insurance policies, 

GSWC assumed the following annual escalation factors (provided by its 

broker), by policy type: 

 

Policy Type 

Annual Escalation 
Factor, for 2015 and 

2016 

Primary Casualty 10% 

Auto 5% 

Umbrella 10% 

Excess Casualty 10% 

Excess Workers' Comp 10% 

Directors and Officers 10% 

Employment Practices 10% 

Crime 10% 

 

ORA projected that the costs for these insurance policies would increase 

by a lesser amount, based on the CPI-U escalation factor in 2015 and 

2016 and that ASUS should be allocated a portion of auto insurance for its 

use of shared executives’ auto insurance. GSWC agreed that a portion of 

auto insurance expenses should be allocated to ASUS.  
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ORA also recommended that GSWC issue Request For Proposals (RFPs) 

to prospective insurance brokers other than AON, its current broker.  

 

Resolution: 

The Parties agree to the following amounts for Injuries and Damages 

Expense for the 2016 Test Year ($ in thousands). 

 

Injuries and Damages GSWC ORA Settlement  

  Corporate Support    $1,066.6        $937.3     $1,042.6  

  COPS      $494.1       $430.5       $486.6  

  B&P       $114.6  $97.8       $112.4  

Total GO      $1,675.3      $1,465.6       $1,641.5  

 

Parties also agree that GSWC will issue a Request for Information (“RFI”) 

to prospective insurance brokers including AON before its next GRC 

application filing and submit the results with its next GRC application.  The 

RFI results submittal will include potential brokers’ program information 

and their fees. 

 

14.9 Pension & Benefits 

GSWC’s Request and ORA’s Position: 

The pension and benefit costs for GSWC include the costs associated 

with each of the following: employee training costs; annual incentive 

bonuses; restricted stock units; discretionary bonuses; employee 

relocation costs; other travel, meals and safety; other miscellaneous 

employee benefits; 401(k) employer contribution; group health insurance 

benefits including medical, dental and vision; pensions (defined benefit); 

Supplemental Executive Retirement Plan (“SERP”); postretirement 

medical benefit plan (“VEBA”); and the new defined contribution plan.  

 

GSWC also requested (in Special Request #2) to establish a new Medical 

Cost Balancing Account; that request is addressed in Section 18.2. 
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ORA found some of the components of GSWC’s requests for Pension & 

Benefits to be reasonable, as shown in Table 14.1 below. 

 

ORA found the performance measures used for GSWC’s annual incentive 

bonus program for management level positions to be reasonable, but 

differ in the salary levels used to compute the costs.  

 

ORA found the actuarial projections presented in GSWC’s filing supporting 

the costs for the VEBA, SERP and pension plans to be reasonable, which 

were computed in accordance with SFAS 87 and SFAS 106.  However, 

ORA questioned the reasonableness of including VEBA and SERP 

programs for the purpose of ratemaking and recommended their removal 

from rates.  

 

ORA’s estimate for 401(k) was based on ORA’s labor estimates which are 

disputed in this proceeding and subject to the Commission’s 

determination. 

 

GSWC and ORA agree on the methodology to estimate Group Health 

Insurance (Medical, Vision and Dental), but differ in escalation factors 

applied to estimate 2016, 2017 and 2018 cost.  

 

ORA recommended the following adjustments: 

 Medical, vision and dental insurance escalation factors should be 

3.7%, 5.5%, 5.9%, 5.9%, and 5.3% in years 2014, 2015, 2016, 

2017, and 2018, respectively. 

 The projected annual VEBA and SERP expense should not be 

funded by ratepayers. 

 The annual incentive bonus for management level positions should 

be based on recorded 2005 salary levels and then escalated to 

Test Year 2016. 
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 The Short-Term Incentive Plan (“STIP”) and Long-Term Incentive 

Plan (“LTIP”) for executives should be based on recorded 2005 

levels and then escalated to Test Year 2016. 

 GSWC’s shareholders should bear 85% of the costs of the STIP 

and LTIP for executives.  

 

Resolution: 

The Parties agree to the following: 

 The total group health care expense for Test Year 2016 should be 

$6,231,501, which reflects a reduction of $250,000 in lieu of any 

reduction to VEBA or SERP funding.  For 2017 and 2018, GSWC 

and ORA agree to escalate the annual health care expense by 

5.9% for 2017 and 5.3% for 2018.  Accordingly, total group health 

care costs for 2017 and 2018 should be $6,600,000 and 

$6,950,000, respectively.   

 VEBA will be funded at GSWC’s requested level. 

 SERP will be funded at GSWC’s requested level. 

 401(k) will be re-calculated using GSWC’s methodology after the 

Commission rules on the disputed labor issues. 

 The salary levels used to compute the incentive bonus for 

management level positions is a disputed item subject to the 

Commission’s determination. 

 The Short Term Incentive Program and Long Term Incentive 

Program for executives are disputed items subject to the 

Commission’s determination. 

 

 GSWC’s Pension and Benefits costs (expensed portion) for the 2016 Test 

Year are set forth in the table below ($ in thousands).  

 

Table 14.1 

Pension & Benefits 
Components GSWC ORA Settlement  
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Employee Training Costs  $275.3   $275.3   $275.3  

Annual Incentive Bonus $1,326.5 $464.6 1/ 

Restricted Stock Units $1,319.0 $340.1 1/ 

Other Misc. Emp. Benefits $984.4 $984.4 $984.4 

Employee Relocation $27.0 $27.0 $27.0 
Other Travel, Meals and 
Safety $201.7 $201.7 $201.7 

  
   401(k) Employer Contribution 

3/ $1,380.7 $1,292.6 2/ 

Insurance Emp. Benefits $7,543.2 $6,343.2 $6,231.5 

VEBA $221.2 $0.0 $221.2 

SERP 1,204.4 $0.0 $1,204.4 
Pension                               
4/ $3,759.9 $3,731.7  $3,759.9 
Defined Contribution Plan   
4/ $387.7 $383.6 $387.7 

Total  P & B  $18,631.0   $14,044.2  
 1/ Disputed items subject to the Commission’s determination.  

2/ To be determined when the Commission rules on GSWC’s Labor 
expense. 
3/ ORA’s corrected estimate. 
4/ Difference in ORA’s position is due to ORA’s adjustments to Salary 
Levels which impacted the Labor expense ratio. 

 

The allocated portion of Pension and Benefits expenses to the General 

Office are set forth in the table below ($ in thousands). 

 

Pension and Benefits GSWC ORA Settlement  

  Corporate Support  $5,469.6 
   

$3,193.4     5&6/  

  COPS 
   

$3,021.1 
  

$2,004.9     5&6/  

  B&P 
   

$1,020.6 $737.1        5&6/  

Total GO 
   

$9,511.3  
   

$5,935.4      
5/ Partially stipulated; STIP, LTIP and management salary levels are disputed 
items subject to the Commission’s determination. 
6/ Includes ORA’s corrected 401(k) estimate. 
 

14.10 Business Meals 

GSWC’s Request and ORA’s Position: 

GSWC’s request for Business Meals expense was based on an inflation-
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adjusted five-year (2009-2013) average. 

 

ORA did not contest the amounts projected by GSWC for this account. 

 

Resolution: 

The Parties agree to the Business Meals expenses listed in the table 

below ($ in thousands): 

 

Business Meals GSWC ORA Settlement  

  Corporate Support        $29.5         $29.5         $29.5  

  COPS        $50.7         $50.7         $50.7  

  B&P           $8.9            $8.9            $8.9  

Total GO       $89.1       $89.1       $89.1 
 

14.11 Regulatory Expenses 

GSWC’s Request and ORA’s Position: 
 

In this proceeding, GSWC is incorporating the Settlement Agreement22 

between GSWC and ORA in the Rehearing of Decision 10-11-035 (A.08-

07-010) regarding Regulatory Expense by implementing a one-time 

transition mechanism to recover both its forecast for the 2017 GRC 

regulatory expenses, and recover its regulatory expenses incurred through 

2015 for the preparation of the 2014 GRC on a deferred basis.  Beginning 

in GSWC’s next GRC, Regulatory Expense forecasts should include the 

cost of processing only one GRC.  GSWC included these Regulatory 

Expenses in the COPS business segment, so they are entirely allocated to 

GSWC’s water operation customers.   

 

As a result of the Commission adopting the Settlement in D.14-09-009, 

ORA agreed with GSWC’s methodology of implementing a one-time 

transition mechanism during this GRC.   

 

                         

22 Adopted in D.14-09-009. 
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ORA recommended the removal of estimated expenses for a consultant to 

perform a depreciation study for the next GRC filing, the removal of 

expenses associated with 2014 Cost of Capital proceeding from 2014 

GRC forecast, and the removal of all expenses associated printing and 

mailing notices to BVE’s customers. 

 

Resolution: 

The Parties agree to remove the cost associated with the Cost of Capital 

proceeding from the 2014 GRC forecast and the cost of printing and 

mailing the notices to BVES’s customers from GSWC’s forecast of 

Regulatory Expenses.  The resulting agreed-upon Test Year 2016 

expenses are shown below ($ in thousands): 

 

Regulatory Expenses GSWC ORA Settlement  

  Corporate Support $0    $0    $0    
  COPS $1,267.7   $1,190.2   $1,200.0  

  B&P $0    $0    $0    

Total GO   $1,267.7  $1,190.2    $1,200.0  
 

14.12 Outside Services 

GSWC’s Request and ORA’s Position: 

GSWC’s request for Outside Services is based on an inflation-adjusted 

three-year (2011-2013) average with further adjustments.  GSWC 

excluded historical defense costs related to condemnation efforts in its 

Claremont and Ojai CSAs.  GSWC excluded 75% of recorded legal and 

consulting costs incurred in the rehearing proceeding of D.10-11-035, as 

agreed to in the rehearing proceeding.  GSWC’s adjustments also 

included a request for an additional expense of $1.5 million per year 

beginning in Test Year 2016 comprised of: $500,000 to supplement 

externally contracted customer education and community relations 

programs, and $1 million for other outside services that as GSWC stated it 

will incur in its efforts to improve and secure its presence in the 

communities it serves. 
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ORA also used an inflation-adjusted three-year (2011-2013) average to 

forecast test year expenses, but recommended several adjustments to the 

Outside Service expenses/legal expenses incurred in 2012 and 2013.  

 

ORA recommended that outside legal costs incurred by GSWC during 

2012 and 2013 associated with lobbying and residual condemnation 

defense be removed from the recorded data used for Test Year expense 

forecasting purposes. 

 

ORA also recommended removing consulting costs related to IRS repairs 

regulation implementation fees and the Affiliate Transactions Rule (ATR) 

compliance audit in 2013, as well as additional chamber of commerce-

type dues, prior to determining the escalated Test Year 2016 forecast. 

 

Finally, ORA recommended denying $1 million per year (of GSWC’s 

requested additional expense of $1.5 million per year), that GSWC stated 

it will incur in its efforts to improve and secure its presence in the 

communities it serves.  

 

Resolution: 

Parties agree that GSWC will not use funds generated by rates in this 

GRC cycle to fund any and all condemnation defense costs in Ojai and 

Claremont, or any future condemnation defense costs.  

 

To address ORA’s concern regarding condemnation defense costs, the 

Parties agreed to use the 2009-2011 recorded cost as the basis for 

developing Test Year expense forecasts for Outside Services.  Because 

this Agreement shifts considerable dollars from the COPS to Corporate 

Support, significantly more Outside Services expenses are allocated to 

GSWC’s unregulated affiliate ASUS (i.e., less to GSWC’s ratepayers).  As 

shown in the tables below, the Agreement allocates $5.5 million to 
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Corporate Support while both Parties’ original forecasts allocated $3.8 

million.  As a result, ratepayer savings under the Agreement total 

approximately $672,000 under GSWC’s originally requested GO allocation 

factors, or $792,000 considering the stipulated GO Allocation factors 

(presented Section 12.0). 

 

The Parties agree to the Outside Services expenses listed in the table 

below ($ in thousands): 

 

Table 14.2 – GO  Outside Services 

   GSWC Original Filing 
 

Outside Services Gross Allocated to GSWC 

  Corporate Support $3,882.70  $3,010.26  

  COPS $3,205.00  $3,205.00  

  B&P $326.50  $292.90  

Total GO $7,414.20  $6,508.16  

   
Stipulated Outside Services (using Original Filing GO Allocation) 

Outside Services Gross Allocated to GSWC 

  Corporate Support $5,526.90  $4,285.01  

  COPS $1,117.10  $1,117.10  

  B&P $483.80  $434.02  

Total GO $7,127.80  $5,836.12  

Decrease from Original Filing: $672.04  

   
Stipulated Outside Services (combined with Stipulated GO 
Allocation) 

Outside Services Gross Allocated to GSWC 

  Corporate Support $5,526.90  $4,165.07  

  COPS $1,117.10  $1,117.10  

  B&P $483.80  $434.02  
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Total GO $7,127.80  $5,716.19  

Decrease from Original Filing: $791.97  

 

14.13 Miscellaneous Expenses 

GSWC’s Request and ORA’s Position: 

GSWC’s request for Miscellaneous Expenses is based on the inflation-

adjusted three-year (2011-2013) average after excluding the lobbying  

portion in the memberships fees in two water associations, the National 

Association of Water Companies (“NAWC”) and the California Water 

Association (“CWA”). 

 

ORA recommended removing NAWC’s membership fees entirely as well 

as removing dues for chamber of commerce-type organizations.  ORA 

included an additional expense amount of $326,075 in this account for 

certain software licenses’ renewal expenses that ORA recommended 

should be reclassified as annual expense instead of capital expenditure. 

  

Resolution: 

Parties agree to the Test Year 2016 Miscellaneous Expense budgets 

shown in the table below ($ in thousands).  Parties agree to expense 

certain software licenses and to record those expenses in “Other 

Maintenance Expense” line item, and not in this account.  

 

Miscellaneous GSWC ORA Settlement  

  Corporate Support    $1,626.1     $1,877.9  $1,619.2 

  COPS         459.1   $353.1  $452.0 

  B&P $3.0    $3.0    $2.9 

Total GO    $2,088.2     $2,234.0     $2,074.1 
 

14.14 Maintenance of General Plant 

GSWC’s Request and ORA’s Position: 

GSWC’s requested Maintenance of General Plant expense is based on 

the inflation-adjusted 2013 recorded amount.  For non-IT related 
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maintenance expenses, GSWC used the escalation factors from ORA’s 

Non-Labor and Wage Escalation Memorandum; for IT-related 

maintenance expenses, GSWC used a 3% annual escalation factor. 

 

ORA recommends the use of the escalation factors from ORA’s Non-

Labor and Wage Escalation Memorandum for this account, including IT-

related maintenance expenses.  

 

As discussed in Miscellaneous Expense above, GSWC and ORA agree to 

include the expense of certain software licenses’ annual renewal 

expenses in this Maintenance of General Plant expense account.  

However, GSWC and ORA do not have an agreement on which software 

licenses’ renewal expenses should be reclassified (from capital 

expenditure to expense).  Final resolution of this litigated issue, in the GO 

plant area, should be reflected in this expense account. 

 

Resolution: 

The Parties agree to the following Test Year 2016 Maintenance of General 

Plant Expense budgets, other than software licenses expense ($ in 

thousands). 

 

Maintenance of General 
Plant GSWC ORA Settlement  

  Corporate Support $1,070.1    $1,057.3    $1,069.2  

  COPS         $71.4          $68.7         $71.2  

  B&P    $1,011.0        $998.2     $1,006.9  

Software Licenses    1/ 

Total GO    $2,152.5    $2,124.2     1/ 
1/ Final amounts should reflect the resolution of the litigated issue regarding what 

software licenses’ annual renewal expenses should be included in this account. 
 

14.15 Rent Expense 

GSWC’s Request and ORA’s Position: 

GSWC’s requested Rent Expense is based on the inflation-adjusted three-
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year (2011-2013) average of recorded rent and adjusted for the Customer 

Service Center relocation to the Anaheim office.  

  

ORA’s recommended estimate was based on actual lease terms. 

 

Resolution: 

Parties agree to the Rent Expenses shown in the table below ($ in 

thousands): 

Rent GSWC ORA Settlement  

  Corporate Support         $29.5         $29.5      $29.5  

  COPS       $375.7    $362.5        $362.5  

  B&P $0    $0    $0    

Total GO     $405.2       $392.0       $392.0  
 

14.16 A&G Capitalized 

GSWC’s Request and ORA’s Position: 

GSWC’s A&G Capitalized amounts are comprised of 19.1% of Office 

Supplies & Expense, Outside Services Expense and Corporate Expenses. 

 

ORA agreed with GSWC’s methodology, but differed in the percentage. 

 

Resolution: 

Parties agree to the A&G Capitalized expenses shown below.  These 

values have been updated to reflect the settled capitalized ratio of 18.3% 

and settled amounts for Office Supplies & Expense, Outside Services 

Expense and Corporate Expenses ($ in thousands). 

 

A&G Capitalized GSWC ORA Settlement  

  Corporate Support ($1,299.4) ($1,292.2) ($1,552.2) 

  COPS    ($814.4)    ($517.2)    ($371.2) 

  B&P      ($78.2)      ($74.9)    ($103.7) 

Total GO ($2,192.0) ($1,884.3) ($2,027.1) 
 

14.17 General Office Labor 
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GSWC’s Request and ORA’s Position: 

GSWC’s General Office forecast for total labor expense was based on its 

2014 organizational structure of 249 positions and actual annual salaries. 

Within the 2014 organizational structure, GSWC requested one Water 

Quality Analyst position to be moved from the Southwest District (Region 

2) to the General Office (water segment).  GSWC also requested to 

reclassify the following positions:  

Position 
# 

New Title Old Title 

5 Employee Relations 
Specialist 

Assistant Legal Counsel 

93 Director of Human 
Capital Management 

VP Human Capital 
Management 

195 Capital Program 
Manager 

Preventive Maintenance 
Manager 

181 Engineer Technician I Office Assistant II 

247 Director of Centralized 
Procurement 

Administration Support 
Manager 

447 Water Quality Analyst 
(GO) 

Water Quality Analyst 
(Southwest) 

598 Senior Network 
Administrator 

ERP Developer 

 

GSWC also requested elimination of five previously adopted positions – 

an Executive Vice President, a Vice President of Customer Support 

Services, a Community Education Manager, a Communications Specialist 

and a Community & Customer Relations Coordinator. 

 

After identifying the expensed portion of each position’s base pay, GSWC 

then added inflation, overtime and, merit (equity) increases, and then 

adjusted for vacancies to derive the forecast for the Test Year.  Instead of 

removing vacant positions, GSWC applied an average vacancy factor to 

its labor analysis. 

 

ORA recommended that GSWC’s labor expense be adjusted for the 

following: (1) reduction of executive salaries to reflect the 2005 level 
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adjusted for inflation; (2) reduction of manager salaries by 23.21%; (3) 

removal of the proposed 1% merit adjustment; (4) reduction of 50% of the 

salary of the Director of Procurement Services as a proxy for anticipated 

cost savings resulting from the position; (5) allocate 12.5% of the salaries 

and related benefits expense for certain Health and Safety General Office 

support staff to GSWC’s Bear Valley Electric Service (“BVES”) division.  In 

order to facilitate this recommendation, ORA shifted approximately 

$538,000 of related-labor expense (in 2014 dollars) from the Centralized 

Operations Support Cost Center to the Billing and Payment Processing 

Cost Center. 

 

Resolution: 

The Parties have not resolved the disputed GO labor expense issues, 

except for the items related to cost savings resulting from the new Director 

of Procurement Services and the allocation of the Health and Safety 

support staff.  Parties agree to include the full salary of the Director of 

Procurement Services in rates and to make an adjustment to reduce GO 

rate base (water segment) by $74,646 that will carry across all years of 

this rate case cycle (2016-2018).  Parties also agree that the Health and 

Safety support staff will direct charge their time in the future when they 

perform work for BVES.  For setting rates in this rate cycle GSWC agrees 

to reduce the labor expense forecast for the Safety Support Analyst and 

Safety Specialist by 2% and all other Health & Safety staff by 1%. 

 

The table below reflects the Parties’ original positions and positions after 

settlement of the two items discussed above.  GSWC’s settlement position 

shows a reduction of approximately $7,000 to reflect the percent 

reductions for Health and Safety staff mentioned above.  ORA’s 

settlement position shows the $538,000 shifted back to Centralized 

Operations Support from Billing and Payment Processing, the percent 

reductions for Health and Safety staff mentioned above, as well as the full 

salary of the Director of Procurement Services.  The remaining differences 
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between the Parties’ settlement positions reflect the issues still being 

litigated. 

General Office – 2016 Labor Expenses  

  Settlement Position 

  GSWC ORA GSWC ORA 

Corporate 
Support (A)   

  

A&G Labor $7,626,450 $6,714,830 $7,626,500 $6,751,950* 
Billing and 
Payment 
Processing (U)   

  

Operations 
Labor 

$582,570 $1,099,020 $582,570 $566,700 

A&G Labor $1,083,160 $989,230 $1,083,170 $984,980 
Centralized 
Operations 
Support (W) 

    

Operations 
Labor 

$1,367,970 $1,299,660 $1,367,970 $1,299,660 

A&G Labor $5,082.690 $3,908,840 $5,075,700 $4,451,090 
     
Total General 
Office 

$15,742,840 $14,011,580 $15,735,910 $14,054,380 

  * ORA’s settlement position includes labor expense of $69,710 (in 2014 

dollars) for the Investor Relations Administrator that ORA inadvertently 

excluded from its original position. 

 

14.18 Depreciation Expense 

GSWC’s Request and ORA’s Position: 

The differences between GSWC’s requested amounts for Depreciation 

Expense and ORA’s recommended amounts are due to the differences in 

the Parties’ estimated capital budgets for GO, which is a litigated issue.  

GSWC and ORA agree that the final adopted Depreciation Expense for 

GO should reflect the adopted capital budgets for GO. 

 

Resolution: 

Since the capital budget for GO is a disputed item, GSWC and ORA agree 

that Depreciation Expense for GO should be calculated to reflect adopted 
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capital budgets for GO. 

 

Depreciation GSWC ORA Settlement  

  Corporate Support    $3,057.1    $2,914.1      1/  

  COPS    $440.1      $301.3           1/ 

  B&P      
$1,324.9 

     
$1,240.0  

         1/ 

Total GO    $4,822.0     $4,455.4           1/ 
1/ Final depreciation expense amounts should be calculated to reflect 
adopted capital budgets for GO. 

 

14.19 Local Taxes 

GSWC’s Request and ORA’s Position: 

GSWC calculated Local Taxes as a percentage of revenues and its 

projected Local Tax expense is based on a five-year average rate 

multiplied by the Other Revenues forecasted in this proceeding. 

 

ORA did not contest GSWC’s requested amounts. 

 

Resolution: 

The Parties agree to Local Taxes in the test year as set forth in the table 

below ($ in thousands). 

 

Local taxes GSWC ORA Settlement 

  Corporate Support      $0.5      $0.5        $0.5  

  COPS $2.3 $2.3    $2.3    

  B&P      $0.1      $0.1        $0.1  

Total GO     $2.9     $2.9      $2.9  
 

14.20 Property Taxes  

GSWC’s Request and ORA’s Position: 

GSWC calculated Property Taxes as a percentage of GO Beginning of 

Year plant in service balance and its projected Property Tax expense is 

based on an escalated five-year average rate multiplied by the GO plant in 

service including the capital additions requested in this proceeding. 
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ORA did not contest the methodology used by GSWC.  GSWC and ORA 

agreed that Property Taxes should be calculated to reflect the adopted 

capital budgets for GO, which is a disputed issue. 

 

Resolution: 

The Parties agree that the Property Taxes in the test year should be 

calculated using the agreed upon methodology and reflecting the adopted 

capital budgets for GO.    

 

Property Taxes in $000 GSWC ORA Settlement 

  Corporate Support       $118.3  $114.7   1/  

  COPS         $29.1          $22.8  1/ 

  B&P        $50.1          $49.4  1/ 

Total GO        $197         $187          1/ 
1/ Final Property Tax amounts should be calculated to reflect adopted 
capital budgets for GO. 
 

14.21 Payroll Taxes 

GSWC’s Request and ORA’s Position: 

The differences between GSWC’s requested amounts for payroll tax 

expense amounts and ORA’s recommended amounts are due to the 

adjustments made by ORA to GSWC’s forecasted labor expense.  GSWC 

and ORA agreed that Payroll Taxes should be calculated to reflect the 

adopted labor expenses, which is a disputed issue. 

 

Resolution: 

The Parties agree that Payroll Taxes in the test year should be calculated 

using the agreed upon methodology and reflecting adopted labor 

expenses, which is a disputed issue.    
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Payroll Taxes GSWC ORA Settlement  

  Corporate Support   $636.6      $560.5   1/  

  COPS   $538.4    $434.7  1/ 

  B&P    $139.0    $174.3  1/ 

Total GO    $1,314.     $1169.5         1/ 
1/ Final Payroll Tax amounts should be calculated to reflect adopted 
capital budgets for GO. 
 

15.0 Rate Design 

 

15.1 Tiers in Arden Cordova and Clearlake 

GSWC’s Request and ORA Position: 

GSWC did not propose any changes to rate design in Arden Cordova and 

Clearlake. 

 

ORA recommended that in the next GRC application GSWC propose 

either a 2- or 3-tier rate structure for the residential classes in Arden 

Cordova and Clearlake. 

 

Resolution: 

GSWC agrees to consider a tiered rate structure for the residential class in 

Arden Cordova and Clearlake.  GSWC will report on this effort, and if 

appropriate, will propose tiered rates in Arden Cordova and/or Clearlake in 

the next GRC. 

 

15.2 Tier Differentials for Non-Residential Tiers in Ojai 

GSWC’s Request and ORA Position: 

GSWC did not propose any changes to rate design in Ojai. 

 

ORA recommended that GSWC should adopt fixed tier differentials in its 

non-residential class in Ojai in order to prevent insignificant/backwards tier 

price changes. 
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Resolution: 

The Parties agree that GSWC will propose a fixed percentage price 

differential for the tiers in the Ojai CSA’s non-residential tariff in its next 

general rate case. 

 

16.0. Customer Service Reporting 

 GSWC’s Request and ORA’s Position: 

ORA reviewed GSWC’s Customer Service filing, GSWC’s responses to 

ORA data requests and data obtained from the Commission’s Consumer 

Affairs Branch.  ORA calculated the 2013 and 2014 performance 

measures as specified by the Commission’s General Order 103-A, 

Appendix A and found that GSWC is in compliance. 

 

As a result of ORA’s review, ORA recommends that GSWC be required to 

continue the customer service improvement measures specified in the last 

GRC settlement agreement, adopted by D.13-05-011.  ORA also 

recommends that GSWC be required to include in the semi-annual and 

annual reports detailed analysis and justification of the number and dollar 

amount of courtesy adjustments issued, by CSA.  GSWC does not oppose 

ORA’s recommendation. 

  

17.0 Rates Charged for Purchased Water, Pump Tax and Purchased 

Power 

Resolution: 

There is no significant dispute on the methodologies used by Parties to 

calculate purchased water, pump tax and purchased power expenses 

(“supply expenses”).  The Parties agree that the latest available rates for 

purchased water, pump tax, and purchased power should be used to 

calculate supply expenses in the final decision.  The minor differences 

between GSWC and ORA in Purchased Water expense estimates for Bay 
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Point and in Flow Violation charges for Regions 2 and 3 are described 

below.  

 

Purchased Water – Bay Point 

GSWC included its share of the costs for the Contra Costa Water District’s 

Randall-Bold Water Treatment Plant as a capital expenditure.  ORA 

contended that such cost should be treated as an expense and not 

capitalized.  Therefore, ORA recommended that Bay Point’s Purchased 

Water expense include an adjustment (addition) of $140,000 per year for 

GSWC’s share of the costs and remove such costs from its capital 

budgets.  GSWC agrees with ORA’s recommendation. 

 

 2016 

CSA GSWC ORA Settlement  

Bay Point $1,918,500 $2,049,100 $1,780,272 

 

Flow Violations 

 2016 

Region GSWC ORA Settlement  

Region 2 $252,099 $0 $126,049 

Region 3 $17,155 $0 $7,500 

 

For Region 2, GSWC used the last recorded (2013) Metropolitan Water 

District (“MWD”) Flow Violation amounts to forecast for 2016.  ORA 

recommended $0 because GSWC indicated that its planned supervisory 

control and data acquisition (“SCADA”) installation at the MWD 

interconnections in the Southwest system would eliminate flow violations.  

Recognizing that Flow Violation Charges can be reduced but may not be 

completely avoided through operational changes and GSWC’s increased 

ability to monitor flow through the use of SCADA, Parties agreed to reduce 

GSWC’s request by 50%.  For Region 3, GSWC’s request was based on a 

six-year (2008-2013) historical average.  ORA recommended $0.  Parties 

agreed that GSWC has shown its ability to reduce and better manage 
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Flow Violations through operational changes since 2009.  The Parties 

agreed to a reduction of 56% from GSWC’s original request. 

The Parties also agreed that ORA will withdraw its recommendation that 

MWD Flow Violation charges be excluded from the Modified Cost 

Balancing Account (“MCBA”) treatment. 

 

18.0 Special Requests 

 

18.1 Special Request #1: Balancing Accounts and Memorandum 

Accounts 

ITEM 1: COST OF SERVICE MEMORANDUM ACCOUNT (“COSMA”) 

GSWC’s Request and ORA’s Position: 

Pursuant to Commission Resolution L-411-A, the COSMA tracked, on a 

CPUC-jurisdictional, revenue-requirement basis:  (a) decreases in each 

impacted utility’s revenue requirement resulting from increases in its 

deferred tax reserve; and (b) other direct changes in revenue requirement 

resulting from taking advantage of the New Tax Law.   

 

The balance in the COSMA, as of June 30, 2014, is ($382,719.31). 

 

Resolution: 

The Parties agree that a one-time only surcredit averaging $1.51 per 

customer (see Appendix F) should be established to amortize the balance 

of ($382,719).  The Parties further agree and recommend that, in order to 

avoid customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcredit are implemented, the 

surcredit be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcredit with sufficient time to include the surcredit in 

the tariffs in the final decision’s Appendices.  If appropriate, Parties can 
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discuss this at the Technical Conference with DWA. Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcredit in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

The Parties agree that the account was closed effective December 31, 

2012 to new entries.  The account should close when the cumulative 

balance is fully amortized.   

 

ITEM 2:  AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 

BALANCING ACCOUNT (“ARRABA”) 

GSWC’s Request and ORA’s Position: 

GSWC applied for and received $8.6 million dollars in funding under the 

California Department of Public Health (“CDPH”), Safe Drinking Water 

State Revolving Fund (“SDWSRF”), and American Recovery and 

Reinvestment Act (“ARRA”) Funding program.  50% of the funding was 

treated as a long-term, low-interest loan and the other 50% was covered 

under the ARRA loan principal forgiveness criteria.  GSWC sought this 

funding for its Cordova System Water Meter Retrofit Project.  This project 

is in accordance with the mandate/provisions of California Assembly Bill 

2572, which requires metering of the Cordova System by 2025.  The 

Commission granted GSWC authority to implement surcharges in the 

Arden-Cordova customer service area to recover the costs associated 

with the loan portion of the funding.  The Commission authorized GSWC 

to establish and maintain the ARRABA to track and credit revenues 

collected through the ARRA surcharge and any interest earned thereon, 

and to debit any payments of principal and interest on the loan and fiscal 

agent or other loan-related fees or costs.  

 

This account was authorized in Resolution W-4810.  

 

The balance in the ARRABA, as of June 30, 2014, is $60,866. 
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Resolution: 

The Parties agree that the account’s current amortizations should continue 

and that the account should remain open. Additionally, GSWC will revise 

its ARRABA Preliminary Statement to make it consistent with the actual 

methodologies used by GSWC to maintain the account.  

 

ITEM 3:  BAY POINT MANDATORY CONSERVATION RATIONING 

IMPLEMENTATION MEMORANDUM ACCOUNT (“BPMCRIMA”) 

GSWC’s Request and ORA’s Position: 

Advice Letter 1321-WA which became effective in May 2009 established 

the BPMCRIMA.   The BPMCRIMA tracked 1) additional revenues (in the 

form of volumetric penalties from its customers for consumption over their 

allocations) generated from Schedule 14.1; 2) incremental operating 

expenses incurred after the date Schedule 14.1 was activated; 3) any 

penalties paid to its water wholesalers; and 4) any additional revenues in 

the form of penalties paid by customers for violating water use restrictions 

in Bay Point.  The amount in this memorandum account represents 

incremental operating expenses incurred after the activation of Schedule 

14.1, which was in effect from May 29, 2009 through May 1, 2010.  

 

The balance in the BPMCRIMA, as of June 30, 2014, is $12,164. 

 

Resolution: 

The Parties agree that a surcharge of $0.017 per Ccf (see Appendix F) 

should be established to amortize the balance of $12,164 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 
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to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

The account should close when the cumulative balance is fully amortized.   

 

ITEM 4: TANGIBLE PROPERY REGULATIONS MEMORANDUM 

ACCOUNTS: (a) INCOME TAX REPAIR REGULATIONS 

IMPLMENTATION MEMORANDUM ACCOUNT (“ITRRI-MA”) and (b) 

COLLATERAL CONSEQUENCES MEMORANDUM ACCOUNT 

(“TPRCCMA”) 

 

GSWC’s Request and ORA’s Position: 

As set forth in the settlement in the 2011 GRC adopted in D.13-05-011 

(“Settlement”), the purpose of the ITRRI-MA is solely for costs of 

implementing the “income tax repair regulations” and the purpose of the 

TPRCCMA is to recover or refund costs, including taxes, that are 

impacted as a consequence of adopting the tangible property regulations 

(“TPR” or “repair regulations”).  Other than the origin of the accounts being 

related to preserving for customers the deferred-tax benefit of the repair 

regulations, neither account has anything to do with deferred taxes, per 

se, or tracking of deferred taxes.  Implementation costs will continue to be 

incurred by GSWC through late 2015 as GSWC will file its 2014 tax 

returns later in 2015.  Collateral-consequence costs will continue to be 

incurred both (a) on originally filed tax returns for years through and 

including the 2015 tax year, to be determined for filing as late as 

October 15, 2016, and (b) potentially through 2018 (e.g., audit-defense 

costs).  
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The balance in the ITRRI-MA, as of June 30, 2014, is ($31,503.40). 

The balance in the TPRCCMA, as of June 30, 2014, is $0. 

 

Resolution of ITRRI-MA: 

Parties agree that GSWC will credit the ITRRI-MA with the $900,000 

collected in rates in accordance with the Settlement and refund any 

remaining credit balance, net of implementation costs.  No entries should 

be recorded to this account after December 31, 2015, other than the 

authorized monthly interest, pursuant to Standard Practice U-27.  If an 

over-collection exists, GSWC, within thirty (30) days of the Commission 

adopting this Agreement, should file an Advice Letter to initiate any refund 

to its customers.  The balance as of June 30, 2014 is ($31,503.40), which 

includes $450,000 collected in rates through June 30, 2014. This reflects 

half of the $900,000 that will be collected in rates through December 31, 

2015. 

 

Resolution of TPRCCMA: 

The Parties agree that the TPRCCMA should remain open through 

December 31, 2018 on account of collateral-consequence costs, such as 

audit-defense, that may be incurred through that date.  The TPRCCMA 

must continue to operate in accordance with the Settlement in all other 

respects.  

 

ITEM 5: OUTSIDE SERVICES MEMO ACCOUNT (“OSMA”)  

GSWC’s Request and ORA’s Position: 

D.04-08-053, issued on August 19, 2004 authorized the OSMA. 

Subsequent Decisions: D.07-11-037 and D.10-11-035 authorized it to be 

continued.  The OSMA directed GSWC to record all costs incurred in 

working with public agencies on water supply reliability and rate issues 

with Water Replenishment District and WRD Technical Advisory 

Committee, Central and West Basin Municipal Water Districts, 

Metropolitan Water District, West Basin Water Association, and Central 
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Basin Water Association. 

 

The residual balance in the OSMA, as of June 30, 2014, is $165,483. 

 

Resolution: 

The Parties agree that a surcharge of $0.007 per Ccf (see Appendix F) 

should be established to amortize the balance of $165,483 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA. Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

Due to ongoing litigation regarding these issues, the account should be 

continued through December 31, 2018.   

 

The future status of the account should be reviewed in the next GRC. 

 

ITEM 6: ORANGE COUNTY ANNEXATION MEMORANDUM ACCOUNT 

(“OCAMA”) 

GSWC’s Request and ORA’s Position: 

Advice Letter 1240-W, which became effective in April 2007, established 

the OCAMA.  The OCAMA tracks expenses related to protecting GSWC 

water rights from the proposed annexations to the Orange County Water 
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District.   

 

The balance in the OCAMA, as of June 30, 2014, is $334,711, which 

includes $54,278 residual balance from the previous amortization and 

$280,433 recorded in the OCAMA subsequent to the last ORA review. 

 

GSWC continues to incur costs associated with retaining legal counsel 

and other consultants to GSWC to evaluate whether the proposed 

annexations would adversely impact GSWC or its ratepayers and to 

protect GSWC from the legal, physical, and financial impacts the proposed 

annexations are predicted to cause.   

 

Resolution: 

The Parties agree that a surcharge of $0.016 per Ccf (see Appendix F) 

should be established to amortize the balance of $334,711 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

The account should continue through December 31, 2018.   

 

The future status of the account should be reviewed in the next GRC. 
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ITEM 7: CONSERVATION ORDER INSTITUTING INVESTIGATION 

MEMORANDUM ACCOUNT (“COIIMA”)  

GSWC’s Request and ORA’s Position: 

D.08-02-036 and D.10-04-001 authorized the COIIMA.  The purpose of 

the COIIMA was to track unanticipated legal and regulatory-related 

expenses associated with GSWC's participation in the Water Conservation 

OII. 

 

The residual balance in the COIIMA, as of June 30, 2014, was ($54,874).  

Additionally, GSWC requested to recover an additional $616,433 for 

Region 1; through discovery, it was determined that the correct additional 

amount for Region 1 was $115,251. 

 

ORA recommends GSWC not recover the additional amount. 

 

Resolution: 

Parties agree that the balance in this account should be zero and the 

account should be closed.  

 

ITEM 8: SANTA MARIA STIPULATION MEMO ACCOUNT (“SMSMA”)  

GSWC’s Request and ORA’s Position: 

D.07-05-041 authorized the SMSMA.  The purpose of the SMSMA was to 

track the expenses of the Nipomo Mesa Management Area Technical 

Group and the Twitchell Management Authority.  In its testimony, GSWC 

forecasted SMSMA legal costs in the O&M for 2016 and beyond.  

 

The residual balance in the SMSMA, as of June 30, 2014, is $892,827. 

 

 

Resolution: 
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The Parties agree that the SMSMA current temporary surcharge of $0.095 

per Ccf should continue. The SMSMA will be closed when the cumulative 

balance is fully amortized.  Any residual balances from the existing 

amortization will be addressed in an Advice Letter.  

 

ITEM 9: LOS OSOS INTERLOCUTORY STIPULATED JUDGMENT 

MEMORANDUM ACCOUNT (“LOISJMA”)  

GSWC’s Request and ORA’s Position: 

The LOISJMA tracks GSWC's share of expenses for additional studies 

that may be necessary to characterize the Los Osos Valley Groundwater 

Basin sufficiently to support development of the Basin Management Plan. 

 

The balance in the LOISJMA, as of June 30, 2014, is $204,481. 

 

Resolution: 

The Parties agree that a surcharge of $0.660 per Ccf (see Appendix F) 

should be established to amortize the balance of $204,481 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge is implemented, the 

surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

Due to ongoing litigation regarding these issues, the account should be 

continued through December 31, 2018.   
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The future status of the account should be reviewed in the next GRC. 

 

ITEM 10: SANTA MARIA STEELHEAD RECOVERY PLAN 

MEMORANDUM ACCOUNT (“SMSRPMA”) 

GSWC’s Request and ORA’s Position: 

The SMSRPMA was authorized in D.10-12-059.  The purpose of the 

SMSRPMA is to track legal expenses related to the Steelhead Recovery 

Plan, pursuant to the Stipulation Agreement adopted in D.10-12-059. 

 

The balance in the SMSRPMA, as of June 30, 2014, is $49,140. 

 

Resolution: 

The Parties agree that a surcharge of $0.018 per Ccf (see Appendix F) 

should be established to amortize the balance of $49,140 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

However, the memorandum account will continue to track ongoing 

litigation regarding these issues, the account should be continued through 

December 31, 2018.   
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The future status of the account should be reviewed in the next GRC. 

 

ITEM 11: LOS OSOS GROUNDWATER ADJUDICATION 

MEMORANDUM ACCOUNT (“LOAMA”) 

GSWC’s Request and ORA’s Position: 

LOAMA tracks legal expenses related to the adjudication of the Los Osos 

Groundwater, pursuant to the Stipulation Agreement in D.10-12-059. 

GSWC requested the balance in this account be amortized and the 

account remain open. 

 

The residual balance in the LOAMA, as of June 30, 2014, is $275,917. 

 

Resolution: 

The Parties agree that a surcharge of $0.891 per Ccf (see Appendix F) 

should be established to amortize the balance of $275,917 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

The account should be continued through December 31, 2018.   
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The future status of the account should be reviewed in the next GRC. 

 

ITEM 12: GENERAL OFFICE MAINTENANCE MEMORANDUM 

ACCOUNT (“GOMMA”) 

GSWC’s Request and ORA’s Position: 

Advice Letter 1435-W on May 6, 2011 established the GOMMA.  The 

purpose of the GOMMA is to track costs related to remediation efforts to 

renovate and repair damage caused by water and moisture to GSWC's 

General Office in San Dimas, California.  

 

The Commission authorized the continuation of this account in D.13-05-

011 to track costs to pursue insurance proceeds that may offset costs 

tracked in the account.   

 

The balance in the GOMMA, as of June 30, 2014, is $25,352. 

 

Resolution: 

The Parties agree that a one-time only surcharge of $0.100 per customer 

(see Appendix F) should be established to amortize the balance of 

$25,352.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   
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The GOMMA will have no additional entries, other than the authorized 

monthly interest, pursuant to Standard Practice U-27.  The account should 

close when the cumulative balance is fully amortized.   

 

ITEM 13: BARSTOW WATER ALERT MEMORANDUM ACCOUNT 

(“BWAMA”)  

GSWC’s Request and ORA’s Position: 

Advice Letter No. 1426-W on January 11, 2011 authorized the BWAMA.  

The purpose of the BWAMA is to track unanticipated incremental 

administrative expenses related to the Do Not Drink Water Alert that 

GSWC issued in its Barstow Customer Service Area on November 19, 

2010. 

 

The balance in the BWAMA, as of June 30, 2014, is $66,939. 

 

Resolution: 

Parties agree that a surcharge of $0.003 per Ccf (see Appendix F) should 

be established to amortize the balance of $66,939 for a 12-month period.  

Parties further agree and recommend that, in order to avoid customer 

confusion as to what rates have been approved in this proceeding (or 

GRC Application) and to avoid multiple prorations on customers’ water 

bills as the new rates and surcharge are implemented, the surcharge be 

effective concurrent with or as part of the revised tariff schedules adopted 

in this proceeding.  To accomplish this, Parties agree to work together to 

provide applicable Special Condition section of the Tariffs outlining the 

surcharge with sufficient time to include the surcharge in the tariffs in the 

final decision’s Appendices.  If appropriate, Parties can discuss this at the 

Technical Conference with DWA.  Parties also recommend that the final 

decision contain an Ordering Paragraph authorizing GSWC to include the 

surcharge in GSWC’s Tier 1 advice letter implementing the final decision.   
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The account should be continued through December 31, 2018.   

 

The future status of the account should be reviewed in the next GRC. 

 

ITEM 14: WELL STUDY BALANCING ACCOUNT (“WSBA”) 

GSWC’s Request and ORA’s Position: 

D.10-11-035 on November 19, 2010 authorized the WSBA.  The purpose 

of the WSBA was to track and recover $375,000 for the costs of hiring a 

consultant to conduct a comprehensive well-replacement study.  D.10-11-

035 states in part: 

 

As provided for in the Stipulation, Golden State Water Company is 

authorized to file a Tier 2 advice letter to establish a balancing 

account to recover $375,000 for the cost of hiring a consultant to 

conduct a comprehensive well replacement study. The study will be 

expensed in the year the study is conducted and recovery will be 

based on actual prudently incurred costs at the time of the next 

general office rate case. 

 

The balance in the WSBA, as of June 30, 2014, is $375,586. 

 

ORA agrees with GSWC that the account’s June 30, 2014 balance limited 

to the cap of $375,000, be amortized. 

 

Resolution: 

The Parties agree that a metered customer surcharge of $0.007 per Ccf 

and a flat rate customer surcharge of $0.14 per customer, per month (see 

Appendix F) should be established to amortize the balance of $375,000 

for a 12-month period.  The Parties further agree and recommend that, in 

order to avoid customer confusion as to what rates have been approved in 

this proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharges are implemented, 
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the surcharges be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharges with sufficient time to include the 

surcharges in the tariffs in the final decision’s Appendices.  If appropriate, 

Parties can discuss this at the Technical Conference with DWA.  Parties 

also recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharges in GSWC’s Tier 1 advice 

letter implementing the final decision.   

 

The account should close when the cumulative balance is fully amortized.   

 

ITEM 15: PENSION AND BENEFITS BALANCING ACCOUNT (“PBBA”) 

GSWC’s Request and ORA’s Position: 

D.10-11-035 authorized the PBBA.  In its order, the Commission allowed 

the establishment of the PBBA, stating that “[t]he amount to be tracked in 

the balancing account shall be the difference between the expenses 

authorized in rates and the actual costs calculated in accordance with 

SFAS No. 87.”  Thus, the purpose of the PBBA is to track the difference 

between authorized pension costs included in rates (based on ERISA 

minimum funding levels) and actual pension costs based on Accounting 

Standard Codification 715-10 ("ASC 715-10"), Compensation - Retirement 

Benefits (formerly known as FAS 87). 

 

ORA reviewed the work papers, general ledger and discovery responses 

pertaining to this account through June 30, 2014 and found no exceptions.  

 

The residual balance in the PBBA, as of June 30, 2014, is $3,578,177. 

 

Resolution: 

The Parties agree that a metered customer surcharge of $0.065 per Ccf 

and a flat rate customer surcharge of $1.37 per customer, per month (see 
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Appendix F) should be established to amortize the balance of $3,578,177 

for a 12-month period.  The Parties further agree and recommend that, in 

order to avoid customer confusion as to what rates have been approved in 

this proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharges are implemented, 

the surcharges be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharges with sufficient time to include the 

surcharges in the tariffs in the final decision’s Appendices.  If appropriate, 

Parties can discuss this at the Technical Conference with DWA.  Parties 

also recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharges in GSWC’s Tier 1 advice 

letter implementing the final decision.   

 

The account should remain open.   

 

ITEM 16: OMEGA CHEMICAL CORPORATION SUPERFUND SITE 

MEMORANDUM ACCOUNT (“OCCSSMA”)  

GSWC’s Request and ORA’s Position: 

The OCCSSMA was authorized via Advice Letter 1413-W on September 

29, 2010.  The purpose of the OCCSSMA is to track incremental 

administrative costs GSWC incurs in connection with the investigation of 

the Environmental Protection Agency ("EPA") into the groundwater 

contamination which began at the Omega Chemical Corporation in 

Whittier, California. 

 

The balance in the OCCSSMA, as of June 30, 2014, is $72,031. 

 

Resolution: 

Parties agree that a surcharge of $0.003 per Ccf (See Appendix F) should 

be established to amortize the balance of $72,031 for a 12-month period.  
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Parties further agree and recommend that, in order to avoid customer 

confusion as to what rates have been approved in this proceeding (or 

GRC Application) and to avoid multiple prorations on customers’ water 

bills as the new rates and surcharge are implemented, the surcharge be 

effective concurrent with or as part of the revised tariff schedules adopted 

in this proceeding.  To accomplish this, Parties agree to work together to 

provide applicable Special Condition section of the Tariffs outlining the 

surcharge with sufficient time to include the surcharge in the tariffs in the 

final decision’s Appendices.  If appropriate, Parties can discuss this at the 

Technical Conference with DWA.  Parties also recommend that the final 

decision contain an Ordering Paragraph authorizing GSWC to include the 

surcharge in GSWC’s Tier 1 advice letter implementing the final decision.   

 

The account should be continued through December 31, 2018.   

 

The future status of the account should be reviewed in the next GRC. 

 

ITEM 17: ORACLE TECHNICAL SUPPORT COSTS MEMORANDUM 

ACCOUNT (“OTSCMA”) 

GSWC’s Request and ORA’s Position: 

The OTSCMA was authorized via Advice Letter 1412-WA on September 

24, 2010.  The purpose of the OTSCMA was to: 1) track the Oracle 

Technical support costs associated with the maintenance of GSWC's new 

Customer Care and Billing (“CC&B”) system for the years 2011 and 2012; 

and, 2) track the reduction in Operation and Maintenance expenses and 

the technical support costs for GSWC's current Customer Information 

System. 

 

As the new CC&B system was placed into service with a go-live date of 

November 1, 2011, Oracle Technical Support costs incurred after that 

date were included in the OTSCMA. 
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The balance in the OTSCMA, as of June 30, 2014, is $236,171. 

 

Resolution: 

The Parties agree that the OTSCMA current temporary surcharge of 

$0.004 per Ccf should continue.  The OTSCMA will be closed when the 

cumulative balance is fully amortized.  Any residual balances from the 

existing amortization will be addressed in an Advice Letter.  

 

ITEM 18: WATER CONSERVATION MEMORANDUM ACCOUNT 

(“WCMA”)  

GSWC’s Request and ORA’s Position: 

The WCMA was authorized via Advice Letter 1284-W and became 

effective on August 18, 2008.  The WCMA tracks the extraordinary 

expenses and revenue shortfall associated with the conservation 

measures in conjunction with the Governor's declared drought in 

California. 

 

The residual balance in the WCMA, as of June 30, 2014, is $674,595. 

 

ORA agrees with GSWC that the account’s June 30, 2014 balance should 

be amortized and that no further interest has been or will be added to this 

account.  Any residual balance will be addressed via the advice letter 

process or the next GRC.  

 

Resolution: 

The Parties agree that a metered customer surcharge of $0.012 per Ccf 

and a flat rate customer surcharge of $0.26 per customer, per month (see 

Appendix F) should be established to amortize the balance of $674,595 

for a 12-month period.  The Parties further agree and recommend that, in 

order to avoid customer confusion as to what rates have been approved in 

this proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharges are implemented, 
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that the surcharges be effective concurrent with or as part of the revised 

tariff schedules adopted in this proceeding.  To accomplish this, Parties 

agree to work together to provide applicable Special Condition section of 

the Tariffs outlining the surcharges with sufficient time to include the 

surcharges in the tariffs in the final decision’s Appendices.  If appropriate, 

Parties can discuss this at the Technical Conference with DWA.  Parties 

also recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharges in GSWC’s Tier 1 advice 

letter implementing the final decision.   

 

No further costs, including interest, are to be added.  Parties agree that 

this account should be closed when it is fully amortized.   

 

ITEM 19: BAY POINT WATER QUALITY MEMORANDUM ACCOUNT 

(“BPWQMA”)   

GSWC’s Request and ORA’s Position: 

The purpose of BPWQMA was to record the difference between the 

additional purchased treated water costs and the adopted purchased raw 

water costs from the Contra Costa Water District.  The purchased treated 

water was temporarily replacing the purchased raw water due to 

contamination. 

 

The residual balance in the BPWQMA, as of June 30, 2014, is $9,545.    

 

ORA reviewed the workpapers and discovery responses submitted by 

GSWC pertaining to this account and did not note any material 

discrepancy.  

 

Resolution: 

The Parties agree that a surcharge of $0.013 per Ccf (see Appendix F) 

should be established to amortize the balance of $9,545 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 
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customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

The BPWQMA will have no additional entries, other than the authorized 

monthly interest, pursuant to Standard Practice U-27.   

 

ITEM 20, CALIFORNIA ALTERNATIVE RATES FOR WATER 

BALANCING ACCOUNTS (“CARWBAs”)  

GSWC’s Request and ORA’s Position: 

These balancing accounts track the differences between CARW 

discounts, program costs, and the CARW surcharge-generated revenue.  

The CARW balancing account and surcharge for Region 3 were approved 

in D.02-01-034.  The CARWBA was subsequently allowed in Region 1 in 

D. 08-01-043 and in D.10-12-059 and D.10-11-035 for Regions 2 and 3.  

These amounts are recorded in separate subaccounts for the Region 1, 

Region 2, and Region 3 service areas. 

 

The cumulative balance in the CARWBAs, as of June 30, 2014, is 

$9,481,392.    

Description 

GSWC 

Balance 

ORA 

Balance Difference 
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ORA did not note any discrepancies in the review of the CARWBA 

accounts.   

 

Resolution: 

These accounts are currently being amortized.  The surcharges will be 

recalibrated based on the stipulated sales volume (see Section 4.0) and 

forecasted CARW costs (see Section 19.2) plus the forecasted residual in 

the CARWBA.  The Parties further agree and recommend that, in order to 

avoid customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.  These accounts should continue and be 

reviewed in the next GRC. 

 

ITEM 21: SANTA MARIA WATER RIGHTS BALANCING ACCOUNT 

(“SMWRBA”) 

6/30/14 6/30/14 

CARWBA R1  $4,358,010 $4,358,010 $ 0   

CARWBA R2  $5,105,855 $5,105,855 $ 0  

CARWBA R3 $17,527 $17,527 $ 0  

TOTAL:   $9,481,392    $9,481,392  $ 0  
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GSWC’s Request and ORA’s Position: 

D.07-05-041 authorized the SMWRBA.  The SMWRBA tracks the revenue 

generated from the temporary surcharge to amortize $2,754,211 in legal 

expenses incurred as of December 31, 2005 to protect GSWC water rights 

in the Santa Maria Groundwater Basin due to the adjudication by the 

Superior Court, pursuant to D. 07-05-041 over a ten-year period or when 

the SMWRBA is fully recovered, whichever is sooner. The surcharge is 

recalculated annually on November 1. 

 

GSWC reported a residual balance of $1,184,011 in this account as of 

June 30, 2014.  

 

ORA found no exceptions while reviewing this account for accuracy.   

 

Resolution: 

The Parties agree the account should be continued.  

 

ITEM 22: SANTA MARIA WATER RIGHTS MEMORANDUM ACCOUNT 

(“SMWRMA”) 

GSWC’s Request and ORA’s Position: 

D.07-05-041 authorized The SMWRMA.  The SMWRMA tracks the 

litigation costs, incurred after December 31, 2005 associated with GSWC's 

efforts to protect its water rights in the Santa Maria Groundwater Basin 

due to the adjudication by the superior court.  The recovery will be over a 

ten-year period (commencing from the effective date of advice letter 1244-

WA).  The surcharge is recalculated annually. 

 

GSWC reported a residual balance of $1,770,219 in this account as of 

June 30, 2014. 

 

ORA reviewed the work papers, sample of invoices and discovery 

responses pertaining to this account and did not note any discrepancies.   
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Resolution: 

The Parties agree the account should be continued. 

 

ITEM 23: RANDALL-BOLD BALANCING ACCOUNT (“RBBA”) 

GSWC’s Request and ORA’s Position: 

Advice Letter 1450-W (via Resolution W-4877-W) established the RBBA 

to track the amortization of the $4,889,102 payment for use of the Randall-

Bold Water Treatment Plant.  Advice Letter 1458-W authorized the 

amortization of the $4,889,102 over a six-year period, which is to be 

tracked in the RBBA.  

 

GSWC reported a residual balance of $3,435,434 in this account as of 

June 30, 2014. 

 

ORA reviewed the workpapers pertaining to this account and noted no 

additional costs were recorded in the account and the current amortization 

appears to be accurate.    

 

Resolution: 

The Parties agree that this account should continue with its current 

amortization of $1.039 per Ccf.  There should be no further charges added 

to this account other than the authorized monthly interest, pursuant to 

Standard Practice U-27.  Any residual balance will be addressed in an 

Advice Letter.  The account should close once fully amortized. 

 

ITEM 24: CONSERVATION EXPENSES ONE-WAY BALANCING 

ACCOUNT (“CEOWBA”)  

GSWC’s Request and ORA’s Position: 

The CEOWBA was authorized in D.10-12-059 to record the differences 

between total actual conservation expenses and total authorized 

conservation expenses in each customer service area.  Within a rate case 
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cycle, funds not used in one year may be used in subsequent years. 

 

GSWC reported a balance of $121,783 in this account as of June 30, 

2014. 

 

ORA reviewed the workpapers, sample of invoices and discovery 

responses pertaining to this account and did not report any discrepancies.   

 

Resolution: 

The Parties agree that these balancing accounts should continue through 

December 31, 2015, after which GSWC will file a Tier 3 advice letter to 

refund any unspent monies from its Conservation Program budgets.  

These accounts will close when 1) fully amortized, or 2) it is determined 

that there is no refund to be distributed.  

 

ITEM 25: CITY OF TORRANCE BALANCING ACCOUNT (“COTBA”) 

GSWC’s Request and ORA’s Position: 

As part of a supplemental Stipulation between GSWC and ORA in A.08-

07-010, it was agreed that if GSWC's ASUS-City contract (the contract 

with the City of Torrance) expired prior to December 31, 2012, GSWC 

would establish a balancing account to track the costs being allocated to 

ASUS-City as a result of the Commission’s Decision in that case.  D.10-

11-035 approved this Stipulation provision.  The contract with the City of 

Torrance was, in fact, dissolved during 2011 thereby triggering the 

provisions of the COTBA that were agreed to in the prior GRC. 

 

GSWC reported a residual balance of $88,220 as of June 30, 2014. 

 

ORA reviewed the workpapers pertaining to this account through June 30, 

2014 and did not note any unusual or unexpected account entries.  

 

Resolution: 
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The Parties agree that a surcharge of $0.004 per Ccf (see Appendix F) 

should be established to amortize the balance of $88,220 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

Further, no additional amounts should be added to the June 30, 2014 

balance of $88,220, other than the authorized monthly interest, pursuant 

to Standard Practice U-27.  The account should close once fully 

amortized.  Any residual balances will be addressed in an Advice Letter.  

 

  ITEM 26: AEROJET WATER LITIGATION MEMORANDUM ACCOUNT 

(“AEROJET”)  

GSWC’s Request and ORA’s Position: 

The AEROJET account was authorized on July 21, 2005 in D.05-07-045.  

The purpose of the account is to record costs incurred by GSWC 

associated with water contamination in the Arden-Cordova CSA.  GSWC 

was permitted to recover the balance over a 20-year period.  D.05-07-045 

directs recalculation of the surcharge in each subsequent GRC.  In D.13-

05-011 (GSWC’s last GRC), the surcharge was recalculated and the 

account was continued.  
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The residual balance in the AEROJET account, as of June 30, 2014, is 

$14,302,164.    

 

ORA's review in this proceeding consisted of the transactions in this 

account through June 30, 2014.  

 

Resolution: 

The Parties agree that the AEROJET surcharge should be recalculated 

once the final adopted revenue requirements are determined to amortize 

the June 30, 2014 balance of $14,302,164.  

The Parties further agree and recommend that, in order to avoid customer 

confusion as to what rates have been approved in this proceeding (or 

GRC Application) and to avoid multiple prorations on customers’ water 

bills as the new rates and surcharge are implemented, the recalculated 

surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

Additionally, GSWC will add the AEROJET account to its Preliminary 

Statement.  

 

For further discussion on the recalculation of the AEROJET surcharge, 

see Section 18.4 below. 

 

ITEM 27: CATASTROPHIC EVENT MEMORANDUM ACCOUNT (“CEMA-

BWA”)  
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GSWC’s Request and ORA’s Position: 

The CEMA-BWA was authorized via Standard Practice for Processing 

Rate Offsets and Establishing and Amortizing Memorandum Accounts (SP 

U-27) and was most recently revised May 18, 2008.  

 

GSWC activated the CEMA-BWA to track the incremental administrative 

costs (including but not limited to labor, bottled water, and printing) 

associated with the Governor-declared State of Emergency in the City of 

Barstow.  

 

The CEMA was deactivated on January 20, 2011 after the Barstow Water 

Alert Memorandum Account was established. 

 

GSWC reported a residual balance of $14,257, as of June 30, 2014. 

 

ORA reviewed the workpapers, sample of invoices and discovery 

responses pertaining to this account and did not note any exceptions. 

 

Resolution: 

The Parties agree that a surcharge of $0.001 per Ccf (see Appendix F) 

should be established to amortize the balance of $14,257 for a 12-month 

period.  The Parties further agree and recommend that, in order to avoid 

customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 
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authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

The account should close when it is fully amortized.   

 

ITEM 28: CALIPATRIA PRISON MEMORANDUM ACCOUNT (“CPMA”)  

GSWC’s Request and ORA’s Position: 

GSWC stated Resolution W-4601, dated June 15, 2006, allowed GSWC 

to establish the CPMA to facilitate review and potential recovery of 

reduced revenues resulting from discounted water service to the California 

Department of Correction and Rehabilitation in Calipatria authorized the 

CPMA.  The purpose of the CPMA is to track the revenue shortfall in 

Region 3 associated with water service to the Calipatria Prison.   

 

ORA reviewed the workpapers and calculations supporting GSWC's 

residual balance of $3,480 in the CPMA as of June 30, 2014, and did not 

note any exceptions.  

 

Resolution: 

The Parties agree that no additional amounts will be added to the updated 

balance of $3,480 as of June 30, 2014, other than the authorized monthly 

interest, pursuant to Standard Practice U-27.  The account should close 

once fully amortized. The Parties agree that a one-time only surcharge of 

$0.036 per customer (see Appendix F) should be established to amortize 

the balance of $3,480.  The Parties further agree and recommend that, in 

order to avoid customer confusion as to what rates have been approved in 

this proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 
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in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

ITEM 29: REGION 3 INTERIM RATE MEMORANDUM ACCOUNT 

(“R3IRMA”)  

GSWC’S REQUEST AND ORA’S POSITION: 

On March 25, 2008, the Commission approved GSWC’s Advice Letter No. 

1270-W, which initiated the recovery of the $2,576,152 revenue shortfall 

from January 1, 2007 to November 21, 2007 in Region 3.  The 24-month 

temporary surcharge expired on February 14, 2010 with a residual 

balance of $319,942.   

 

On December 29, 2010, the Commission approved GSWC’s Advice Letter 

No. 1422-W, which initiated the recovery of the $12,319,496 revenue 

shortfall from January 1, 2010 to December 1, 2010 in Region 3.  The 24-

month temporary surcharge expired on December 31, 2012 with a residual 

balance of $2,118,169. 

  

ORA reviewed the workpapers and calculations supporting GSWC's total 

residual balance of $2,438,111 in the R3IRMA as of June 30, 2014, and 

did not note any exceptions.  

 

Resolution: 

The Parties agree that a surcharge of $0.117 per Ccf (see Appendix F) 

should be established to amortize the balance of $2,438,111 for a 12-

month period.  The Parties further agree and recommend that, in order to 

avoid customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 
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the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

Further, no additional amounts should be added to the June 30, 2014 

balance of $2,438,111, other than the authorized monthly interest, 

pursuant to Standard Practice U-27.  The account should close once fully 

amortized.   

 

Additionally, GSWC will restore the R3IRMA to its Preliminary Statement 

until the account is closed.   

 

ITEM 30: REGION 2 INTERIM RATE MEMORANDUM ACCOUNT 

(“R2IRMA”)  

GSWC’S REQUEST AND ORA’S POSITION: 

On March 25, 2008, the Commission approved GSWC’s Advice Letter No. 

1269-W, which initiated the recovery of the $4,587,995 revenue shortfall 

from January 1, 2007 to November 21, 2007 in Region 2.  The 24-month 

temporary surcharge expired on February 14, 2010 with a residual 

balance of $499,140.   

 

On December 29, 2010, the Commission approved GSWC’s Advice Letter 

No. 1421-W, which initiated the recovery of the $7,177,277 revenue 

shortfall from January 1, 2010 to December 1, 2010 in Region 2.  The 24-

month temporary surcharge expired on December 31, 2012 with a residual 

balance of $1,047,933. 
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ORA reviewed the workpapers and calculations supporting GSWC's total 

residual balance of $1,547,073 in the R2IRMA, as of June 30, 2014, and 

did not note any exceptions.  

 

Resolution: 

The Parties agree that a surcharge of $0.068 per Ccf (see Appendix F) 

should be established to amortize the balance of $1,547,073 for a 12-

month period.  The Parties further agree and recommend that, in order to 

avoid customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharge are implemented, 

the surcharge be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharge with sufficient time to include the surcharge 

in the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA.  Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharge in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

 

No additional amounts will be added to the June 30, 2014 balance of 

$1,547,073, other than the authorized monthly interest, pursuant to 

Standard Practice U-27.  The account should close once fully amortized.   

 

Additionally, GSWC will restore the R2IRMA to its Preliminary Statement 

until the account is closed. 

 

ITEM 31: RATE BASE SURCHARGE (“RATEBASE”)  
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GSWC’S REQUEST AND ORA’S POSITION: 

On September 10, 2008, the Commission approved GSWC’s Advice 

Letter 1292-W, which initiated the recovery of $540,555 from Region 3 

customers, via a temporary surcharge, to reflect an adjustment of the 

2005 capital additions adopted in D.06-01-025.  The 12-month temporary 

surcharge expired on August 9, 2009 with a residual balance of $99,817.   

 

ORA reviewed the workpapers and calculations supporting GSWC's June 

30, 2014 residual balance of $99,817 and did not note any exceptions.  

 

Resolution: 

The Parties agree that a metered customer surcharge of $0.002 per Ccf 

and a flat rate customer surcharge of $0.04 per customer, per month (see 

Appendix F) should be established to amortize the balance of $99,817 for 

a 12-month period.  The Parties further agree and recommend that, in 

order to avoid customer confusion as to what rates have been approved in 

this proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcharges are implemented, 

the surcharges be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 

to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcharges with sufficient time to include the 

surcharges in the tariffs in the final decision’s Appendices.  If appropriate, 

Parties can discuss this at the Technical Conference with DWA.  Parties 

also recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcharges in GSWC’s Tier 1 advice 

letter implementing the final decision.   

 

Further, no additional amounts should be added to the June 30, 2014 

balance of $99,817.  The account should close once fully amortized.   

 

Additionally, GSWC will add the RATEBASE surcharge to its Preliminary 
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Statement until the account is closed. 

 

ITEM 32: FOLSOM REFUND RESIDUAL (“FOLSOM”)  

GSWC’S REQUEST AND ORA’S POSITION: 

Advice Letter 1150-W authorized the FOLSOM refund of $5,178,619.71 to 

Arden Cordova customers, pursuant to Ordering Paragraph 10 of D.04-03-

039 in Application 02-11-007, which states,  

  

With respect to the Arden-Cordova CSA, SCWC shall file an advice 

letter within 20 days of the issuance of this decision that calculates 

70% of the total lease revenues that SCWC has accrued from the 

Folsom lease from the inception of the lease through the effective 

date of this decision, plus 7% interest.  The advice letter should 

also propose a method for crediting this total amount on ratepayer 

bills in an equitable fashion.  

 

On May 6, 2004, GSWC initiated a nine-year temporary surcredit to refund 

$5,178,619.71 to its Arden Cordova customers.  The temporary surcredit 

expired on May 5, 2013.   

 

ORA reviewed the workpapers and calculations supporting GSWC's June 

30, 2014 residual balance of ($31,843).  

 

Resolution: 

The Parties agree that a one-time only surcredit averaging $2.04 per 

customer (see Appendix F) should be established to amortize the balance 

of ($31,843).  The Parties further agree and recommend that, in order to 

avoid customer confusion as to what rates have been approved in this 

proceeding (or GRC Application) and to avoid multiple prorations on 

customers’ water bills as the new rates and surcredit are implemented, the 

surcredit be effective concurrent with or as part of the revised tariff 

schedules adopted in this proceeding.  To accomplish this, Parties agree 
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to work together to provide applicable Special Condition section of the 

Tariffs outlining the surcredit with sufficient time to include the surcredit in 

the tariffs in the final decision’s Appendices.  If appropriate, Parties can 

discuss this at the Technical Conference with DWA. Parties also 

recommend that the final decision contain an Ordering Paragraph 

authorizing GSWC to include the surcredit in GSWC’s Tier 1 advice letter 

implementing the final decision.   

 

No additional amounts will be added to the June 30, 2014 balance of 

($31,843).  The account should close once fully amortized.   

 

Additionally, GSWC should add the FOLSOM surcredit to its Preliminary 

Statement until the account is closed.   

 

Lastly, GSWC will amend its 2012 Annual Report to the Commission to 

correct the recorded sales in Arden–Cordova. 

 

ORA’s SPECIAL RECOMMENDATIONS 

1. Require GSWC to use the same account names for reporting 

account balances that are found on GSWC’s preliminary 

statements - to reduce the opportunity for errors and provides for 

more efficient and accurate review.   

 

Resolution: 

The Parties agree on this recommendation  

 

2.  Require GSWC to revise its preliminary statements to include all 

Balancing Accounts and Memorandum Accounts – to ensure full 

transparency and disclosure to the Commission, customers and the 

public.   

 

Resolution: 
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The Parties agree on this recommendation.  

 

3.   Require GSWC to develop internal procedures – to maintain and 

report accurate lists of accounts and balances of those accounts.  (See 

discussion under TPRCCMA & WCMA.)  GSWC should report these 

procedures to the Commission in the next GRC.   

 

Resolution: 

The Parties agree that GSWC should establish more formal internal 

procedures to ensure that GSWC's balancing and memorandum 

accounts (BAMAs) are more consistently maintained.  The written 

internal procedures/ guidelines will include:  

a. Detailed description of the step-by-step process of recording 

transactions in the BAMAs; 

b. Detailed instructions for the process of determining which 

transactions are eligible to be included (e.g., effective date that 

transactions can begin being recorded in the accounts, types of 

costs, etc.); 

c. Detailed discussion of how certain departments will coordinate with 

respect to memorandum and balancing accounts that require 

different types of costs to be captured (e.g., engineering (plant 

expenditures), legal costs, etc.); 

d. Finalized approaches for storing and organizing invoices for legal 

services and detailed instructions as to how these  invoices will be 

recorded and/or allocated to the litigation memorandum accounts; 

e. Detailed discussion of how to ensure that expenses that are 

already included in rates are not also double-counted in the BAMAs 

(e.g., internal labor, overhead costs, legal expense, etc.); 

f. Identification of any special reporting GSWC is required to make in 

association with each BAMA (e.g., litigation status reports, 

conservation reports, etc.); 
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g. A process for systematically updating the guidelines and 

spreadsheets for every GRC cycle periodically in between GRC 

cycles to account for any new changes in the existing accounts as 

well as addition/deletion of accounts. 

 

4.  Require GSWC to provide a minimum amount of information 

pertaining to each of its BAMAs with its application to reduce the 

amount of time spent requesting basic account information – to 

improve quality of ORA review, improve the consistency of reported 

account balances.  The information GSWC is required to provide with 

its application must, at a minimum, include: 

a.  Itemized list of all BAMAs, whether or not GSWC is seeking 

disposition of the account; 

b. Net cumulative balance of the account; 

c. Dollar amount of costs incurred since the last Commission review 

and the associated dates, broken down by month; 

d. Workpapers showing all entries to the account; 

e. Separate workpapers showing interest calculations; 

f. Status of any amortization that has occurred since the last account 

review including the date when amortization began and when 

amortization will expire; 

g. Workpapers showing amortizations; 

h. Document that authorized the account including page reference to 

the actual language; 

i. Where in GSWC’s preliminary statement the account can be 

located; 

j. If there have been any other filings with the Commission that may 

affect the account; 

k. List any associated expense account; 

l. Indicate if the account is treated as a regulatory asset and if it is 

recorded on the GSWC’s balance sheet; 



  
196 

m. Indicate any balance associated with a balancing or memo account 

that is in a reserve account. 

 

Resolution: 

The Parties agree on this recommendation.  

 

SEVEN ACCOUNTS WITH RESIDUAL BALANCES AND THREE 

ACCOUNTS WITH ZERO BALANCES 

The cumulative balance for the seven accounts described below, as of 

June 30, 2014, is ($1,818,800). 

 

Resolution: 

The Parties agree that a Tier 2 Advice Letter should be filed to establish a 

surcredit to amortize company-wide residual balances totaling 

($1,818,800).  The seven accounts should close when the balance is fully 

amortized.  A summary of the accounts is as follows: 

 

 Rule 14.1 Premium Charges net of WRAM ($107,283.80) 

  Clearlake Supply Cost Balancing Account $24,972.27 

 Region 1 Interim Rate Shortfall Memo Acct. $26,583.69 

 Settlement Agreement Balancing Account ($1,842,553.57) 

   Cost of Capital True-up Memo Account ($27,508.74) 

 Temporary Interest Rate Balancing Acct. ($3,977.09) 

 2014 Water Conservation Memo Acct. $110,967.16  

                                               Total Refund               ($1,818,800.17) 

 

The following accounts will be addressed in GSWC’s next GRC or by 

Advice Letter:  

 Low Income Customer Data Sharing Memo Account.  $0 

 Credit Card Payment Program Memo Account $0 

 

GSWC will close the following memorandum account due to its age 



  
197 

(established September 9, 2011) and because no charges are now eligible 

to be booked to the account: 

   

 First 5 LA Memo Account $0  

 

The Parties agree that GSWC will present a table showing all the 

aforementioned surcharge/surcredit amounts discussed in this section of 

the Settlement Agreement.  The table will be Appendix F to the Settlement 

Agreement and referenced accordingly.  

 

18.2 Special Request #2: Establishment of a Balancing Account for Group 

Medical Insurance Costs 

GSWC’s Request and ORA’s Position: 

GSWC requested to establish a new Medical Cost Balancing Account to 

track the difference between the cost included in rates, expensed and 

capitalized, and the actual costs incurred by GSWC. 

 

ORA recommended against the approval of this request.   

 

Resolution: 

GSWC agrees to withdraw its request for a Medical Cost Balancing 

Account in this proceeding. 

 

18.3 Special Request #3: Inclusion of Chemical Expenses in MCBA 

GSWC’s Request and ORA’s Position: 

Per D.08-08-030 and D.09-05-005, along with conservation rates, the 

Commission approved a Water Revenue Adjustment Mechanism 

(“WRAM”) and a Modified Cost Balancing Account (“MCBA”).  The WRAM 

permits recovery or crediting of the difference between actual and adopted 

quantity charge revenues whereas the MCBA tracks the difference 

between actual and adopted variable costs for purchased power, 

purchased water and pump tax.  In this GRC, GSWC requests to include 
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chemical expenses in the MCBA.   

 

ORA recommends against the approval of this request.   

 

Resolution: 

The Parties agree to litigate this issue. 

 

18.4 Special Request #4: Recalculation of the Aerojet Water Litigation 

Memorandum Account Surcharge in the Arden Cordova CSA 

 GSWC’s Request and ORA’s Position: 

 GSWC requested a recalculation of the Aerojet Water Litigation 

Memorandum Account (AEROJET) Surcharge, which originally went into 

effect on September 22, 2005 in the Arden Cordova CSA.  The 

recalculation was based on the balance in the account as of May 31, 2014 

and included interest charges from September 2005 to May 2014 to which 

GSWC is entitled.  GSWC’s recalculation also reflected its forecast for 

sales and customers in the 2016 test year in this proceeding.  ORA 

reviewed GSWC’s request and recommended that GSWC update the 

recalculation using the June 30, 2014 account balance and ORA’s 

recommended sales and customer forecasts.   

 

The Commission in Resolution W-5041 implemented the Governor’s 

Executive Order (B-29-15) which mandates a statewide 25% reduction in 

water usage from 2013 level.  In response, the presiding ALJs in this 

proceeding directed the Parties to revisit their previous testimony in order 

to reflect reductions in water usage consistent with the requirements of 

both the Resolution and the Executive Order.  As a result, GSWC 

proposed reduced customer usage.  The lower sales volumes are 

addressed in Section 4.2 of this settlement agreement. 

 

  Resolution: 

The Parties agree that the recalculation of the Aerojet Water Litigation 
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Memorandum Account surcharges should be based on the stipulated June 

30, 2014 account balance and sales and customer forecasts, specified 

elsewhere in this agreement, as well as the adopted proportion of revenue 

from flat and metered customers.  The Parties’ original positions are 

shown in the table below, the surcharges are subject to change based on 

the adopted revenue requirement: 

Tariff GSWC ORA 

AC-1 Metered $0.194 per Ccf $0.189 per Ccf 

AC-2 Flat-rate $6.61 per month $6.66 per month 

 

 

18.5 Special Request #5: Update for Advice Letter Projects, authorized in 

D.10-12-059 

GSWC’s Request and ORA’s Position: 

On December 16, 2010 the Commission approved D.10-12-059, which 

authorized GSWC to include in rates, through the advice letter process, 32 

pipeline projects and four (4) well projects in GSWC’s Region 1.  GSWC 

requested that if any of these projects are completed and the associated 

advice letter is approved between the time of the filing of this application 

and the implementation of the first test year rates, the rate impact of such 

advice letters be incorporated into the final rates approved in this 

proceeding.  This would ensure continued recovery of the approved 

project costs in rates.   

 

ORA agreed with GSWC’s request.   

 

Resolution: 

The Parties agree that since GSWC filed the application in this proceeding 

the following rate base offsets have been filed and included in rates, and 

that the following adopted advice letters’ rate impacts should be 

incorporated into the adopted revenue requirement in this proceeding: 
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Advice 

Letter # 

Customer 

Service Area 

Effective Date of 

Advice Letter  

Amount of Rate 

Base Offset 

1558-WA Arden Cordova 03/01/2015 $1,476,422 

1558-WA Bay Point 03/01/2015 $149,496 

1558-WA Ojai 03/01/2015 $2,240,978 

1558-WA Santa Maria 03/01/2015 $2,464,826 

1575-W Santa Maria 10/22/2014 $1,753,782 

 

GSWC does not anticipate filing any additional advice letters pursuant to 

D.10-12-059.  The Parties agree that the GRC decision should include 

specific language identifying the dollar impacts of the above adopted 

advice letters to clearly distinguish between rate increases resulting from 

this GRC application and increases resulting from the advice letter 

projects authorized in the prior GRC. 

 

18.6 Special Request #6: Establishment of Sales Reconciliation 

Mechanism 

 GSWC’s Request and ORA’s Position: 

GSWC requested to establish a Sales Reconciliation Mechanism (“SRM”) 

in ratemaking areas with a Water Revenue Adjustment Mechanism 

(“WRAM”) that would adjust the WRAM-related sales volumes in the 

escalation years, if recorded sales for the twelve months ending the 

September before the escalation year vary by more than 5% from the 

adopted sales volume.  If the trigger is met, adopted WRAM-related sales 

volumes would be adjusted by 50% of the variance. 

 

ORA recommended that the Commission should not adopt an SRM, but 

stated that if the Commission approved an SRM it should be approved 

only as a pilot program and that GSWC should track and report on the 

effectiveness of the mechanism in reducing WRAM/MCBA net balances. 
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Resolution: 

Parties agree that GSWC will withdraw its request to establish an SRM.  

As discussed in Section 4.2 above, Parties agree to a reduced sales 

forecast in response to the ALJ Ruling requiring parties to address the 

Governor’s Executive Order mandating a Statewide 25% reduction in 

water usage from 2013 levels.  In light of the reduced sales forecast and 

uncertainty regarding the duration of the drought, Parties agree that 

GSWC should file a stand-alone Tier 1 advice letter on the same date as 

GSWC’s escalation filings for 2017 and 2018 if the following conditions are 

met: 

 

1. The recorded WRAM-related sales volumes in any ratemaking area 

for the twelve months ending the September before the escalation 

year vary by greater than 10% from the adopted WRAM-related 

sales volumes for the current calendar year. 

 

2. If the mandated drought reductions are still in effect (Schedule 14.1 

is still active), the advice letter would not trigger if the mandatory 

reduction targets have not been achieved. 

 

In the advice letter, GSWC will: 

 

1. Adjust adopted sales volumes for the upcoming escalation year by 

50% of the variance in the calculation of rates for that escalation 

year. 

 

2. Revise the adopted revenue requirement solely to flow-through the 

change in purchased water, purchased power and pump tax 

associated with the change in the adopted sales forecast (using 

adopted rates for purchased water, purchased power and pump tax 

expenses). 
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3. Present the effect of the sales adjustment together with the 

escalation impacts on revenue requirement and rates so that the 

effect of the sales adjustment can be isolated and examined by 

looking at the advice letter. 

 

The tables below are provided as an example to illustrate the mechanics 

of the adjustment described above. 

 

Current Methodology 

 

Reduced 
Sales 

Increased 
Sales 

Actual Sales Change from Adopted (12)% 12% 

   Adopted Fixed Costs $7,000,000  $7,000,000  

Adopted Variable Costs $3,000,000  $3,000,000  

Adopted Revenue Requirement $10,000,000  $10,000,000  

Service Charge Revenues $3,000,000  $3,000,000  

Quantity Charge Revenues $7,000,000  $7,000,000  

Adopted Usage (ccf)  2,000,000   2,000,000  

Adopted Quantity Rate per ccf $3.50  $3.50  

   Actual Usage (ccf)  1,760,000   2,240,000  

Actual Quantity Charge Revenues  $6,160,000   $7,840,000  

WRAM Balance  $840,000   $(840,000) 

Actual Revenues + WRAM Balance  $10,000,000   $10,000,000  
WRAM Balance as % of Adopted 
Revenues 8.4% (8.4)% 

   Actual Variable Costs  $2,640,000   $3,360,000  

MCBA Balance $(360,000)  $360,000  

WRAM + MCBA Balance $480,000   $(480,000) 

Actual Revenues + WRAM + MCBA $9,640,000  $10,360,000  

WRAM/MCBA Balance as % of 
Adopted Revenues 4.8% (4.8)% 
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Sales Adjustment Advice Letter Example 

YEAR 1 
Reduced 

Sales 
Increased 

Sales 

Actual Sales Change from Adopted (12)% 12% 
Year 2, calculation assumes sales 

remains at the same level as Year 1 

  50% adjustments to Adopted Usage (6)% 6% 

Adjusted Adopted Usage (ccf)  1,880,000   2,120,000  

   Adopted Fixed Costs $7,000,000  $7,000,000  

Adjusted Adopted Variable Costs $2,820,000  $3,180,000  

Adjusted Revenue Requirement $9,820,000  $10,180,000  
Adjusted Adopted Service Charge 
Revenues23 $2,946,000  $3,054,000  
Adjusted Adopted Quantity Charge 
Revenues $6,874,000  $7,126,000  

Adjusted Adopted Usage (ccf)  1,880,000   2,120,000  

Adjusted Adopted Quantity Rate $3.656  $3.361  

   Actual Sales Volume (ccf)24  1,760,000   2,240,000  

Actual Quantity Revenues  $6,435,234   $7,529,358  

WRAM Balance $438,766  $(403,358) 

Actual Revenues + WRAM Balance $9,820,000  $10,180,000  
WRAM Balance as % of Adopted 
Revenues 4.5% (4.0)% 

   Actual Variable Costs  $2,640,000   $3,360,000  

MCBA Balance  $(180,000)  $180,000  

WRAM + MCBA Balance  $258,766   $(223,358) 

Actual Revenues + WRAM + MCBA $9,640,000   $10,360,000  
WRAM/MCBA Balance as % of 
Adopted Revenues 2.6% (2.2)% 

 

 

18.7 Special Request #7: Special Facilities Fee and Connection Fees as a 

Pilot Program 

Special Facilities fees in Santa Maria 

GSWC proposed a Special Facilities Fee in Santa Maria of $1,300 per lot 

                         

23 Adopted Service Charge revenue and associated service charge rate changes because 
GSWC’s authorized rate design holds constant 30% of the revenue requirement in the service 
charge. 
24 This example assumes that sales continue in Year 2 at 12% below the original adopted level. 
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for a meter service size of 1-inch or less and that the fees be scaled up 

depending on the meter equivalent size plus any applicable gross up for 

taxes based on a Revenue Neutral methodology. GSWC proposed to 

modify its Rule 15 to include these fees. 

 

ORA disagreed with GSWC’s “Revenue Neutral methodology” and 

proposed a Special Facilities Fee in Santa Maria of $3,350 per lot for a 

meter service size of 1-inch or less. 

 

Resolution: 

Though GSWC and ORA did not agree on a methodology, GSWC and 

ORA reviewed the facilities covered by the Special Facilities and agreed 

the fee should be $2,400 per lot for a meter service size of 1-inch or less 

and GSWC Rule 15 should be modified to include these fees. 

 

Connection Fees in Bay Point and Clearlake 

In Bay Point, GSWC proposed a Connection Fee of $2,050 for a 5/8 x 3/4 

inch meter and in Clearlake GSWC proposed a Connection Fee of $2,500 

for a 5/8 x 3/4 inch meter plus any applicable gross-up for income taxes 

and that the fees be scaled up depending in the meter equivalent size. 

 

ORA agreed with GSWC’s proposed fees for a 5/8 x 3/4 inch meter but 

found some errors in GSWC scaling based on meter equivalent size. 

 

Resolution: 

Parties agree to a Connection Fee of $2,050 for a 5/8 x 3/4 inch meter in 

Bay point and $2,500 for a 5/8 x 3/4 inch meter in Clearlake, plus any 

applicable gross up for income taxes, to correct the errors identified by 

ORA and that GSWC Rule 16 should be modified to include these fees. 

 

18.8 Special Request #8: Rate Design 

GSWC’s Request and ORA Position: 
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GSWC proposed a rate design change to four of its ratemaking areas - 

Santa Maria, Simi Valley, Region 2, and Region 3 while leaving all other 

areas unchanged.  In the four ratemaking areas, GSWC proposed to 

implement a four-tiered quantity rate for residential tariffs and to set the 

non-residential quantity rate at the second tier of the residential tariff.   

 

ORA in its testimony accepted GSWC’s proposed four-tiered quantity rate 

in Santa Maria, Simi Valley, Region 2, and Region 3 and proposed 

increasing the tier differentials of six ratemaking areas: Bay Point, Los 

Osos, Santa Maria, Simi Valley, Region 2, and Region 3.  ORA also 

recommended that the non-residential quantity rate be set at the Single 

Quantity Rate for all ratemaking areas rather than the first or second tier 

as proposed by GSWC. 

 

GSWC submitted revised testimony in May 19, 2015 in response to the 

ALJ Ruling resulting from the Governor’s Executive Order mandating a 

statewide 25% reduction in water usage from 2013 level.  In the Revised 

Testimony on Rate Design, GSWC withdrew its request to make any 

changes to its existing rate design and proposed to keep the existing rate 

design unchanged in all of its ratemaking areas. 

 

ORA agreed that in this GRC no changes should be made to GSWC’s 

existing rate design adopted in D.13-05-011. 

  

Resolution: 

Parties agree that no changes be made to GSWC’s current rate design 

during this rate cycle.   

 

18.9 Special Request #9: Recycled Water Rate in San Gabriel CSA 

GSWC’s Request and ORA Position: 

GSWC requested a new tariff in GSWC’s San Gabriel CSA applicable to 

all metered recycled (non-potable) water service for irrigation and/or 
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industrial use, except those covered under Tariff Schedule R3-1-R. 

 

ORA did not disagree with GSWC’s request for a Recycled Water Rate in 

its San Gabriel CSA.  ORA recommended that GSWC continue to provide 

cost-based discounts for future rate cycles.  Further, with regard to 

customers receiving recycled water prior to a tariff being in place, ORA 

recommended that GSWC not include any costs in rates or lost revenues 

in WRAM/MCBA from these customers. 

 
 
Resolution: 

The Parties agree to GSWC’s request for a recycled water tariff in its San 

Gabriel CSA.  Parties agree to GSWC back-billing recycled water 

customers and including the revenue from these back-bills as a credit to 

WRAM. 

 

18.10 Special Request #10: Incorporation of the Settlement Agreement 

Between Golden State Water Company and the Office of Ratepayers 

Advocates in the Rehearing of Decision 10-11-035 

GSWC’s Request and ORA’s Position: 

GSWC requested that portions of the Settlement Agreement in the 

Rehearing of Decision 10-11-035 adopted by the Commission in Decision 

14-09-009 be incorporated into the final decision in this proceeding. 

 

ORA agreed with GSWC’s request.  

 

Resolution: 

The Parties agree that it is reasonable to incorporate the following items in 

the final decision; GSWC’s application and this Settlement Agreement 

reflect these changes: 

1)  the removal of an additional $336,350.24 related to the La Serena 

project from its Rate Base;  
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2)  GSWC’s transition from recovering its regulatory expenses on a 

deferred basis to recovering its regulatory expenses on a 

forecasted basis in this GRC;  

3)  the exclusion of 75% of all legal and consulting costs incurred in the 

rehearing proceeding from its historical expenses used to forecast 

expenses in any future GRCs and/or other filings; and  

4)  the establishment of Special Facilities Fees in the Santa Maria CSA 

and Connection Fees in the Bay Point and Clearlake CSAs (see 

Section 18.7 - Special Request #7). 

 

18.11 Special Request #11:  Incorporation of Any Adopted Commission 

Decisions Relating to GSWC and Rural Water Company’s (C 311) 
Joint Application 13-10-011 in the Final Decision in this GRC 

GSWC’s Request and ORA’s Position: 

GSWC requested that, if a final decision is issued by the Commission in 

connection with GSWC’s A.13-10-011 before the Commission issues a 

decision in this proceeding, the Commission incorporate the findings of the 

decision for A.13-10-011 in the decision issued in this GRC proceeding. 

 

ORA agreed with GSWC’s request. 

 

Resolution: 

The Parties agree that GSWC’s request as described above is 

reasonable.  

 

18.12 Special Request #12: Establishment of Cross Connection Control 

Fees, and Fire Flow Testing Fees, and Increase of Reconnection 

Fees 

GSWC’s Request and ORA Position: 

GSWC requested authorization to implement new fees for fire flow testing 

and Cross Connection Control, and to increase reconnection fees. 
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ORA did not oppose these requests but recommended that GSWC be 

required to inform customers requesting a reconnection of the associated 

fees, the fee difference between regular business and after-hour 

reconnections, and the option to wait and receive the reconnection service 

during regular business hours, which would be available at a lower fee 

than that for after-hour service.  In addition, ORA also recommended that 

GSWC be required to avoid disconnection of service on Fridays and days 

prior to holidays in order to avoid the likelihood that a customer would be 

without water service over a prolonged period should the customer prefer 

a regular-hours reconnection. 

 

Resolution: 

The Parties agree to GSWC’s requested new fees for fire flow testing and 

Cross Connection Control and to the requested increase to reconnection 

fees.  The Parties also agree that customers should have the option to 

choose when to reconnect and that GSWC should avoid disconnection on 

Fridays and the day prior to a Holiday.  Parties agree that GSWC will file 

to amend Section B.1.g of GSWC’s Rule No. 11 - Discontinuance and 

Restoration of Service to the following: 

 

B. Discontinuance of Service by Utility 

1. For Nonpayment of Bills 

g.  Service will not be discontinued by reason of 

delinquency in payment for service on any Saturday, 

Sunday, legal holiday, or at any time during which the 

business offices of the utility are not open to the 

public.  The utility will avoid disconnection of service 

on Fridays and a day prior to a holiday.  The utility will 

inform customers of the option to reconnect during 

regular business hours to avoid the more costly fees 

associated with after-hours service. 
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18.13 Special Request #13: Non-Residential Meter Charges 

GSWC’s Request and ORA’s Position: 

GSWC proposed to include sprinkler rates for non-residential general 

meter customers in all ratemaking areas.  The sprinkler rate calculations 

are based on methodology developed by the Commission’s Division of 

Water and Audits.  ORA agreed with GSWC’s proposal and methodology. 

 

Resolution: 

Parties agree to GSWC’s request and calculations, modified to correct 

minor spreadsheet errors.  The impact of the modification is a slight 

reduction to GSWC’s proposed non-residential sprinkler rates.  Final 

sprinkler rates should be calculated based on the final rates adopted in 

this GRC.  

 

18.14 Special Request #14: Memorandum Account for Costs Associated 

with Fluoridation in Arden Cordova 

 GSWC’s Request and ORA’s Position: 

GSWC requested a Memorandum Account to track O&M costs and 

carrying costs on capital expenditures not covered by First 5 Sacramento 

Commission funding for a project to implement fluoridation of the water in 

its Arden Cordova CSA.  Additional costs for a Water Treatment Plant 

Operator and a vehicle will likely be necessary to operate the fluoridation 

system.  These costs are expected to occur after January 2016.  ORA did 

not oppose this request. 

 

Resolution: 

The Parties agree that the Commission should authorize a Memorandum 

Account to track the carrying costs on construction expenditures specific 

to the fluoridation project that are not covered by funding received from 

the First 5 Sacramento Commission.  In addition to these construction 

expenditures, the Parties agree that GSWC be limited to tracking in the 

memorandum account the cost of adding only one Water Treatment Plant 
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Operator, the associated O&M costs and salary and benefits and carrying 

costs on one new truck for use by the new Water Treatment Plant 

Operator.  Beginning in January 2019, O&M costs will not be recorded in 

the Memorandum Account and GSWC will seek to include funding levels 

for the fluoridation project in its next rate case cycle. 

 

19.0 Other Issues 

 

19.1 Revenue Courtesy Adjustments 

GSWC’s Request and ORA Position: 

GSWC’s forecast for courtesy adjustments used the two-year (2012-2013) 

average in most areas with the exception of Arden Cordova and 

Clearlake. 

   

GSWC changed its accounting policy for courtesy adjustments in 2011. 

ORA’s position was that the change in accounting for courtesy 

adjustments (as negative revenue rather than as an expense) also 

correlates to the start of an increase in the number of courtesy 

adjustments issued and dollar amount and therefore used the 2010 

recorded amount as its forecast.  In rebuttal testimony, GSWC updated 

the recorded courtesy adjustment amounts to reflect several bill 

corrections from the 2012 – 2014 period, mislabeled as courtesy 

adjustments. 

 

Resolution: 

The Parties agree to use the two-year average (2013-2014) of the 

corrected courtesy adjustment amounts to forecast courtesy adjustments. 

The table below sets forth the settled amounts. 

 

Table 19.1 - Courtesy Adjustments 

Ratemaking 
Area 

GSWC ORA Settlement 

Arden Cordova $-6,600 $5,915 $12,581 
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Ratemaking 
Area 

GSWC ORA Settlement 

Bay Point $1,968 $223 $2,452 

Clearlake $2,367 $1,194 $981 

Los Osos $6,884 $1,211 $7,777 

Ojai $47,800 $7,239 $18,950 

Santa Maria $8,996 $2,661 $5,305 

Simi Valley $3,789 $1,934 $1,606 

Region 2 $103,015 $24,380 $44,799 

Region 3 $130,630 $29,832 $68,029 

Total $298,849 $74,589 $162,480 

 

 

19.2 California Alternative Rates for Water (“CARW”)  
GSWC’s Request and ORA’s Position: 

GSWC proposed to continue with CARW discounts equivalent to 15% off 

of an average CARW customer bill and to update the CARW surcharge 

used to fund the program.  For Region 1, GSWC calculated the average 

CARW bill using the region-wide CARW customer average usage and 

CSA-specific tiers and rates. 

 

ORA recommended that the discount be equivalent to a 20% discount 

from an average CARW customer bill.  For Region 1, ORA recommended 

using the CSA-specific CARW customer average usage and the CSA-

specific tiers and rates to calculate the average bill.  ORA recommended 

forecasting 2016 Test Year CARW customers using the 2013 recorded 

ratio of the number of CARW customers to residential customers and 

applying this ratio to the 2016 residential number of customers forecast. 

 

ORA also recommended that in its next General Rate Case GSWC report 

on the process of CARW re-qualification and include a breakdown of the 

number of CARW customers who no longer qualify and newly added 

CARW customers. 

 

Resolution: 

The Parties agree to change the CARW fixed dollar discount equal to a 



  
212 

20% discount from the average CARW monthly bill based on each 

Region’s CARW monthly usage and the ratemaking areas’ tiers and rates.  

The meter size used in the average monthly bill calculation is 5/8” which is 

a typical CARW customer’s meter size.  The regional average CARW 

monthly usages to calculate the monthly bill are 12 Ccf for Region 1, 12 

Ccf for Region 2, and 13 Ccf for Region 3.  The adopted monthly CARW 

discounts should be calculated to reflect the revenue requirement and 

rates adopted for Test Year 2016 in this proceeding. 

 
The Parties agree to estimate CARW customers using ORA’s proposed 

method.  The table below sets forth the settled Test Year 2016 CARW 

customer forecasts.  

 
Table 19.2 - CARW Customer Forecast 

 

Ratemaking 
Area 

GSWC ORA Settlement 

Arden Cordova 4,214 1,350 1,350 

Bay Point 2,019 1,362 1,362 

Clearlake 784 512 512 

Los Osos 586 439 439 

Ojai 438 317 317 

Santa Maria 3,205 2,206 2,206 

Simi Valley 2,772 1,926 1,926 

Region 2 33,147 24,849 24,849 

Region 3 19,219 14,641 14,641 

 

The Parties agree that forecasted CARW cost in each Region should be 

calculated to reflect the settled number of CARW customers, forecasted 

administrative costs, and the CARW credit that will be calculated and 

presented in the final decision depending on the revenue requirement and 

rates adopted for Test Year 2016 in this proceeding.   

 

The Parties agree that ORA will withdraw its request for additional CARW 

reporting requirements. 
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19.3 Supplemental Testimony on Safety Issues  

GSWC’s Request and ORA’s Position: 

GSWC submitted Supplemental Testimony on safety issues which 

included an extensive accounting of its various Health and Safety policies 

and procedures, detailed testimony about the Health & Safety training of 

its employees and an in-depth discussion of its operational safety-related 

procedures. 

 

In responding to GSWC’s Supplemental Testimony on safety issues, ORA 

raised the possibility that GSWC’s Senior Vice President Denise Kruger 

submitted false testimony and intentionally misled the Commission.  

 

Resolution: 

After reviewing the details of GSWC’s testimony and rebuttal, the Parties 

agree that GSWC’s Senior Vice President Denise Kruger did not submit 

false testimony and did not intentionally mislead the Commission.  

 

 

20.0 TERMS AND CONDITIONS - APPROVAL BY THE COMMISSION 

 

20.1 The Parties agree that within three days of their execution of this 

Agreement they will jointly file this Agreement for Commission approval by 

motion under Commission Rule 12.1(a).  In their joint motion, the Parties 

will ask that the Commission expeditiously consider and approve this 

Agreement, without condition or modification, and in any case issue a 

decision within ninety (90) days of the date of the joint motion.     

 
20.2 The Parties agree to support this Agreement and use their best efforts to 

secure the Commission’s approval of this Agreement in its entirety and 

without condition or modification. 

 
20.3 The Parties agree to defend this Agreement before the Commission if the 





GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 13,106.9 (2,378.1) 10,728.8 0.0 10,728.8 (2,546.0) 13,274.8

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 0.0 0.0 0.0 0.0 0.0 0.0 0.0

72600     Purchased Power 863.4 (340.9) 522.5 0.0 522.5 (362.4) 884.9

73500     Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL SUPPLY EXPENSES 863.4 (340.9) 522.5 0.0 522.5 (362.4) 884.9

REVENUE LESS SUPPLY EXPENSES 12,243.5 (2,037.2) 10,206.3 0.0 10,206.3 (2,183.6) 12,389.8

74400     Chemicals 99.9 (30.3) 69.6 0.0 69.6 (35.4) 105.0

77300     Allocated Common Cust. Acct. (G.O.) 503.5 3.2 506.7 20.5 486.2 0.2 486.0

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 56.3 (10.2) 46.1 0.0 46.1 (10.9) 57.0

78000     Operation Labor 666.9 0.0 666.9 16.4 650.5 0.0 650.5

78100     Other Operation Expenses 323.3 (0.5) 322.8 0.0 322.8 28.5 294.3

78600 TOTAL OPERATION EXPENSES 2,513.3 (378.7) 2,134.5 36.9 2,097.6 (380.1) 2,477.7

78700     Maintenance Labor 240.7 0.0 240.7 5.9 234.7 0.0 234.7

78800     Other Maintenance Expenses 286.5 (0.5) 286.0 0.0 286.0 0.5 285.6

78900 TOTAL MAINTENANCE EXPENSE 527.1 (0.5) 526.7 5.9 520.8 0.5 520.3

79000 TOTAL O&M EXCLUDING A&G 3,040.4 (379.2) 2,661.2 42.9 2,618.4 (379.6) 2,998.0

79200     Office Supplies & Expenses 98.6 (0.3) 98.3 0.0 98.3 0.2 98.1

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 78.9 (1.5) 77.4 0.0 77.4 10.1 67.3

79500     Pension and Benefits 372.1 (35.9) 336.2 1.8 334.4 10.2 324.2

79600     Business Meals 1.1 (0.0) 1.1 0.0 1.1 0.0 1.1

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 104.8 (0.2) 104.6 0.0 104.6 0.2 104.4

79900     Miscellaneous 34.8 (0.8) 34.1 0.0 34.1 0.8 33.3

79910     Allocated General Office Expenses 1,401.3 25.9 1,427.2 117.7 1,309.5 226.3 1,083.3

79910     Allocated Centralized Operation Support 1,265.7 (158.6) 1,107.1 92.8 1,014.3 44.3 970.0

79910     Allocated District Office Expenses 698.9 (19.2) 679.6 41.0 638.6 16.7 621.9

80500     Other Maintenance of General Plant 13.9 (0.0) 13.8 0.0 13.8 0.0 13.8

81100     Rent 85.6 (2.2) 83.3 0.0 83.3 3.3 80.1

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 129.3 0.0 129.3 3.2 126.2 0.0 126.2

81700 TOTAL ADMIN & GENERAL EXPENSES 4,284.9 (192.8) 4,092.0 256.5 3,835.6 311.9 3,523.6

50300 DEPRECIATION AND AMORTIZATION 1,789.0 29.8 1,818.8 99.1 1,719.7 44.2 1,675.5

50710     Property Taxes 561.4 6.3 567.8 13.1 554.7 7.4 547.3

50720     Payroll Taxes 86.5 0.0 86.5 2.1 84.4 0.0 84.4

50730     Local Taxes 103.1 (18.7) 84.4 0.0 84.4 (20.0) 104.4

50740 TOTAL TAXES NOT ON INCOME 751.1 (12.4) 738.7 15.2 723.5 (12.6) 736.1

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 9,865.3 (554.6) 9,310.8 413.6 8,897.1 (36.1) 8,933.2

82500 NET OPER REVENUE BEFORE INCOME TAX 3,241.5 (1,823.5) 1,418.0 (413.6) 1,831.6 (2,509.9) 4,341.5

    State Income Tax 278.5 (164.4) 114.1 (50.8) 164.9 (227.3) 392.3

    Federal Income Tax 749.8 (609.1) 140.7 (200.4) 341.1 (803.6) 1,144.7

TOTAL INCOME TAXES 1,028.2 (773.4) 254.8 (251.2) 506.0 (1,031.0) 1,536.9

TOTAL OPERATING EXPENSES 10,893.6 (1,328.0) 9,565.6 162.5 9,403.1 (1,067.1) 10,470.2

NET OPERATING REVENUE 2,213.3 (1,050.1) 1,163.2 (162.5) 1,325.6 (1,478.9) 2,804.6

RATE BASE 23,917.2 913.4 24,830.6 5,117.3 19,713.3 1,965.5 17,747.9

RATE OF RETURN 9.25% -4.57% 4.68% -2.04% 6.72% -9.08% 15.80%

AT PROPOSED RATES:

Operating Revenues 12,712.8 (347.9) 12,365.0 1,062.2 11,302.8 415.4 10,887.4

Uncollectibles 54.6 (1.5) 53.1 4.6 48.5 1.8 46.7

Local Taxes 100.0 (2.7) 97.3 8.4 88.9 3.3 85.6

Income Taxes 857.6 105.8 963.4 208.8 754.6 251.5 503.0

Total Expenses After Taxes 10,718.1 (424.1) 10,294.1 635.4 9,658.7 251.4 9,407.3

Net Operating Revenues 1,994.7 76.2 2,070.9 426.8 1,644.1 164.0 1,480.1

Rate Base 23,917.2 913.4 24,830.6 5,117.3 19,713.3 1,965.5 17,747.9

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

A.14-07-006

(Dollars in Thousands)

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

Arden Cordova  CSA

GOLDEN STATE WATER COMPANY

APPENDIX A

7/2/2015 2:43 PM Page 1 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 5,807.9 (554.0) 5,253.9 0.0 5,253.9 (560.9) 5,814.8

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 1,918.5 (138.2) 1,780.3 0.0 1,780.3 (268.9) 2,049.1

72600     Purchased Power 102.3 (5.2) 97.2 0.0 97.2 (5.2) 102.3

73500     Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL SUPPLY EXPENSES 2,020.8 (143.4) 1,877.4 0.0 1,877.4 (274.1) 2,151.5

REVENUE LESS SUPPLY EXPENSES 3,787.1 (410.6) 3,376.5 0.0 3,376.5 (286.8) 3,663.3

74400     Chemicals 3.0 0.0 3.0 0.0 3.0 0.0 3.0

77300     Allocated Common Cust. Acct. (G.O.) 105.4 0.7 106.1 4.3 101.8 (0.4) 102.2

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 37.1 (3.5) 33.6 0.0 33.6 (3.6) 37.2

78000     Operation Labor 313.4 0.0 313.4 12.2 301.2 0.0 301.2

78100     Other Operation Expenses 101.0 (18.6) 82.5 0.0 82.5 1.1 81.3

78600 TOTAL OPERATION EXPENSES 2,580.8 (164.8) 2,415.9 16.5 2,399.5 (276.9) 2,676.4

78700     Maintenance Labor 28.6 0.0 28.6 1.1 27.5 0.0 27.5

78800     Other Maintenance Expenses 107.2 (0.7) 106.5 0.0 106.5 0.7 105.8

78900 TOTAL MAINTENANCE EXPENSE 135.7 (0.7) 135.0 1.1 133.9 0.7 133.3

79000 TOTAL O&M EXCLUDING A&G 2,716.5 (165.5) 2,551.0 17.6 2,533.4 (276.2) 2,809.6

79200     Office Supplies & Expenses 54.9 (1.8) 53.2 0.0 53.2 2.6 50.6

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 30.6 (0.6) 30.0 0.0 30.0 3.9 26.1

79500     Pension and Benefits 141.7 (11.1) 130.6 0.6 130.0 4.3 125.7

79600     Business Meals 0.8 (0.0) 0.8 0.0 0.8 0.0 0.8

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 30.2 (5.8) 24.3 0.0 24.3 5.8 18.6

79900     Miscellaneous 0.6 (0.2) 0.4 0.0 0.4 0.2 0.2

79910     Allocated General Office Expenses 293.1 6.3 299.4 24.7 274.7 48.2 226.5

79910     Allocated Centralized Operation Support 265.6 (33.3) 232.3 19.5 212.8 9.3 203.5

79910     Allocated District Office Expenses 146.5 (4.0) 142.5 8.6 133.9 3.5 130.4

80500     Other Maintenance of General Plant 4.0 (0.2) 3.8 0.0 3.8 0.0 3.8

81100     Rent 24.5 0.0 24.5 0.0 24.5 0.0 24.5

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 41.3 0.0 41.3 1.6 39.7 0.0 39.7

81700 TOTAL ADMIN & GENERAL EXPENSES 1,033.7 (50.7) 983.0 55.0 928.0 77.8 850.2

50300 DEPRECIATION AND AMORTIZATION 486.6 2.7 489.3 14.9 474.4 4.4 470.0

50710     Property Taxes 124.5 0.6 125.2 2.5 122.7 0.9 121.8

50720     Payroll Taxes 32.0 0.0 32.0 1.2 30.7 0.0 30.7

50730     Local Taxes 65.1 (6.2) 58.9 0.0 58.9 (6.3) 65.2

50740 TOTAL TAXES NOT ON INCOME 221.6 (5.6) 216.1 3.7 212.4 (5.4) 217.7

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 4,458.4 (219.2) 4,239.3 91.1 4,148.2 (199.4) 4,347.6

82500 NET OPER REVENUE BEFORE INCOME TAX 1,349.5 (334.8) 1,014.7 (91.1) 1,105.8 (361.5) 1,467.2

    State Income Tax 82.5 (29.3) 53.3 (10.6) 63.8 (32.7) 96.6

    Federal Income Tax 317.5 (115.4) 202.1 (48.2) 250.3 (108.1) 358.4

TOTAL INCOME TAXES 400.0 (144.6) 255.4 (58.7) 314.1 (140.8) 454.9

TOTAL OPERATING EXPENSES 4,858.5 (363.8) 4,494.7 32.4 4,462.3 (340.2) 4,802.5

NET OPERATING REVENUE 949.5 (190.2) 759.2 (32.4) 791.6 (220.7) 1,012.3

RATE BASE 11,488.3 (169.7) 11,318.5 902.4 10,416.1 274.3 10,141.8

RATE OF RETURN 8.26% -1.56% 6.71% -0.89% 7.60% -2.38% 9.98%

AT PROPOSED RATES:

Operating Revenues 5,823.7 (234.9) 5,588.8 195.1 5,393.7 (119.4) 5,513.0

Uncollectibles 37.2 (1.5) 35.7 1.2 34.5 (0.8) 35.2

Local Taxes 65.3 (2.6) 62.7 2.2 60.5 (1.3) 61.8

Income Taxes 406.8 (7.2) 399.6 25.3 374.3 49.4 324.9

Total Expenses After Taxes 4,865.5 (220.7) 4,644.8 119.9 4,525.0 (142.3) 4,667.2

Net Operating Revenues 958.1 (14.1) 944.0 75.3 868.7 22.9 845.8

Rate Base 11,488.3 (169.7) 11,318.5 902.4 10,416.1 274.3 10,141.8

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

GOLDEN STATE WATER COMPANY

Bay Point  CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 2 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 2,185.9 (238.5) 1,947.5 0.0 1,947.5 (238.5) 2,185.9

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 25.6 (7.1) 18.6 0.0 18.6 (7.1) 25.6

72600     Purchased Power 77.8 (12.9) 64.9 0.0 64.9 (12.9) 77.8

73500     Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL SUPPLY EXPENSES 103.4 (19.9) 83.4 0.0 83.4 (19.9) 103.4

REVENUE LESS SUPPLY EXPENSES 2,082.6 (218.5) 1,864.0 0.0 1,864.0 (218.5) 2,082.6

74400     Chemicals 36.9 (7.9) 29.0 0.0 29.0 (7.7) 36.6

77300     Allocated Common Cust. Acct. (G.O.) 32.9 0.2 33.1 1.3 31.7 (0.1) 31.8

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 16.1 (1.8) 14.4 0.0 14.4 (1.8) 16.1

78000     Operation Labor 283.3 0.0 283.3 5.1 278.2 0.0 278.2

78100     Other Operation Expenses 87.2 (3.8) 83.4 0.0 83.4 11.7 71.7

78600 TOTAL OPERATION EXPENSES 559.7 (33.3) 526.5 6.4 520.1 (17.7) 537.8

78700     Maintenance Labor 45.4 0.0 45.4 0.8 44.6 0.0 44.6

78800     Other Maintenance Expenses 66.8 0.0 66.8 0.0 66.8 (0.0) 66.8

78900 TOTAL MAINTENANCE EXPENSE 112.1 0.0 112.2 0.8 111.4 (0.0) 111.4

79000 TOTAL O&M EXCLUDING A&G 671.8 (33.2) 638.6 7.2 631.4 (17.8) 649.2

79200     Office Supplies & Expenses 54.7 (4.5) 50.1 0.0 50.1 2.2 47.9

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 36.7 (0.7) 36.0 0.0 36.0 4.7 31.3

79500     Pension and Benefits 165.3 (18.7) 146.6 0.6 146.0 3.0 143.0

79600     Business Meals 1.0 0.0 1.0 0.0 1.0 (0.0) 1.0

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 10.8 0.0 10.9 0.0 10.9 (0.0) 10.9

79900     Miscellaneous 0.7 (0.2) 0.5 0.0 0.5 0.2 0.4

79910     Allocated General Office Expenses 91.1 1.8 92.9 7.7 85.2 14.7 70.5

79910     Allocated Centralized Operation Support 82.8 (10.4) 72.4 6.1 66.3 2.9 63.4

79910     Allocated District Office Expenses 45.2 (1.2) 44.0 2.7 41.3 1.1 40.2

80500     Other Maintenance of General Plant 0.6 0.0 0.6 0.0 0.6 0.0 0.6

81100     Rent 14.0 0.0 14.0 0.0 14.0 0.0 14.0

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 39.5 0.0 39.5 0.7 38.8 0.0 38.8

81700 TOTAL ADMIN & GENERAL EXPENSES 542.4 (33.9) 508.5 17.7 490.8 28.8 462.0

50300 DEPRECIATION AND AMORTIZATION 228.4 (0.0) 228.4 5.6 222.8 1.7 221.2

50710     Property Taxes 44.2 (0.0) 44.2 1.0 43.2 0.2 43.0

50720     Payroll Taxes 30.7 0.0 30.7 0.5 30.2 0.0 30.2

50730     Local Taxes 0.1 (0.0) 0.1 0.0 0.1 (0.0) 0.1

50740 TOTAL TAXES NOT ON INCOME 75.0 (0.0) 75.0 1.6 73.5 0.2 73.3

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 1,517.7 (67.1) 1,450.5 32.0 1,418.5 12.8 1,405.7

82500 NET OPER REVENUE BEFORE INCOME TAX 668.3 (171.3) 496.9 (32.0) 528.9 (251.3) 780.2

    State Income Tax 42.0 (15.2) 26.8 (3.7) 30.5 (22.5) 53.0

    Federal Income Tax 162.3 (60.0) 102.3 (18.6) 120.9 (76.0) 197.0

TOTAL INCOME TAXES 204.3 (75.2) 129.1 (22.4) 151.5 (98.5) 250.0

TOTAL OPERATING EXPENSES 1,722.0 (142.4) 1,579.6 9.6 1,570.0 (85.7) 1,655.7

NET OPERATING REVENUE 464.0 (96.1) 367.9 (9.6) 377.5 (152.8) 530.3

RATE BASE 5,986.0 14.6 6,000.6 329.6 5,671.0 95.4 5,575.6

RATE OF RETURN 7.75% -1.62% 6.13% -0.53% 6.66% -2.85% 9.51%

AT PROPOSED RATES:

Operating Revenues 2,249.2 (63.9) 2,185.3 66.6 2,118.7 49.9 2,068.9

Uncollectibles 16.6 (0.5) 16.1 0.5 15.6 0.4 15.3

Local Taxes 0.1 (0.0) 0.1 0.0 0.1 0.0 0.1

Income Taxes 231.8 0.8 232.6 6.6 226.0 27.0 199.0

Total Expenses After Taxes 1,750.0 (65.1) 1,684.9 39.1 1,645.8 41.9 1,603.9

Net Operating Revenues 499.2 1.2 500.5 27.5 473.0 8.0 465.0

Rate Base 5,986.0 14.6 6,000.6 329.6 5,671.0 95.4 5,575.6

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

GOLDEN STATE WATER COMPANY

Clearlake CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 3 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 4,266.3 (693.9) 3,572.5 0.0 3,572.5 (700.7) 4,273.2

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 0.0 0.0 0.0 0.0 0.0 0.0 0.0

72600     Purchased Power 171.3 (26.7) 144.6 0.0 144.6 (27.0) 171.6

73500     Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL SUPPLY EXPENSES 171.3 (26.7) 144.6 0.0 144.6 (27.0) 171.6

REVENUE LESS SUPPLY EXPENSES 4,095.0 (667.1) 3,427.9 0.0 3,427.9 (673.7) 4,101.6

74400     Chemicals 260.2 (60.1) 200.2 0.0 200.2 (51.7) 251.8

77300     Allocated Common Cust. Acct. (G.O.) 61.1 0.4 61.5 2.5 59.0 (0.0) 59.0

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 7.7 (1.2) 6.4 0.0 6.4 (1.3) 7.7

78000     Operation Labor 269.8 0.0 269.8 4.8 265.1 0.0 265.1

78100     Other Operation Expenses 165.4 0.1 165.6 0.0 165.6 1.1 164.5

78600 TOTAL OPERATION EXPENSES 935.6 (87.5) 848.1 7.2 840.8 (78.9) 919.7

78700     Maintenance Labor 57.1 0.0 57.1 1.0 56.1 0.0 56.1

78800     Other Maintenance Expenses 150.8 0.1 150.9 0.0 150.9 (0.1) 151.0

78900 TOTAL MAINTENANCE EXPENSE 207.9 0.1 208.0 1.0 207.0 (0.1) 207.1

79000 TOTAL O&M EXCLUDING A&G 1,143.5 (87.4) 1,056.0 8.2 1,047.8 (79.0) 1,126.8

79200     Office Supplies & Expenses 46.4 (2.3) 44.1 0.0 44.1 1.1 43.0

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 41.2 (0.8) 40.4 0.0 40.4 5.3 35.2

79500     Pension and Benefits 206.3 (23.5) 182.8 1.0 181.8 4.4 177.4

79600     Business Meals 0.7 0.0 0.7 0.0 0.7 (0.0) 0.7

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 111.8 0.1 111.9 0.0 111.9 (0.1) 112.0

79900     Miscellaneous 0.7 (0.2) 0.5 0.0 0.5 0.2 0.3

79910     Allocated General Office Expenses 169.9 3.0 172.9 14.3 158.7 28.3 130.3

79910     Allocated Centralized Operation Support 153.5 (19.2) 134.2 11.3 123.0 5.4 117.6

79910     Allocated District Office Expenses 85.3 (2.7) 82.6 4.9 77.7 1.5 76.2

80500     Other Maintenance of General Plant 6.6 0.0 6.7 0.0 6.7 0.0 6.7

81100     Rent 1.4 0.0 1.4 0.0 1.4 (0.0) 1.4

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 98.9 0.0 98.9 1.7 97.2 0.0 97.2

81700 TOTAL ADMIN & GENERAL EXPENSES 922.7 (45.6) 877.1 33.1 844.0 46.1 797.9

50300 DEPRECIATION AND AMORTIZATION 502.7 (0.0) 502.7 72.5 430.1 4.3 425.8

50710     Property Taxes 104.2 (0.0) 104.2 11.2 93.0 0.7 92.3

50720     Payroll Taxes 35.5 0.0 35.5 0.6 34.9 0.0 34.9

50730     Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

50740 TOTAL TAXES NOT ON INCOME 139.8 (0.0) 139.7 11.8 127.9 0.7 127.2

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 2,708.5 (133.0) 2,575.5 125.7 2,449.8 (27.9) 2,477.8

82500 NET OPER REVENUE BEFORE INCOME TAX 1,557.8 (560.9) 996.9 (125.7) 1,122.7 (672.7) 1,795.4

    State Income Tax 107.7 (48.8) 58.9 (20.9) 79.8 (61.1) 140.9

    Federal Income Tax 346.6 (176.1) 170.5 (75.6) 246.1 (217.6) 463.7

TOTAL INCOME TAXES 454.3 (225.0) 229.3 (96.5) 325.9 (278.7) 604.6

TOTAL OPERATING EXPENSES 3,162.9 (358.0) 2,804.9 29.2 2,775.7 (306.7) 3,082.3

NET OPERATING REVENUE 1,103.5 (335.9) 767.6 (29.2) 796.8 (394.0) 1,190.8

RATE BASE 14,524.2 (292.1) 14,232.0 3,527.9 10,704.1 580.1 10,124.0

RATE OF RETURN 7.60% -2.20% 5.39% -2.05% 7.44% -4.32% 11.76%

AT PROPOSED RATES:

Operating Revenues 4,458.7 (138.2) 4,320.5 577.0 3,743.6 88.5 3,655.1

Uncollectibles 8.0 (0.2) 7.8 1.0 6.7 0.2 6.6

Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Income Taxes 538.5 18.2 556.7 156.0 400.7 66.6 334.1

Total Expenses After Taxes 3,247.4 (113.8) 3,133.6 282.7 2,850.9 40.1 2,810.8

Net Operating Revenues 1,211.3 (24.4) 1,187.0 294.2 892.7 48.4 844.3

Rate Base 14,524.2 (292.1) 14,232.0 3,527.9 10,704.1 580.1 10,124.0

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

GOLDEN STATE WATER COMPANY

Los Osos CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 4 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 5,426.8 (1,236.6) 4,190.2 0.0 4,190.2 (1,316.1) 5,506.3

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 485.6 0.0 485.6 0.0 485.6 0.0 485.6

72600     Purchased Power 321.9 (104.6) 217.3 0.0 217.3 (98.5) 315.8

73500     Pump Taxes 27.8 (11.7) 16.0 0.0 16.0 (11.1) 27.1

TOTAL SUPPLY EXPENSES 835.3 (116.3) 719.0 0.0 719.0 (109.6) 828.6

REVENUE LESS SUPPLY EXPENSES 4,591.5 (1,120.3) 3,471.2 0.0 3,471.2 (1,206.5) 4,677.7

74400     Chemicals 39.6 (16.7) 22.9 0.0 22.9 (8.6) 31.5

77300     Allocated Common Cust. Acct. (G.O.) 71.1 0.5 71.5 2.9 68.6 (0.3) 68.9

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 10.7 (2.4) 8.3 0.0 8.3 (2.6) 10.9

78000     Operation Labor 254.6 0.0 254.6 5.5 249.2 0.0 249.2

78100     Other Operation Expenses 82.0 (0.0) 82.0 0.0 82.0 0.8 81.2

78600 TOTAL OPERATION EXPENSES 1,293.3 (135.1) 1,158.2 8.4 1,149.9 (120.3) 1,270.2

78700     Maintenance Labor 94.3 0.0 94.3 2.0 92.3 0.0 92.3

78800     Other Maintenance Expenses 254.8 (0.1) 254.6 0.0 254.6 0.1 254.5

78900 TOTAL MAINTENANCE EXPENSE 349.1 (0.1) 349.0 2.0 346.9 0.1 346.8

79000 TOTAL O&M EXCLUDING A&G 1,642.4 (135.2) 1,507.2 10.4 1,496.8 (120.2) 1,617.0

79200     Office Supplies & Expenses 77.0 0.4 77.3 0.0 77.3 3.6 73.7

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 37.8 (0.7) 37.1 0.0 37.1 4.8 32.3

79500     Pension and Benefits 174.9 (15.4) 159.5 0.9 158.6 4.7 153.9

79600     Business Meals 4.1 (0.0) 4.1 0.0 4.1 0.0 4.1

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 46.6 (2.0) 44.6 0.0 44.6 0.0 44.6

79900     Miscellaneous 3.0 (0.2) 2.7 0.0 2.7 0.2 2.5

79910     Allocated General Office Expenses 197.0 4.3 201.3 16.6 184.7 30.9 153.8

79910     Allocated Centralized Operation Support 179.3 (22.5) 156.9 13.2 143.7 6.3 137.4

79910     Allocated District Office Expenses 99.4 (3.1) 96.3 5.7 90.6 1.7 88.8

80500     Other Maintenance of General Plant 25.0 (0.0) 25.0 0.0 25.0 0.0 25.0

81100     Rent 44.5 0.0 44.5 0.0 44.5 0.0 44.5

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 140.2 0.0 140.2 3.0 137.2 0.0 137.2

81700 TOTAL ADMIN & GENERAL EXPENSES 1,028.8 (39.4) 989.5 39.3 950.2 52.4 897.8

50300 DEPRECIATION AND AMORTIZATION 627.9 44.1 672.0 12.7 659.3 49.7 609.6

50710     Property Taxes 120.5 8.3 128.9 2.3 126.6 8.7 117.9

50720     Payroll Taxes 40.8 0.0 40.8 0.9 40.0 0.0 40.0

50730     Local Taxes 64.6 (14.7) 49.9 0.0 49.9 (15.7) 65.5

50740 TOTAL TAXES NOT ON INCOME 225.9 (6.4) 219.6 3.2 216.4 (7.0) 223.4

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 3,525.1 (136.9) 3,388.2 65.6 3,322.6 (25.2) 3,347.8

82500 NET OPER REVENUE BEFORE INCOME TAX 1,901.7 (1,099.7) 802.0 (65.6) 867.6 (1,291.0) 2,158.5

    State Income Tax 117.7 (101.8) 15.9 (7.4) 23.3 (121.0) 144.3

    Federal Income Tax 439.4 (370.4) 69.0 (30.1) 99.1 (433.5) 532.6

TOTAL INCOME TAXES 557.0 (472.1) 84.9 (37.5) 122.4 (554.6) 676.9

TOTAL OPERATING EXPENSES 4,082.1 (609.0) 3,473.1 28.1 3,445.0 (579.7) 4,024.7

NET OPERATING REVENUE 1,344.7 (627.6) 717.1 (28.1) 745.2 (736.4) 1,481.6

RATE BASE 17,814.8 1,601.0 19,415.8 587.5 18,828.3 2,475.0 16,353.3

RATE OF RETURN 7.55% -3.85% 3.69% -0.26% 3.96% -5.10% 9.06%

AT PROPOSED RATES:

Operating Revenues 5,681.5 137.8 5,819.3 139.2 5,680.1 386.3 5,293.7

Uncollectibles 11.2 0.3 11.5 0.3 11.2 0.8 10.4

Local Taxes 67.6 1.6 69.3 1.7 67.6 4.6 63.0

Income Taxes 667.1 122.1 789.2 22.7 766.5 181.4 585.0

Total Expenses After Taxes 4,195.7 4.3 4,200.0 90.2 4,109.8 179.9 3,929.8

Net Operating Revenues 1,485.8 133.5 1,619.3 49.0 1,570.3 206.4 1,363.9

Rate Base 17,814.8 1,601.0 19,415.8 587.5 18,828.3 2,475.0 16,353.3

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

GOLDEN STATE WATER COMPANY

Ojai CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 5 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 11,062.8 (2,225.4) 8,837.4 0.0 8,837.4 (2,225.4) 11,062.8

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 60.9 0.0 60.9 0.0 60.9 0.0 60.9

72600     Purchased Power 1,675.7 (353.2) 1,322.5 0.0 1,322.5 (336.0) 1,658.5

73500     Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL SUPPLY EXPENSES 1,736.6 (353.2) 1,383.4 0.0 1,383.4 (336.0) 1,719.4

REVENUE LESS SUPPLY EXPENSES 9,326.2 (1,872.1) 7,454.0 0.0 7,454.0 (1,889.4) 9,343.4

74400     Chemicals 50.2 (15.1) 35.2 0.0 35.2 (15.1) 50.2

77300     Allocated Common Cust. Acct. (G.O.) 268.2 1.7 269.9 10.9 259.0 0.1 258.9

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 22.6 (4.6) 18.1 0.0 18.1 (4.6) 22.6

78000     Operation Labor 660.5 0.0 660.5 21.4 639.2 0.0 639.2

78100     Other Operation Expenses 523.7 (2.2) 521.5 0.0 521.5 3.7 517.8

78600 TOTAL OPERATION EXPENSES 3,261.9 (373.4) 2,888.5 32.3 2,856.2 (351.9) 3,208.1

78700     Maintenance Labor 136.4 0.0 136.4 4.4 132.0 0.0 132.0

78800     Other Maintenance Expenses 307.8 (1.3) 306.5 0.0 306.5 1.3 305.2

78900 TOTAL MAINTENANCE EXPENSE 444.2 (1.3) 442.9 4.4 438.5 1.3 437.2

79000 TOTAL O&M EXCLUDING A&G 3,706.1 (374.7) 3,331.4 36.7 3,294.8 (350.6) 3,645.3

79200     Office Supplies & Expenses 105.3 (6.5) 98.7 (0.0) 98.7 4.3 94.5

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 88.7 (1.7) 87.1 0.0 87.1 11.2 75.9

79500     Pension and Benefits 405.6 (42.1) 363.5 2.1 361.4 10.8 350.6

79600     Business Meals 1.2 (0.0) 1.2 0.0 1.2 0.0 1.2

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 160.2 (0.7) 159.5 0.0 159.5 0.7 158.9

79900     Miscellaneous 1.3 (0.0) 1.3 0.0 1.3 0.4 0.9

79910     Allocated General Office Expenses 748.7 12.7 761.3 62.8 698.6 121.7 576.9

79910     Allocated Centralized Operation Support 676.0 (84.7) 591.3 49.6 541.7 23.7 518.0

79910     Allocated District Office Expenses 375.4 (11.9) 363.5 21.4 342.1 6.6 335.5

80500     Other Maintenance of General Plant 13.9 (0.1) 13.9 0.0 13.9 0.1 13.8

81100     Rent 90.4 2.9 93.3 0.0 93.3 3.0 90.2

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 151.0 0.0 151.0 4.9 146.2 0.0 146.2

81700 TOTAL ADMIN & GENERAL EXPENSES 2,817.7 (132.0) 2,685.6 140.7 2,544.9 182.3 2,362.6

50300 DEPRECIATION AND AMORTIZATION 1,179.2 82.7 1,261.9 22.0 1,239.9 87.0 1,152.9

50710     Property Taxes 213.0 13.6 226.6 0.3 226.3 14.0 212.3

50720     Payroll Taxes 79.1 0.0 79.1 2.6 76.6 0.0 76.6

50730     Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

50740 TOTAL TAXES NOT ON INCOME 292.1 13.6 305.7 2.9 302.8 14.0 288.9

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 7,995.2 (410.4) 7,584.7 202.2 7,382.5 (67.3) 7,449.7

82500 NET OPER REVENUE BEFORE INCOME TAX 3,067.6 (1,814.9) 1,252.6 (202.2) 1,454.9 (2,158.1) 3,613.0

    State Income Tax 198.0 (168.9) 29.2 (21.5) 50.6 (207.5) 258.1

    Federal Income Tax 713.4 (620.0) 93.4 (88.6) 182.0 (737.7) 919.7

TOTAL INCOME TAXES 911.4 (788.8) 122.6 (110.0) 232.6 (945.2) 1,177.8

TOTAL OPERATING EXPENSES 8,906.6 (1,199.3) 7,707.3 92.2 7,615.1 (1,012.5) 8,627.6

NET OPERATING REVENUE 2,156.2 (1,026.1) 1,130.0 (92.2) 1,222.3 (1,212.9) 2,435.2

RATE BASE 28,481.4 2,905.6 31,387.0 1,287.4 30,099.6 5,994.2 24,105.5

RATE OF RETURN 7.57% -3.97% 3.60% -0.46% 4.06% -6.04% 10.10%

AT PROPOSED RATES:

Operating Revenues 11,453.8 37.9 11,491.7 356.1 11,135.6 830.8 10,304.8

Uncollectibles 23.4 0.1 23.5 0.7 22.8 1.7 21.1

Local Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Income Taxes 1,082.5 201.4 1,283.9 45.8 1,238.1 391.9 846.2

Total Expenses After Taxes 9,078.5 (204.5) 8,874.0 248.8 8,625.3 330.9 8,294.4

Net Operating Revenues 2,375.3 242.3 2,617.7 107.4 2,510.3 499.9 2,010.4

Rate Base 28,481.4 2,905.6 31,387.0 1,287.4 30,099.6 5,994.2 24,105.5

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

GOLDEN STATE WATER COMPANY

Santa Maria CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

 7/2/2015 2:43 PM Page 6 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 15,061.1 (1,979.0) 13,082.1 0.0 13,082.1 (2,378.4) 15,460.6

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 8,882.5 (1,701.9) 7,180.6 0.0 7,180.6 (2,045.1) 9,225.6

72600     Purchased Power 167.6 (12.7) 154.9 0.0 154.9 (15.3) 170.2

73500     Pump Taxes 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL SUPPLY EXPENSES 9,050.1 (1,714.6) 7,335.5 0.0 7,335.5 (2,060.3) 9,395.8

REVENUE LESS SUPPLY EXPENSES 6,011.0 (264.4) 5,746.7 0.0 5,746.7 (318.1) 6,064.8

74400     Chemicals 2.1 0.1 2.2 0.0 2.2 0.0 2.2

77300     Allocated Common Cust. Acct. (G.O.) 288.0 1.8 289.9 11.7 278.2 (0.4) 278.6

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 41.3 (5.4) 35.9 0.0 35.9 (6.5) 42.4

78000     Operation Labor 329.0 0.0 329.0 7.3 321.7 0.0 321.7

78100     Other Operation Expenses 112.9 (0.1) 112.8 0.0 112.8 0.6 112.2

78600 TOTAL OPERATION EXPENSES 9,823.5 (1,718.2) 8,105.3 19.0 8,086.2 (2,066.7) 10,152.9

78700     Maintenance Labor 98.2 0.0 98.2 2.2 96.0 0.0 96.0

78800     Other Maintenance Expenses 73.7 (0.1) 73.7 0.0 73.7 0.1 73.6

78900 TOTAL MAINTENANCE EXPENSE 171.9 (0.1) 171.9 2.2 169.7 0.1 169.6

79000 TOTAL O&M EXCLUDING A&G 9,995.4 (1,718.3) 8,277.1 21.2 8,255.9 (2,066.7) 10,322.6

79200     Office Supplies & Expenses 43.6 (0.1) 43.5 0.0 43.5 1.8 41.7

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 51.9 (1.0) 50.9 0.0 50.9 6.6 44.3

79500     Pension and Benefits 203.6 (18.8) 184.8 1.0 183.8 5.5 178.3

79600     Business Meals 1.0 (0.0) 1.0 0.0 1.0 0.0 1.0

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 7.7 (0.0) 7.7 0.0 7.7 0.0 7.7

79900     Miscellaneous 7.5 (1.3) 6.2 0.0 6.2 1.3 4.9

79910     Allocated General Office Expenses 802.8 15.3 818.1 67.4 750.7 131.0 619.6

79910     Allocated Centralized Operation Support 726.0 (91.0) 635.0 53.2 581.8 25.4 556.4

79910     Allocated District Office Expenses 403.1 (12.7) 390.3 23.0 367.3 7.1 360.2

80500     Other Maintenance of General Plant 6.9 (0.0) 6.9 0.0 6.9 0.0 6.9

81100     Rent 37.1 (0.8) 36.3 0.0 36.3 (0.0) 36.3

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 96.8 0.0 96.8 2.2 94.7 0.0 94.7

81700 TOTAL ADMIN & GENERAL EXPENSES 2,388.1 (110.5) 2,277.6 146.8 2,130.8 178.7 1,952.1

50300 DEPRECIATION AND AMORTIZATION 587.2 (0.0) 587.2 24.4 562.8 2.5 560.3

50710     Property Taxes 144.3 (0.0) 144.3 3.7 140.7 0.5 140.1

50720     Payroll Taxes 43.7 0.0 43.7 1.0 42.8 0.0 42.8

50730     Local Taxes 170.8 (22.4) 148.4 0.0 148.4 (27.0) 175.3

50740 TOTAL TAXES NOT ON INCOME 358.9 (22.4) 336.4 4.6 331.8 (26.5) 358.3

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 13,329.6 (1,851.2) 11,478.3 197.1 11,281.3 (1,911.9) 13,193.1

82500 NET OPER REVENUE BEFORE INCOME TAX 1,731.6 (127.8) 1,603.8 (197.1) 1,800.9 (466.6) 2,267.4

    State Income Tax 133.9 (12.9) 121.0 (21.6) 142.6 (42.1) 184.7

    Federal Income Tax 444.5 (54.1) 390.4 (86.1) 476.5 (144.0) 620.6

TOTAL INCOME TAXES 578.4 (67.1) 511.4 (107.8) 619.1 (186.2) 805.3

TOTAL OPERATING EXPENSES 13,908.0 (1,918.3) 11,989.7 89.3 11,900.4 (2,098.0) 13,998.4

NET OPERATING REVENUE 1,153.2 (60.7) 1,092.4 (89.3) 1,181.7 (280.4) 1,462.1

RATE BASE 11,163.5 464.7 11,628.2 1,515.2 10,113.1 318.4 9,794.6

RATE OF RETURN 10.33% -0.94% 9.39% -2.29% 11.69% -3.24% 14.93%

AT PROPOSED RATES:

Operating Revenues 14,660.0 (1,799.3) 12,860.6 389.5 12,471.1 (1,824.0) 14,295.2

Uncollectibles 40.2 (4.9) 35.3 1.1 34.2 (5.0) 39.2

Local Taxes 166.3 (20.4) 145.9 4.4 141.4 (20.7) 162.1

Income Taxes 405.0 10.6 415.6 60.6 355.1 53.5 301.6

Total Expenses After Taxes 13,728.9 (1,838.1) 11,890.9 263.1 11,627.7 (1,850.6) 13,478.3

Net Operating Revenues 931.0 38.8 969.8 126.4 843.4 26.6 816.9

Rate Base 11,163.5 464.7 11,628.2 1,515.2 10,113.1 318.4 9,794.6

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

GOLDEN STATE WATER COMPANY

Simi Vally CSA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 7 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 138,389.9 (7,911.0) 130,478.9 0.0 130,478.9 (7,911.0) 138,389.9

OPERATION EXPENSES 0.0 0.0

70400     Purchased Water 26,255.7 (6,245.3) 20,010.3 0.0 20,010.3 (5,194.1) 25,204.4

72600     Purchased Power 2,773.9 (8.8) 2,765.2 0.0 2,765.2 10.7 2,754.5

73500     Pump Taxes 10,437.5 0.0 10,437.5 0.0 10,437.5 0.0 10,437.5

TOTAL SUPPLY EXPENSES 39,467.0 (6,254.1) 33,212.9 0.0 33,212.9 (5,183.4) 38,396.3

REVENUE LESS SUPPLY EXPENSES 98,922.8 (1,656.8) 97,266.0 0.0 97,266.0 (2,727.5) 99,993.5

74400     Chemicals 843.1 (19.8) 823.4 0.0 823.4 0.0 823.4

77300     Allocated Common Cust. Acct. (G.O.) 2,826.9 18.0 2,844.9 115.0 2,729.9 0.8 2,729.1

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 463.0 (26.5) 436.5 0.0 436.5 (26.5) 463.0

78000     Operation Labor 3,271.3 0.0 3,271.3 37.2 3,234.1 0.0 3,234.1

78100     Other Operation Expenses 2,063.7 (16.5) 2,047.3 0.0 2,047.3 2.1 2,045.2

78600 TOTAL OPERATION EXPENSES 48,935.1 (6,298.8) 42,636.3 152.2 42,484.1 (5,207.0) 47,691.1

78700     Maintenance Labor 901.1 0.0 901.1 10.2 890.9 0.0 890.9

78800     Other Maintenance Expenses 3,497.1 (3.6) 3,493.5 0.0 3,493.5 3.6 3,490.0

78900 TOTAL MAINTENANCE EXPENSE 4,398.2 (3.6) 4,394.6 10.2 4,384.4 3.6 4,380.8

79000 TOTAL O&M EXCLUDING A&G 53,333.3 (6,302.4) 47,030.9 162.4 46,868.5 (5,203.4) 52,071.9

79200     Office Supplies & Expenses 346.2 0.8 346.9 0.0 346.9 21.9 325.0

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 428.2 (8.1) 420.1 0.0 420.1 54.8 365.4

79500     Pension and Benefits 2,017.9 (200.2) 1,817.7 9.8 1,807.9 43.8 1,764.1

79600     Business Meals 10.0 (0.0) 10.0 0.0 10.0 0.0 10.0

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 114.7 (6.3) 108.4 0.0 108.4 1.4 107.0

79900     Miscellaneous 5.1 (2.2) 2.9 0.0 2.9 1.4 1.6

79910     Allocated General Office Expenses 7,873.2 148.0 8,021.2 661.3 7,359.9 1,281.2 6,078.7

79910     Allocated Centralized Operation Support 7,109.7 (891.0) 6,218.7 521.3 5,697.4 248.8 5,448.6

79910     Allocated District Office Expenses 4,154.4 (92.3) 4,062.2 135.8 3,926.3 249.3 3,677.0

80500     Other Maintenance of General Plant 35.8 (0.0) 35.8 0.0 35.8 0.0 35.8

81100     Rent 361.7 (0.2) 361.5 0.0 361.5 3.3 358.2

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 985.6 0.0 985.6 11.2 974.4 0.0 974.4

81700 TOTAL ADMIN & GENERAL EXPENSES 23,442.6 (1,051.7) 22,391.0 1,339.5 21,051.5 1,905.8 19,145.7

50300 DEPRECIATION AND AMORTIZATION 13,228.5 (8.0) 13,220.5 774.5 12,446.0 39.0 12,407.0

50710     Property Taxes 3,600.0 (2.0) 3,598.0 135.9 3,462.1 11.8 3,450.2

50720     Payroll Taxes 430.5 0.0 430.5 4.9 425.6 0.0 425.6

50730     Local Taxes 1,649.0 (94.3) 1,554.7 0.0 1,554.7 (94.3) 1,649.0

50740 TOTAL TAXES NOT ON INCOME 5,679.5 (96.3) 5,583.2 140.8 5,442.4 (82.4) 5,524.8

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 95,683.9 (7,458.3) 88,225.5 2,417.2 85,808.3 (3,341.1) 89,149.4

82500 NET OPER REVENUE BEFORE INCOME TAX 42,706.0 (452.6) 42,253.4 (2,417.2) 44,670.6 (4,569.9) 49,240.4

    State Income Tax 3,011.0 (38.1) 2,972.8 (322.6) 3,295.4 (411.3) 3,706.7

    Federal Income Tax 10,236.5 (131.6) 10,104.9 (1,164.4) 11,269.3 (1,484.4) 12,753.7

TOTAL INCOME TAXES 13,247.5 (169.8) 13,077.7 (1,487.0) 14,564.7 (1,895.7) 16,460.4

TOTAL OPERATING EXPENSES 108,931.3 (7,628.1) 101,303.2 930.2 100,373.0 (5,236.8) 105,609.8

NET OPERATING REVENUE 29,458.5 (282.9) 29,175.7 (930.2) 30,105.9 (2,674.1) 32,780.0

RATE BASE 334,647.3 (1,912.4) 332,734.9 39,101.3 293,633.6 2,639.6 290,994.0

RATE OF RETURN 8.80% -0.03% 8.77% -1.48% 10.25% -1.01% 11.26%

AT PROPOSED RATES:

Operating Revenues 135,589.0 (7,687.9) 127,901.1 7,579.1 120,322.0 (2,677.4) 122,999.4

Uncollectibles 453.6 (25.7) 427.9 25.4 402.5 (9.0) 411.5

Local Taxes 1,615.6 (91.6) 1,524.0 90.3 1,433.7 (31.9) 1,465.6

Income Taxes 12,038.3 (73.5) 11,964.8 1,785.0 10,179.8 363.6 9,816.2

Total Expenses After Taxes 107,679.4 (7,528.4) 100,151.0 4,317.9 95,833.1 (2,897.6) 98,730.7

Net Operating Revenues 27,909.6 (159.5) 27,750.1 3,261.2 24,488.8 220.2 24,268.6

Rate Base 334,647.3 (1,912.4) 332,734.9 39,101.3 293,633.6 2,639.6 290,994.0

Rate of Return 8.34% 0.00% 8.34% 0.00% 8.34% 0.00% 8.34%

District Offices

  Southwest 2,025.2 (35.7) 1,989.5 72.4 1,917.1 124.2 1,792.9

  Central 2,129.3 (56.6) 2,072.7 63.5 2,009.2 125.1 1,884.1

Total District Offices 4,154.4 (92.3) 4,062.2 135.8 3,926.3 249.3 3,677.0

0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GOLDEN STATE WATER COMPANY

Region 2 RMA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 8 of 9



GSWC ORA 

GSWC Change Stip Difference Stip Change ORA

 AT PRESENT RATES: 2016 2016 2016 2016

CPUC WUDF

ACCOUNT

61500 OPERATING REVENUES 125,887.4 (19,022.3) 106,865.1 0.0 106,865.1 (19,637.1) 126,502.2

OPERATION EXPENSES 0.0

70400     Purchased Water 16,689.5 (3,995.3) 12,694.2 0.0 12,694.2 (4,209.8) 16,903.9

72600     Purchased Power 5,039.0 (739.6) 4,299.4 0.0 4,299.4 (759.2) 5,058.6

73500     Pump Taxes 9,827.4 (1,867.7) 7,959.7 0.0 7,959.7 (1,925.7) 9,885.4

TOTAL SUPPLY EXPENSES 31,555.9 (6,602.6) 24,953.3 0.0 24,953.3 (6,894.6) 31,847.9

REVENUE LESS SUPPLY EXPENSES 94,331.5 (12,419.7) 81,911.8 0.0 81,911.8 (12,742.5) 94,654.3

74400     Chemicals 1,578.8 (298.0) 1,280.8 0.0 1,280.8 (256.4) 1,537.2

77300     Allocated Common Cust. Acct. (G.O.) 2,697.1 17.2 2,714.2 109.7 2,604.5 1.0 2,603.4

77300     Allocated Common Cust. Acct. (Region) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77300     Allocated Common Cust. Acct. (District) 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77325     Postage 0.0 0.0 0.0 0.0 0.0 0.0 0.0

77500     Uncollectibles 389.7 (58.9) 330.8 0.0 330.8 (60.8) 391.6

78000     Operation Labor 3,772.3 0.0 3,772.3 85.6 3,686.8 0.0 3,686.8

78100     Other Operation Expenses 1,684.1 (126.9) 1,557.2 0.0 1,557.2 85.1 1,472.1

78600 TOTAL OPERATION EXPENSES 41,677.9 (7,069.2) 34,608.7 195.3 34,413.4 (7,125.7) 41,539.0

78700     Maintenance Labor 1,857.5 0.0 1,857.5 42.1 1,815.4 0.0 1,815.4

78800     Other Maintenance Expenses 6,582.2 (6.5) 6,575.6 0.0 6,575.6 6.5 6,569.1

78900 TOTAL MAINTENANCE EXPENSE 8,439.6 (6.5) 8,433.1 42.1 8,391.0 6.5 8,384.5

79000 TOTAL O&M EXCLUDING A&G 50,117.5 (7,075.7) 43,041.8 237.4 42,804.4 (7,119.1) 49,923.5

79200     Office Supplies & Expenses 639.9 (9.2) 630.7 0.0 630.7 22.5 608.2

79300     Property Insurance 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79400     Injuries and Damages 552.9 (10.5) 542.5 0.0 542.5 70.7 471.8

79500     Pension and Benefits 2,729.9 (268.0) 2,461.9 12.9 2,449.0 90.4 2,358.7

79600     Business Meals 8.8 (0.0) 8.8 0.0 8.8 0.0 8.7

79700     Regulatory Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0

79800     Outside Services 161.0 (0.2) 160.8 0.0 160.8 0.2 160.7

79900     Miscellaneous 16.2 (3.9) 12.3 0.0 12.3 3.9 8.4

79910     Allocated General Office Expenses 7,516.1 138.6 7,654.7 631.1 7,023.6 1,218.4 5,805.2

79910     Allocated Centralized Operation Support 6,785.5 (850.4) 5,935.1 497.6 5,437.6 237.4 5,200.2

79910     Allocated District Office Expenses 4,674.6 (165.0) 4,509.7 170.1 4,339.6 130.1 4,209.5

80500     Other Maintenance of General Plant 164.1 (0.2) 163.9 0.0 163.9 0.2 163.7

81100     Rent 220.7 0.0 220.7 0.0 220.7 0.0 220.7

81200     A&G Expenses Capitalized 0.0 0.0 0.0 0.0 0.0 0.0 0.0

81500     A&G Labor 1,377.6 0.0 1,377.6 31.2 1,346.3 0.0 1,346.3

81700 TOTAL ADMIN & GENERAL EXPENSES 24,847.4 (1,168.7) 23,678.7 1,342.8 22,335.9 1,773.8 20,562.1

50300 DEPRECIATION AND AMORTIZATION 13,060.7 (2.3) 13,058.5 520.8 12,537.6 81.0 12,456.6

50710     Property Taxes 2,913.8 (0.1) 2,913.7 93.3 2,820.4 5.9 2,814.5

50720     Payroll Taxes 584.9 0.0 584.9 13.3 571.6 0.0 571.6

50730     Local Taxes 1,254.7 (189.6) 1,065.1 0.0 1,065.1 (195.7) 1,260.8

50740 TOTAL TAXES NOT ON INCOME 4,753.3 (189.7) 4,563.7 106.6 4,457.1 (189.8) 4,647.0

82000 TOTAL EXPENSE EXCLUDING INCOME TAX 92,779.0 (8,436.4) 84,342.6 2,207.6 82,135.0 (5,454.2) 87,589.2

82500 NET OPER REVENUE BEFORE INCOME TAX 33,108.4 (10,585.9) 22,522.5 (2,207.6) 24,730.1 (14,182.9) 38,913.1

    State Income Tax 2,352.6 (921.6) 1,431.0 (259.5) 1,690.4 (1,271.4) 2,961.8

    Federal Income Tax 7,857.9 (3,452.0) 4,405.9 (936.4) 5,342.3 (4,588.7) 9,931.0

TOTAL INCOME TAXES 10,210.5 (4,373.6) 5,836.8 (1,195.9) 7,032.7 (5,860.0) 12,892.8

TOTAL OPERATING EXPENSES 102,989.5 (12,810.0) 90,179.5 1,011.7 89,167.7 (11,314.2) 100,481.9

NET OPERATING REVENUE 22,897.9 (6,212.2) 16,685.6 (1,011.7) 17,697.4 (8,322.9) 26,020.3

RATE BASE 279,778.1 (6,269.4) 273,508.7 23,090.5 250,418.2 6,313.4 244,104.8

RATE OF RETURN 8.18% 99.09% 6.10% -0.97% 7.07% -3.59% 10.66%

AT PROPOSED RATES:

Operating Revenues 126,673.4 (8,757.3) 117,916.1 5,299.9 112,616.1 (3,670.6) 116,286.7

Uncollectibles 392.1 (27.1) 365.0 16.4 348.6 (11.4) 360.0

Local Taxes 1,262.5 (87.3) 1,175.2 52.8 1,122.4 (36.6) 1,159.0

Income Taxes 10,550.6 67.7 10,618.3 1,097.3 9,521.0 1,048.3 8,472.8

Total Expenses After Taxes 103,339.9 (8,234.6) 95,105.3 3,374.1 91,731.2 (4,197.3) 95,928.5

Net Operating Revenues 23,333.5 (522.7) 22,810.8 1,925.8 20,885.0 526.8 20,358.2

Rate Base 279,778.1 (6,269.4) 273,508.7 23,090.5 250,418.2 6,313.4 244,104.8

Rate of Return 8.34% 8.34% 8.34% 0.00% 8.34% 0.00% 8.34%

District Offices

  Mountain Desert 1,348.3 (58.4) 1,289.8 54.2 1,235.7 62.9 1,172.8

  Foothill 1,570.9 (60.3) 1,510.7 63.3 1,447.4 78.8 1,368.6

  Orange County 1,755.4 (46.2) 1,709.2 52.6 1,656.6 (11.5) 1,668.1

Total District Offices 4,674.6 (165.0) 4,509.7 170.1 4,339.6 130.1 4,209.5

0.0 0.0 0.0 0.0 0.0 (0.0) 0.0

GOLDEN STATE WATER COMPANY

Region 3 RMA

RECONCILIATION - SUMMARY of EARNINGS-ESTIMATED YEARS

(Dollars in Thousands)

A.14-07-006

APPENDIX A

7/2/2015 2:43 PM Page 9 of 9



APPENDIX B

CORPORATE SUPPORT CAPITAL BUDGETS

RISK MANAGEMENT

YEAR DESCRIPTION GSWC ORA Settlement

2015 500 kW Generator Replacement (Preliminary) 66,000$               -$              1/

2015 Replacement of 3 WSHP HVAC Units 81,700$               81,700$        81,700$                 

2015 Data Room UPS System Batteries (3-5yr life) 11,700$               11,700$        11,700$                 

2015 Visitor Parking Lot Improvements 114,600$             -$              1/

2015 General Office upgrades 73,500$               62,000$        1/

2015 GO Facility Expansion - Utility Room to Office Space 27,200$               27,200$        27,200$                 

2015 GO Facility Expansion -IT conference room 24,000$               24,000$        24,000$                 

2015 Data Center UPS Battery Cabinets 42,400$               42,400$        42,400$                 

2015 Cooling tower external float 3,500$                 3,500$          3,500$                   

2016 500kW Generator Replacement (2) 475,000$             -$              1/

2016 Replacement of 3 WSHP HVAC Units 88,300$               88,300$        88,300$                 

2016 Carpeting , Painting 67,700$               67,700$        67,700$                 

2017 Replacement of 3 WSHP HVAC Units 95,300$               95,300$        95,300$                 

2017 Carpeting , Painting 67,700$               67,700$        67,700$                 

1,238,600$          571,500$      

INFORMATION TECHNOLOGY

YEAR DESCRIPTION GSWC ORA Settlement

2015 Network Equipment 480,200$             -$              1/

2015 Additional Disk Storage 108,500$             -$              1/

2015 Data Center(s) Hardware Refresh 236,800$             -$              1/

2015 Microsoft Annual Payment & True-Up 547,400$             303,720$      1/

2015 Computrace Software 46,700$               20,700$        1/

2015 Upgrade iQ4bis (aka Halo BI) 10,000$               8,300$          1/

2015 Additional enhancements for TransformAP 64,600$               64,600$        64,600$                 

2015 JDE Initial License Fee (ILF) - based on Company headcount 2,300$                 2,300$          2,300$                   

2016 Network Equipment  722,300$             409,400$      1/

2016 Additional Disk Storage 108,500$             -$              1/

2016 Data Center(s) Hardware Refresh 236,800$             -$              1/

2016 Microsoft Licensing Renewal & Annual True Up 528,000$             -$              1/

2016 AntiVirus Replacement or Upgrade 47,400$               37,565$        1/

2016 Upgrade JD Edwards ERP System 752,800$             752,800$      752,800$               

2016

 JDE Initial License Fee (ILF) - based on Company headcount & 

revenue  23,500$               23,500$        23,500$                 

2017 Additional Disk Storage 108,500$             -$              1/

2017 Data Center(s) Hardware Refresh 236,800$             -$              1/

2017 Microsoft Annual Payment & True Up 499,500$             -$              1/

4,760,600$          1,622,885$   

Total Corporate Support  w/o Contingency 5,999,200$          2,194,385$   1/

Contingency                                                                   2/ 599,920$             109,719$      1/

Total Corporate Support 6,599,120$          2,304,104$   1/

GENERAL OFFICE CAPITAL ADDITION
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

CENTRALIZED OPERATIONS SUPPORT

ASSET MANAGEMENT

YEAR DESCRIPTION GSWC ORA Settlement

2015 New Conference Room Desk 6,500$                 2,500$          2,500$                   

2015 Conference Room Chairs 17,100$               1,600$          1/

2016 70" Smartboard 15,600$               -$              1/

39,200$               4,100$          

CAPITAL PROGRAM MANAGEMENT

YEAR DESCRIPTION GSWC ORA Settlement

2015 321511-01 Blankets: CPM 32W (Tools & Safety Equip.) 18,000$               18,000$        18,000$                 

2015 321509-01 Blankets: CPM 32W (Office Furniture and Equip.) 14,100$               14,100$        14,100$                 

2015 Blankets: CPM 31W (Tools & Safety Equip.) 21,900$               21,900$        21,900$                 

2015 Blankets: CPM 31W (Office Furniture and Equip.) 7,700$                 3,300$          1/

2015 CPM 38W: Replace Laptop & Docking Station (Sinagra) 2,900$                 2,900$          2,900$                   

2015  CPM 38W: Replace Inspector Vehicle 2174 with similar vehicle 39,200$               allowed in 2016

2015 CPM 38W: GIS - Basic (ArcView) License (concurrent use) 4,500$                 2,701$          1/

2015 CPM 38W: Trimble GPS Unit and Software - Coastal District 18,000$               18,000$        18,000$                 

2015 CPM 38W: Blankets (Office Furniture and Equipment, etc.) 2,000$                 2,000$          2,000$                   

2015 CPM 38W: Replace Inspector Vehicle 2174 with similar vehicle -$                    39,200$        39,200$                 

2016 321611-01 Blankets: CPM 32W (Tools & Safety Equip.) 18,000$               18,000$        18,000$                 

2016 321609-01 Blankets: CPM 32W (Office Furniture and Equip.) 7,700$                 7,700$          7,700$                   

2016 Blankets: CPM 31W (Vehicles.) -  # 2145 39,000$               allowed in 2017

2016 Blankets: CPM 31W (Office Furniture and Equip.) 7,700$                 -$              1/

2016 CPM 38W: Replace Computer - Laptop and Docking Station - Gisl 2,900$                 2,900$          2,900$                   

2016 CPM 38W: Trimble GPS Unit and Software - Northern District 18,000$               18,000$        18,000$                 

2016 CPM 38W: Blankets (Office Furniture and Equipment, etc.) 2,000$                 2,000$          2,000$                   

2016 Blankets: CPM 31W (Vehicles.) 39,000$        39,000$                 

2017 321709-01 Blankets: CPM 32W (Office Furniture and Equip.) 3,300$                 3,300$          3,300$                   

2017 Blankets: CPM 31W (Office Furniture and Equip.) 3,300$                 3,300$          3,300$                   

2017 CPM 38W: GIS - Basic (ArcView) License (concurrent use) 9,000$                 -$              1/

2017 CPM 38W: Replace 6 Office Chairs & Equipment 7,800$                 800$             1/

2017 Blankets (Office Furniture and Equipment, etc.) 2,000$                 2,000$          2,000$                   

249,000$             219,101$      

2 of 5



APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

CUSTOMER SERVICE CENTER

YEAR DESCRIPTION GSWC ORA Settlement

2015 2 -VM Servers for the Phone System at the DR site 31,700$               31,700$        31,700$                 

2015 2 -UPS Replacement Power Modules - APC in computer room 4,500$                 4,500$          4,500$                   

2015 10 units per year Agent Wireless Headsets 3,300$                 3,300$          3,300$                   

2016 10 units per year Agent Wireless Headsets 3,300$                 3,300$          3,300$                   

2016 2 -UPS Replacement Power Modules - APC in computer room 4,500$                 4,500$          4,500$                   

2017 Agent Wireless Headsets 3,300$                 3,300$          3,300$                   

2017 2 -UPS Replacement Power Modules - APC in computer room 4,500$                 4,500$          4,500$                   

55,100$               55,100$        55,100$                 

ENGINEERING DESIGN

YEAR DESCRIPTION GSWC ORA Settlement

2015 Replace Computer - (CAD Technicians) 30,000$               30,000$        30,000$                 

2015 Replace Computers (Desktop or Laptop & Docking Station-Engine 36,000$               36,000$        36,000$                 

2015 Autodesk Software Maintenance Agreement 26,000$               26,000$        26,000$                 

2015 Layout Tables 10,000$               -$              1/

2015 Blankets (Office Furniture and Equipment, etc.) 4,000$                 4,000$          4,000$                   

2015 Replace Pool Vehicle #748 for Anaheim Office 39,000$               -$              1/

2015 New Anaheim Pool Vehicle 39,000$               -$              1/

2016 Replace Pool Vehicle #885 for Anaheim Office -$                    39,000$        39,000$                 

2016 GIS - Basic (ArcView) License (concurrent use) 20,000$               -$              1/

2016 Autodesk Software Maintenance Agreement 26,000$               -$              4/

2016 Blankets (Office Furniture and Equipment, etc.) 4,000$                 4,000$          4,000$                   

2016 Replace Manager Car Vehicle 67601 with Ford Taurus or Similar 39,000$               allowed in 2017

2016 Replace Pool Vehicle #885 for Anaheim Office 39,000$               allowed in 2015

2016 Replace Manager Car Vehicle 67601 with Ford Taurus or Similar 39,000$        39,000$                 

2017 Autodesk Software Maintenance Agreement 26,000$               -$              4/

2017 Replace 17 Office Chairs & Equipment 34,000$               2,200$          1/

2017 11 x 17 Color Copier/Scanner 13,000$               13,000$        13,000$                 

2017 Blankets (Office Furniture and Equipment, etc.) 4,000$                 4,000$          4,000$                   

389,000$             197,200$      

ENVIRONMENTAL QUALITY

YEAR DESCRIPTION GSWC ORA Settlement      3/

2015 Ergonomic Equipment 11,400$               11,400$        11,400$                 

2015 Safety Training Videos (4) 3,100$                 3,100$          3,100$                   

2016 Ergonomic Equipment 11,400$               11,400$        11,400$                 

2016 Safety Training Videos (4) 3,100$                 3,100$          3,100$                   

2017 Ergonomic Equipment 11,400$               11,400$        11,400$                 

2017 Safety Training Videos (4) 3,100$                 3,100$          3,100$                   

43,500$               43,500$        43,500$                 
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

PLANNING

YEAR DESCRIPTION GSWC ORA Settlement

2015 GIS Project 1,784,800$          -$              1/

2015 Replace Computer Workstation (CAD/GIS w/ extra memory) 4,200$                 -$              1/

2015 GIS - Basic (ArcView) License (concurrent use) 16,800$               9,048$          1/

2015 Hydraulic Model - InfoWater License (floating) 23,600$               23,600$        23,600$                 

2015 Blankets (Office Furniture and Equipment, etc.) 2,000$                 2,000$          2,000$                   

2015 GIS Software - Annual License Renewal 10,000$               -$              1/

2015 Hydraulic Modeling Software - Annual License Renewal 22,700$               22,700$        22,700$                 

2016 Replace Computer Workstation (CAD/GIS w/ extra memory) 4,200$                 -$              1/

2016 Hydraulic Model - InfoWater CapPlan License (floating) 23,600$               -$              4/

2016 Blankets (Office Furniture and Equipment, etc.) 2,000$                 2,000$          2,000$                   

2016 GIS Project 1,311,600$          -$              1/

2016 GIS Software - Annual License Renewal 10,000$               -$              1/

2016 Hydraulic Modeling Software - Annual License Renewal 22,700$               -$              4/

2017 Replace Computer Workstation (CAD/GIS w/ extra memory) 4,200$                 -$              1/

2017 Hydraulic Model - InfoWater UDF License (floating) 11,800$               -$              4/

2017 Blankets (Office Furniture and Equipment, etc.) 2,000$                 2,000$          2,000$                   

2017 GIS Project 2,383,600$          -$              1/

2017 GIS Software - Annual License Renewal 10,000$               -$              1/

2017 Hydraulic Modeling Software - Annual License Renewal 22,700$               -$              4/

5,672,500$          61,348$        

PROPERTY ACCOUNTING

YEAR DESCRIPTION GSWC ORA Settlement

2015 Blankets: PA 37W (Office Furniture and Equip.) 4,200$                 1,418$          1/

2016 Blankets: PA 37W (Office Furniture and Equip.) 2,600$                 2,600$          2,600$                   

2017 Blankets: PA 37W (Office Furniture and Equip.) 2,600$                 2,600$          2,600$                   

9,400$                 6,618$          

REGULATORY AFFAIRS

YEAR DESCRIPTION GSWC ORA Settlement

2015 Blankets 2,500$                 2,500$          2,500$                   

TECHNICAL SERVICES

YEAR DESCRIPTION GSWC ORA Settlement

2015 Replace Vehicle 70335 with Ford Fusion of equal 38,500$               38,500$        38,500$                 

2016 Blankets: CPM 25W (Office Furniture and Equip.) 2,000$                 2,000$          2,000$                   

40,500$               40,500$        40,500$                 

Total Centralized Operation support  w/o Contingency               3/ 6,500,700$          586,467$      1/

Contingency                                                                                     2/ 650,070$             29,323$        1/

Total Centralized Operation Support  7,150,770$          615,790$      1/
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APPENDIX B

GENERAL OFFICE CAPITAL ADDITION

BILLING & PAYMENT PROCESSING

INFORMATION TECHNOLOGY

YEAR DESCRIPTION GSWC ORA Settlement

2015 Personal Computers and Peripherals (GSWC/BVES) 288,600$             1,900$          1/

2015 CC&B Upgrade 2,125,800$          2,125,800$   2,125,800$            

2016 Personal Computers and Peripherals (GSWC/BVES) 288,600$             1,900$          1/

2017 Personal Computers and Peripherals (GSWC/BVES) 288,600$             1,900$          1/

2,991,600$          2,131,500$   

TAX

YEAR DESCRIPTION GSWC ORA Settlement

2016 Tax WorkFlow management 226,000$             226,000$      226,000$               

2017 Tax WorkFlow management 46,000$               46,000$        46,000$                 

272,000$             272,000$      272,000$               

Total Billing and Cash Processing w/o Contingency   /3 3,263,600$          2,447,000$   1/

Contingency 326,360$             122,350$      1/

Total Billing and Cash Processing 3,589,960$          2,569,350$   1/

General Office Capital  w/o Contingency 15,763,500$        5,227,852$   1/

Contingency                                                                   2/ 1,576,350$          261,393$      1/

General Office Capital 17,339,850$        5,489,245$   1/

1/ Litigated or Partially Settled

2/ GSWC requested 10% and ORA recommends 5% Contingency factor.

4/ GSWC and ORA agree these items should be included in the expense budget instead of the capital budget

3/ORA and GSWC agree to book Environmental Quality capital projects to the Billing and Payment Processing business 
segment.  In the tables above, ORA includes Environmental Quality capital projects in the Billing and Payment Processing 
business segment totals, and GSWC includes Environmental Quality capital projects in the Centralized Operation Support 
business segment totals."

3/ ORA total amounts include "Environmental Quality" capital projects
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Appendix C

District
Business

Unit
GWO Description GSWC ORA Settlement

Executive 2 01940281 X.01940281 $1,645 $1,645 $1,645

Accounting and Finance 60 06000094 G.L. Suite License Fee $31,800 $31,800 $31,800

Accounting and Finance 68 06000099 PowerPlan Tax Provision $75,715 $75,715 $75,715

Accounting and Finance 79 07900048 Heat unit replacements at GO $68,495 $68,495 $68,495

Accounting and Finance 79 07900050 Earthquake/Disaster supplies-e $72,500 $72,500 $72,500

Accounting and Finance 79 07900051 Replace Heat Unit $208,607 $208,607 $208,607

Accounting and Finance 79 07900053 Voice Data & Network Cabling U $187,800 $187,800 $187,800

Accounting and Finance 79 07900054 Future Modifications to HVAC S $13,298 $13,298 $13,298

Accounting and Finance 79 07900055 Install Safety Railing $4,450 $4,450 $4,450

HCM 80 08010014 To purchase workfit & mounting $2,742 $2,742 $2,742

Information System 85 08500196 Stellent Upgrades $122,600 $122,600 $122,600

Information System 86B 08500217 Web/Proxy Content Solution $132,800 $132,800 $132,800

Information System 86B 08500219 Implemnt Intrusion Prevention $324,500 $324,500 $324,500

Information System 86B 08500221 VMWare Software licensing $110,583 $110,583 $110,583

Information System 85 08500222 SCCM Implementation $10,100 $10,100 $10,100

Information System 85 08500223 Replacement of Stellent System $299,000 $299,000 $299,000

Information System 85 08500224 Server Hardware for DR site $48,120 $48,120 $48,120

Information System 86B 08500225 Server Hardware for GO Data Ce $319,200 $261,742 1/

Information System 85 08500226 Computer Hardware Purchases $391,200 $391,200 $391,200

Information System 85 08500227 SharePoint Upgrade $28,110 $28,110 $28,110

Information System 85 08500228 JDEdwards upgrade $51,599 $51,599 $51,599

Information System 85 08500229 Microsoft Annual License $410,007 $410,007 $410,007

Information System 87 08500230 To Purchase Varonis Software f $34,952 $34,952 $34,952

Information System 85 08500231 CC&B Upgrade Architecture Revi $28,507 $28,507 $28,507

Facilities GWO - 7900060 Convert Room to Usable office space $67,100 $67,100 $67,100

Corp Support Total $3,045,429 $2,987,971

Information System 85 08500228 JDEdwards upgrade $403,401 $403,401 $403,401

Customer Support Services 91 09100053 Telework Stations 1 New $8,720 $8,720 $8,720

Utility Total $412,121 $412,121 $412,121

Asset Management 25W 00003021 William M McDonald $34 $34 $34

Asset Management 30W 00045480 PUC Audit $884 $884 $884

Water Resources 22W 02000002 ArcView, gINT, Groundwater Vis $13,515 $13,515 $13,515

Asset Management 24W 02400047 Replace Workstations - EDC Dep $54,600 $54,600 $54,600

Asset Management 24W 02400049 Purchase Equipment for Eng. De $98,800 $98,800 $98,800

Asset Management 30W 03010050 Laptop & Dock Station $4,809 $4,809 $4,809

Asset Management 30W 03010055 Document Management Program $20,000 $20,000 $20,000

Asset Management 37W 03700043 Office Chairs (3) $2,150 $2,150 $2,150

Water Quality 70W 07010311 Safety training videos and DVD $9,200 $9,200 $9,200

Water Quality 71W 08400147 EDU Training DVD Videos 6 $1,231 $1,231 $1,231

Customer Support Services 91W 09000061 Replace headsets in CSC $3,100 $3,100 $3,100

Customer Support Services 91W 09100053 Telework Stations 1 New $7,286 $7,286 $7,286

Customer Support Services 95W 09500043 Replace Air Conditioner unit $8,446 $8,446 $8,446

Customer Support Services 95W 09500045 ESI-100 Phone & Voice Mail Sys $33,618 $33,618 $33,618

Customer Support Services 95W 09500046 Upgrade Voice Mail System - An $36,789 $36,789 $36,789

Asset Management 30W 30100055 Santamaria Water Quality case2 $8,563 $8,563 $8,563

Water Total $303,024 $303,024 $303,024

General Office Construction Work in Progress $3,760,575 $3,703,117

1/ litigated 

GOLDEN STATE WATER COMPANY

Construction Work in Progress

GSW - Corporate
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Settlement

Appendix D

Region 1 - 2015 Capital Budgets

GSWC  ORA   Stipulated 
Total Contingency Budget $                    5,960  $                        ‐     Litigated 
   Office Furniture and Equipment $                  10,800  $               10,800   $              10,800 
   Transportation Equipment:  $                       ‐   
      i. Vehicle # 1045 $                  42,800  $                        ‐     Litigated 
      ii. Vehicle # 586 $                           ‐    $                        ‐     $                       ‐   
      iii. Vehicle # 500255 $                           ‐    $                        ‐     $                       ‐   
  Tools and Safety Equipment $                    6,000  $                  6,000   $                6,000 
Total Blanket Budget $                  59,600  $               16,800 
TOTAL CAPITAL BUDGET $                  65,560  $               16,800 

GSWC ORA Stipulated

Total Contingency Budget  $                    2,300   $                          ‐   Litigated 

Office Furniture and Equipment $                    5,000  $                  5,000   $                5,000 
Transportation Equipment:

     Vehicle # 500825 and # 70594 $                             ‐  $                          ‐ 
Tools and Safety Equipment $                  18,000  $               18,000   $              18,000 
   Total Blanket Budget $                  23,000  $               23,000   $              23,000 
TOTAL CAPITAL BUDGET $                  25,300  $               23,000 

2015

2015Northern District Office

Coastal District Office



Settlement

Appendix D

Region 1 - 2015 Capital Budgets

GSWC  ORA   Stipulated 
Arden

Arden Water Supply, Acquire Land 273,500$                ‐$                        Litigated 
   Total Land 273,500$                ‐$                      
Arden

Trussel Plant, Well, Res & Boosters 1,657,300$            91,000$                Litigated

Arden Water Supply, New well ‐$                        ‐$                       ‐$                    
Cordova

Coloma WTP, Grounding Survey 140,600$                ‐$                       Litigated

Coloma WTP, Recoat Res #2 397,900$                282,000$              Litigated

Negrara Plant, Des. well & raze site 109,400$                104,400$              Litigated

Gold Country Plant, Des well & raze 109,400$                104,400$              Litigated

Coloma WTP, Additional booster 39,200$                  37,400$                Litigated

South Bridge Plant, Relocate meter ‐$                        ‐$                       ‐$                    
   Total Water Supply 2,453,800$            619,200$            
Misc Street Improvements 116,000$                116,000$              116,000$           
   Total Street Improvements 116,000$                116,000$            
Arden

Greenhills Rd Area Main Repla. ‐$                        ‐$                       ‐$                    
Cordova

Chassella Way Area Main Repla. 836,300$                ‐$                       Litigated

Hwy 50 Crossing, Abandonment 57,000$                  52,900$                Litigated

Install fire hydra. on dead‐end mains 10,800$                  7,100$                  Litigated

Brenda Way, Dawes to Chase 32,500$                  ‐$                       Litigated

Mills Park Dr, Olson to Silverwood ‐$                        ‐$                       ‐$                    
Zinfandel Dr Area Main Repla. ‐$                        ‐$                       ‐$                    
Paseo Dr Area Main Replacements ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements 936,600$                60,000$               
Coloma WTP, Repla. filter (N5&6) 156,200$                149,100$              Litigated

Coloma WTP, Repla. filter (N1&S1) ‐$                        ‐$                       ‐$                    
   Total Water Quality 156,200$                149,100$            
UWMP, Cordova System 65,000$                  ‐$                       Litigated
   Total Miscellaneous 65,000$                  ‐$                      
Contingency Budget 135,280$                ‐$                       Litigated
   Total Contingency Budget 135,280$                ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 83,000$                  83,000$                83,000$              
Services 523,800$                523,800$              523,800$           
Services (Meter Retrofit Program) 500,000$                500,000$              500,000$           
Minor Main Replacements 54,900$                  54,900$                54,900$              
Minor Pumping Plant Equip. 49,500$                  49,500$                49,500$              
Minor Purification Equip. 33,100$                  33,100$                33,100$              
Office Furniture and Equip. 10,100$                  10,100$                10,100$              
Transportation Equipment 92,900$                  ‐$                       Litigated
Tools and Safety Equip. 5,500$                    5,500$                  5,500$                
   Total Blanket Budget 1,352,800$            1,259,900$         
TOTAL CAPITAL BUDGET 5,489,180$            2,204,200$         

2015Arden‐Cordova CSA



Settlement

Appendix D

Region 1 - 2015 Capital Budgets

GSWC  ORA   Stipulated 
CCWD WTP (GSWC SOC) 28,200$                  ‐$                       Litigated

Madison Reservoir, Re‐roof res. 515,800$                ‐$                       Litigated

Hill St. Plant, Recoat/seismic Res #3 ‐$                        ‐$                       ‐$                    
Skyline Reservoir, Recoat interior ‐$                        ‐$                       ‐$                    
   Total Water Supply 544,000$                ‐$                      
Misc Street Improvements ‐$                        ‐$                       ‐$                    
   Total Street Improvements ‐$                        ‐$                       ‐$                    
Ambrose Park, Abandon main 68,600$                  63,800$                Litigated

Pacifica Ave to Port Chicago Hwy ‐$                        ‐$                       ‐$                    
North & Franklin, Cleve. to EBMUD ‐$                        ‐$                       ‐$                    
Willow Pass Rd, Alberts to Ambrose ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements 68,600$                  63,800$               

   Total Water Quality ‐$                        ‐$                       ‐$                    
UWMP, Bay Point 65,000$                  ‐$                       Litigated

   Total Miscellaneous 65,000$                  ‐$                      
Contingency Budget 35,630$                  ‐$                       Litigated

   Total Contingency Budget 35,630$                  ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 6,400$                    6,400$                  6,400$                
Services 218,000$                218,000$              218,000$           
Minor Main Replacements 76,900$                  76,900$                76,900$              
Minor Pumping Plant Equip. 7,900$                    7,900$                  7,900$                
Minor Purification Equip. 500$                        500$                      500$                   
Office Furniture and Equip. 8,100$                    8,100$                  8,100$                
Transportation Equipment 35,700$                  35,700$                35,700$              
Tools and Safety Equip. 2,800$                    2,800$                  2,800$                
   Total Blanket Budget 356,300$                356,300$             356,300$           
TOTAL CAPITAL BUDGET 1,069,530$            420,100$            

GSWC  ORA   Stipulated 
Sonoma WTP, Clearwell roof & int. 179,100$                131,200$              Litigated

Lakeshore Plant, Generator conn. ‐$                        ‐$                       ‐$                    
Sonoma WTP, Generator connection ‐$                        ‐$                       ‐$                    
   Total Water Supply 179,100$                131,200$             ‐$                    
Misc Street Improvements ‐$                        ‐$                       ‐$                    
   Total Street Improvements ‐$                        ‐$                       ‐$                    
Park Terrace Dr, w/o Parkview 262,700$                ‐$                       Litigated

Lakeshore Dr, Palo Alto to end 39,900$                  26,600$                Litigated

West 40th St, Hill to Sunset ‐$                        ‐$                       ‐$                    
Wilder Ave, West 40th to Hillcrest ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements 302,600$                26,600$                ‐$                    
Sonoma WTP, Change‐out GAC ‐$                        ‐$                      

2015Bay Point CSA

Clearlake CSA 2015
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   Total Water Quality ‐$                        ‐$                      

   Total Miscellaneous ‐$                        ‐$                      
Contingency Budget 13,750$                  ‐$                       Litigated

   Total Contingency Budget 13,750$                  ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 5,300$                    5,300$                  5,300$                
Services 58,700$                  58,700$                58,700$              
Minor Main Replacements 36,100$                  36,100$                36,100$              
Minor Pumping Plant Equip. 16,000$                  16,000$                16,000$              
Minor Purification Equip. 12,600$                  12,600$                12,600$              
Office Furniture and Equip. 4,000$                    4,000$                  4,000$                
Transportation Equipment ‐$                        ‐$                       ‐$                    
Tools and Safety Equip. 4,800$                    4,800$                  4,800$                
   Total Blanket Budget 137,500$                137,500$             137,500$           
TOTAL CAPITAL BUDGET 632,950$                295,300$            

GSWC  ORA   Stipulated 
Los Osos ‐ Water Supply
Los Olivos Plant, Construct Reservoir 1,151,200$            1,098,800$          Litigated

Los Olivos Plant, Install new well  237,500$                ‐$                       Litigated

Bayview Zone, Realign pressure zone ‐$                        ‐$                       ‐$                    
Cabrillo, Calle Cardoniz, Alamo tanks ‐$                        ‐$                       ‐$                    
Edna Road ‐ Water Supply
Country Club Plant, Replace East Res ‐$                        ‐$                       ‐$                    
   Total Water Supply 1,388,700$            1,098,800$         
Misc Street Improvements ‐$                        ‐$                       ‐$                    
   Total Street Improvements ‐$                        ‐$                       ‐$                    
Edna Road ‐ Distribution
Caballeros, cul‐de‐sac to Miraleste ‐$                        ‐$                       ‐$                    
Hacienda, Caballeros to Machado ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements ‐$                        ‐$                       ‐$                    

   Total Water Quality ‐$                        ‐$                       ‐$                    

   Total Miscellaneous ‐$                        ‐$                       ‐$                    
Contingency Budget 22,700$                  ‐$                       Litigated

   Total Contingency Budget 22,700$                  ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 30,900$                  30,900$                30,900$              
Services 20,600$                  20,600$                20,600$              
Minor Main Replacements 31,800$                  31,800$                31,800$              
Minor Pumping Plant Equip. 59,400$                  59,400$                59,400$              
Minor Purification Equip. 3,500$                    3,500$                  3,500$                

Los Osos CSA 2015
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Office Furniture and Equip. 3,000$                    3,000$                  3,000$                
Transportation Equipment 77,300$                  29,000$                29,000$              
Misc. Tools and Safety Equip. 500$                        500$                      500$                   
   Total Blanket Budget 227,000$                178,700$             178,700$           
TOTAL CAPITAL BUDGET 1,638,400$            1,277,500$         

GSWC  ORA   Stipulated 
Fairview Plant, Boosters, T‐main, etc. ‐$                        ‐$                       ‐$                    
Mutual Plant, Install Fencing  ‐$                        ‐$                       ‐$                    
Running Ridge Plant, Abandon tanks  ‐$                        ‐$                       ‐$                    
Main Zone, Realign pressure zone  ‐$                        ‐$                       ‐$                    
Heidelberger Booster, Retaining wall  ‐$                        ‐$                       ‐$                    
Signal Tank, Seismic evaluation  ‐$                        ‐$                       ‐$                    
   Total Water Supply ‐$                        ‐$                       ‐$                    
Misc Street Improvements ‐$                        ‐$                       ‐$                    
   Total Street Improvements ‐$                        ‐$                       ‐$                    
Del Norte, Palomar to s/o Fairview ‐$                        ‐$                       ‐$                    
Ojai Ave., Bristol to Gridley  ‐$                        ‐$                       ‐$                    
Verano Dr. & Rancho Dr.  ‐$                        ‐$                       ‐$                    
Grand Ave., Ellison to Los Alamos ‐$                        ‐$                       ‐$                    
Cuyuma & El Paso, Sierra to Bristol ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements ‐$                        ‐$                       ‐$                    

   Total Water Quality ‐$                        ‐$                       ‐$                    
UWMP ‐ Ojai 65,000$                  ‐$                       Litigated

   Total Miscellaneous 65,000$                  ‐$                      
Contingency Budget 58,020$                  ‐$                       Litigated

   Total Contingency Budget 58,020$                  ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 48,100$                  48,100$                48,100$              
Services 179,700$                179,700$              179,700$           
Minor Main Replacements 169,200$                169,200$              169,200$           
Minor Pumping Plant Equip. 67,700$                  67,700$                67,700$              
Minor Purification Equip. 39,800$                  39,800$                39,800$              
Office Furniture and Equip. 16,800$                  16,800$                16,800$              
Transportation Equipment 48,300$                  ‐$                       Litigated

Misc. Tools and Safety Equip. 10,600$                  10,600$                10,600$              
   Total Blanket Budget 580,200$                531,900$            
TOTAL CAPITAL BUDGET 703,220$                531,900$            

Ojai CSA 2015
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GSWC  ORA   Stipulated 
Orcutt ‐ Water Supply
Systemwide Zone Realignment Study ‐$                        ‐$                       ‐$                    
Rice Ranch Subzone, Install PRV ‐$                        ‐$                       ‐$                    
Mira Flores #6, MCC & SCADA ‐$                        ‐$                       ‐$                    
Oak Plant, MCC & install VFD ‐$                        ‐$                       ‐$                    
Orcutt Plant, MCC & install VFD ‐$                        ‐$                       ‐$                    
Orcutt Hill Plant, Recoat Res #1 ‐$                        ‐$                       ‐$                    
Mira Flores #1, Res and electrical ‐$                        ‐$                       ‐$                    
Tanglewood ‐ Water Supply
Pinewood Plant, Res and boosters ‐$                        ‐$                       ‐$                    
Nipomo ‐ Water Supply
Vista Reservoir Plant, Demo tank  ‐$                        ‐$                       ‐$                    
Vista #3&#5, Destroy wells, raze site ‐$                        ‐$                       ‐$                    
Alta Mesa Plant, wells, electrical, etc. ‐$                        ‐$                       ‐$                    
Eucalyptus Plant, Disinfection facility ‐$                        ‐$                       ‐$                    
La Serena Plant, Disinfection facility ‐$                        ‐$                       ‐$                    
Osage Plant, Disinfection facility  ‐$                        ‐$                       ‐$                    
   Total Water Supply ‐$                        ‐$                       ‐$                    
Orcutt Misc Street Improvements

Misc Street Improvements 36,000$                  36,000$                36,000$              
   Total Street Improvements 36,000$                  36,000$                36,000$             
Lake Marie ‐ Distribution 
Arrowhead Dr. e/o Crystal to end  ‐$                        ‐$                       ‐$                    
Orcutt ‐ Distribution 
Bradley Rd., Stubblefield to Clark  ‐$                        ‐$                       ‐$                    
Tanglewood ‐ Distribution 
Willowood Area Main Replacements ‐$                        ‐$                       ‐$                    
Driftwood Area Main Replacements ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements ‐$                        ‐$                       ‐$                    
Lake Marie ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                        ‐$                       ‐$                    
Orcutt ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                        ‐$                       ‐$                    
Nipomo ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                        ‐$                       ‐$                    
   Total Water Quality ‐$                        ‐$                       ‐$                    
UWMP ‐ Orcutt  65,000$                  ‐$                       Litigated

   Total Miscellaneous 65,000$                  ‐$                      
Contingency Budget 76,300$                  ‐$                       Litigated

   Total Contingency Budget 76,300$                  ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 59,500$                  59,500$                59,500$              
Services 292,300$                292,300$              292,300$           
Minor Main Replacements 111,600$                111,600$              111,600$           
Minor Pumping Plant Equip. 222,200$                222,200$              222,200$           

Santa Maria CSA 2015
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Minor Purification Equip. 15,900$                  15,900$                15,900$              
Office Furniture and Equip. 8,400$                    8,400$                  8,400$                
Transportation Equipment 48,300$                  48,300$                48,300$              
Misc. Tools and Safety Equip. 4,800$                    4,800$                  4,800$                
   Total Blanket Budget 763,000$                763,000$             763,000$           
TOTAL CAPITAL BUDGET 940,300$                799,000$            

GSWC  ORA   Stipulated 
Alamo Plant, Slope Stabilization 203,200$                193,900$              Litigated

Appleton Plant, Raze Site  ‐$                        ‐$                       ‐$                    
Lautenschlager Plant, Recoat Res #2 ‐$                        ‐$                       ‐$                    
   Total Water Supply 203,200$                193,900$            
Misc Street Improvements ‐$                        ‐$                       ‐$                    
   Total Street Improvements ‐$                        ‐$                       ‐$                    
East L.A. Ave., Sycamore to Sequoia 851,600$                ‐$                       Litigated

Cochran St., Jay to Sycamore  ‐$                        ‐$                       ‐$                    
Galena Ave., Sebring to Lindale ‐$                        ‐$                       ‐$                    
   Total Distribution Improvements 851,600$                ‐$                      

   Total Water Quality ‐$                        ‐$                       ‐$                    
UWMP ‐ Simi Valley  65,000$                  ‐$                       Litigated

   Total Miscellaneous 65,000$                  ‐$                      
Contingency Budget 60,210$                  ‐$                       Litigated

   Total Contingency Budget 60,210$                  ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                    
   Total New Business ‐$                        ‐$                       ‐$                    
Meters 451,600$                451,600$              451,600$           
Services 35,100$                  35,100$                35,100$              
Minor Main Replacements 7,000$                    7,000$                  7,000$                
Minor Pumping Plant Equip. 50,000$                  50,000$                50,000$              
Minor Purification Equip. 500$                        500$                      500$                   
Office Furniture and Equip. 5,900$                    5,900$                  5,900$                
Transportation Equipment 48,300$                  48,300$                48,300$              
Misc. Tools and Safety Equip. 3,700$                    3,700$                  3,700$                
   Total Blanket Budget 602,100$                602,100$             602,100$           
TOTAL CAPITAL BUDGET 1,782,110$            796,000$            

GSWC  ORA   Stipulated 
TOTAL CAPITAL BUDGET 12,346,550$          6,363,800$         

REGION 1 2015

Simi Valley CSA 2015
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 GSWC   ORA   Stipulated 
Contingency Budget  $                     11,400  ‐$                          Litigated

   Total Contingency Budget  $                     11,400   $                            ‐   

 Minor Purification Equipment   $                     10,300   $                   10,300   $             10,300 
 Office Furniture and Equipment   $                       7,600   $                     7,600   $               7,600 
 Transportation Equipment   

  Vehicle #2021  46,400$                      ‐$                          Litigated

  Vehicle #500510  35,500$                      35,500$                    35,500$             
Misc. Tools and Safety Equipment 14,200$                     14,200$                    14,200$             
   Total Blanket Budget  $                  114,000   $                   67,600 

 TOTAL CAPITAL BUDGET   $                  125,400   $                   67,600 

 GSWC   ORA   Stipulated 
Contingency Budget  $                       6,500  ‐                                Litigated

   Total Contingency Budget  $                       6,500   $                            ‐   

Office Furniture and Equip.  $                     18,100   $                   18,100   $             18,100 
Transportation Equipment

Vehicle #1101 34,900$                      34,900$                    34,900$             
Vehicle #2030 ‐$                            ‐$                          ‐$                    

Vehicle #67516 ‐$                            ‐$                          ‐$                    
Vehicle #67668 ‐$                            ‐$                          ‐$                    
Vehicle #2163 ‐$                            ‐$                          ‐$                    

Tools & Safety Equipment  $                     11,800   $                   11,800  11,800$             
   Total Blanket Budget  $                     64,800   $                   64,800  64,800$             
TOTAL CAPITAL BUDGET  $                     71,300   $                   64,800 

 GSWC   ORA   Stipulated 
Artesia

Massinger & Hawaiian PLC Upgrd 23,100$                      22,000$                    Litigated

Centralia Destroy Wells #3 & 4 ‐$                            ‐$                          ‐$                   
Norwalk

Studebaker Well #3 Drill & Equip 538,900$                    ‐$                          Litigated

Norwalk SCADA at CB‐23 & CB‐35 305,100$                    202,800$                  Litigated

   Total Water Supply 867,100$                    224,800$                 
Misc Street Improvements 67,000$                      67,000$                    67,000$             
   Total Street Improvements 67,000$                      67,000$                   
Artesia

Central District Office 2015

CBE CSA 2015

Southwest District Office 2015
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Alley w/o Arline , 207th to Centralia ‐$                            ‐$                          ‐$                   
Jersey Ave Alley Area Main Repl. ‐$                            ‐$                          ‐$                   
Seine Ave Area Main Repl. 358,100$                    35,100$                    Litigated

Norwalk

Cecilia Ave Area Main Repl. 426,000$                    386,800$                  Litigated

Hermes St Area Main Repl. ‐$                            ‐$                          ‐$                   
Metro Center Dr Area Main Repl. 2,007,700$                1,832,500$             Litigated

   Total Distribution Improvements 2,791,800$                2,254,400$             
UWMP ‐ Artesia System 65,000$                      ‐$                          Litigated

UWMP ‐ Norwalk System 65,000$                      ‐$                          Litigated

   Total Miscellaneous 130,000$                    ‐$                         
Contingency Budget 91,100$                      ‐$                          Litigated

   Total Contingency Budget 91,100$                      ‐$                         
New Business Funded by GSWC 2,000$                        2,000$                      2,000$               
   Total New Business 2,000$                        2,000$                     
Meters 185,700$                    185,700$                  185,700$           
Services 154,500$                    154,500$                  154,500$           
Minor Main Repl. 348,200$                    348,200$                  348,200$           
Minor Pumping Plant Equip. 155,900$                    155,900$                  155,900$           
Minor Purification Equip. 2,000$                        2,000$                      2,000$               
Office Furniture and Equip. 13,300$                      13,300$                    13,300$             
Transportation Equipment ‐$                    

 Vehicle #2056 ‐$                            ‐$                          ‐$                    
 Vehicle #2023 ‐$                            ‐$                          ‐$                    

Misc. Tools and Safety Equip. 42,800$                      42,800$                    42,800$             
Additions to General Structure 8,200$                        8,200$                      8,200$               
   Total Blanket Budget 910,600$                    910,600$                  910,600$           
TOTAL CAPITAL BUDGET 4,859,600$                3,458,800$             

 GSWC   ORA   Stipulated 
Bell‐Bell Gardens
Bell‐Bell Gardens SCADA at CB‐3 152,500$                    101,400$                  Litigated

Bissell Bstrs B & C, upsize piping 494,400$                    ‐$                          Litigated

Gage Well #1, Priory Well #2, Dstry 17,100$                      16,300$                    Litigated

Florence‐Graham
Flrnc‐Grhm SCADA at CB‐5, 6, 12 457,500$                    304,100$                  Litigated

Hampshire Tank Roof & Bstrs/Mtrs 929,300$                    838,710$                  Litigated

Miramonte Wells #1&2, Pmps/Mtrs ‐$                            ‐$                          ‐$                   
Hollydale

Coolidge Booster B VFD ‐$                            ‐$                          ‐$                   
McKinley Chem Building & Sump ‐$                            ‐$                          ‐$                   
Willowbrook

Willowbrook SCADA at CB‐51 152,500$                    ‐$                          Litigated

CBW CSA 2015
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   Total Water Supply 2,203,300$                1,260,510$             
Misc Street Improvements 91,000$                      91,000$                    91,000$             
   Total Street Improvements 91,000$                      91,000$                    91,000$             
Bell‐Bell Gardens
Alley n/o Florence, Emil to end 184,500$                    134,200$                  Litigated

Gifford Ave. Area Main Repl. ‐$                            ‐$                          ‐$                   
Sherman Way, Florence to Gage 965,400$                    246,400$                  Litigated

Florence‐Graham
82nd St and 89th St 487,500$                    441,200$                  Litigated

Alley w/o Cmptn Ave, 77th to 78th ‐$                            ‐$                          ‐$                   
Alley w/o Pace Ave, 92nd to 96th 582,400$                    528,500$                  Litigated

Fir Ave. Area Main Repl 856,900$                    782,100$                  Litigated

Maie Ave. Area Main Repl. 147,000$                    9,800$                      Litigated

Nadeau St. Area Main Repl.. 159,000$                    86,900$                    Litigated

Slauson Ave Alley, Mlbr to Pacific ‐$                            ‐$                          ‐$                   
Hollydale

Merkel Ave and N. Somerset Rd ‐$                            ‐$                          Litigated

Willowbrook

Wilmington, El Segundo, & 130th 232,600$                    ‐$                          Litigated

   Total Distribution Improvements 3,615,300$                2,229,100$             
UWMP ‐ Bell‐Bell Gardens System 65,000$                      ‐$                          Litigated

UWMP ‐ Florence‐Graham System 65,000$                      ‐$                          Litigated

   Total Miscellaneous 130,000$                    ‐$                         
Contingency Budget 87,100$                      ‐$                          Litigated

   Total Contingency Budget 87,100$                      ‐$                         
New Business Funded by GSWC ‐$                            ‐$                          ‐$                    
   Total New Business ‐$                            ‐$                          ‐$                   
Meters 140,300$                    140,300$                  140,300$          
Services 301,900$                    301,900$                  301,900$          
Minor Main Repl. 284,000$                    284,000$                  284,000$          
Minor Pumping Plant Equipment 82,000$                      82,000$                    82,000$            
Minor Purification Equipment 4,100$                        4,100$                      4,100$              
Office Furniture and Equip. 14,800$                      14,800$                    14,800$            
Transportation Equipment ‐$                   

Vehicle #1014 ‐$                            ‐$                          ‐$                   
Tools & Safety Equipment 43,900$                      43,900$                    43,900$            
   Total Blanket Budget 871,000$                    871,000$                  871,000$          
TOTAL CAPITAL BUDGET 6,997,700$                4,451,610$             

 GSWC   ORA   Stipulated 
Chadron Plant Drainage Connection ‐$                            ‐$                          ‐$                   
Dalton Well #1, Replace MCC ‐$                            ‐$                          ‐$                   

Southwest CSA 2015
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Southwest SCADA at Interconnections 664,700$                    ‐$                          Litigated

Wadsworth Plant, Destroy East Tank 11,900$                      11,300$                    11,300$            
WB‐11, Abandon; WB‐15, Upgrade 702,400$                    ‐$                          Litigated

Yukon, Flex‐Tends & Isolation Valve ‐$                            ‐$                          ‐$                   
   Total Water Supply 1,379,000$                11,300$                   
Misc Street Improvements 512,000$                    512,000$                  512,000$           
   Total Street Improvements 512,000$                    512,000$                  512,000$           
93rd St, Normandie to Budlong 582,000$                    529,100$                  Litigated

98th St. Area Main Repl. 1,432,000$                1,274,500$             Litigated

112th St. Area Main Repl. ‐$                            ‐$                          ‐$                   
117th St., Yukon to West of Doty Ave ‐$                            ‐$                          ‐$                   
119th and 122nd ‐$                            ‐$                          ‐$                   
130th St. Area Main Repl. ‐$                            ‐$                          ‐$                   
147th St. Area Main Repl. 438,300$                    397,700$                  Litigated

154th St. Area Main Repl. 6,382,900$                ‐$                          Litigated

Imperial Hwy west of Vermont Ave 147,000$                    140,300$                  Litigated

169th St., Gramercy to Western 223,600$                    207,800$                  Litigated

180th St., Denker to Evelyn 470,300$                    ‐$                          Litigated

Alley n/o 163rd St., Main to Ball 390,400$                    239,700$                  Litigated

Broadway, 131st to 135th 517,300$                    ‐$                          Litigated

Burin Ave. and Grevillea Ave. 1,079,700$                ‐$                          Litigated

Century Blvd., La Cienega to Felton 944,200$                    900,900$                  Litigated

El Segundo Blvd and Avalon Blvd 693,000$                    ‐$                          Litigated

El Segundo Blvd. Area Main Repl. 349,200$                    ‐$                          Litigated

El Segundo Blvd., Main  to Towne  982,200$                    ‐$                          Litigated

Electric St, 182nd to Alley w/o Vermont ‐$                            ‐$                          ‐$                   
Faysmith Ave., Rosecrans to 147th 165,600$                    153,800$                  Litigated

Freeman Ave. Area Main Repl. 1,482,100$                ‐$                          Litigated

Gardena Blvd. Area Main Repl. ‐$                            ‐$                          ‐$                   
Haas Ave and 116th St ‐$                            ‐$                          ‐$                   
Hawthorne 250 Zone Connector Pipe 1,129,700$                1,000,000$             Litigated

Larch Ave., Manhattan Beach to Marine ‐$                            ‐$                          ‐$                   
Lemoli Ave., W 154th to W 152nd 156,800$                    145,600$                  Litigated

Normandie Ave and 159th St 1,260,800$                1,141,200$             Litigated

Spring St. Area Main Repl. 2,266,000$                2,005,800$             Litigated

Prairie Ave, 119th St to 119th Pl 449,900$                    418,000$                  Litigated

Raymond Ave, Connect Dead Ends 305,100$                    172,900$                  Litigated

Wilton Pl., 129th to 135th ‐$                            ‐$                          ‐$                   
WQ Area 16 Main Repl. Project 319,600$                    172,800$                  Litigated

Yukon Ave., 102nd to 104th 478,500$                    456,700$                  Litigated

   Total Distribution Improvements 22,646,200$              9,356,800$             
Chadron Plant, Site Remediation 2015 300,000$                    ‐$                          Litigated

Chadron Plant, Site Remediation 2016 ‐$                            ‐$                          ‐$                    
Chadron Plant, Site Remediation 2017 ‐$                            ‐$                          ‐$                    
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   Total Water Quality 300,000$                    ‐$                         
UWMP ‐ Southwest System 65,000$                      ‐$                          Litigated

   Total Miscellaneous 65,000$                      ‐$                         
Contingency Budget 246,800$                    ‐$                          Litigated

   Total Contingency Budget 246,800$                    ‐$                         
New Business Funded by GSWC ‐$                            ‐$                          ‐$                    
   Total New Business ‐$                            ‐$                          ‐$                   
Meters 295,600$                    295,600$                  295,600$          
Services 253,300$                    253,300$                  253,300$          
Minor Main Repl. 1,718,200$                1,718,200$             1,718,200$      
Minor Pumping Plant Equipment 114,300$                    114,300$                  114,300$          
Minor Purification Equipment 1,300$                        1,300$                      1,300$              
Office Furniture and Equip. 22,300$                      22,300$                    22,300$            
Transportation Equipment

Vehicle #1030 46,400$                      ‐$                          Litigated

Vehicle #2192 ‐$                            ‐$                          ‐$                    
Vehicle #67497 ‐$                            ‐$                          ‐$                    
Vehicle #2044 ‐$                            ‐$                          ‐$                    

Tools & Safety Equipment 17,000$                      17,000$                    ‐$                    
   Total Blanket Budget 2,468,400$                2,422,000$             
TOTAL CAPITAL BUDGET 27,617,400$              12,302,100$           

 GSWC   ORA   Stipulated 
WB‐24,WB‐34, Upgd Vault&SCADA 618,900$                    ‐$                          Litigated

WB‐23, Rlct Vault & install SCADA 593,700$                    ‐$                          Litigated

Baldwin Hills Booster Station ‐$                            ‐$                          Litigated

Baldwin Hills Site Drain Pipe 442,800$                    422,700$                  Litigated

Charnock Plant, dstry Wells #9&#10 12,000$                      11,500$                    Litigated

Perham Plant Upgrades 383,900$                    ‐$                          Litigated

   Total Water Supply 2,051,300$                434,200$                 
Higuera Bridge Pipeline Repl. 535,100$                    510,800$                  Litigated

Misc Street Improvements 82,000$                      82,000$                    Litigated

   Total Street Improvements 617,100$                    592,800$                 
College Ave and Matteson Ave 532,800$                    ‐$                          Litigated

Wesley St. Area Main Repl. ‐$                            ‐$                          ‐$                   
Garfield Ave and Huntley Ave 471,800$                    ‐$                          Litigated

Le Bourget Ave. Area Main Repl. 962,400$                    ‐$                          Litigated

McDonald St. Area Main Repl. 239,500$                    129,800$                  Litigated

Tuller Ave, Venice tofrwy Ramp 21,300$                      9,500$                      Litigated

Culver Blvd. Area Main Repl. 2,732,000$                694,600$                  Litigated

   Total Distribution Improvements 4,959,800$                833,900$                 
UWMP ‐ Culver System 65,000$                      ‐$                          Litigated

Culver City CSA 2015
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   Total Miscellaneous 65,000$                      ‐$                         
Contingency Budget 63,000$                      ‐$                          Litigated

   Total Contingency Budget 63,000$                      ‐$                         
New Business Funded by GSWC ‐$                            ‐$                          ‐$                    
   Total New Business ‐$                            ‐$                          ‐$                   
Meters 115,100$                    115,100$                  115,100$           
Services 107,900$                    107,900$                  107,900$           
Minor Main Repl. 377,600$                    377,600$                  377,600$           
Minor Pumping Plant Equipment 12,400$                      12,400$                    12,400$             
Minor Purification Equipment 400$                            400$                          400$                   
Office Furniture and Equip. 8,300$                        8,300$                      8,300$               
Transportation Equipment ‐$                            ‐$                          ‐$                    
Tools & Safety Equipment 4,500$                        4,500$                      4,500$               
Additions to General Structures 4,000$                        4,000$                      4,000$               
   Total Blanket Budget 630,200$                    630,200$                  630,200$           
TOTAL CAPITAL BUDGET 8,386,400$                2,491,100$             

 GSWC   ORA   Stipulated 
TOTAL CAPITAL BUDGET 48,057,800$              22,836,010$           

REGION 2 2015
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 GSWC   ORA   Stipulated 
Contingency Budget  $                  8,300  ‐$                       Litigated

   Total Contingency Budget  $                  8,300   $                        ‐   
Office Furniture and Equipment  $                15,100   $               15,100   $               15,100 
Transportation Equipment

       Replace Vehicle # 1227  $                46,400  ‐$                       Litigated

       Replace Vehicle # 70539 ‐$                       ‐$                       ‐$                     
       Replace Vehicle # 1311 ‐$                       ‐$                       ‐$                     
       ReplaceVehicle # 1314 ‐$                       ‐$                       ‐$                     
Misc. Tools and Safety Equipment  $                20,800   $               20,800   $               20,800 
Additions to General Structure  $                      700   $                     700   $                     700 
   Total Blanket Budget  $                83,000   $               36,600 
TOTAL CAPITAL BUDGET  $                91,300   $               36,600 

 GSWC   ORA   Stipulated 

Contingency Budget  $                  1,900   $                        ‐     Litigated 
   Total Contingency Budget  $                  1,900   $                        ‐   
Office Furniture and Equipment  $                13,200   $               13,200   $               13,200 
Transportation Equipment

      i. Vehicle # 70109  $                         ‐     $                        ‐   
      ii. Vehicle # 501377  $                         ‐     $                        ‐   
Misc. Tools and Safety Equipment  $                  5,700   $                  5,700   $                  5,700 
   Total Blanket Budget  $                18,900   $               18,900   $               18,900 
TOTAL CAPITAL BUDGET  $                20,800   $               18,900 

 GSWC   ORA   Stipulated 
Contingency Budget 5,800$                    ‐$                       Litigated

   Total Contingency Budget 5,800$                    ‐$                      
Office Furniture and Equipment 8,100$                    8,100$                   8,100$                  
Transportation Equipment ‐$                      

Replace Vehicle # 1291   $                35,500  35,500$                 35,500$                
Replace Vehicle # 1305 ‐$                       ‐$                       ‐$                      

Misc. Tools and Safety Equipment 14,000$                  14,000$                 14,000$                
   Total Blanket Budget 57,600$                 57,600$                 57,600$                
TOTAL CAPITAL BUDGET 63,400$                 57,600$                

 GSWC   ORA   Stipulated 

2015Mountain‐Desert District Office

2015

2015

2015

Foothill District Office

Claremont CSA

Orange County District Office
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Pomello Well #5, Drill and Equip  $              288,200  ‐$                       Litigated

Pomello repl BP & new emerg gen ‐$                       ‐$                       ‐$                     
Mills Well, Upgrade electrical  ‐$                       ‐$                       ‐$                     
Margarita, Recoat Reservoir ‐$                       ‐$                       ‐$                     
   Total Water Supply  $              288,200   $                          ‐ 
Misc Street Improvements  $                81,000   $               81,000   $               81,000 
   Total Street Improvements  $                81,000   $               81,000 
7th., Harvard ‐ College Way ‐$                       ‐$                       ‐$                     
Miramar,Mills‐Miramar Well #5   $              493,400   $             471,000   Litigated 
Mntn&Tulane,Hood‐Sta. Barbara  $           1,597,600   $             503,200   Litigated 
Geneva, Arrow to Doane  $           1,170,800   $             614,700   Litigated 
   Total Distribution Improvement  $           3,261,800   $          1,588,900 
Del Monte‐Arsenic Removal Syst  $              272,100  ‐$                       Litigated

   Total Water Quality  $              272,100   $                          ‐ 
UWMP ‐ Claremont  $                65,000  ‐$                       Litigated

   Total Miscellaneous  $                65,000   $                          ‐ 
Contingency Budget  $                71,600  ‐$                       Litigated

   Total Contingency Budget  $                71,600   $                          ‐ 
New Business Funded by GSWC  $                  4,000   $                  4,000   $                  4,000 
   Total New Business  $                  4,000   $                  4,000   $                  4,000 
Meters  $              252,600   $             252,600   $             252,600 
Services  $              188,100   $             188,100   $             188,100 
Minor Main Repl.  $                89,100   $               89,100   $               89,100 
Minor Pumping Plant Equip.  $              137,300   $             137,300   $             137,300 
Minor Purification Equip.  $                13,800   $               13,800   $               13,800 
Office Furniture and Equip.  $                  8,500   $                  8,500   $                  8,500 
Transportation Equipment ‐$                       ‐$                        $                          ‐ 
Misc. Tools and Safety Equip.  $                12,400   $               12,400   $               12,400 
Additions to General Structure  $                13,900   $               13,900   $               13,900 
   Total Blanket Budget  $              715,700   $             715,700   $             715,700 
TOTAL CAPITAL BUDGET  $           4,759,400   $          2,389,600 

 GSWC   ORA   Stipulated 

Misc Street Improvements  $              147,000   $             147,000   $             147,000 
   Total Street Improvements  $              147,000   $             147,000   $             147,000 
Arrow Hwy., Rennell to Lone Hill ‐$                       ‐$                       ‐$                     
Cienega Area Main Repl. ‐$                       ‐$                       ‐$                     
Palomares, San Dimas Cny‐Walker  $              294,800  ‐$                       Litigated

Kirkwall Rd. Area Main Repl. ‐$                       ‐$                       ‐$                     
   Total Distribution Improvement  $              294,800   $                          ‐ 
UWMP ‐ San Dimas System  $                65,000  ‐$                       Litigated

2015San Dimas CSA
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   Total Miscellaneous  $                65,000   $                          ‐ 
Contingency Budget  $                91,700  ‐$                       Litigated

   Total Contingency Budget  $                91,700   $                          ‐ 
New Business Funded by GSWC  $                  2,000   $                  2,000   $                  2,000 
   Total New Business  $                  2,000   $                  2,000   $                  2,000 
Meters  $              320,700   $             320,700   $             320,700 
Services  $              247,800   $             247,800   $             247,800 
Minor Main Repl.  $              164,200   $             164,200   $             164,200 
Minor Pumping Plant Equip.  $              117,900   $             117,900   $             117,900 
Minor Purification Equip.  $                21,600   $               21,600   $               21,600 
Office Furniture and Equip.  $                  7,400   $                  7,400   $                  7,400 
Transportation Equipment  $                          ‐ 

Replace Vehicle # 1196 ‐$                       ‐$                        $                          ‐ 
Replace Vehicle # 1222 ‐$                       ‐$                        $                          ‐ 

Misc. Tools and Safety Equip.  $                12,500   $               12,500   $               12,500 
Additions to General Structure  $                24,400   $               24,400   $               24,400 
   Total Blanket Budget  $              916,500   $             916,500   $             916,500 
TOTAL CAPITAL BUDGET  $           1,517,000   $          1,065,500 

 GSWC   ORA   Stipulated 

South Arcadia
Encinita disinfection facilities  $                24,800   $                  7,600   Litigated 
Persimmon disinfection facilities  $                24,800   $                  7,600   Litigated 
Farna disinfection facilities  $                24,800   $                  7,600   Litigated 
Jeffries Sand filter  $                25,800   $               24,700   Litigated 
South San Gabriel
Teresa  Seismic upgrades ‐$                       ‐$                       ‐$                     
San Gabriel disinfection facilities ‐$                       ‐$                       ‐$                     
   Total Water Supply  $              100,200   $               47,500 
Misc Street Improvements  $                83,000   $               83,000   $               83,000 
   Total Street Improvements  $                83,000   $               83,000   $               83,000 
South Arcadia
Fratus Area Main Repl. ‐$                       ‐$                       ‐$                     
Parmerton  Area Main Repl.  $              475,200   $             453,600   Litigated 
Bisby Area Main Repl.  $                84,800   $               15,700   Litigated 
Marshburn Area Main Repl.  $              116,100   $               64,600   Litigated 
South San Gabriel
Isabel south of Emerson ‐$                       ‐$                       ‐$                     
   Total Distribution Improvement  $              676,100   $             533,900 
UWMP ‐ South Arcadia system  $                65,000  ‐$                       Litigated

UWMP ‐ South San Gabriel system  $                65,000  ‐$                       Litigated

2015San Gabriel Valley CSA
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   Total Miscellaneous  $              130,000   $                        ‐   
Contingency Budget  $                70,800  ‐$                       Litigated

   Total Contingency Budget  $                70,800   $                        ‐   
New Business Funded by GSWC ‐$                       ‐$                       ‐$                     
   Total New Business  $                         ‐     $                        ‐   
Meters  $              132,400   $             132,400   $             132,400 
Services  $              315,200   $             315,200   $             315,200 
Minor Main Repl.  $              156,400   $             156,400   $             156,400 
Minor Pumping Plant Equip.  $                51,500   $               51,500   $               51,500 
Minor Purification Equip.  $                14,600   $               14,600   $               14,600 
Office Furniture and Equip.  $                10,000   $               10,000   $               10,000 
Transportation Equipment  $                        ‐   

Replace Vehicle # 1182 ‐$                       ‐$                        $                        ‐   
Replace Vehicle # 2128 ‐$                       ‐$                        $                        ‐   

Misc. Tools and Safety Equip.  $                  7,800   $                  7,800   $                  7,800 
Additions to General Structure  $                20,000   $               20,000   $               20,000 
   Total Blanket Budget  $              707,900   $             707,900   $             707,900 
TOTAL CAPITAL BUDGET  $           1,768,000   $          1,372,300 

 GSWC   ORA   Stipulated 
West Orange
West Orange Syst, SCADA Phs III  ‐$                       ‐$                       ‐$                     
Simone Well #2, Drill and Equip 596,800$               ‐$                       Litigated

Florista W, Tank Recoat&Drain Imp. ‐$                       ‐$                       ‐$                     
Howard, Install Pump Drain ‐$                       ‐$                       ‐$                     
South Cypress, Install Pump Drain ‐$                       ‐$                       ‐$                     
Valley View Well #2, Install VFD  289,100$               ‐$                       Litigated

Yellowtail, Upgrade Electrical Panel 182,600$               134,200$               Litigated

   Total Water Supply 1,068,500$            134,200$             
Misc Street Improvements 424,000$               424,000$               424,000$              
   Total Street Improvements 424,000$               424,000$              424,000$             
Cerritos, Los Alamitos, Catalina   ‐$                       ‐$                       ‐$                     
Enterprise, Green  & Midway  ‐$                       ‐$                       ‐$                     
   Total Distribution Improvements ‐$                        ‐$                       ‐$                      
UWMP ‐ West Orange system 65,000$                  ‐$                       Litigated

   Total Miscellaneous 65,000$                 ‐$                      
Contingency Budget 122,500$               ‐$                       Litigated

   Total Contingency Budget 122,500$               ‐$                      
New Business Funded by GSWC ‐$                       ‐$                       ‐$                     
   Total New Business ‐$                        ‐$                       ‐$                      
Meters 386,200$               386,200$               386,200$              
Services 367,500$               367,500$               367,500$              

Los Alamitos CSA 2015
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Minor Main Repl. 270,200$               270,200$               270,200$              
Minor Pumping Plant Equip. 64,000$                  64,000$                 64,000$                
Minor Purification Equip. 4,700$                    4,700$                   4,700$                  
Office Furniture and Equip. 24,900$                  24,900$                 24,900$                
Transportation Equipment ‐$                       ‐$                       ‐$                      
Misc. Tools and Safety Equip. 21,100$                  21,100$                 21,100$                
Additions to General Structure 86,600$                  86,600$                 86,600$                
   Total Blanket Budget 1,225,200$            1,225,200$           1,225,200$          
TOTAL CAPITAL BUDGET 2,905,200$            1,783,400$          

 GSWC   ORA   Stipulated 
Cowan Heights
Newport, Recoat reservoir ‐$                       ‐$                       ‐$                     
Timberline, Recoat reservoir  ‐$                       ‐$                       ‐$                     
Cowan Heights, SCADA, Phs III  62,000$                 59,200$                 Litigated

Clearview, Impr. access to reservoir ‐$                       ‐$                       ‐$                     
Fairhaven Well #3, Drill and Equip  ‐$                       ‐$                       ‐$                     
Rangeview,Deerhaven‐Overhil PRVs 413,100$              ‐$                       Litigated

Newport and Brier, Install PRVs 799,200$              ‐$                       Litigated

Placentia 
Golden, Res. Struc & seism. jnt eval. 78,100$                 74,500$                 Litigated

Placentia, SCADA Phs III  ‐$                       ‐$                       ‐$                     
Yorba Linda 
Yorba Linda, SCADA Phs III  ‐$                       ‐$                       ‐$                     
College, Res. Struc&seismic eval. 78,100$                 74,500$                 Litigated

College, Modify Reservoir Oveflow ‐$                       ‐$                       ‐$                     
Larkridge, Recoat N & S tanks  74,400$                  71,000$                 Litigated

Linda Vista, Recoat tank ‐$                       ‐$                      
   Total Water Supply 1,504,900$            279,200$             
Misc Street Improvements 172,000$               172,000$               172,000$              
   Total Street Improvements 172,000$               172,000$              172,000$             
Cowan Heights
La Vereda and E Lemon Heights ‐$                       ‐$                       ‐$                     
Skyline,Cowan Heights‐Hntng Horn ‐$                       ‐$                       ‐$                     
Placentia

Madison, west of Diane to Diamond  ‐$                       ‐$                       ‐$                     
Main St Area Main Replacements ‐$                       ‐$                       ‐$                     
   Total Distribution Improvements

UWMP ‐ Placentia‐YorbaLnd system 65,000$                  ‐$                       Litigated

UWMP ‐ Yorba Linda system 65,000$                  ‐$                       Litigated

   Total Miscellaneous 130,000$               ‐$                      
Contingency Budget 93,100$                  ‐$                       Litigated

2015
Placentia CSA
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   Total Contingency Budget 93,100$                 ‐$                      
New Business Funded by GSWC ‐$                       Litigated

   Total New Business ‐$                        ‐$                      
Meters 146,800$               146,800$               146,800$              
Services 254,900$               254,900$               254,900$              
Minor Main Repl. 265,100$               265,100$               265,100$              
Minor Pumping Plant Equip. 111,900$               111,900$               111,900$              
Minor Purification Equip. 2,800$                    2,800$                   2,800$                  
Office Furniture and Equip. 15,000$                  15,000$                 15,000$                
Transportation Equipment

Vehicle #783 46,450$                 ‐$                       Litigated

Vehicle #1110 46,450$                 ‐$                       Litigated

 Vehicle #1225 ‐$                       ‐$                       ‐$                      
Misc. Tools and Safety Equip. 3,400$                    3,400$                   3,400$                  
Additions to General Structure 38,300$                  38,300$                 38,300$                
   Total Blanket Budget 931,100$               838,200$             
TOTAL CAPITAL BUDGET 2,831,100$            1,289,400$          

 GSWC   ORA   Stipulated 

Apple Valley N. ‐ SCADA Phase III ‐$                       ‐$                       ‐$                     
Yucca Booster Zone, Construct res. ‐$                       ‐$                       ‐$                     
Apple Valley S. ‐ SCADA Phase III ‐$                       ‐$                       ‐$                     
Kiowa, Drill and equip new well  409,500$              ‐$                       Litigated

Kiowa,Construct res. & booster sta. ‐$                       ‐$                       ‐$                     
Mohawk, Recoat reservoir  ‐$                       ‐$                       ‐$                     
Mohawk, emerg. transfer switch  ‐$                       ‐$                       ‐$                     
Anoka Plant, Recoat reservoir  390,900$              373,100$              Litigated

Lucerne Valley, SCADA  ‐$                       ‐$                       ‐$                     
   Total Water Supply 800,400$              373,100$            
Miscellaneous Street Improvements 134,000$              134,000$              134,000$             
   Total Street Improvements 134,000$              134,000$             134,000$            
Dexter Rd Area Main Replacement 317,300$              ‐$                       Litigated

Mesquite Rd., Papago to Chipeta 234,000$              93,000$                Litigated

Taos & Waalew Rd Area Main Repl. ‐$                       ‐$                       ‐$                     
Rambling Rd., Verde to Valencia 142,100$              135,600$              Litigated

Verde Dr., Kiowa to Valencia 247,000$              235,800$              Litigated

Nandina St Area Main Replacement ‐$                       ‐$                       ‐$                     
Milpas Dr Area Main Replacements ‐$                       ‐$                       ‐$                     
   Total Distribution Improvements 940,400$              464,400$            
Water Quality ‐$                       ‐$                       ‐$                     
   Total Water Quality ‐$                       ‐$                       ‐$                     
Miscellaneous ‐$                       ‐$                       ‐$                     

2015Apple Valley CSA



Settlement

Appendix D
Region 3 ‐ 2015 Capital Budgets

   Total Miscellaneous ‐$                       ‐$                       ‐$                     
Contingency Budget 31,900$                 ‐$                       Litigated

   Total Contingency Budget 31,900$                ‐$                      
New Business Funded by GSWC 9,000$                   9,000$                  9,000$                 
   Total New Business 9,000$                   9,000$                  9,000$                 
Meters 13,600$                 13,600$                13,600$               
Services 115,200$              115,200$              115,200$             
Minor Main Replacements 70,900$                 70,900$                70,900$               
Minor Pumping Plant Equip. 46,700$                 46,700$                46,700$               
Minor Purification Equip. 2,200$                   2,200$                  2,200$                 
Office Furniture and Equip. 4,400$                   4,400$                  4,400$                 
Transportation Equipment

i. Vehicle # 69798 46,400$                 46,400$                46,400$               
ii. Vehicle # 70095 ‐$                       ‐$                       ‐$                     

Misc. Tools and Safety Equip. 2,700$                   2,700$                  2,700$                 
Additions to General Structure 17,000$                 17,000$                17,000$               
   Total Blanket Budget 319,100$              319,100$             319,100$            
TOTAL CAPITAL BUDGET 2,234,800$           1,299,600$         

 GSWC   ORA   Stipulated 
Bradshaw Wells #11 & 12, Electrical ‐$                        ‐$                       ‐$                      
College Reservoir Seismic Couplings ‐$                        ‐$                       ‐$                      
Eaton Tank, Construct ‐$                        ‐$                       ‐$                      
   Total Water Supply ‐$                        ‐$                       ‐$                      

1st Ave Bridge Replacement 117,400$              
Advice Letter 

Project 
Litigated

Miscellaneous Street Improvements 153,000$               153,000$               153,000$              
   Total Street Improvements 270,400$               153,000$              153,000$             
Arrowhead Ave, Irwin to w/o Irwin ‐$                        ‐$                       ‐$                      
Buena Vista St., 6th to 7th ‐$                        ‐$                       ‐$                      
Carson St., Lillian to Muriel ‐$                        ‐$                       ‐$                      
Frances Dr, Muriel to Mountain View ‐$                        ‐$                       ‐$                      
   Total Distribution Improvements ‐$                        ‐$                       ‐$                      
Water Quality ‐$                        ‐$                       ‐$                      
   Total Water Quality ‐$                        ‐$                       ‐$                      
UWMP ‐ Barstow 65,000$                  ‐$                       Litigated

   Total Miscellaneous 65,000$                 ‐$                      
Contingency Budget 95,700$                  ‐$                       Litigated

   Total Contingency Budget 95,700$                 ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       Litigated

   Total New Business ‐$                        ‐$                      
Meters 86,800$                  86,800$                 86,800$                

Barstow CSA 2015
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Services 543,500$               543,500$               543,500$              
Minor Main Replacements 137,900$               137,900$               137,900$              
Minor Pumping Plant Equip. 81,100$                  81,100$                 81,100$                
Minor Purification Equip. 1,300$                    1,300$                   1,300$                  
Office Furniture and Equip. 8,600$                    8,600$                   8,600$                  
Transportation Equipment

i. Vehicle # 67685 72,400$                  ‐$                       Litigated

ii. Vehicle # 67490 ‐$                        ‐$                       ‐$                      
iii. Vehicle # 67491 ‐$                        ‐$                       ‐$                      

Misc. Tools and Safety Equip. 13,800$                  13,800$                 13,800$                
Additions to General Structure 11,700$                  11,700$                 11,700$                
   Total Blanket Budget 957,100$               884,700$             
TOTAL CAPITAL BUDGET 1,388,200$            1,037,700$          

 GSWC   ORA   Stipulated 
Holabird WTP, Grounding Survey ‐$                        ‐$                       ‐$                      
   Total Water Supply ‐$                        ‐$                       ‐$                      
Miscellaneous Street Improvements 41,000$                  41,000$                 41,000$                
   Total Street Improvements 41,000$                 41,000$                 41,000$                

   Total Distribution Improvements ‐$                        ‐$                       ‐$                      

   Total Water Quality ‐$                        ‐$                       ‐$                      

   Total Miscellaneous ‐$                        ‐$                       ‐$                      
Contingency Budget 17,700$                  ‐$                       Litigated

   Total Contingency Budget 17,700$                 ‐$                      
New Business Funded by GSWC 8,000$                    8,000$                   8,000$                  
   Total New Business 8,000$                    8,000$                   8,000$                  
Meters 7,700$                    7,700$                   7,700$                  
Services 8,700$                    8,700$                   8,700$                  
Minor Main Replacements 25,500$                  25,500$                 25,500$                
Minor Pumping Plant Equip. 9,700$                    9,700$                   9,700$                  
Minor Purification Equip. 23,500$                  23,500$                 23,500$                
Office Furniture and Equip. 6,900$                    6,900$                   6,900$                  
Transportation Equipment

i. Vehicle # 67462 46,450$                  ‐$                       Litigated

ii. Vehicle # 67464 46,450$                  ‐$                       Litigated

iii. Vehicle # 67463 ‐$                        ‐$                       ‐$                      
Misc. Tools and Safety Equip. 1,400$                    1,400$                   1,400$                  
Additions to General Structure 900$                       900$                      900$                     
   Total Blanket Budget 177,200$               84,300$                

2015Calipatria CSA
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TOTAL CAPITAL BUDGET 243,900$               133,300$             

 GSWC   ORA   Stipulated 

Mojave Tank Zone, Construct res.
‐$                        ‐$                       ‐$                      

   Total Water Supply ‐$                       ‐$                       ‐$                     

   Total Street Improvements ‐$                       ‐$                       ‐$                     

   Total Distribution Improvements ‐$                       ‐$                       ‐$                     
Elm Well, Uranium Removal System 617,000$              ‐$                       Litigated

   Total Water Quality 617,000$              ‐$                      

   Total Miscellaneous ‐$                       ‐$                       ‐$                     
Contingency Budget 12,800$                 ‐$                       Litigated

   Total Contingency Budget 12,800$                ‐$                      

   Total New Business ‐$                       ‐$                       ‐$                     
Meters 5,800$                   5,800$                  5,800$                 
Services 23,900$                 23,900$                23,900$               
Minor Main Replacements 17,700$                 17,700$                17,700$               
Minor Pumping Plant Equip. 23,500$                 23,500$                23,500$               
Minor Purification Equip. 1,500$                   1,500$                  1,500$                 
Office Furniture and Equip. 6,200$                   6,200$                  6,200$                 
Transportation Equipment

i. Vehicle # 1178 46,400$                 46,400$                46,400$               
ii. Vehicle # 500010 ‐$                       ‐$                       ‐$                     
iii. Vehicle # 1263 ‐$                       ‐$                       ‐$                     

Misc. Tools and Safety Equip. 1,900$                   1,900$                  1,900$                 
Additions to General Structure 600$                      600$                      600$                    
   Total Blanket Budget 127,500$              127,500$             127,500$             
TOTAL CAPITAL BUDGET 757,300$              127,500$            

 GSWC   ORA   Stipulated 
Linnet Resvr, Earthquake Valve 148,400$               96,900$                 Litigated

New Sheep Crk res&pipe, USFS Perm. 102,200$               ‐$                       Litigated

Heath Creek #7, Mod. Treat. Sys. 84,400$                  80,500$                 Litigated

   Total Water Supply 335,000$               177,400$             
Miscellaneous Street Improvements 40,000$                  40,000$                 ‐$                      
   Total Street Improvements 40,000$                 40,000$                 ‐$                      

2015

Wrightwood CSA

Morongo Valley CSA

2015
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Helen St., Cedar to Walnut 587,600$               227,300$               Litigated

East Canyon Dr., Lone Pine/Orchard 230,000$               219,500$               Litigated

Desert View, Lone Pine/Heathcreek 411,100$               ‐$                       Litigated

Twin Lakes Dr., Lone Pine to Oak 444,900$               ‐$                       Litigated

Virginia St. Area Main Replacement ‐$                        ‐$                       ‐$                      
State Hwy 2 Area Main Replacement ‐$                        ‐$                       ‐$                      
Walnut St., Linnet to Virginia ‐$                        ‐$                       ‐$                      
   Total Distribution Improvements 1,673,600$            446,800$             

   Total Water Quality ‐$                        ‐$                       ‐$                      

   Total Miscellaneous ‐$                        ‐$                       ‐$                      
Contingency Budget 9,500$                    ‐$                       Litigated

   Total Contingency Budget 9,500$                    ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                      
   Total New Business ‐$                        ‐$                       ‐$                      
Meters 16,000$                  16,000$                 16,000$                
Services 25,700$                  25,700$                 25,700$                
Minor Main Replacements 15,100$                  15,100$                 15,100$                
Minor Pumping Plant Equip. 26,800$                  26,800$                 26,800$                
Minor Purification Equip. 2,100$                    2,100$                   2,100$                  
Office Furniture and Equip. 4,000$                    4,000$                   4,000$                  
Transportation Equipment

i. Vehicle # 2104 ‐$                        ‐$                       ‐$                      
Misc. Tools and Safety Equip. 2,000$                    2,000$                   2,000$                  
Additions to General Structure 3,200$                    3,200$                   3,200$                  
   Total Blanket Budget 94,900$                 94,900$                 94,900$                
TOTAL CAPITAL BUDGET 2,153,000$            759,100$             

 GSWC   ORA   Stipulated 
TOTAL CAPITAL BUDGET 20,733,400$          11,370,500$        

REGION 3 2015
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GSWC  ORA   Stipulated 
Total Contingency Budget $                  6,130  $                        ‐     Litigated 
   Office Furniture and Equipment $               11,100  $               11,100   $              11,100 
   Transportation Equipment:  $                       ‐   
      i. Vehicle # 1045 $                        ‐    $                        ‐     $                       ‐   
      ii. Vehicle # 586 $               44,000  $                        ‐     Litigated 
      iii. Vehicle # 500255 $                        ‐    $                        ‐     $                       ‐   
  Tools and Safety Equipment $                  6,200  $                  6,200   $                6,200 
Total Blanket Budget $               61,300  $               17,300 
TOTAL CAPITAL BUDGET $               67,430  $               17,300 

GSWC ORA Stipulated

Total Contingency Budget  $                  8,560   $                          ‐   Litigated 

Office Furniture and Equipment $                  5,200  $                  5,200   $                5,200 
Transportation Equipment:

     Vehicle # 500825 and # 70594 $               73,500  $               73,500   $              73,500 
Tools and Safety Equipment $                  6,900  $                  6,900   $                6,900 
   Total Blanket Budget $               85,600  $               85,600   $              85,600 
TOTAL CAPITAL BUDGET $               94,160  $               85,600 

2016

2016Northern District Office

Coastal District Office
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GSWC  ORA   Stipulated 
Arden

Arden Water Supply, Acquire Land ‐$                      ‐$                     
   Total Land ‐$                      ‐$                     
Arden

Trussel Plant, Well, Res & Boosters 3,070,200$          ‐$                      Litigated

Arden Water Supply, New well ‐$                      ‐$                     
Cordova

Coloma WTP, Grounding Survey ‐$                      ‐$                     
Coloma WTP, Recoat Res #2 ‐$                      ‐$                     
Negrara Plant, Des. well & raze site ‐$                      ‐$                     
Gold Country Plant, Des well & raze ‐$                      ‐$                     
Coloma WTP, Additional booster 274,200$              261,800$              Litigated

South Bridge Plant, Relocate meter 5,400$                  5,100$                  Litigated

   Total Water Supply 3,349,800$          266,900$            
Misc Street Improvements 120,000$              120,000$              120,000$            
   Total Street Improvements 120,000$             120,000$            
Arden

Greenhills Rd Area Main Repla. 181,300$              ‐$                      Litigated

Cordova

Chassella Way Area Main Repla. ‐$                      ‐$                     
Hwy 50 Crossing, Abandonment ‐$                      ‐$                     
Install fire hydra. on dead‐end mains 112,800$              107,600$              Litigated

Brenda Way, Dawes to Chase 341,400$              ‐$                      Litigated

Mills Park Dr, Olson to Silverwood 98,300$                ‐$                      Litigated

Zinfandel Dr Area Main Repla. ‐$                      ‐$                     
Paseo Dr Area Main Replacements ‐$                      ‐$                     
   Total Distribution Improvements 733,800$             107,600$            
Coloma WTP, Repla. filter (N5&6) ‐$                      ‐$                     
Coloma WTP, Repla. filter (N1&S1) ‐$                      ‐$                     
   Total Water Quality ‐$                      ‐$                     
UWMP, Cordova System ‐$                      65,000$                Litigated
   Total Miscellaneous ‐$                      65,000$               
Contingency Budget 139,130$              ‐$                      Litigated
   Total Contingency Budget 139,130$             ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 148,400$              148,400$              148,400$            
Services 537,900$              537,900$              537,900$            
Services (Meter Retrofit Program) 500,000$              500,000$              500,000$            
Minor Main Replacements 56,400$                56,400$                56,400$              
Minor Pumping Plant Equip. 50,800$                50,800$                50,800$              
Minor Purification Equip. 34,000$                34,000$                34,000$              
Office Furniture and Equip. 10,400$                10,400$                10,400$              
Transportation Equipment 47,700$                ‐$                      Litigated
Tools and Safety Equip. 5,700$                  5,700$                  5,700$                
   Total Blanket Budget 1,391,300$          1,343,600$         
TOTAL CAPITAL BUDGET 5,734,030$          1,903,100$         

2016Arden‐Cordova CSA
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GSWC  ORA   Stipulated 
CCWD WTP (GSWC SOC) 174,900$              ‐$                      Litigated

Madison Reservoir, Re‐roof res. ‐$                      ‐$                      ‐$                    
Hill St. Plant, Recoat/seismic Res #3 ‐$                      ‐$                      ‐$                    
Skyline Reservoir, Recoat interior ‐$                      ‐$                      ‐$                    
   Total Water Supply 174,900$             ‐$                     
Misc Street Improvements ‐$                      ‐$                      ‐$                    
   Total Street Improvements ‐$                      ‐$                     
Ambrose Park, Abandon main ‐$                      ‐$                      ‐$                    
Pacifica Ave to Port Chicago Hwy 360,100$              ‐$                      Litigated

North & Franklin, Cleve. to EBMUD 49,000$                ‐$                      Litigated

Willow Pass Rd, Alberts to Ambrose ‐$                      ‐$                      ‐$                    
   Total Distribution Improvements 409,100$             ‐$                     

   Total Water Quality ‐$                      ‐$                      ‐$                    
UWMP, Bay Point ‐$                      65,000$                Litigated

   Total Miscellaneous ‐$                      65,000$               
Contingency Budget 32,790$                ‐$                      Litigated

   Total Contingency Budget 32,790$                ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 5,300$                  5,300$                  5,300$                
Services 223,900$              223,900$              223,900$            
Minor Main Replacements 78,900$                78,900$                78,900$              
Minor Pumping Plant Equip. 8,100$                  8,100$                  8,100$                
Minor Purification Equip. 500$                     500$                     500$                   
Office Furniture and Equip. 8,300$                  8,300$                  8,300$                
Transportation Equipment ‐$                      ‐$                      ‐$                    
Tools and Safety Equip. 2,900$                  2,900$                  2,900$                
   Total Blanket Budget 327,900$             327,900$             327,900$            
TOTAL CAPITAL BUDGET 944,690$             392,900$            

GSWC  ORA   Stipulated 
Sonoma WTP, Clearwell roof & int. ‐$                      ‐$                      ‐$                    
Lakeshore Plant, Generator conn. ‐$                      ‐$                      ‐$                    
Sonoma WTP, Generator connection ‐$                      ‐$                      ‐$                    
   Total Water Supply ‐$                      ‐$                      ‐$                    
Misc Street Improvements ‐$                      ‐$                      ‐$                    
   Total Street Improvements ‐$                      ‐$                      ‐$                    
Park Terrace Dr, w/o Parkview ‐$                      ‐$                      ‐$                    
Lakeshore Dr, Palo Alto to end 418,200$              399,200$              Litigated

West 40th St, Hill to Sunset 38,400$                ‐$                      Litigated

Wilder Ave, West 40th to Hillcrest ‐$                      ‐$                      ‐$                    
   Total Distribution Improvements 456,600$             399,200$            
Sonoma WTP, Change‐out GAC ‐$                      ‐$                     

2016Bay Point CSA

Clearlake CSA 2016



Settlement

Appendix D

Region 1 - 2016 Capital Budgets

   Total Water Quality ‐$                      ‐$                     

   Total Miscellaneous ‐$                      ‐$                     
Contingency Budget 18,820$                ‐$                      Litigated

   Total Contingency Budget 18,820$                ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 5,000$                  5,000$                  5,000$                
Services 60,200$                60,200$                60,200$              
Minor Main Replacements 37,000$                37,000$                37,000$              
Minor Pumping Plant Equip. 16,400$                16,400$                16,400$              
Minor Purification Equip. 12,900$                12,900$                12,900$              
Office Furniture and Equip. 4,100$                  4,100$                  4,100$                
Transportation Equipment 47,700$                ‐$                      Litigated

Tools and Safety Equip. 4,900$                  4,900$                  4,900$                
   Total Blanket Budget 188,200$             140,500$            
TOTAL CAPITAL BUDGET 663,620$             539,700$            

GSWC  ORA   Stipulated 
Los Osos ‐ Water Supply
Los Olivos Plant, Construct Reservoir ‐$                      ‐$                      ‐$                    
Los Olivos Plant, Install new well  1,385,100$          ‐$                      Litigated

Bayview Zone, Realign pressure zone 46,000$                ‐$                      Litigated

Cabrillo, Calle Cardoniz, Alamo tanks ‐$                      ‐$                      ‐$                    
Edna Road ‐ Water Supply
Country Club Plant, Replace East Res 48,700$                46,500$                Litigated

   Total Water Supply 1,479,800$          46,500$               
Misc Street Improvements ‐$                      ‐$                      ‐$                    
   Total Street Improvements ‐$                      ‐$                      ‐$                    
Edna Road ‐ Distribution
Caballeros, cul‐de‐sac to Miraleste 12,600$                ‐$                      Litigated

Hacienda, Caballeros to Machado ‐$                      ‐$                      ‐$                    
   Total Distribution Improvements 12,600$                ‐$                     

   Total Water Quality ‐$                      ‐$                      ‐$                    

   Total Miscellaneous ‐$                      ‐$                      ‐$                    
Contingency Budget 26,050$                ‐$                      Litigated

   Total Contingency Budget 26,050$                ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 25,400$                25,400$                25,400$              
Services 21,200$                21,200$                21,200$              
Minor Main Replacements 32,700$                32,700$                32,700$              
Minor Pumping Plant Equip. 173,900$              173,900$              173,900$            
Minor Purification Equip. 3,600$                  3,600$                  3,600$                

Los Osos CSA 2016
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Office Furniture and Equip. 3,100$                  3,100$                  3,100$                
Transportation Equipment ‐$                      ‐$                      ‐$                    
Misc. Tools and Safety Equip. 600$                     600$                     600$                   
   Total Blanket Budget 260,500$             260,500$             260,500$            
TOTAL CAPITAL BUDGET 1,778,950$          307,000$            

GSWC  ORA   Stipulated 
Fairview Plant, Boosters, T‐main, etc. 1,746,100$          1,666,700$          Litigated

Mutual Plant, Install Fencing  90,700$                24,900$                Litigated

Running Ridge Plant, Abandon tanks  29,000$                27,700$                Litigated

Main Zone, Realign pressure zone  255,200$              ‐$                      Litigated

Heidelberger Booster, Retaining wall  14,900$                14,200$                Litigated

Signal Tank, Seismic evaluation  ‐$                      ‐$                      ‐$                    
   Total Water Supply 2,135,900$          1,733,500$         
Misc Street Improvements ‐$                      ‐$                      ‐$                    
   Total Street Improvements ‐$                      ‐$                      ‐$                    
Del Norte, Palomar to s/o Fairview 137,500$              131,300$              Litigated

Ojai Ave., Bristol to Gridley  48,300$                ‐$                      Litigated

Verano Dr. & Rancho Dr.  10,400$                9,900$                  Litigated

Grand Ave., Ellison to Los Alamos ‐$                      ‐$                      ‐$                    
Cuyuma & El Paso, Sierra to Bristol ‐$                      ‐$                      ‐$                    
   Total Distribution Improvements 196,200$             141,200$            

   Total Water Quality ‐$                      ‐$                      ‐$                    
UWMP ‐ Ojai ‐$                      65,000$                Litigated

   Total Miscellaneous ‐$                      65,000$               
Contingency Budget 52,200$                ‐$                      Litigated

   Total Contingency Budget 52,200$                ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 25,000$                25,000$                25,000$              
Services 184,600$              184,600$              184,600$            
Minor Main Replacements 173,800$              173,800$              173,800$            
Minor Pumping Plant Equip. 69,500$                69,500$                69,500$              
Minor Purification Equip. 40,900$                40,900$                40,900$              
Office Furniture and Equip. 17,300$                17,300$                17,300$              
Transportation Equipment ‐$                      ‐$                      ‐$                    
Misc. Tools and Safety Equip. 10,900$                10,900$                10,900$              
   Total Blanket Budget 522,000$             522,000$             522,000$            
TOTAL CAPITAL BUDGET 2,906,300$          2,461,700$         

Ojai CSA 2016
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GSWC  ORA   Stipulated 
Orcutt ‐ Water Supply
Systemwide Zone Realignment Study 80,400$                ‐$                      Litigated

Rice Ranch Subzone, Install PRV 53,100$                ‐$                      Litigated

Mira Flores #6, MCC & SCADA 149,400$              ‐$                      Litigated

Oak Plant, MCC & install VFD 132,500$              ‐$                      Litigated

Orcutt Plant, MCC & install VFD 147,800$              ‐$                      Litigated

Orcutt Hill Plant, Recoat Res #1 77,700$                50,000$                Litigated

Mira Flores #1, Res and electrical ‐$                      ‐$                      Litigated

Tanglewood ‐ Water Supply
Pinewood Plant, Res and boosters 1,171,200$          ‐$                      Litigated

Nipomo ‐ Water Supply
Vista Reservoir Plant, Demo tank  48,200$                46,000$                Litigated

Vista #3&#5, Destroy wells, raze site 152,600$              145,700$              Litigated

Alta Mesa Plant, wells, electrical, etc. 57,400$                46,100$                Litigated

Eucalyptus Plant, Disinfection facility 9,400$                  7,900$                  Litigated

La Serena Plant, Disinfection facility 27,300$                23,300$                Litigated

Osage Plant, Disinfection facility  9,900$                  ‐$                      Litigated

   Total Water Supply 2,116,900$          319,000$            
Orcutt Misc Street Improvements

Misc Street Improvements 38,000$                38,000$                38,000$              
   Total Street Improvements 38,000$                38,000$                38,000$             
Lake Marie ‐ Distribution 
Arrowhead Dr. e/o Crystal to end  10,100$                ‐$                      Litigated

Orcutt ‐ Distribution 
Bradley Rd., Stubblefield to Clark  ‐$                      ‐$                      ‐$                    
Tanglewood ‐ Distribution 
Willowood Area Main Replacements ‐$                      ‐$                      ‐$                    
Driftwood Area Main Replacements ‐$                      ‐$                      ‐$                    
   Total Distribution Improvements 10,100$                ‐$                     
Lake Marie ‐ Water Quality 
Systemwide, Residual Analyzers 21,300$                2,200$                  Litigated

Orcutt ‐ Water Quality 
Systemwide, Residual Analyzers 275,600$              28,700$                Litigated

Nipomo ‐ Water Quality 
Systemwide, Residual Analyzers 106,000$              11,100$                Litigated

   Total Water Quality 402,900$             42,000$               
UWMP ‐ Orcutt  ‐$                      65,000$                Litigated

   Total Miscellaneous ‐$                      65,000$               
Contingency Budget 87,850$                ‐$                      Litigated

   Total Contingency Budget 87,850$                ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 41,600$                41,600$                41,600$              
Services 300,200$              300,200$              300,200$            
Minor Main Replacements 114,600$              114,600$              114,600$            
Minor Pumping Plant Equip. 342,600$              342,600$              342,600$            

2016Santa Maria CSA
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Minor Purification Equip. 16,300$                16,300$                16,300$              
Office Furniture and Equip. 8,600$                  8,600$                  8,600$                
Transportation Equipment 49,700$                ‐$                      Litigated

Misc. Tools and Safety Equip. 4,900$                  4,900$                  4,900$                
   Total Blanket Budget 878,500$             828,800$            
TOTAL CAPITAL BUDGET 3,534,250$          1,292,800$         

GSWC  ORA   Stipulated 
Alamo Plant, Slope Stabilization ‐$                      ‐$                      ‐$                    
Appleton Plant, Raze Site  65,600$                62,600$                Litigated

Lautenschlager Plant, Recoat Res #2 ‐$                      ‐$                     
   Total Water Supply 65,600$                62,600$               
Misc Street Improvements ‐$                      ‐$                      ‐$                    
   Total Street Improvements ‐$                      ‐$                      ‐$                    
East L.A. Ave., Sycamore to Sequoia 874,600$              ‐$                      Litigated

Cochran St., Jay to Sycamore  109,400$              ‐$                      Litigated

Galena Ave., Sebring to Lindale ‐$                      ‐$                      ‐$                    
   Total Distribution Improvements 984,000$             ‐$                     

   Total Water Quality ‐$                      ‐$                      ‐$                    
UWMP ‐ Simi Valley  ‐$                      65,000$                Litigated

   Total Miscellaneous ‐$                      65,000$               
Contingency Budget 16,680$                ‐$                      Litigated

   Total Contingency Budget 16,680$                ‐$                     
New Business Funded by GSWC ‐$                      ‐$                      ‐$                    
   Total New Business ‐$                      ‐$                      ‐$                    
Meters 62,700$                62,700$                62,700$              
Services 35,200$                35,200$                35,200$              
Minor Main Replacements 7,200$                  7,200$                  7,200$                
Minor Pumping Plant Equip. 51,400$                51,400$                51,400$              
Minor Purification Equip. 500$                     500$                     500$                   
Office Furniture and Equip. 6,000$                  6,000$                  6,000$                
Transportation Equipment ‐$                      ‐$                      ‐$                    
Misc. Tools and Safety Equip. 3,800$                  3,800$                  3,800$                
   Total Blanket Budget 166,800$             166,800$             166,800$            
TOTAL CAPITAL BUDGET 1,233,080$          294,400$            

GSWC  ORA   Stipulated 
TOTAL CAPITAL BUDGET 16,956,510$        7,294,500$          ‐$                    

REGION 1 2016

Simi Valley CSA 2016
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 GSWC   ORA   Stipulated 
Contingency Budget  $                      3,300  ‐$                         Litigated

   Total Contingency Budget  $                      3,300   $                           ‐   

 Minor Purification Equipment   $                    10,600  10,600$                   10,600$            
 Office Furniture and Equipment   $                      7,800  7,800$                     7,800$              
 Transportation Equipment 

  Vehicle #2021  ‐$                           ‐$                         ‐$                    
  Vehicle #500510  ‐$                           ‐$                         ‐$                   

Misc. Tools and Safety Equipment  $                    14,600  14,600$                   14,600$            
   Total Blanket Budget  $                    33,000   $                  33,000   $             33,000 

 TOTAL CAPITAL BUDGET   $                    36,300   $                  33,000 

 GSWC   ORA   Stipulated 
Contingency Budget  $                      6,700  ‐                               Litigated

   Total Contingency Budget  $                      6,700   $                           ‐   

Office Furniture and Equip.  $                    18,600   $                  18,600   $             18,600 
Transportation Equipment

Vehicle #1101 ‐$                           ‐$                         ‐$                    
Vehicle #2030 35,800$                     35,800$                   35,800$             

Vehicle #67516 ‐$                           ‐$                         ‐$                    
Vehicle #67668 ‐$                           ‐$                         ‐$                    
Vehicle #2163 ‐$                           ‐$                         ‐$                    

Tools & Safety Equipment  $                    12,100   $                  12,100  12,100$             
   Total Blanket Budget  $                    66,500   $                  66,500  66,500$             
TOTAL CAPITAL BUDGET  $                    73,200   $                  66,500 

 GSWC   ORA   Stipulated 
Artesia

Massinger & Hawaiian PLC Upgrd 160,900$                   153,600$                 Litigated

Centralia Destroy Wells #3 & 4 96,300$                     92,000$                   Litigated

Norwalk

Studebaker Well #3 Drill & Equip 3,142,400$               ‐$                         Litigated

Norwalk SCADA at CB‐23 & CB‐35 ‐$                           ‐$                         ‐$                   
   Total Water Supply 3,399,600$               245,600$                
Misc Street Improvements 70,000$                     70,000$                   70,000$             
   Total Street Improvements 70,000$                     70,000$                  
Artesia    

Central District Office 2016

CBE CSA 2016

Southwest District Office 2016
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Alley w/o Arline , 207th to Centralia 206,900$                   188,400$                 Litigated

Jersey Ave Alley Area Main Repl. 223,000$                   ‐$                         Litigated

Seine Ave Area Main Repl. 3,132,800$               527,100$                 Litigated

Norwalk

Cecilia Ave Area Main Repl. ‐$                           ‐$                         ‐$                   
Hermes St Area Main Repl. 2,189,300$               ‐$                         Litigated

Metro Center Dr Area Main Repl. ‐$                           ‐$                         ‐$                   
   Total Distribution Improvements 5,752,000$               715,500$                
UWMP ‐ Artesia System ‐$                           65,000$                   Litigated

UWMP ‐ Norwalk System ‐$                           65,000$                   Litigated

   Total Miscellaneous ‐$                           130,000$                
Contingency Budget 108,400$                   ‐$                         Litigated

   Total Contingency Budget 108,400$                   ‐$                        
New Business Funded by GSWC 3,000$                       3,000$                     3,000$               
   Total New Business 3,000$                       3,000$                     3,000$               
Meters 243,600$                   243,600$                 243,600$           
Services 158,700$                   158,700$                 158,700$           
Minor Main Repl. 357,600$                   357,600$                 357,600$           
Minor Pumping Plant Equip. 160,100$                   160,100$                 160,100$           
Minor Purification Equip. 2,100$                       2,100$                     2,100$               
Office Furniture and Equip. 13,700$                     13,700$                   13,700$             
Transportation Equipment

 Vehicle #2056 47,700$                     ‐$                         Litigated

 Vehicle #2023 47,700$                     ‐$                         Litigated

Misc. Tools and Safety Equip. 43,900$                     43,900$                   43,900$             
Additions to General Structure 8,500$                       8,500$                     8,500$               
   Total Blanket Budget 1,083,600$               988,200$                
TOTAL CAPITAL BUDGET 10,416,600$             2,152,300$            

 GSWC   ORA   Stipulated 
Bell‐Bell Gardens
Bell‐Bell Gardens SCADA at CB‐3 ‐$                           ‐$                         ‐$                   
Bissell Bstrs B & C, upsize piping ‐$                           ‐$                         ‐$                   
Gage Well #1, Priory Well #2, Dstry 118,900$                   113,500$                 Litigated

Florence‐Graham
Flrnc‐Grhm SCADA at CB‐5, 6, 12 ‐$                           ‐$                         ‐$                   
Hampshire Tank Roof & Bstrs/Mtrs ‐$                           ‐$                         ‐$                   
Miramonte Wells #1&2, Pmps/Mtrs ‐$                           ‐$                         ‐$                   
Hollydale

Coolidge Booster B VFD 13,800$                     13,200$                   Litigated

McKinley Chem Building & Sump 30,200$                     ‐$                         Litigated

Willowbrook

Willowbrook SCADA at CB‐51 ‐$                           104,200$                 Litigated

CBW CSA 2016
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   Total Water Supply 162,900$                   230,900$                
Misc Street Improvements 94,000$                     94,000$                   94,000$             
   Total Street Improvements 94,000$                     94,000$                  
Bell‐Bell Gardens
Alley n/o Florence, Emil to end ‐$                           ‐$                         ‐$                   
Gifford Ave. Area Main Repl. 274,800$                   19,400$                   Litigated

Sherman Way, Florence to Gage ‐$                           ‐$                         ‐$                   
Florence‐Graham
82nd St and 89th St ‐$                           ‐$                         ‐$                   
Alley w/o Cmptn Ave, 77th to 78th 25,400$                     12,100$                   Litigated

Alley w/o Pace Ave, 92nd to 96th ‐$                           ‐$                         ‐$                   
Fir Ave. Area Main Repl ‐$                           ‐$                         ‐$                   
Maie Ave. Area Main Repl. 1,286,200$               146,500$                 Litigated

Nadeau St. Area Main Repl.. 1,391,300$               1,302,800$            Litigated

Slauson Ave Alley, Mlbr to Pacific ‐$                           ‐$                         ‐$                   
Hollydale

Merkel Ave and N. Somerset Rd ‐$                           ‐$                         ‐$                   
Willowbrook

Wilmington, El Segundo, & 130th 2,034,000$               ‐$                         Litigated

   Total Distribution Improvements 5,011,700$               1,480,800$            
UWMP ‐ Bell‐Bell Gardens System ‐$                           65,000$                   Litigated

UWMP ‐ Florence‐Graham System ‐$                           65,000$                   Litigated

   Total Miscellaneous ‐$                           130,000$                
Contingency Budget 110,200$                   ‐$                         Litigated

   Total Contingency Budget 110,200$                   ‐$                        
New Business Funded by GSWC ‐$                           ‐$                         ‐$                    
   Total New Business ‐$                           ‐$                         ‐$                   
Meters 303,900$                   303,900$                 303,900$          
Services 310,100$                   310,100$                 310,100$          
Minor Main Repl. 291,700$                   291,700$                 291,700$          
Minor Pumping Plant Equipment 84,200$                     84,200$                   84,200$            
Minor Purification Equipment 4,200$                       4,200$                     4,200$              
Office Furniture and Equip. 15,200$                     15,200$                   15,200$            
Transportation Equipment

Vehicle #1014 47,700$                     ‐$                         Litigated

Tools & Safety Equipment 45,100$                     45,100$                   45,100$            
   Total Blanket Budget 1,102,100$               1,054,400$            
TOTAL CAPITAL BUDGET 6,480,900$               2,990,100$            

 GSWC   ORA   Stipulated 
Chadron Plant Drainage Connection 11,900$                     11,300$                   Litigated

Dalton Well #1, Replace MCC 17,000$                     16,200$                   Litigated

Southwest CSA 2016
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Southwest SCADA at Interconnections ‐$                           ‐$                         ‐$                   
Wadsworth Plant, Destroy East Tank 82,500$                     78,800$                   Litigated

WB‐11, Abandon; WB‐15, Upgrade ‐$                           ‐$                         ‐$                   
Yukon, Flex‐Tends & Isolation Valve ‐$                           ‐$                         ‐$                   
   Total Water Supply 111,400$                   106,300$                
Misc Street Improvements 528,000$                   528,000$                 528,000$           
   Total Street Improvements 528,000$                   528,000$                 528,000$           
93rd St, Normandie to Budlong ‐$                           ‐$                         ‐$                   
98th St. Area Main Repl. ‐$                           ‐$                         ‐$                   
112th St. Area Main Repl. 4,610,300$               1,410,800$            Litigated

117th St., Yukon to West of Doty Ave ‐$                           ‐$                         ‐$                   
119th and 122nd 862,600$                   787,200$                 Litigated

130th St. Area Main Repl. 966,900$                   ‐$                         Litigated

147th St. Area Main Repl. ‐$                           ‐$                         ‐$                   
154th St. Area Main Repl. ‐$                           ‐$                         ‐$                   
Imperial Hwy west of Vermont Ave ‐$                           ‐$                         ‐$                   
169th St., Gramercy to Western ‐$                           ‐$                         ‐$                   
180th St., Denker to Evelyn ‐$                           ‐$                         ‐$                   
Alley n/o 163rd St., Main to Ball ‐$                           ‐$                         ‐$                   
Broadway, 131st to 135th ‐$                           ‐$                         ‐$                   
Burin Ave. and Grevillea Ave. ‐$                           ‐$                         ‐$                   
Century Blvd., La Cienega to Felton ‐$                           ‐$                         ‐$                   
El Segundo Blvd and Avalon Blvd ‐$                           ‐$                         ‐$                   
El Segundo Blvd. Area Main Repl. 3,054,800$               ‐$                         Litigated

El Segundo Blvd., Main  to Towne  ‐$                           ‐$                         ‐$                   
Electric St, 182nd to Alley w/o Vermont 944,300$                   ‐$                         Litigated

Faysmith Ave., Rosecrans to 147th ‐$                           ‐$                         ‐$                   
Freeman Ave. Area Main Repl. ‐$                           ‐$                         ‐$                   
Gardena Blvd. Area Main Repl. 453,700$                   252,300$                 Litigated

Haas Ave and 116th St 965,200$                   ‐$                         Litigated

Hawthorne 250 Zone Connector Pipe ‐$                           ‐$                         ‐$                   
Larch Ave., Manhattan Beach to Marine 131,100$                   71,600$                   Litigated

Lemoli Ave., W 154th to W 152nd ‐$                           ‐$                         ‐$                   
Normandie Ave and 159th St ‐$                           ‐$                         ‐$                   
Spring St. Area Main Repl. ‐$                           ‐$                         ‐$                   
Prairie Ave, 119th St to 119th Pl ‐$                           ‐$                         ‐$                   
Raymond Ave, Connect Dead Ends ‐$                           ‐$                         ‐$                   
Wilton Pl., 129th to 135th ‐$                           ‐$                         ‐$                   
WQ Area 16 Main Repl. Project 2,795,400$               2,591,100$            Litigated

Yukon Ave., 102nd to 104th ‐$                           ‐$                         ‐$                   
   Total Distribution Improvements 14,784,300$             5,113,000$            
Chadron Plant, Site Remediation 2015 ‐$                           ‐$                         ‐$                    
Chadron Plant, Site Remediation 2016 300,000$                   ‐$                         Litigated

Chadron Plant, Site Remediation 2017 ‐$                           ‐$                         ‐$                    
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   Total Water Quality 300,000$                   ‐$                        
UWMP ‐ Southwest System ‐$                           65,000$                   Litigated

   Total Miscellaneous ‐$                           65,000$                  
Contingency Budget 252,400$                   ‐$                         Litigated

   Total Contingency Budget 252,400$                   ‐$                        
New Business Funded by GSWC ‐$                           ‐$                         ‐$                    
   Total New Business ‐$                           ‐$                         ‐$                   
Meters 256,700$                   256,700$                 256,700$          
Services 260,100$                   260,100$                 260,100$          
Minor Main Repl. 1,764,600$               1,764,600$            1,764,600$      
Minor Pumping Plant Equipment 117,300$                   117,300$                 117,300$          
Minor Purification Equipment 1,300$                       1,300$                     1,300$              
Office Furniture and Equip. 22,900$                     22,900$                   22,900$            
Transportation Equipment

Vehicle #1030 ‐$                           ‐$                         ‐$                   
Vehicle #2192 47,700$                     ‐$                         Litigated

Vehicle #67497 35,800$                     35,800$                   35,800$             
Vehicle #2044 ‐$                           ‐$                         ‐$                    

Tools & Safety Equipment 17,500$                     17,500$                   17,500$             
   Total Blanket Budget 2,523,900$               2,476,200$            
TOTAL CAPITAL BUDGET 18,500,000$             8,288,500$            

 GSWC   ORA   Stipulated 
WB‐24,WB‐34, Upgd Vault&SCADA ‐$                           530,100$                 Litigated

WB‐23, Rlct Vault & install SCADA ‐$                           582,600$                 Litigated

Baldwin Hills Booster Station 386,900$                   ‐$                         Litigated

Baldwin Hills Site Drain Pipe ‐$                           ‐$                         Litigated

Charnock Plant, dstry Wells #9&#10 83,900$                     80,100$                   Litigated

Perham Plant Upgrades 2,238,300$               ‐$                         Litigated

   Total Water Supply 2,709,100$               1,192,800$            
Higuera Bridge Pipeline Repl. ‐$                           ‐$                         ‐$                   
Misc Street Improvements 85,000$                     85,000$                   85,000$             
   Total Street Improvements 85,000$                     85,000$                   85,000$             
College Ave and Matteson Ave ‐$                           ‐$                         ‐$                   
Wesley St. Area Main Repl. 211,400$                   116,400$                 Litigated

Garfield Ave and Huntley Ave ‐$                           ‐$                         ‐$                   
Le Bourget Ave. Area Main Repl. ‐$                           ‐$                         ‐$                   
McDonald St. Area Main Repl. 2,094,700$               1,946,800$            Litigated

Tuller Ave, Venice tofrwy Ramp 223,300$                   142,200$                 Litigated

Culver Blvd. Area Main Repl. ‐$                           ‐$                         ‐$                   
   Total Distribution Improvements 2,529,400$               2,205,400$            
UWMP ‐ Culver System ‐$                           65,000$                   Litigated

Culver City CSA 2016
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   Total Miscellaneous ‐$                           65,000$                  
Contingency Budget 75,900$                     ‐$                         ‐$                   
   Total Contingency Budget 75,900$                     ‐$                         ‐$                   
New Business Funded by GSWC ‐$                           ‐$                         ‐$                    
   Total New Business ‐$                           ‐$                         ‐$                   
Meters 230,000$                   230,000$                 230,000$           
Services 110,800$                   110,800$                 110,800$           
Minor Main Repl. 387,800$                   387,800$                 387,800$           
Minor Pumping Plant Equipment 12,800$                     12,800$                   12,800$             
Minor Purification Equipment 400$                           400$                         400$                   
Office Furniture and Equip. 8,500$                       8,500$                     8,500$               
Transportation Equipment ‐$                           ‐$                         ‐$                    
Tools & Safety Equipment 4,600$                       4,600$                     4,600$               
Additions to General Structures 4,100$                       4,100$                     4,100$               
   Total Blanket Budget 759,000$                   759,000$                 759,000$           
TOTAL CAPITAL BUDGET 6,158,400$               4,307,200$            

 GSWC   ORA   Stipulated 
TOTAL CAPITAL BUDGET 41,665,400$             17,837,600$          

REGION 2 2016
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 GSWC   ORA   Stipulated 
Contingency Budget  $                18,700  ‐$                       Stipulated

   Total Contingency Budget  $                18,700   $                        ‐   
Office Furniture and Equipment  $                15,500   $               15,500   $               15,500 
Transportation Equipment

       Replace Vehicle # 1227 ‐$                       ‐$                       ‐$                     
       Replace Vehicle # 70539  $                29,700   $               29,700   $               29,700 
       Replace Vehicle # 1311 ‐$                       ‐$                       ‐$                     
       ReplaceVehicle # 1314 ‐$                       ‐$                       ‐$                     
Misc. Tools and Safety Equipment  $              140,900  ‐$                       Litigated

Additions to General Structure  $                      800   $                     800   $                     800 
   Total Blanket Budget  $              186,900   $               46,000 
TOTAL CAPITAL BUDGET  $              205,600   $               46,000 

 GSWC   ORA   Stipulated 

Contingency Budget  $                  6,200   $                        ‐     Litigated 
   Total Contingency Budget  $                  6,200   $                        ‐   
Office Furniture and Equipment  $                13,600   $               13,600   $               13,600 
Transportation Equipment

      i. Vehicle # 70109  $                42,200   $                        ‐     Litigated 
      ii. Vehicle # 501377  $                         ‐     $                        ‐   
Misc. Tools and Safety Equipment  $                  5,900   $                  5,900   $                  5,900 
   Total Blanket Budget  $                61,700   $               19,500 
TOTAL CAPITAL BUDGET  $                67,900   $               19,500 

 GSWC   ORA   Stipulated 
Contingency Budget 2,300$                    ‐$                       Litigated

   Total Contingency Budget 2,300$                    ‐$                      
Office Furniture and Equipment 8,300$                    8,300$                   8,300$                  
Transportation Equipment ‐$                      

Replace Vehicle # 1291  ‐$                       ‐$                       ‐$                      
Replace Vehicle # 1305 ‐$                       ‐$                       ‐$                      

Misc. Tools and Safety Equipment 14,400$                  14,400$                 14,400$                
   Total Blanket Budget 22,700$                 22,700$                 22,700$                
TOTAL CAPITAL BUDGET 25,000$                 22,700$                

 GSWC   ORA   Stipulated 

2016Mountain‐Desert District Office

2016

2016

2016

Foothill District Office

Claremont CSA

Orange County District Office
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Pomello Well #5, Drill and Equip  $           1,680,400  ‐$                       Litigated

Pomello repl BP & new emerg gen  $              236,300   $                  7,000   Litigated 
Mills Well, Upgrade electrical  ‐$                       ‐$                       ‐$                     
Margarita, Recoat Reservoir ‐$                       ‐$                       ‐$                     
   Total Water Supply  $           1,916,700   $                  7,000 
Misc Street Improvements  $                84,000   $               84,000   Litigated 
   Total Street Improvements  $                84,000   $               84,000 
7th., Harvard ‐ College Way ‐$                       ‐$                       ‐$                     
Miramar,Mills‐Miramar Well #5  ‐$                       ‐$                       ‐$                     
Mntn&Tulane,Hood‐Sta. Barbara ‐$                       ‐$                       ‐$                     
Geneva, Arrow to Doane ‐$                       ‐$                       ‐$                     
   Total Distribution Improvement  $                           ‐   $                          ‐   $                          ‐ 
Del Monte‐Arsenic Removal Syst ‐$                       ‐$                       ‐$                     
   Total Water Quality  $                           ‐   $                          ‐   $                          ‐ 
UWMP ‐ Claremont ‐$                        $               65,000   Litigated 
   Total Miscellaneous  $                           ‐   $               65,000 
Contingency Budget  $                72,700  ‐$                       Litigated

   Total Contingency Budget  $                72,700   $                          ‐ 
New Business Funded by GSWC  $                  5,000   $                  5,000   $                  5,000 
   Total New Business  $                  5,000   $                  5,000   $                  5,000 
Meters  $              251,300   $             251,300   $             251,300 
Services  $              193,100   $             193,100   $             193,100 
Minor Main Repl.  $                91,500   $               91,500   $               91,500 
Minor Pumping Plant Equip.  $              141,000   $             141,000   $             141,000 
Minor Purification Equip.  $                14,100   $               14,100   $               14,100 
Office Furniture and Equip.  $                  8,800  $8,800  $                  8,800 
Transportation Equipment ‐$                       ‐$                        $                          ‐ 
Misc. Tools and Safety Equip.  $                12,700  $12,700  $               12,700 
Additions to General Structure  $                14,300  $14,300  $               14,300 
   Total Blanket Budget  $              726,800   $             726,800   $             726,800 
TOTAL CAPITAL BUDGET  $           2,805,200   $             887,800 

 GSWC   ORA   Stipulated 

Misc Street Improvements  $              152,000   $             152,000   $             152,000 
   Total Street Improvements  $              152,000   $             152,000   $             152,000 
Arrow Hwy., Rennell to Lone Hill ‐$                       ‐$                       ‐$                     
Cienega Area Main Repl. ‐$                       ‐$                       ‐$                     
Palomares, San Dimas Cny‐Walker ‐$                       ‐$                       ‐$                     
Kirkwall Rd. Area Main Repl.  $              106,600   $               29,700   Litigated 
   Total Distribution Improvement  $              106,600   $               29,700 
UWMP ‐ San Dimas System ‐$                        $               65,000   Litigated 

2016San Dimas CSA
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   Total Miscellaneous  $                           ‐   $               65,000 
Contingency Budget  $                95,100  ‐$                       Litigated

   Total Contingency Budget  $                95,100   $                          ‐ 
New Business Funded by GSWC  $                  3,000   $                  3,000   $                  3,000 
   Total New Business  $                  3,000   $                  3,000   $                  3,000 
Meters  $              339,400   $             339,400   $             339,400 
Services  $              254,500   $             254,500   $             254,500 
Minor Main Repl.  $              168,700   $             168,700   $             168,700 
Minor Pumping Plant Equip.  $              121,100   $             121,100   $             121,100 
Minor Purification Equip.  $                22,200   $               22,200   $               22,200 
Office Furniture and Equip.  $                  7,600   $                  7,600   $                  7,600 
Transportation Equipment

Replace Vehicle # 1196 ‐$                       ‐$                        $                          ‐ 
Replace Vehicle # 1222 ‐$                       ‐$                        $                          ‐ 

Misc. Tools and Safety Equip.  $                12,800   $               12,800   $               12,800 
Additions to General Structure  $                25,000   $               25,000   $               25,000 
   Total Blanket Budget  $              951,300   $             951,300   $             951,300 
TOTAL CAPITAL BUDGET  $           1,308,000   $          1,201,000 

 GSWC   ORA   Stipulated 

South Arcadia
Encinita disinfection facilities  $              173,800   $               53,400   Litigated 
Persimmon disinfection facilities ‐$                       ‐$                       ‐$                     
Farna disinfection facilities  $              173,800   $               53,400   Litigated 
Jeffries Sand filter ‐$                       ‐$                      
South San Gabriel
Teresa  Seismic upgrades ‐$                       ‐$                       ‐$                     
San Gabriel disinfection facilities  $                18,500   $                  7,900   Litigated 
   Total Water Supply  $              366,100   $             114,700 
Misc Street Improvements  $                86,000   $               86,000   $               86,000 
   Total Street Improvements  $                86,000   $               86,000 
South Arcadia
Fratus Area Main Repl.  $           1,913,100   $          1,826,200   Litigated 
Parmerton  Area Main Repl. ‐$                       ‐$                       ‐$                     
Bisby Area Main Repl. ‐$                       ‐$                       ‐$                     
Marshburn Area Main Repl.  $           1,016,200   $             970,000   Litigated 
South San Gabriel
Isabel south of Emerson  $                28,000   $               18,700   Litigated 
   Total Distribution Improvement  $           2,957,300   $          2,814,900 
UWMP ‐ South Arcadia system ‐$                        $               65,000   Litigated 
UWMP ‐ South San Gabriel system ‐$                        $               65,000   Litigated 

2016San Gabriel Valley CSA
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   Total Miscellaneous  $                         ‐     $             130,000 
Contingency Budget  $                69,000  ‐$                       Litigated

   Total Contingency Budget  $                69,000   $                        ‐   
New Business Funded by GSWC ‐$                       ‐$                       ‐$                     
   Total New Business  $                         ‐     $                        ‐     $                        ‐   
Meters  $                98,900   $               98,900   $               98,900 
Services  $              323,700   $             323,700   $             323,700 
Minor Main Repl.  $              160,700   $             160,700   $             160,700 
Minor Pumping Plant Equip.  $                52,900   $               52,900   $               52,900 
Minor Purification Equip.  $                15,000   $               15,000   $               15,000 
Office Furniture and Equip.  $                10,200   $               10,200   $               10,200 
Transportation Equipment  $                        ‐   

Replace Vehicle # 1182 ‐$                        $                        ‐     $                        ‐   
Replace Vehicle # 2128 ‐$                       ‐$                        $                        ‐   

Misc. Tools and Safety Equip.  $                  8,000   $                  8,000   $                  8,000 
Additions to General Structure  $                20,600   $               20,600   $               20,600 
   Total Blanket Budget  $              690,000   $             690,000   $             690,000 
TOTAL CAPITAL BUDGET  $           4,168,400   $          3,835,600 

 GSWC   ORA   Stipulated 
West Orange
West Orange Syst, SCADA Phs III  177,800$               146,000$               Litigated

Simone Well #2, Drill and Equip 3,480,000$            ‐$                       Litigated

Florista W, Tank Recoat&Drain Imp. 109,500$               50,400$                 Litigated

Howard, Install Pump Drain ‐$                       ‐$                       ‐$                     
South Cypress, Install Pump Drain ‐$                       ‐$                       ‐$                     
Valley View Well #2, Install VFD  ‐$                       ‐$                       ‐$                     
Yellowtail, Upgrade Electrical Panel ‐$                       ‐$                       ‐$                     
   Total Water Supply 3,767,300$            196,400$             
Misc Street Improvements 437,000$               437,000$               437,000$              
   Total Street Improvements 437,000$               437,000$              437,000$             
Cerritos, Los Alamitos, Catalina   160,100$              ‐$                       Litigated

Enterprise, Green  & Midway  ‐$                       ‐$                       Litigated

   Total Distribution Improvements 160,100$               ‐$                      
UWMP ‐ West Orange system ‐$                       65,000$                 Litigated

   Total Miscellaneous ‐$                        65,000$                
Contingency Budget 128,700$               ‐$                       Litigated

   Total Contingency Budget 128,700$               ‐$                      
New Business Funded by GSWC ‐$                       ‐$                       ‐$                     
   Total New Business ‐$                        ‐$                       ‐$                      
Meters 424,900$               424,900$               424,900$              
Services 377,400$               377,400$               377,400$              

Los Alamitos CSA 2016
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Minor Main Repl. 277,500$               277,500$               277,500$              
Minor Pumping Plant Equip. 65,800$                  65,800$                 65,800$                
Minor Purification Equip. 4,800$                    4,800$                   4,800$                  
Office Furniture and Equip. 25,600$                  25,600$                 25,600$                
Transportation Equipment ‐$                       ‐$                       ‐$                      
Misc. Tools and Safety Equip. 21,700$                  21,700$                 21,700$                
Additions to General Structure 89,000$                  89,000$                 89,000$                
   Total Blanket Budget 1,286,700$            1,286,700$           1,286,700$          
TOTAL CAPITAL BUDGET 5,779,800$            1,985,100$          

 GSWC   ORA   Stipulated 
Cowan Heights
Newport, Recoat reservoir ‐$                       ‐$                       ‐$                     
Timberline, Recoat reservoir  474,400$               452,900$               Litigated

Cowan Heights, SCADA, Phs III  433,700$               414,000$               Litigated

Clearview, Impr. access to reservoir ‐$                       ‐$                       ‐$                     
Fairhaven Well #3, Drill and Equip  ‐$                       ‐$                       ‐$                     
Rangeview,Deerhaven‐Overhil PRVs ‐$                       ‐$                       ‐$                     
Newport and Brier, Install PRVs ‐$                       ‐$                       ‐$                     
Placentia 
Golden, Res. Struc & seism. jnt eval. ‐$                       ‐$                       ‐$                     
Placentia, SCADA Phs III  114,300$              59,300$                 Litigated

Yorba Linda 
Yorba Linda, SCADA Phs III  55,900$                 37,600$                 Litigated

College, Res. Struc&seismic eval. ‐$                       ‐$                       ‐$                     
College, Modify Reservoir Oveflow ‐$                       ‐$                       ‐$                     
Larkridge, Recoat N & S tanks  520,500$              496,900$               Litigated

Linda Vista, Recoat tank ‐$                       ‐$                       ‐$                     
   Total Water Supply 1,598,800$            1,460,700$          
Misc Street Improvements 178,000$               178,000$               178,000$              
   Total Street Improvements 178,000$               178,000$              178,000$             
Cowan Heights
La Vereda and E Lemon Heights 42,000$                 ‐$                       Litigated

Skyline,Cowan Heights‐Hntng Horn ‐$                       ‐$                       ‐$                     
Placentia

Madison, west of Diane to Diamond  ‐$                       ‐$                       ‐$                     
Main St Area Main Replacements 329,900$              306,400$               Litigated

   Total Distribution Improvements 371,900$               306,400$             
UWMP ‐ Placentia‐YorbaLnd system ‐$                       65,000$                Litigated

UWMP ‐ Yorba Linda system ‐$                       65,000$                Litigated

   Total Miscellaneous ‐$                        130,000$             
Contingency Budget 96,400$                  ‐$                       ‐$                     

2016
Placentia CSA
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   Total Contingency Budget 96,400$                 ‐$                      
New Business Funded by GSWC ‐$                       ‐$                       ‐$                     
   Total New Business ‐$                        ‐$                       ‐$                      
Meters 206,300$               206,300$               206,300$              
Services 261,800$               261,800$               261,800$              
Minor Main Repl. 272,200$               272,200$               272,200$              
Minor Pumping Plant Equip. 114,900$               114,900$               114,900$              
Minor Purification Equip. 2,900$                    2,900$                   2,900$                  
Office Furniture and Equip. 15,400$                  15,400$                 15,400$                
Transportation Equipment

Vehicle #783 ‐$                       ‐$                       ‐$                      
Vehicle #1110 ‐$                       ‐$                       ‐$                      

 Vehicle #1225 47,700$                 ‐$                       Litigated

Misc. Tools and Safety Equip. 3,500$                    3,500$                   3,500$                  
Additions to General Structure 39,300$                  39,300$                 39,300$                
   Total Blanket Budget 964,000$               916,300$             
TOTAL CAPITAL BUDGET 3,209,100$            2,991,400$          

 GSWC   ORA   Stipulated 

Apple Valley N. ‐ SCADA Phase III 18,600$                 17,800$                Litigated

Yucca Booster Zone, Construct res. ‐$                       ‐$                       ‐$                     
Apple Valley S. ‐ SCADA Phase III 10,400$                 9,900$                  Litigated

Kiowa, Drill and equip new well  2,388,000$           ‐$                       Litigated

Kiowa,Construct res. & booster sta. ‐$                       ‐$                       ‐$                     
Mohawk, Recoat reservoir  ‐$                       ‐$                       ‐$                     
Mohawk, emerg. transfer switch  ‐$                       ‐$                       ‐$                     
Anoka Plant, Recoat reservoir  ‐$                       ‐$                       ‐$                     
Lucerne Valley, SCADA  ‐$                       ‐$                       ‐$                     
   Total Water Supply 2,417,000$           27,700$               
Miscellaneous Street Improvements 139,000$              139,000$              139,000$             
   Total Street Improvements 139,000$              139,000$             139,000$            
Dexter Rd Area Main Replacement ‐$                       ‐$                       ‐$                     
Mesquite Rd., Papago to Chipeta ‐$                       ‐$                       ‐$                     
Taos & Waalew Rd Area Main Repl. ‐$                       ‐$                       ‐$                     
Rambling Rd., Verde to Valencia ‐$                       ‐$                       ‐$                     
Verde Dr., Kiowa to Valencia ‐$                       ‐$                       ‐$                     
Nandina St Area Main Replacement ‐$                       ‐$                       ‐$                     
Milpas Dr Area Main Replacements 98,300$                 17,900$                Litigated

   Total Distribution Improvements 98,300$                17,900$               
Water Quality ‐$                       ‐$                       ‐$                     
   Total Water Quality ‐$                       ‐$                       ‐$                     
Miscellaneous ‐$                       ‐$                       ‐$                     

2016Apple Valley CSA



Settlement

Appendix D
Region 3 ‐ 2016 Capital Budgets

   Total Miscellaneous ‐$                       ‐$                       ‐$                     
Contingency Budget 45,600$                 ‐$                       Litigated

   Total Contingency Budget 45,600$                ‐$                      
New Business Funded by GSWC 10,000$                 10,000$                10,000$               
   Total New Business 10,000$                10,000$                10,000$               
Meters 14,500$                 14,500$                14,500$               
Services 118,300$              118,300$              118,300$             
Minor Main Replacements 72,800$                 72,800$                72,800$               
Minor Pumping Plant Equip. 175,200$              175,200$              175,200$             
Minor Purification Equip. 2,300$                   2,300$                  2,300$                 
Office Furniture and Equip. 4,500$                   4,500$                  4,500$                 
Transportation Equipment

i. Vehicle # 69798 ‐$                       ‐$                       ‐$                     
ii. Vehicle # 70095 47,700$                 ‐$                       Litigated

Misc. Tools and Safety Equip. 2,800$                   2,800$                  2,800$                 
Additions to General Structure 17,500$                 17,500$                17,500$               
   Total Blanket Budget 455,600$              407,900$            
TOTAL CAPITAL BUDGET 3,165,500$           602,500$            

 GSWC   ORA   Stipulated 
Bradshaw Wells #11 & 12, Electrical 32,900$                  ‐$                       Litigated

College Reservoir Seismic Couplings 6,600$                    6,300$                   Litigated

Eaton Tank, Construct 292,200$               ‐$                       Litigated

   Total Water Supply 331,700$               6,300$                  

1st Ave Bridge Replacement 1,027,100$           
Advice Letter 

Project 
Litigated

Miscellaneous Street Improvements 158,000$               158,000$               158,000$              
   Total Street Improvements 1,185,100$            158,000$              158,000$             
Arrowhead Ave, Irwin to w/o Irwin 36,200$                  ‐$                       Litigated

Buena Vista St., 6th to 7th 217,700$               ‐$                       Litigated

Carson St., Lillian to Muriel ‐$                        ‐$                       ‐$                      
Frances Dr, Muriel to Mountain View 37,400$                  ‐$                       Litigated

   Total Distribution Improvements 291,300$               ‐$                      
Water Quality ‐$                        ‐$                       ‐$                      
   Total Water Quality ‐$                        ‐$                       ‐$                      
UWMP ‐ Barstow ‐$                        65,000$                 Litigated

   Total Miscellaneous ‐$                        65,000$                
Contingency Budget 101,500$               ‐$                       Litigated

   Total Contingency Budget 101,500$               ‐$                       ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                      
   Total New Business ‐$                        ‐$                       ‐$                      
Meters 94,300$                  94,300$                 94,300$                

Barstow CSA 2016
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Services 558,100$               558,100$               558,100$              
Minor Main Replacements 141,600$               141,600$               141,600$              
Minor Pumping Plant Equip. 185,000$               185,000$               185,000$              
Minor Purification Equip. 1,300$                    1,300$                   1,300$                  
Office Furniture and Equip. 8,800$                    8,800$                   8,800$                  
Transportation Equipment

i. Vehicle # 67685 ‐$                        ‐$                       ‐$                      
ii. Vehicle # 67490 ‐$                        ‐$                       ‐$                      
iii. Vehicle # 67491 ‐$                        ‐$                       ‐$                      

Misc. Tools and Safety Equip. 14,200$                  14,200$                 14,200$                
Additions to General Structure 12,000$                  12,000$                 12,000$                
   Total Blanket Budget 1,015,300$            1,015,300$           1,015,300$          
TOTAL CAPITAL BUDGET 2,924,900$            1,244,600$          

 GSWC   ORA   Stipulated 
Holabird WTP, Grounding Survey ‐$                        ‐$                       ‐$                      
   Total Water Supply ‐$                        ‐$                       ‐$                      
Miscellaneous Street Improvements 43,000$                  43,000$                 43,000$                
   Total Street Improvements 43,000$                 43,000$                 43,000$                

   Total Distribution Improvements ‐$                        ‐$                       ‐$                      

   Total Water Quality ‐$                        ‐$                       ‐$                      

   Total Miscellaneous ‐$                        ‐$                      
Contingency Budget 8,800$                    ‐$                       Litigated

   Total Contingency Budget 8,800$                    ‐$                      
New Business Funded by GSWC 9,000$                    9,000$                   9,000$                  
   Total New Business 9,000$                    9,000$                   9,000$                  
Meters 9,500$                    9,500$                   9,500$                  
Services 8,900$                    8,900$                   8,900$                  
Minor Main Replacements 26,200$                  26,200$                 26,200$                
Minor Pumping Plant Equip. 10,000$                  10,000$                 10,000$                
Minor Purification Equip. 24,100$                  24,100$                 24,100$                
Office Furniture and Equip. 7,100$                    7,100$                   7,100$                  
Transportation Equipment

i. Vehicle # 67462 ‐$                        47,700$                 Litigated

ii. Vehicle # 67464 ‐$                        47,700$                 Litigated

iii. Vehicle # 67463 ‐$                        ‐$                      
Misc. Tools and Safety Equip. 1,400$                    1,400$                   1,400$                  
Additions to General Structure 900$                       900$                      900$                     
   Total Blanket Budget 88,100$                 183,500$             

2016Calipatria CSA
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TOTAL CAPITAL BUDGET 148,900$               235,500$             

 GSWC   ORA   Stipulated 

Mojave Tank Zone, Construct res.
196,700$              

 Advice Letter 
Project  Litigated

   Total Water Supply 196,700$              ‐$                      

   Total Street Improvements ‐$                       ‐$                       ‐$                     

   Total Distribution Improvements ‐$                       ‐$                       ‐$                     
Elm Well, Uranium Removal System ‐$                       ‐$                       ‐$                     
   Total Water Quality ‐$                       ‐$                       ‐$                     

   Total Miscellaneous ‐$                       ‐$                       ‐$                     
Contingency Budget 13,000$                 ‐$                       Litigated

   Total Contingency Budget 13,000$                ‐$                      

   Total New Business ‐$                       ‐$                       ‐$                     
Meters 5,200$                   5,200$                  5,200$                 
Services 24,500$                 24,500$                24,500$               
Minor Main Replacements 18,200$                 18,200$                18,200$               
Minor Pumping Plant Equip. 24,100$                 24,100$                24,100$               
Minor Purification Equip. 1,600$                   1,600$                  1,600$                 
Office Furniture and Equip. 6,400$                   6,400$                  6,400$                 
Transportation Equipment

i. Vehicle # 1178 ‐$                       ‐$                       ‐$                     
ii. Vehicle # 500010 47,700$                 47,700$                47,700$               
iii. Vehicle # 1263 ‐$                       ‐$                       ‐$                     

Misc. Tools and Safety Equip. 2,000$                   2,000$                  2,000$                 
Additions to General Structure 600$                      600$                      600$                    
   Total Blanket Budget 130,300$              130,300$             130,300$            
TOTAL CAPITAL BUDGET 340,000$              130,300$            

 GSWC   ORA   Stipulated 
Linnet Resvr, Earthquake Valve ‐$                        ‐$                       ‐$                      
New Sheep Crk res&pipe, USFS Perm. 104,900$               ‐$                       Litigated

Heath Creek #7, Mod. Treat. Sys. ‐$                        ‐$                       ‐$                      
   Total Water Supply 104,900$               ‐$                      
Miscellaneous Street Improvements 42,000$                  42,000$                 42,000$                
   Total Street Improvements 42,000$                 42,000$                

2016

Wrightwood CSA

Morongo Valley CSA

2016
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Helen St., Cedar to Walnut ‐$                        ‐$                       ‐$                      
East Canyon Dr., Lone Pine/Orchard ‐$                        ‐$                       ‐$                      
Desert View, Lone Pine/Heathcreek ‐$                        ‐$                       ‐$                      
Twin Lakes Dr., Lone Pine to Oak ‐$                        ‐$                       ‐$                      
Virginia St. Area Main Replacement 116,800$               36,500$                 Litigated

State Hwy 2 Area Main Replacement ‐$                        ‐$                       ‐$                      
Walnut St., Linnet to Virginia ‐$                        ‐$                       ‐$                      
   Total Distribution Improvements 116,800$               36,500$                

   Total Water Quality ‐$                        ‐$                       ‐$                      

   Total Miscellaneous ‐$                        ‐$                      
Contingency Budget 9,800$                    ‐$                       Litigated

   Total Contingency Budget 9,800$                    ‐$                      
New Business Funded by GSWC ‐$                        ‐$                       ‐$                      
   Total New Business ‐$                        ‐$                       ‐$                      
Meters 16,900$                  16,900$                 16,900$                
Services 26,400$                  26,400$                 26,400$                
Minor Main Replacements 15,600$                  15,600$                 15,600$                
Minor Pumping Plant Equip. 27,500$                  27,500$                 27,500$                
Minor Purification Equip. 2,200$                    2,200$                   2,200$                  
Office Furniture and Equip. 4,100$                    4,100$                   4,100$                  
Transportation Equipment

i. Vehicle # 2104 ‐$                        ‐$                       ‐$                      
Misc. Tools and Safety Equip. 2,000$                    2,000$                   2,000$                  
Additions to General Structure 3,300$                    3,300$                   3,300$                  
   Total Blanket Budget 98,000$                 98,000$                 98,000$                
TOTAL CAPITAL BUDGET 371,500$               176,500$             

 GSWC   ORA   Stipulated 
TOTAL CAPITAL BUDGET 24,519,800$          13,378,500$        

REGION 3 2016
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GSWC  ORA  Stipulated 
Total Contingency Budget  $                   5,530  $                          ‐    Litigated 
   Office Furniture and Equipment  $                 11,400  $                 11,400  $               11,400 
   Transportation Equipment: $                       ‐   
      i. Vehicle # 1045  $                          ‐    $                          ‐    $                       ‐   
      ii. Vehicle # 586  $                          ‐    $                          ‐    $                       ‐   
      iii. Vehicle # 500255  $                 37,500  $                 37,500  $               37,500 
  Tools and Safety Equipment  $                   6,400  $                   6,400  $                 6,400 
Total Blanket Budget  $                 55,300  $                 55,300  $              55,300 
TOTAL CAPITAL BUDGET  $                 60,830  $                 55,300 

GSWC ORA Stipulated

Total Contingency Budget  $                   1,250   $                            ‐   Litigated 

Office Furniture and Equipment  $                   5,400  $                   5,400  $                 5,400 
Transportation Equipment:

     Vehicle # 500825 and # 70594  $                            ‐  $                            ‐  $                         ‐ 
Tools and Safety Equipment  $                   7,100  $                   7,100  $                 7,100 
   Total Blanket Budget  $                 12,500  $                 12,500  $              12,500 
TOTAL CAPITAL BUDGET  $                 13,750  $                 12,500 

Northern District Office

Coastal District Office

2017

2017
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GSWC  ORA  Stipulated 
Arden

Arden Water Supply, Acquire Land ‐$                        ‐$                        ‐$                    
   Total Land ‐$                        ‐$                        ‐$                    
Arden

Trussel Plant, Well, Res & Boosters ‐$                        ‐$                        ‐$                    
Arden Water Supply, New well 308,900$               ‐$                        Litigated

Cordova

Coloma WTP, Grounding Survey ‐$                        ‐$                        ‐$                    
Coloma WTP, Recoat Res #2 ‐$                        ‐$                        ‐$                    
Negrara Plant, Des. well & raze site ‐$                        ‐$                        ‐$                    
Gold Country Plant, Des well & raze ‐$                        ‐$                        ‐$                    
Coloma WTP, Additional booster ‐$                        ‐$                        ‐$                    
South Bridge Plant, Relocate meter 37,400$                 35,700$                 Litigated

   Total Water Supply 346,300$               35,700$                
Misc Street Improvements 124,000$               124,000$               Litigated

   Total Street Improvements 124,000$               124,000$              
Arden

Greenhills Rd Area Main Repla. 1,572,100$            ‐$                        Litigated

Cordova

Chassella Way Area Main Repla. ‐$                        ‐$                        ‐$                    
Hwy 50 Crossing, Abandonment ‐$                        ‐$                        ‐$                    
Install fire hydra. on dead‐end mains ‐$                        ‐$                        ‐$                    
Brenda Way, Dawes to Chase ‐$                        ‐$                        ‐$                    
Mills Park Dr, Olson to Silverwood 852,200$               ‐$                        Litigated

Zinfandel Dr Area Main Repla. 270,100$               ‐$                        Litigated

Paseo Dr Area Main Replacements 166,200$               ‐$                        Litigated

   Total Distribution Improvements 2,860,600$            ‐$                       
Coloma WTP, Repla. filter (N5&6) ‐$                        ‐$                       
Coloma WTP, Repla. filter (N1&S1) 148,700$               141,900$               Litigated

   Total Water Quality 148,700$               141,900$              
UWMP, Cordova System ‐$                        ‐$                       
   Total Miscellaneous ‐$                        ‐$                       
Contingency Budget 143,170$               ‐$                        Litigated
   Total Contingency Budget 143,170$               ‐$                       
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 120,000$               120,000$               120,000$            
Services 552,400$               552,400$               552,400$            
Services (Meter Retrofit Program) 500,000$               500,000$               500,000$            
Minor Main Replacements 57,900$                 57,900$                 57,900$              
Minor Pumping Plant Equip. 52,200$                 52,200$                 52,200$              
Minor Purification Equip. 34,900$                 34,900$                 34,900$              
Office Furniture and Equip. 10,600$                 10,600$                 10,600$              
Transportation Equipment 97,900$                 49,000$                 Litigated
Tools and Safety Equip. 5,800$                    5,800$                    5,800$                
   Total Blanket Budget 1,431,700$            1,382,800$           
TOTAL CAPITAL BUDGET 5,054,470$            1,684,400$           

Arden‐Cordova CSA 2017
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GSWC  ORA  Stipulated 
CCWD WTP (GSWC SOC) 225,600$               ‐$                        Litigated

Madison Reservoir, Re‐roof res. ‐$                        ‐$                       
Hill St. Plant, Recoat/seismic Res #3 70,700$                 54,000$                 Litigated

Skyline Reservoir, Recoat interior 50,000$                 34,300$                 Litigated

   Total Water Supply 346,300$               88,300$                
Misc Street Improvements ‐$                        ‐$                        ‐$                    
   Total Street Improvements ‐$                        ‐$                        ‐$                    
Ambrose Park, Abandon main ‐$                        ‐$                        ‐$                    
Pacifica Ave to Port Chicago Hwy ‐$                        ‐$                        ‐$                    
North & Franklin, Cleve. to EBMUD 509,400$               ‐$                        Litigated

Willow Pass Rd, Alberts to Ambrose 63,400$                 42,300$                 Litigated

   Total Distribution Improvements 572,800$               42,300$                

   Total Water Quality ‐$                        ‐$                        ‐$                    
UWMP, Bay Point ‐$                        ‐$                        ‐$                    
   Total Miscellaneous ‐$                        ‐$                        ‐$                    
Contingency Budget 33,690$                 ‐$                        Litgated

   Total Contingency Budget 33,690$                 ‐$                       
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 5,400$                    5,400$                    5,400$                
Services 230,000$               230,000$               230,000$            
Minor Main Replacements 81,100$                 81,100$                 81,100$              
Minor Pumping Plant Equip. 8,400$                    8,400$                    8,400$                
Minor Purification Equip. 500$                       500$                       500$                   
Office Furniture and Equip. 8,500$                    8,500$                    8,500$                
Transportation Equipment ‐$                        ‐$                        ‐$                    
Tools and Safety Equip. 3,000$                    3,000$                    3,000$                
   Total Blanket Budget 336,900$               336,900$               336,900$            
TOTAL CAPITAL BUDGET 1,289,690$            467,500$              

GSWC  ORA  Stipulated 
Sonoma WTP, Clearwell roof & int. ‐$                        ‐$                        ‐$                    
Lakeshore Plant, Generator conn. 4,400$                    ‐$                        Litigated

Sonoma WTP, Generator connection 6,500$                    ‐$                        Litigated

   Total Water Supply 10,900$                 ‐$                       
Misc Street Improvements ‐$                        ‐$                        ‐$                    
   Total Street Improvements ‐$                        ‐$                        ‐$                    
Park Terrace Dr, w/o Parkview ‐$                        ‐$                        ‐$                    
Lakeshore Dr, Palo Alto to end ‐$                        ‐$                        ‐$                    
West 40th St, Hill to Sunset 399,300$               ‐$                        Litigated

Wilder Ave, West 40th to Hillcrest 34,300$                 ‐$                        Litigated

   Total Distribution Improvements 433,600$               ‐$                        ‐$                    
Sonoma WTP, Change‐out GAC 77,100$                 73,600$                 Litigated

   Total Water Quality 77,100$                 73,600$                

   Total Miscellaneous ‐$                        ‐$                       
Contingency Budget 14,540$                 ‐$                        Litigated

   Total Contingency Budget 14,540$                 ‐$                       
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 6,100$                    6,100$                    6,100$                
Services 61,900$                 61,900$                 61,900$              
Minor Main Replacements 38,000$                 38,000$                 38,000$              
Minor Pumping Plant Equip. 16,900$                 16,900$                 16,900$              
Minor Purification Equip. 13,300$                 13,300$                 13,300$              
Office Furniture and Equip. 4,200$                    4,200$                    4,200$                
Transportation Equipment ‐$                        ‐$                        ‐$                    
Tools and Safety Equip. 5,000$                    5,000$                    5,000$                
   Total Blanket Budget 145,400$               145,400$              
TOTAL CAPITAL BUDGET 681,540$               219,000$              

Bay Point CSA

Clearlake CSA 2017

2017
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GSWC  ORA  Stipulated 
Los Osos ‐ Water Supply
Los Olivos Plant, Construct Reservoir ‐$                        ‐$                        ‐$                    
Los Olivos Plant, Install new well  ‐$                        ‐$                        ‐$                    
Bayview Zone, Realign pressure zone 318,600$               ‐$                        ‐$                    
Cabrillo, Calle Cardoniz, Alamo tanks 147,200$               ‐$                        ‐$                    
Edna Road ‐ Water Supply
Country Club Plant, Replace East Res 337,700$               ‐$                        ‐$                    
   Total Water Supply 803,500$               ‐$                        ‐$                    
Misc Street Improvements ‐$                        ‐$                        ‐$                    
   Total Street Improvements ‐$                        ‐$                        ‐$                    
Edna Road ‐ Distribution
Caballeros, cul‐de‐sac to Miraleste 131,300$               ‐$                        ‐$                    
Hacienda, Caballeros to Machado 116,300$               ‐$                        ‐$                    
   Total Distribution Improvements 247,600$               ‐$                        ‐$                    

   Total Water Quality ‐$                        ‐$                        ‐$                    

   Total Miscellaneous ‐$                        ‐$                        ‐$                    
Contingency Budget 14,450$                 ‐$                        Litigated

   Total Contingency Budget 14,450$                
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 18,100$                 18,100$                 18,100$              
Services 21,700$                 21,700$                 21,700$              
Minor Main Replacements 33,600$                 33,600$                 33,600$              
Minor Pumping Plant Equip. 63,400$                 63,400$                 63,400$              
Minor Purification Equip. 3,800$                    3,800$                    3,800$                
Office Furniture and Equip. 3,200$                    3,200$                    3,200$                
Transportation Equipment ‐$                        ‐$                        ‐$                    
Misc. Tools and Safety Equip. 700$                       700$                       700$                   
   Total Blanket Budget 144,500$               144,500$               144,500$            
TOTAL CAPITAL BUDGET 1,210,050$            144,500$              

Los Osos CSA 2017
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GSWC  ORA  Stipulated 
Fairview Plant, Boosters, T‐main, etc. ‐$                        ‐$                        ‐$                    
Mutual Plant, Install Fencing  ‐$                        ‐$                        ‐$                    
Running Ridge Plant, Abandon tanks  201,200$               192,000$               Litigated

Main Zone, Realign pressure zone  737,800$               ‐$                        Litigated

Heidelberger Booster, Retaining wall  34,300$                 32,800$                 Litigated

Signal Tank, Seismic evaluation  41,300$                 39,500$                 Litigated

   Total Water Supply 1,014,600$            264,300$              
Misc Street Improvements ‐$                        ‐$                        ‐$                    
   Total Street Improvements ‐$                        ‐$                        ‐$                    
Del Norte, Palomar to s/o Fairview ‐$                        ‐$                        ‐$                    
Ojai Ave., Bristol to Gridley  1,743,800$            ‐$                        Litigated

Verano Dr. & Rancho Dr.  277,600$               265,000$               Litigated

Grand Ave., Ellison to Los Alamos 58,100$                 38,900$                 Litigated

Cuyuma & El Paso, Sierra to Bristol 107,900$               72,100$                 Litigated

   Total Distribution Improvements 2,187,400$            376,000$              

   Total Water Quality ‐$                        ‐$                        ‐$                    
UWMP ‐ Ojai ‐$                        ‐$                        ‐$                    
   Total Miscellaneous ‐$                        ‐$                        ‐$                    
Contingency Budget 53,230$                 ‐$                        ‐$                    
   Total Contingency Budget 53,230$                 ‐$                        ‐$                    
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 21,800$                 21,800$                 21,800$              
Services 189,600$               189,600$               189,600$            
Minor Main Replacements 178,500$               178,500$               178,500$            
Minor Pumping Plant Equip. 71,400$                 71,400$                 71,400$              
Minor Purification Equip. 42,000$                 42,000$                 42,000$              
Office Furniture and Equip. 17,800$                 17,800$                 17,800$              
Transportation Equipment ‐$                        ‐$                        ‐$                    
Misc. Tools and Safety Equip. 11,200$                 11,200$                 11,200$              
   Total Blanket Budget 532,300$               532,300$               532,300$            
TOTAL CAPITAL BUDGET 3,787,530$            1,172,600$           

Ojai CSA 2017
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GSWC  ORA  Stipulated 
Orcutt ‐ Water Supply
Systemwide Zone Realignment Study ‐$                        ‐$                        ‐$                    
Rice Ranch Subzone, Install PRV ‐$                        ‐$                        ‐$                    
Mira Flores #6, MCC & SCADA ‐$                        146,800$               Litigated

Oak Plant, MCC & install VFD ‐$                        ‐$                        ‐$                    
Orcutt Plant, MCC & install VFD ‐$                        ‐$                        ‐$                    
Orcutt Hill Plant, Recoat Res #1 538,800$               347,000$               Litigated

Mira Flores #1, Res and electrical 300,700$               13,400$                 Litigated

Tanglewood ‐ Water Supply
Pinewood Plant, Res and boosters ‐$                        ‐$                        ‐$                    
Nipomo ‐ Water Supply
Vista Reservoir Plant, Demo tank  ‐$                        ‐$                        ‐$                    
Vista #3&#5, Destroy wells, raze site ‐$                        ‐$                        ‐$                    
Alta Mesa Plant, wells, electrical, etc. 398,000$               319,600$               Litigated

Eucalyptus Plant, Disinfection facility 65,400$                 54,900$                 Litigated

La Serena Plant, Disinfection facility 189,700$               161,800$               Litigated

Osage Plant, Disinfection facility  69,000$                 ‐$                        Litigated

   Total Water Supply 1,561,600$            1,043,500$           
Orcutt Misc Street Improvements

Misc Street Improvements 40,000$                 40,000$                 40,000$              
   Total Street Improvements 40,000$                 40,000$                 (40,000)$            
Lake Marie ‐ Distribution 
Arrowhead Dr. e/o Crystal to end  104,700$               ‐$                        Litigated

Orcutt ‐ Distribution 
Bradley Rd., Stubblefield to Clark  1,487,300$            ‐$                        Litigated

Tanglewood ‐ Distribution 
Willowood Area Main Replacements 163,400$               ‐$                        Litigated

Driftwood Area Main Replacements 166,500$               ‐$                        Litigated

   Total Distribution Improvements 1,921,900$            ‐$                       
Lake Marie ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                        15,400$                 Litigated

Orcutt ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                        199,700$               Litigated

Nipomo ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                        76,800$                 Litigated

   Total Water Quality ‐$                        291,900$              
UWMP ‐ Orcutt  ‐$                        ‐$                        ‐$                    
   Total Miscellaneous ‐$                        ‐$                        ‐$                    
Contingency Budget 73,250$                 ‐$                        Litigated

   Total Contingency Budget 73,250$                 ‐$                       
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 41,600$                 41,600$                 41,600$              
Services 308,300$               308,300$               308,300$            
Minor Main Replacements 117,700$               117,700$               117,700$            
Minor Pumping Plant Equip. 234,300$               234,300$               234,300$            
Minor Purification Equip. 16,700$                 16,700$                 16,700$              
Office Furniture and Equip. 8,900$                    8,900$                    8,900$                
Transportation Equipment ‐$                        ‐$                        ‐$                    
Misc. Tools and Safety Equip. 5,000$                    5,000$                    5,000$                
   Total Blanket Budget 732,500$               732,500$               732,500$            
TOTAL CAPITAL BUDGET 4,329,250$            2,107,900$           

2017Santa Maria CSA
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GSWC  ORA  Stipulated 
Alamo Plant, Slope Stabilization ‐$                        ‐$                        ‐$                    
Appleton Plant, Raze Site  ‐$                        ‐$                        ‐$                    
Lautenschlager Plant, Recoat Res #2 303,600$               250,300$               Litigated

   Total Water Supply 303,600$               250,300$              
Misc Street Improvements ‐$                        ‐$                        ‐$                    
   Total Street Improvements ‐$                        ‐$                        ‐$                    
East L.A. Ave., Sycamore to Sequoia ‐$                        ‐$                        ‐$                    
Cochran St., Jay to Sycamore  948,900$               ‐$                        Litigated

Galena Ave., Sebring to Lindale 57,200$                 ‐$                        Litigated

   Total Distribution Improvements 1,006,100$            ‐$                       

   Total Water Quality ‐$                        ‐$                        ‐$                    
UWMP ‐ Simi Valley  ‐$                        ‐$                        ‐$                    
   Total Miscellaneous ‐$                        ‐$                        ‐$                    
Contingency Budget 15,230$                 ‐$                        Litigated

   Total Contingency Budget 15,230$                 ‐$                       
New Business Funded by GSWC ‐$                        ‐$                        ‐$                    
   Total New Business ‐$                        ‐$                        ‐$                    
Meters 45,400$                 45,400$                 45,400$              
Services 36,100$                 36,100$                 36,100$              
Minor Main Replacements 7,400$                    7,400$                    7,400$                
Minor Pumping Plant Equip. 52,800$                 52,800$                 52,800$              
Minor Purification Equip. 500$                       500$                       500$                   
Office Furniture and Equip. 6,200$                    6,200$                    6,200$                
Transportation Equipment ‐$                        ‐$                        ‐$                    
Misc. Tools and Safety Equip. 3,900$                    3,900$                    3,900$                
   Total Blanket Budget 152,300$               152,300$               152,300$            
TOTAL CAPITAL BUDGET 1,477,230$            402,600$              

Simi Valley CSA 2017
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GSWC  ORA   Stipulated 
Total Contingency Budget $                   5,530  $                          ‐     Litigated 
   Office Furniture and Equipment $                 11,400  $                 11,400   $              11,400 
   Transportation Equipment:  $                       ‐   
      i. Vehicle # 1045 $                          ‐    $                          ‐     $                       ‐   
      ii. Vehicle # 586 $                          ‐    $                          ‐     $                       ‐   
      iii. Vehicle # 500255 $                 37,500  $                 37,500   $              37,500 
  Tools and Safety Equipment $                   6,400  $                   6,400   $                6,400 
Total Blanket Budget $                 55,300  $                 55,300   $              55,300 
TOTAL CAPITAL BUDGET $                 60,830  $                 55,300 

GSWC ORA Stipulated

Total Contingency Budget  $                   1,250   $                            ‐   Litigated 

Office Furniture and Equipment $                   5,400  $                   5,400   $                5,400 
Transportation Equipment:

     Vehicle # 500825 and # 70594 $                            ‐  $                            ‐   $                         ‐ 
Tools and Safety Equipment $                   7,100  $                   7,100   $                7,100 
   Total Blanket Budget $                 12,500  $                 12,500   $              12,500 
TOTAL CAPITAL BUDGET $                 13,750  $                 12,500 

2017

2017

Northern District Office

Coastal District Office
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GSWC  ORA   Stipulated 
Arden

Arden Water Supply, Acquire Land ‐$                       ‐$                        ‐$                    
   Total Land ‐$                       ‐$                        ‐$                    
Arden

Trussel Plant, Well, Res & Boosters ‐$                       ‐$                        ‐$                    
Arden Water Supply, New well 308,900$               ‐$                        Litigated

Cordova

Coloma WTP, Grounding Survey ‐$                       ‐$                        ‐$                    
Coloma WTP, Recoat Res #2 ‐$                       ‐$                        ‐$                    
Negrara Plant, Des. well & raze site ‐$                       ‐$                        ‐$                    
Gold Country Plant, Des well & raze ‐$                       ‐$                        ‐$                    
Coloma WTP, Additional booster ‐$                       ‐$                        ‐$                    
South Bridge Plant, Relocate meter 37,400$                 35,700$                 Litigated

   Total Water Supply 346,300$               35,700$                
Misc Street Improvements 124,000$               124,000$               Litigated

   Total Street Improvements 124,000$               124,000$              
Arden

Greenhills Rd Area Main Repla. 1,572,100$           ‐$                        Litigated

Cordova

Chassella Way Area Main Repla. ‐$                       ‐$                        ‐$                    
Hwy 50 Crossing, Abandonment ‐$                       ‐$                        ‐$                    
Install fire hydra. on dead‐end mains ‐$                       ‐$                        ‐$                    
Brenda Way, Dawes to Chase ‐$                       ‐$                        ‐$                    
Mills Park Dr, Olson to Silverwood 852,200$               ‐$                        Litigated

Zinfandel Dr Area Main Repla. 270,100$               ‐$                        Litigated

Paseo Dr Area Main Replacements 166,200$               ‐$                        Litigated

   Total Distribution Improvements 2,860,600$           ‐$                       
Coloma WTP, Repla. filter (N5&6) ‐$                       ‐$                       
Coloma WTP, Repla. filter (N1&S1) 148,700$               141,900$               Litigated

   Total Water Quality 148,700$               141,900$              
UWMP, Cordova System ‐$                       ‐$                       
   Total Miscellaneous ‐$                       ‐$                       
Contingency Budget 143,170$               ‐$                        Litigated
   Total Contingency Budget 143,170$               ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 120,000$               120,000$               120,000$           
Services 552,400$               552,400$               552,400$           
Services (Meter Retrofit Program) 500,000$               500,000$               500,000$           
Minor Main Replacements 57,900$                 57,900$                 57,900$              
Minor Pumping Plant Equip. 52,200$                 52,200$                 52,200$              
Minor Purification Equip. 34,900$                 34,900$                 34,900$              
Office Furniture and Equip. 10,600$                 10,600$                 10,600$              
Transportation Equipment 97,900$                 49,000$                 Litigated
Tools and Safety Equip. 5,800$                   5,800$                   5,800$                
   Total Blanket Budget 1,431,700$           1,382,800$          
TOTAL CAPITAL BUDGET 5,054,470$           1,684,400$          

2017Arden‐Cordova CSA
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GSWC  ORA   Stipulated 
CCWD WTP (GSWC SOC) 225,600$               ‐$                        Litigated

Madison Reservoir, Re‐roof res. ‐$                       ‐$                       
Hill St. Plant, Recoat/seismic Res #3 70,700$                 54,000$                 Litigated

Skyline Reservoir, Recoat interior 50,000$                 34,300$                 Litigated

   Total Water Supply 346,300$               88,300$                
Misc Street Improvements ‐$                       ‐$                        ‐$                    
   Total Street Improvements ‐$                       ‐$                        ‐$                    
Ambrose Park, Abandon main ‐$                       ‐$                        ‐$                    
Pacifica Ave to Port Chicago Hwy ‐$                       ‐$                        ‐$                    
North & Franklin, Cleve. to EBMUD 509,400$               ‐$                        Litigated

Willow Pass Rd, Alberts to Ambrose 63,400$                 42,300$                 Litigated

   Total Distribution Improvements 572,800$               42,300$                

   Total Water Quality ‐$                       ‐$                        ‐$                    
UWMP, Bay Point ‐$                       ‐$                        ‐$                    
   Total Miscellaneous ‐$                       ‐$                        ‐$                    
Contingency Budget 33,690$                 ‐$                        Litgated

   Total Contingency Budget 33,690$                 ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 5,400$                   5,400$                   5,400$                
Services 230,000$               230,000$               230,000$           
Minor Main Replacements 81,100$                 81,100$                 81,100$              
Minor Pumping Plant Equip. 8,400$                   8,400$                   8,400$                
Minor Purification Equip. 500$                       500$                        500$                   
Office Furniture and Equip. 8,500$                   8,500$                   8,500$                
Transportation Equipment ‐$                       ‐$                        ‐$                    
Tools and Safety Equip. 3,000$                   3,000$                   3,000$                
   Total Blanket Budget 336,900$               336,900$               336,900$           
TOTAL CAPITAL BUDGET 1,289,690$           467,500$              

GSWC  ORA   Stipulated 
Sonoma WTP, Clearwell roof & int. ‐$                       ‐$                        ‐$                    
Lakeshore Plant, Generator conn. 4,400$                   ‐$                        Litigated

Sonoma WTP, Generator connection 6,500$                   ‐$                        Litigated

   Total Water Supply 10,900$                 ‐$                       
Misc Street Improvements ‐$                       ‐$                        ‐$                    
   Total Street Improvements ‐$                       ‐$                        ‐$                    
Park Terrace Dr, w/o Parkview ‐$                       ‐$                        ‐$                    
Lakeshore Dr, Palo Alto to end ‐$                       ‐$                        ‐$                    
West 40th St, Hill to Sunset 399,300$               ‐$                        Litigated

Wilder Ave, West 40th to Hillcrest 34,300$                 ‐$                        Litigated

   Total Distribution Improvements 433,600$               ‐$                        ‐$                    
Sonoma WTP, Change‐out GAC 77,100$                 73,600$                 Litigated

2017

2017Bay Point CSA

Clearlake CSA
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   Total Water Quality 77,100$                 73,600$                

   Total Miscellaneous ‐$                       ‐$                       
Contingency Budget 14,540$                 ‐$                        Litigated

   Total Contingency Budget 14,540$                 ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 6,100$                   6,100$                   6,100$                
Services 61,900$                 61,900$                 61,900$              
Minor Main Replacements 38,000$                 38,000$                 38,000$              
Minor Pumping Plant Equip. 16,900$                 16,900$                 16,900$              
Minor Purification Equip. 13,300$                 13,300$                 13,300$              
Office Furniture and Equip. 4,200$                   4,200$                   4,200$                
Transportation Equipment ‐$                       ‐$                        ‐$                    
Tools and Safety Equip. 5,000$                   5,000$                   5,000$                
   Total Blanket Budget 145,400$               145,400$              
TOTAL CAPITAL BUDGET 681,540$               219,000$              

GSWC  ORA   Stipulated 
Los Osos ‐ Water Supply
Los Olivos Plant, Construct Reservoir ‐$                       ‐$                        ‐$                    
Los Olivos Plant, Install new well  ‐$                       ‐$                        ‐$                    
Bayview Zone, Realign pressure zone 318,600$               ‐$                        ‐$                    
Cabrillo, Calle Cardoniz, Alamo tanks 147,200$               ‐$                        ‐$                    
Edna Road ‐ Water Supply
Country Club Plant, Replace East Res 337,700$               ‐$                        ‐$                    
   Total Water Supply 803,500$               ‐$                        ‐$                    
Misc Street Improvements ‐$                       ‐$                        ‐$                    
   Total Street Improvements ‐$                       ‐$                        ‐$                    
Edna Road ‐ Distribution
Caballeros, cul‐de‐sac to Miraleste 131,300$               ‐$                        ‐$                    
Hacienda, Caballeros to Machado 116,300$               ‐$                        ‐$                    
   Total Distribution Improvements 247,600$               ‐$                        ‐$                    

   Total Water Quality ‐$                       ‐$                        ‐$                    

   Total Miscellaneous ‐$                       ‐$                        ‐$                    
Contingency Budget 14,450$                 ‐$                        Litigated

   Total Contingency Budget 14,450$                
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 18,100$                 18,100$                 18,100$              
Services 21,700$                 21,700$                 21,700$              
Minor Main Replacements 33,600$                 33,600$                 33,600$              
Minor Pumping Plant Equip. 63,400$                 63,400$                 63,400$              
Minor Purification Equip. 3,800$                   3,800$                   3,800$                

2017Los Osos CSA
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Office Furniture and Equip. 3,200$                   3,200$                   3,200$                
Transportation Equipment ‐$                       ‐$                        ‐$                    
Misc. Tools and Safety Equip. 700$                       700$                        700$                   
   Total Blanket Budget 144,500$               144,500$               144,500$           
TOTAL CAPITAL BUDGET 1,210,050$           144,500$              

GSWC  ORA   Stipulated 
Fairview Plant, Boosters, T‐main, etc. ‐$                       ‐$                        ‐$                    
Mutual Plant, Install Fencing  ‐$                       ‐$                        ‐$                    
Running Ridge Plant, Abandon tanks  201,200$               192,000$               Litigated

Main Zone, Realign pressure zone  737,800$               ‐$                        Litigated

Heidelberger Booster, Retaining wall  34,300$                 32,800$                 Litigated

Signal Tank, Seismic evaluation  41,300$                 39,500$                 Litigated

   Total Water Supply 1,014,600$           264,300$              
Misc Street Improvements ‐$                       ‐$                        ‐$                    
   Total Street Improvements ‐$                       ‐$                        ‐$                    
Del Norte, Palomar to s/o Fairview ‐$                       ‐$                        ‐$                    
Ojai Ave., Bristol to Gridley  1,743,800$           ‐$                        Litigated

Verano Dr. & Rancho Dr.  277,600$               265,000$               Litigated

Grand Ave., Ellison to Los Alamos 58,100$                 38,900$                 Litigated

Cuyuma & El Paso, Sierra to Bristol 107,900$               72,100$                 Litigated

   Total Distribution Improvements 2,187,400$           376,000$              

   Total Water Quality ‐$                       ‐$                        ‐$                    
UWMP ‐ Ojai ‐$                       ‐$                        ‐$                    
   Total Miscellaneous ‐$                       ‐$                        ‐$                    
Contingency Budget 53,230$                 ‐$                        ‐$                    
   Total Contingency Budget 53,230$                 ‐$                        ‐$                    
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 21,800$                 21,800$                 21,800$              
Services 189,600$               189,600$               189,600$           
Minor Main Replacements 178,500$               178,500$               178,500$           
Minor Pumping Plant Equip. 71,400$                 71,400$                 71,400$              
Minor Purification Equip. 42,000$                 42,000$                 42,000$              
Office Furniture and Equip. 17,800$                 17,800$                 17,800$              
Transportation Equipment ‐$                       ‐$                        ‐$                    
Misc. Tools and Safety Equip. 11,200$                 11,200$                 11,200$              
   Total Blanket Budget 532,300$               532,300$               532,300$           
TOTAL CAPITAL BUDGET 3,787,530$           1,172,600$          

Ojai CSA 2017
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GSWC  ORA   Stipulated 
Orcutt ‐ Water Supply
Systemwide Zone Realignment Study ‐$                       ‐$                        ‐$                    
Rice Ranch Subzone, Install PRV ‐$                       ‐$                        ‐$                    
Mira Flores #6, MCC & SCADA ‐$                       146,800$               Litigated

Oak Plant, MCC & install VFD ‐$                       ‐$                        ‐$                    
Orcutt Plant, MCC & install VFD ‐$                       ‐$                        ‐$                    
Orcutt Hill Plant, Recoat Res #1 538,800$               347,000$               Litigated

Mira Flores #1, Res and electrical 300,700$               13,400$                 Litigated

Tanglewood ‐ Water Supply
Pinewood Plant, Res and boosters ‐$                       ‐$                        ‐$                    
Nipomo ‐ Water Supply
Vista Reservoir Plant, Demo tank  ‐$                       ‐$                        ‐$                    
Vista #3&#5, Destroy wells, raze site ‐$                       ‐$                        ‐$                    
Alta Mesa Plant, wells, electrical, etc. 398,000$               319,600$               Litigated

Eucalyptus Plant, Disinfection facility 65,400$                 54,900$                 Litigated

La Serena Plant, Disinfection facility 189,700$               161,800$               Litigated

Osage Plant, Disinfection facility  69,000$                 ‐$                        Litigated

   Total Water Supply 1,561,600$           1,043,500$          
Orcutt Misc Street Improvements

Misc Street Improvements 40,000$                 40,000$                 40,000$              
   Total Street Improvements 40,000$                 40,000$                 (40,000)$            
Lake Marie ‐ Distribution 
Arrowhead Dr. e/o Crystal to end  104,700$               ‐$                        Litigated

Orcutt ‐ Distribution 
Bradley Rd., Stubblefield to Clark  1,487,300$           ‐$                        Litigated

Tanglewood ‐ Distribution 
Willowood Area Main Replacements 163,400$               ‐$                        Litigated

Driftwood Area Main Replacements 166,500$               ‐$                        Litigated

   Total Distribution Improvements 1,921,900$           ‐$                       
Lake Marie ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                       15,400$                 Litigated

Orcutt ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                       199,700$               Litigated

Nipomo ‐ Water Quality 
Systemwide, Residual Analyzers ‐$                       76,800$                 Litigated

   Total Water Quality ‐$                       291,900$              
UWMP ‐ Orcutt  ‐$                       ‐$                        ‐$                    
   Total Miscellaneous ‐$                       ‐$                        ‐$                    
Contingency Budget 73,250$                 ‐$                        Litigated

   Total Contingency Budget 73,250$                 ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 41,600$                 41,600$                 41,600$              
Services 308,300$               308,300$               308,300$           
Minor Main Replacements 117,700$               117,700$               117,700$           
Minor Pumping Plant Equip. 234,300$               234,300$               234,300$           

Santa Maria CSA 2017
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Minor Purification Equip. 16,700$                 16,700$                 16,700$              
Office Furniture and Equip. 8,900$                   8,900$                   8,900$                
Transportation Equipment ‐$                       ‐$                        ‐$                    
Misc. Tools and Safety Equip. 5,000$                   5,000$                   5,000$                
   Total Blanket Budget 732,500$               732,500$               732,500$           
TOTAL CAPITAL BUDGET 4,329,250$           2,107,900$          

GSWC  ORA   Stipulated 
Alamo Plant, Slope Stabilization ‐$                       ‐$                        ‐$                    
Appleton Plant, Raze Site  ‐$                       ‐$                        ‐$                    
Lautenschlager Plant, Recoat Res #2 303,600$               250,300$               Litigated

   Total Water Supply 303,600$               250,300$              
Misc Street Improvements ‐$                       ‐$                        ‐$                    
   Total Street Improvements ‐$                       ‐$                        ‐$                    
East L.A. Ave., Sycamore to Sequoia ‐$                       ‐$                        ‐$                    
Cochran St., Jay to Sycamore  948,900$               ‐$                        Litigated

Galena Ave., Sebring to Lindale 57,200$                 ‐$                        Litigated

   Total Distribution Improvements 1,006,100$           ‐$                       

   Total Water Quality ‐$                       ‐$                        ‐$                    
UWMP ‐ Simi Valley  ‐$                       ‐$                        ‐$                    
   Total Miscellaneous ‐$                       ‐$                        ‐$                    
Contingency Budget 15,230$                 ‐$                        Litigated

   Total Contingency Budget 15,230$                 ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                    
   Total New Business ‐$                       ‐$                        ‐$                    
Meters 45,400$                 45,400$                 45,400$              
Services 36,100$                 36,100$                 36,100$              
Minor Main Replacements 7,400$                   7,400$                   7,400$                
Minor Pumping Plant Equip. 52,800$                 52,800$                 52,800$              
Minor Purification Equip. 500$                       500$                        500$                   
Office Furniture and Equip. 6,200$                   6,200$                   6,200$                
Transportation Equipment ‐$                       ‐$                        ‐$                    
Misc. Tools and Safety Equip. 3,900$                   3,900$                   3,900$                
   Total Blanket Budget 152,300$               152,300$               152,300$           
TOTAL CAPITAL BUDGET 1,477,230$           402,600$              

GSWC  ORA   Stipulated 
TOTAL CAPITAL BUDGET 17,904,340$         6,266,300$          

REGION 1 2017

Simi Valley CSA 2017
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 GSWC   ORA   Stipulated 
Contingency Budget  $                13,700  ‐$                        Litigated

   Total Contingency Budget  $                13,700   $                         ‐   
Office Furniture and Equipment  $                15,900   $                15,900   $               15,900 
Transportation Equipment

       Replace Vehicle # 1227 ‐$                       ‐$                        ‐$                     
       Replace Vehicle # 70539 ‐$                       ‐$                        ‐$                     
       Replace Vehicle # 1311  $                48,950  ‐$                        Litigated

       ReplaceVehicle # 1314  $                48,950  ‐$                        Litigated

Misc. Tools and Safety Equipment  $                21,900  $                21,900   $               21,900 
Additions to General Structure  $                      800  $                      800   $                     800 
   Total Blanket Budget  $              136,500   $                38,600 
TOTAL CAPITAL BUDGET  $              150,200   $                38,600 

 GSWC   ORA   Stipulated 

Contingency Budget  $                  5,900   $                         ‐     Litigated 
   Total Contingency Budget  $                  5,900   $                         ‐   
Office Furniture and Equipment  $                14,000   $                14,000   $               14,000 
Transportation Equipment

      i. Vehicle # 70109  $                         ‐     $                43,300   Litigated 
      ii. Vehicle # 501377  $                38,700   $                         ‐     Litigated 
Misc. Tools and Safety Equipment  $                  6,100   $                  6,100   $                  6,100 
   Total Blanket Budget  $                58,800   $                63,400 
TOTAL CAPITAL BUDGET  $                64,700   $                63,400 

 GSWC   ORA   Stipulated 
Contingency Budget 7,200$                    ‐$                        Litigated

   Total Contingency Budget 7,200$                    ‐$                       
Office Furniture and Equipment 8,500$                    8,500$                    8,500$                  
Transportation Equipment ‐$                      

Replace Vehicle # 1291  ‐$                       ‐$                        ‐$                      
Replace Vehicle # 1305 49,000$                  ‐$                        Litigated

Misc. Tools and Safety Equipment 14,800$                  14,800$                  14,800$                
   Total Blanket Budget 72,300$                 23,300$                
TOTAL CAPITAL BUDGET 79,500$                 23,300$                

 GSWC   ORA   Stipulated 

2017Mountain‐Desert District Office

2017

2017

2017

Foothill District Office

Claremont CSA

Orange County District Office
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Pomello Well #5, Drill and Equip ‐$                       ‐$                        ‐$                     
Pomello repl BP & new emerg gen  $           1,365,900  $                48,800  Litigated

Mills Well, Upgrade electrical   $              229,700  $              219,200  Litigated

Margarita, Recoat Reservoir  $              351,000  $              335,100  Litigated

   Total Water Supply  $           1,946,600   $              603,100 
Misc Street Improvements  $                87,000   $                87,000   $               87,000 
   Total Street Improvements  $                87,000   $                87,000   $               87,000 
7th., Harvard ‐ College Way  $              293,000   $              279,700  Litigated

Miramar,Mills‐Miramar Well #5  ‐$                       ‐$                         $                          ‐ 
Mntn&Tulane,Hood‐Sta. Barbara ‐$                       ‐$                         $                          ‐ 
Geneva, Arrow to Doane ‐$                       ‐$                         $                          ‐ 
   Total Distribution Improvement  $              293,000   $              279,700 
Del Monte‐Arsenic Removal Syst  $           1,629,300  ‐$                        Litigated

   Total Water Quality  $           1,629,300   $                           ‐ 
UWMP ‐ Claremont ‐$                       ‐$                        ‐$                     
   Total Miscellaneous  $                           ‐   $                           ‐   $                          ‐ 
Contingency Budget  $                78,300  ‐$                        Litigated

   Total Contingency Budget  $                78,300   $                           ‐ 
New Business Funded by GSWC  $                  6,000   $                  6,000   $                  6,000 
   Total New Business  $                  6,000   $                  6,000   $                  6,000 
Meters  $              294,700   $              294,700   $             294,700 
Services  $              198,400   $              198,400   $             198,400 
Minor Main Repl.  $                94,000   $                94,000   $               94,000 
Minor Pumping Plant Equip.  $              144,800   $              144,800   $             144,800 
Minor Purification Equip.  $                14,500   $                14,500   $               14,500 
Office Furniture and Equip.  $                  9,000  $                  9,000   $                  9,000 
Transportation Equipment ‐$                       ‐$                         $                          ‐ 
Misc. Tools and Safety Equip.  $                13,000  $                13,000   $               13,000 
Additions to General Structure  $                14,700  $                14,700   $               14,700 
   Total Blanket Budget  $              783,100   $              783,100   $             783,100 
TOTAL CAPITAL BUDGET  $           4,823,300   $           1,758,900 

 GSWC   ORA   Stipulated 

Misc Street Improvements  $              157,000   $              157,000   $             157,000 
   Total Street Improvements  $              157,000   $              157,000   $             157,000 
Arrow Hwy., Rennell to Lone Hill  $                30,200  ‐$                        Litigated

Cienega Area Main Repl.  $              141,600   $                78,800  Litigated

Palomares, San Dimas Cny‐Walker ‐$                       ‐$                        ‐$                     
Kirkwall Rd. Area Main Repl.  $              924,500   $              441,200  Litigated

   Total Distribution Improvement  $           1,096,300   $              520,000 
UWMP ‐ San Dimas System ‐$                       ‐$                        ‐$                     

2017San Dimas CSA
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   Total Miscellaneous  $                           ‐   $                           ‐   $                          ‐ 
Contingency Budget  $                97,000  ‐$                        Litigated

   Total Contingency Budget  $                97,000   $                           ‐ 
New Business Funded by GSWC  $                  4,000   $                  4,000   $                  4,000 
   Total New Business  $                  4,000   $                  4,000   $                  4,000 
Meters  $              243,200   $              243,200   $             243,200 
Services  $              261,400   $              261,400   $             261,400 
Minor Main Repl.  $              173,200   $              173,200   $             173,200 
Minor Pumping Plant Equip.  $              124,300   $              124,300   $             124,300 
Minor Purification Equip.  $                22,800   $                22,800   $               22,800 
Office Furniture and Equip.  $                  7,900   $                  7,900   $                  7,900 
Transportation Equipment

Replace Vehicle # 1196  $                48,950  ‐$                         $                          ‐ 
Replace Vehicle # 1222  $                48,950  ‐$                         $                          ‐ 

Misc. Tools and Safety Equip.  $                13,200   $                13,200   $               13,200 
Additions to General Structure  $                25,700   $                25,700   $               25,700 
   Total Blanket Budget  $              969,600   $              871,700   $             871,700 
TOTAL CAPITAL BUDGET  $           2,323,900   $           1,552,700 

 GSWC   ORA   Stipulated 

South Arcadia
Encinita disinfection facilities ‐$                       ‐$                         $                        ‐   
Persimmon disinfection facilities  $              178,500   $                54,900   Litigated 
Farna disinfection facilities ‐$                       ‐$                         $                        ‐   
Jeffries Sand filter ‐$                       ‐$                         $                        ‐   
South San Gabriel
Teresa  Seismic upgrades  $              150,400   $              143,500  Litigated

San Gabriel disinfection facilities  $              127,900   $                54,900  Litigated

   Total Water Supply  $              456,800   $              253,300 
Misc Street Improvements  $                89,000   $                89,000   $               89,000 
   Total Street Improvements  $                89,000   $                89,000   $               89,000 
South Arcadia
Fratus Area Main Repl. ‐$                       ‐$                        ‐$                     
Parmerton  Area Main Repl. ‐$                       ‐$                         $                        ‐   
Bisby Area Main Repl.  $              762,100   $              240,000   Litigated 
Marshburn Area Main Repl. ‐$                       ‐$                         $                        ‐   
South San Gabriel
Isabel south of Emerson  $              292,100   $              278,800  Litigated

   Total Distribution Improvement  $           1,054,200   $              518,800 
UWMP ‐ South Arcadia system ‐$                       ‐$                        ‐$                     
UWMP ‐ South San Gabriel system ‐$                       ‐$                        ‐$                     

2017San Gabriel Valley CSA
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   Total Miscellaneous  $                         ‐     $                         ‐     $                        ‐   
Contingency Budget  $                82,000  ‐$                        Litigated

   Total Contingency Budget  $                82,000   $                         ‐   
New Business Funded by GSWC ‐$                       ‐$                        ‐$                     
   Total New Business  $                         ‐     $                         ‐     $                        ‐   
Meters  $              115,100   $              115,100   $             115,100 
Services  $              332,500   $              332,500   $             332,500 
Minor Main Repl.  $              165,000   $              165,000   $             165,000 
Minor Pumping Plant Equip.  $                54,300   $                54,300   $               54,300 
Minor Purification Equip.  $                15,400   $                15,400   $               15,400 
Office Furniture and Equip.  $                10,500   $                10,500   $               10,500 
Transportation Equipment  $                        ‐   

Replace Vehicle # 1182  $                48,950  ‐$                         $                        ‐   
Replace Vehicle # 2128  $                48,950  ‐$                         $                        ‐   

Misc. Tools and Safety Equip.  $                  8,200   $                  8,200   $                  8,200 
Additions to General Structure  $                21,100   $                21,100   $               21,100 
   Total Blanket Budget  $              820,000   $              722,100   $             722,100 
TOTAL CAPITAL BUDGET  $           2,502,000   $           1,583,200 

 GSWC   ORA   Stipulated 
West Orange
West Orange Syst, SCADA Phs III  1,027,400$           $843,500 Litigated

Simone Well #2, Drill and Equip ‐$                       ‐$                        ‐$                     
Florista W, Tank Recoat&Drain Imp. 632,800$              348,900$               Litigated

Howard, Install Pump Drain 86,600$                 ‐$                        Litigated

South Cypress, Install Pump Drain 129,600$              ‐$                        Litigated

Valley View Well #2, Install VFD  ‐$                       ‐$                        $0

Yellowtail, Upgrade Electrical Panel ‐$                       ‐$                        ‐$                      
   Total Water Supply 1,876,400$            1,192,400$           
Misc Street Improvements 451,000$               451,000$               451,000$              
   Total Street Improvements 451,000$               451,000$               451,000$             
Cerritos, Los Alamitos, Catalina   1,388,000$            ‐$                        Litigated

Enterprise, Green  & Midway  32,500$                  ‐$                        Litigated

   Total Distribution Improvements 1,420,500$            ‐$                       
UWMP ‐ West Orange system ‐$                       ‐$                        ‐$                     
   Total Miscellaneous ‐$                        ‐$                        ‐$                      
Contingency Budget 147,000$               ‐$                        Litigated

   Total Contingency Budget 147,000$               ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                     
   Total New Business ‐$                        ‐$                        ‐$                      
Meters 584,400$               584,400$               584,400$              
Services 387,600$               387,600$               387,600$              

Los Alamitos CSA 2017
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Minor Main Repl. 285,000$               285,000$               285,000$              
Minor Pumping Plant Equip. 67,600$                  67,600$                  67,600$                
Minor Purification Equip. 5,000$                    5,000$                    5,000$                  
Office Furniture and Equip. 26,300$                  26,300$                  26,300$                
Transportation Equipment ‐$                       ‐$                        ‐$                      
Misc. Tools and Safety Equip. 22,200$                  22,200$                  22,200$                
Additions to General Structure 91,400$                  91,400$                  91,400$                
   Total Blanket Budget 1,469,500$            1,469,500$            1,469,500$          
TOTAL CAPITAL BUDGET 5,364,400$            3,112,900$           

 GSWC   ORA   Stipulated 
Cowan Heights
Newport, Recoat reservoir 352,100$              336,100$               Litigated

Timberline, Recoat reservoir  ‐$                       ‐$                        ‐$                     
Cowan Heights, SCADA, Phs III  ‐$                       ‐$                        ‐$                      
Clearview, Impr. access to reservoir 223,100$              213,000$               Litigated

Fairhaven Well #3, Drill and Equip  447,200$              ‐$                        Litigated

Rangeview,Deerhaven‐Overhil PRVs ‐$                       ‐$                        ‐$                     
Newport and Brier, Install PRVs ‐$                       ‐$                        ‐$                     
Placentia 
Golden, Res. Struc & seism. jnt eval. ‐$                       ‐$                        ‐$                      
Placentia, SCADA Phs III  661,000$              411,500$               Litigated

Yorba Linda 
Yorba Linda, SCADA Phs III  388,000$              260,600$               Litigated

College, Res. Struc&seismic eval. ‐$                       ‐$                        ‐$                      
College, Modify Reservoir Oveflow 137,200$              130,900$               Litigated

Larkridge, Recoat N & S tanks  ‐$                       ‐$                        ‐$                      
Linda Vista, Recoat tank 281,200$              268,400$               Litigated

   Total Water Supply 2,489,800$            1,620,500$           
Misc Street Improvements 184,000$               184,000$               184,000$              
   Total Street Improvements 184,000$               184,000$               184,000$             
Cowan Heights
La Vereda and E Lemon Heights 436,500$               ‐$                        Litigated

Skyline,Cowan Heights‐Hntng Horn 91,500$                  ‐$                        Litigated

Placentia

Madison, west of Diane to Diamond  41,300$                  ‐$                        Litigated

Main St Area Main Replacements ‐$                       ‐$                        ‐$                     
   Total Distribution Improvements 569,300$               ‐$                       
UWMP ‐ Placentia‐YorbaLnd system ‐$                       ‐$                        ‐$                     
UWMP ‐ Yorba Linda system ‐$                       ‐$                        ‐$                     
   Total Miscellaneous ‐$                        ‐$                       
Contingency Budget 106,900$               ‐$                        Litigated

2017
Placentia CSA
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   Total Contingency Budget 106,900$               ‐$                       
New Business Funded by GSWC ‐$                       ‐$                        ‐$                     
   Total New Business ‐$                        ‐$                        ‐$                      
Meters 339,700$               339,700$               339,700$              
Services 268,800$               268,800$               268,800$              
Minor Main Repl. 279,600$               279,600$               279,600$              
Minor Pumping Plant Equip. 118,000$               118,000$               118,000$              
Minor Purification Equip. 2,900$                    2,900$                    2,900$                  
Office Furniture and Equip. 15,800$                  15,800$                  15,800$                
Transportation Equipment ‐$                      

Vehicle #783 ‐$                       ‐$                        ‐$                      
Vehicle #1110 ‐$                       ‐$                        ‐$                      

 Vehicle #1225 ‐$                       ‐$                        ‐$                      
Misc. Tools and Safety Equip. 3,600$                    3,600$                    3,600$                  
Additions to General Structure 40,400$                  40,400$                  40,400$                
   Total Blanket Budget 1,068,800$            1,068,800$            1,068,800$          
TOTAL CAPITAL BUDGET 4,418,800$            2,873,300$           

 GSWC   ORA   Stipulated 

Apple Valley N. ‐ SCADA Phase III 129,300$              123,400$              Litigated

Yucca Booster Zone, Construct res. 425,900$              ‐$                        Litigated

Apple Valley S. ‐ SCADA Phase III 71,800$                 68,600$                 Litigated

Kiowa, Drill and equip new well  ‐$                       ‐$                        ‐$                     
Kiowa,Construct res. & booster sta. 335,400$              ‐$                        Litigated

Mohawk, Recoat reservoir  348,800$              333,000$              Litigated

Mohawk, emerg. transfer switch  181,800$              Litigated

Anoka Plant, Recoat reservoir  ‐$                       ‐$                        ‐$                     
Lucerne Valley, SCADA  148,700$              141,900$              Litigated

   Total Water Supply 1,641,700$           666,900$             
Miscellaneous Street Improvements 144,000$              144,000$              144,000$             
   Total Street Improvements 144,000$              144,000$              144,000$            
Dexter Rd Area Main Replacement ‐$                       ‐$                        ‐$                     
Mesquite Rd., Papago to Chipeta ‐$                       ‐$                        ‐$                     
Taos & Waalew Rd Area Main Repl. 93,100$                 33,800$                 Litigated

Rambling Rd., Verde to Valencia ‐$                       ‐$                        ‐$                     
Verde Dr., Kiowa to Valencia ‐$                       ‐$                        ‐$                     
Nandina St Area Main Replacement 236,500$              131,800$              Litigated

Milpas Dr Area Main Replacements 851,600$              265,800$              Litigated

   Total Distribution Improvements 1,181,200$           431,400$             
Water Quality ‐$                       ‐$                        ‐$                     
   Total Water Quality ‐$                       ‐$                        ‐$                     
Miscellaneous ‐$                       ‐$                        ‐$                     

2017Apple Valley CSA
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   Total Miscellaneous ‐$                       ‐$                        ‐$                     
Contingency Budget 28,900$                 ‐$                        ‐$                     
   Total Contingency Budget 28,900$                ‐$                        ‐$                     
New Business Funded by GSWC 11,000$                 11,000$                 11,000$               
   Total New Business 11,000$                11,000$                11,000$               
Meters 15,400$                 15,400$                 15,400$               
Services 121,500$              121,500$              121,500$             
Minor Main Replacements 74,800$                 74,800$                 74,800$               
Minor Pumping Plant Equip. 49,300$                 49,300$                 49,300$               
Minor Purification Equip. 2,300$                   2,300$                   2,300$                 
Office Furniture and Equip. 4,700$                   4,700$                   4,700$                 
Transportation Equipment

i. Vehicle # 69798 ‐$                       ‐$                        ‐$                     
ii. Vehicle # 70095 ‐$                       49,000$                 Litigated

Misc. Tools and Safety Equip. 2,900$                   2,900$                   2,900$                 
Additions to General Structure 17,900$                 17,900$                 17,900$               
   Total Blanket Budget 288,800$              337,800$             
TOTAL CAPITAL BUDGET 3,295,600$           1,591,100$          

 GSWC   ORA   Stipulated 
Bradshaw Wells #11 & 12, Electrical 227,900$               ‐$                        Litigated

College Reservoir Seismic Couplings 46,000$                  43,900$                  Litigated

Eaton Tank, Construct 1,688,300$            ‐$                        Litigated

   Total Water Supply 1,962,200$            43,900$                

1st Ave Bridge Replacement ‐$                        ‐$                        ‐$                      

Miscellaneous Street Improvements 163,000$               163,000$               163,000$              
   Total Street Improvements 163,000$               163,000$               163,000$             
Arrowhead Ave, Irwin to w/o Irwin 376,700$               ‐$                        Litigated

Buena Vista St., 6th to 7th ‐$                        ‐$                        ‐$                      
Carson St., Lillian to Muriel 363,200$               ‐$                        Litigated

Frances Dr, Muriel to Mountain View 390,000$               ‐$                        Litigated

   Total Distribution Improvements 1,129,900$            ‐$                       
Water Quality ‐$                        ‐$                        ‐$                      
   Total Water Quality ‐$                        ‐$                        ‐$                      
UWMP ‐ Barstow ‐$                        ‐$                        ‐$                      
   Total Miscellaneous ‐$                        ‐$                        ‐$                      
Contingency Budget 107,000$               ‐$                        Litigated

   Total Contingency Budget 107,000$               ‐$                       
New Business Funded by GSWC ‐$                        ‐$                        ‐$                      
   Total New Business ‐$                        ‐$                        ‐$                      
Meters 130,900$               130,900$               130,900$              

2017Barstow CSA
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Services 573,200$               573,200$               573,200$              
Minor Main Replacements 145,500$               145,500$               145,500$              
Minor Pumping Plant Equip. 85,500$                  85,500$                  85,500$                
Minor Purification Equip. 1,400$                    1,400$                    1,400$                  
Office Furniture and Equip. 9,100$                    9,100$                    9,100$                  
Transportation Equipment

i. Vehicle # 67685 ‐$                        ‐$                        ‐$                      
ii. Vehicle # 67490 48,950$                  ‐$                        Litigated

iii. Vehicle # 67491 48,950$                  ‐$                        Litigated

Misc. Tools and Safety Equip. 14,600$                  14,600$                  14,600$                
Additions to General Structure 12,300$                  12,300$                  12,300$                
   Total Blanket Budget 1,070,400$            972,500$              
TOTAL CAPITAL BUDGET 4,432,500$            1,179,400$           

 GSWC   ORA   Stipulated 
Holabird WTP, Grounding Survey 99,100$                  94,600$                  Litigated

   Total Water Supply 99,100$                 94,600$                
Miscellaneous Street Improvements 45,000$                  45,000$                  45,000$                
   Total Street Improvements 45,000$                 45,000$                 45,000$                

   Total Distribution Improvements ‐$                        ‐$                        ‐$                      

   Total Water Quality ‐$                        ‐$                        ‐$                      

   Total Miscellaneous ‐$                        ‐$                        ‐$                      
Contingency Budget 14,000$                  ‐$                        Litigated

   Total Contingency Budget 14,000$                 ‐$                       
New Business Funded by GSWC 10,000$                  10,000$                  10,000$                
   Total New Business 10,000$                 10,000$                 10,000$                
Meters 10,300$                  10,300$                  10,300$                
Services 9,100$                    9,100$                    9,100$                  
Minor Main Replacements 26,900$                  26,900$                  26,900$                
Minor Pumping Plant Equip. 10,200$                  10,200$                  10,200$                
Minor Purification Equip. 24,700$                  24,700$                  24,700$                
Office Furniture and Equip. 7,300$                    7,300$                    7,300$                  
Transportation Equipment

i. Vehicle # 67462 ‐$                        ‐$                        ‐$                      
ii. Vehicle # 67464 ‐$                        ‐$                        ‐$                      
iii. Vehicle # 67463 49,000$                  ‐$                        Litigated

Misc. Tools and Safety Equip. 1,400$                    1,400$                    1,400$                  
Additions to General Structure 900$                       900$                       900$                     
   Total Blanket Budget 139,800$               90,800$                

2017Calipatria CSA
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TOTAL CAPITAL BUDGET 307,900$               240,400$              

 GSWC   ORA   Stipulated 

Mojave Tank Zone, Construct res.
1,136,600$           

 Advice Letter 
Project  Litigated

   Total Water Supply 1,136,600$           ‐$                       

   Total Street Improvements ‐$                       ‐$                        ‐$                     

   Total Distribution Improvements ‐$                       ‐$                        ‐$                     
Elm Well, Uranium Removal System ‐$                       ‐$                        ‐$                     
   Total Water Quality ‐$                       ‐$                        ‐$                     

   Total Miscellaneous ‐$                       ‐$                        ‐$                     
Contingency Budget 13,400$                 ‐$                        Litigated

   Total Contingency Budget 13,400$                ‐$                       

   Total New Business ‐$                       ‐$                        ‐$                     
Meters 5,900$                   5,900$                   5,900$                 
Services 25,200$                 25,200$                 25,200$               
Minor Main Replacements 18,700$                 18,700$                 18,700$               
Minor Pumping Plant Equip. 24,700$                 24,700$                 24,700$               
Minor Purification Equip. 1,600$                   1,600$                   1,600$                 
Office Furniture and Equip. 6,600$                   6,600$                   6,600$                 
Transportation Equipment

i. Vehicle # 1178 ‐$                       ‐$                        ‐$                     
ii. Vehicle # 500010 ‐$                       ‐$                        ‐$                     
iii. Vehicle # 1263 49,000$                 ‐$                        Litigated

Misc. Tools and Safety Equip. 2,000$                   2,000$                   2,000$                 
Additions to General Structure 600$                      600$                       600$                    
   Total Blanket Budget 134,300$              85,300$               
TOTAL CAPITAL BUDGET 1,284,300$           85,300$               

 GSWC   ORA   Stipulated 
Linnet Resvr, Earthquake Valve ‐$                        ‐$                        ‐$                      
New Sheep Crk res&pipe, USFS Perm. 107,800$               ‐$                        Litigated

Heath Creek #7, Mod. Treat. Sys. ‐$                        ‐$                        ‐$                      
   Total Water Supply 107,800$               ‐$                       
Miscellaneous Street Improvements 44,000$                  44,000$                  44,000$                
   Total Street Improvements 44,000$                 44,000$                 44,000$                

2017

2017

Wrightwood CSA

Morongo Valley CSA



Settlement

Appendix D
Region 3 ‐ 2017 Capital Budgets

Helen St., Cedar to Walnut ‐$                        ‐$                        ‐$                      
East Canyon Dr., Lone Pine/Orchard ‐$                        ‐$                        ‐$                      
Desert View, Lone Pine/Heathcreek ‐$                        ‐$                        ‐$                      
Twin Lakes Dr., Lone Pine to Oak ‐$                        ‐$                        ‐$                      
Virginia St. Area Main Replacement 1,133,800$            580,300$               Litigated

State Hwy 2 Area Main Replacement 879,300$               ‐$                        Litigated

Walnut St., Linnet to Virginia 601,600$               ‐$                        Litigated

   Total Distribution Improvements 2,614,700$            580,300$              

   Total Water Quality ‐$                        ‐$                        ‐$                      

   Total Miscellaneous ‐$                        ‐$                        ‐$                      
Contingency Budget 15,000$                  ‐$                        Litigated

   Total Contingency Budget 15,000$                 ‐$                        ‐$                      
New Business Funded by GSWC ‐$                        ‐$                        ‐$                      
   Total New Business ‐$                        ‐$                        ‐$                      
Meters 17,200$                  17,200$                  17,200$                
Services 27,100$                  27,100$                  27,100$                
Minor Main Replacements 16,000$                  16,000$                  16,000$                
Minor Pumping Plant Equip. 28,300$                  28,300$                  28,300$                
Minor Purification Equip. 2,200$                    2,200$                    2,200$                  
Office Furniture and Equip. 4,200$                    4,200$                    4,200$                  
Transportation Equipment

i. Vehicle # 2104 49,000$                  ‐$                        Litigated

Misc. Tools and Safety Equip. 2,100$                    2,100$                    2,100$                  
Additions to General Structure 3,400$                    3,400$                    3,400$                  
   Total Blanket Budget 149,500$               100,500$              
TOTAL CAPITAL BUDGET 2,931,000$            724,800$              

 GSWC   ORA   Stipulated 
TOTAL CAPITAL BUDGET 31,978,100$          14,827,300$         

REGION 3 2017



Appendix E
Region 1 ‐ 2013 CWIP

 WO Number   Description   GSWC   ORA   Stipulated 

ARDEN CORDOVA CSA
11500146 AC Office Furniture & Equip $8,866 $8,866 $8,866

11500148 Replace vehicle #1121 $39,162 $39,162 $39,162

11700147 Morse Ave and Cottage Way $2,466 $2,466 $2,466

11700155 Shadowglen‐Upgr Chlorine Facilities $20,924 $20,924 $20,924

11700156 First 5 Sac Fluoridation Proje $64,536 $64,536 $64,536

11700157 Arden Water Supply $215 $215 $215

11700163 Greenhills Well 6 Pump Column $17,286 $17,286 $17,286

11800679 Paseo Well No. 24 Drill and Eq $2,217,831 $2,217,831 $2,217,831

11800759 Kilgore Rd and Trade Center $3,229 $3,229 $3,229

11811044 Park Plant ‐ Install MCC $15,540 $15,540 $15,540

11811049 Doyle Way & Daniel Way Main Replc $648,781 $648,781 $648,781

11811051 Agnes Well Disch Pipe Replace $1,174 $1,174 $1,174

11811071 Coloma #20 ‐ Replace Media Pack $52 $52 $52

11811077 Well 6 Pre‐Treatment $50,000 $50,000 $50,000

11811078 Well 18 Water Treatment Imprvt $58,465 $58,465 $58,465

11811079 Cordova Meter Install Program 2013 $203,530 $203,530 $203,530

11811082 Cordova 3/4" Meters $27,668 $27,668 $27,668

11811083 Cordova 1‐1/2" & 2" Meters $328 $328 $328

11811084 Meter Reto‐Fit 2014 $424 $424 $424

11811086 Arden Cordova Minor Main Repla $8,314 $8,314 $8,314

11811087 Arden/Cordova - Misc Bowls $0

11811088 Arden Cordova Minor Purificati $1,148 $1,148 $1,148

11811090 AC ‐ tools & safety equipment $9,948 $9,948 $9,948

11811091 Arden Cordova Services $41,438 $41,438 $41,438

11811092 Well 23 Water Treatment Imprvt $1,182 $1,182 $1,182

11811093 Folsom Bl. @ Zinfandel Dr. $1,104 $1,104 $1,104

11811094 Folsom Blvd. @ Paseo Dr. $236 $236 $236

Centerville Ct. FH
Boulder Mine Way FH
Summit Mine Ct. FH
Arden/Cordova ‐ Meters

ARDEN CORDOVA TOTAL $3,443,847 $3,443,847 $3,443,847

BAY POINT CSA
12400329 Manor Dr, Willow Ps to Beverly $6,440 $6,440 $6,440

12411013 Hill Street Res Exterior Coating $6,440 $6,440 $6,440

12411028 Chadwick Booster Station Repl $184,890 $184,890 $184,890

12411031 Hill St. WTP ‐ Demolition $524,807 $524,807 $524,807

12411037 Ambrose Ave Main Replacement $557 $557 $557

12411039 Alley between Pacifica and Port $727 $727 $727

12411040 Evora Plant, Recoat Reservoir #1 $97,964 $97,964 $97,964

12411042 Evora Plant ‐ Recoat Reservoir #2 $23,235 $23,235 $23,235

12411043 Chadwick: ReplDischgPpg from Well#3 $0 $0 $0

12411047 Bay point Services $14,964 $14,964 $14,964

12411048 Bay Point Minor Main Replaceme $18,844 $18,844 $18,844

12411053 Bay Point Meters: Replacements $11,019 $11,019 $11,019

Bay Point ‐ Misc Bowls
Bay Point ‐ Minor Purification 
Bay Point ‐ Office Equipment

Bay Point ‐ Tools & Safety
BAY POINT TOTAL $889,887 $889,887 $889,887

CLEARLAKE CSA
12800063 Clearlake tools & safety equip $4,546 $4,546 $4,546

12800064 Clearlake ‐ Misc Furniture $0

13111015 Sonoma Plant‐ Sludge Drying Bed $52,628 $52,628 $52,628

13111028 Oakcrest Fence Installation $2,979 $2,979 $2,979

13111033 Sonoma: Install Rinse‐to‐Waste Assm $26,742 $26,742 $26,742

CWIP as of 12/31/2013
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Region 1 ‐ 2013 CWIP

 WO Number   Description   GSWC   ORA   Stipulated 

CWIP as of 12/31/2013

13111035 Park Terrace east/Parkview Main Rpl $27,818 $27,818 $27,818

13111036 Oakcrest&San Joaquin ‐Install SCADA $45,424 $45,424 $45,424

13111037 Park Terrace west/Parkview Main Rpl $17,965 $17,965 $17,965

13111043 Clearlake Minor Main Replaceme $846 $846 $846

13111044 Clearlake Services $4,511 $4,511 $4,511

13111045 Clearlake ‐ Misc Bowls & Column Ext
13111046 Clearlake ‐ Minor Purification Equi
13111047 Clearlake ‐ Meters

13111048 Clearlake ‐ Transportation Equipmen

CLEARLAKE TOTAL $183,459 $183,459 $183,459

LOS OSOS CSA
14600248 Los Osos Intertie Project $18,306 $18,306 $18,306

14600260 Skyline Well Trans Main $338,643 $338,643 $338,643

14600262 Rosina Plant Blending $379,041 $379,041 $379,041

14600273 Skyline Well Pump Replace $424 $424 $424

14600277 Skyline Dr, Fearn to Donna $2,763 $2,763 $2,763

14631013 Bayview Plant Tank Improvements $11,901 $11,901 $11,901

14631022 Mountain View @ nec Santa Ynez $5,053 $5,053 $5,053

14631023 Los Olivos Tank ‐ Replacement $130,269 $130,269 $130,269

14631028 Los Osos‐ Cabrillo SCADA $45,768 $45,768 $45,768

14631035 Destroy Wells ‐Highland (2 Wells) $69,750 $69,750 $69,750

14631037 Rosina Pump Equip Emergency Re $167 $167 $167

14631039 Los Osos WonderWare Conversion $26,759 $26,759 $26,759

14631040 Los Osos Meters: Replacements $424 $424 $424

14631041 Los Osos Services $3,120 $3,120 $3,120

14631042 Los Osos Minor Main Replacemen $3,226 $3,226 $3,226

14700117 Edna Road Land Acquisition $209,650 $209,650 $209,650

14700119 Hacienda, Crest.‐Mach.‐1300 LF $2,280 $2,280 $2,280

14700120 Edna, Drill & Equip Well $1,614 $1,614 $1,614

14700121 Edna Road Air Mitigation $21,940 $21,940 $21,940

14700123 Destroy Wells‐CC1 & RH2 $77,500 $77,500 $77,500

LOS OSOS TOTAL $1,348,599 $1,348,599 $1,348,599

OJAI CSA
15300342 Mutual Well #6 Drill & Equip.
15300349 Del Norte Rd,South of Fairview Tank $350,949 $350,949 $350,949

15331013 Verano Dr and Rancho Dr 700LF 6"DIP $16,192 $16,192 $16,192

15331027 Valley View Plant‐ Land Acquisition $97,240 $97,240 $97,240

15331030 Ojai Minor Main Replacement $425,269 $425,269 $425,269

15331033 San Antonio Plant, Generator & ATS $144,266 $144,266 $144,266

15331034 Grand,Ellison to San Antonio,16"DIP $1,124,792 $1,124,792 $1,124,792

15331037 San Antonio & Mutual, Install Fence $9,029 $9,029 $9,029

15331038 Fairview Plant ‐ Site Improvements $957 $957 $957

15331039 ValleyView,Relocate Booster Station $3,757 $3,757 $3,757

15331042 San Antonio A BSTR Soft Start $7,796 $7,796 $7,796

15331045 Ojai Meters: Replacements $222 $222 $222

15331046 Ojai Services $4,922 $4,922 $4,922

15331047 Ojai Minor Main Replacement $11,739 $11,739 $11,739

15331050 miscellaneous tools and safety $1,176 $1,176 $1,176

OJAI TOTAL $2,198,303 $2,198,303 $2,198,303

SANTA MARIA CSA
15800096 Lake Marie Plant, Electrical Impr $213,514 $213,514 $213,514

15800097 Lake Marie #3 ‐ Destroy Well $8,849 $8,849 $8,849

15800098 Lake Marie Well 4 $1,144,178 $1,144,178 $1,144,178

Lake Marie Vineyard #6 Motor Pump

15900323 Foster 555 $3 $3 $3



Appendix E
Region 1 ‐ 2013 CWIP

 WO Number   Description   GSWC   ORA   Stipulated 

CWIP as of 12/31/2013

15900352 Olve Hill Well $1,160,970 $1,160,970 $1,160,970

15900359 Orcutt Hill Tank #2 $129,808 $129,808 $129,808

15931031 Evergreen #1 & #2‐Destroy Wells $80,966 $80,966 $80,966

15931033 Santa Maria Meters $79 $79 $79

15931035 Santa Maria Minor Main Replace $84,722 $84,722 $84,722

15931036 Bradley Rd., Stubblefield to Oak $90,670 $90,670 $90,670

15931037 Tract 14770 $4,046 $4,046 $4,046

15931040 Clark Ave. @ Stillwell Rd. $403 $403 $403

15931041 Oak Well Pump 2013 $148,493 $148,493 $148,493

15931043 Mira Flores #6 Motor Rewind (E $8,403 $8,403 $8,403

15931044 Woodmere #2 Pump $687 $687 $687

15931046 Santa Maria Meters: Replacemen $82,112 $82,112 $82,112

15931047 Santa Maria Services $15,351 $15,351 $15,351

15931048 Santa Maria Minor Main Replace $7,139 $7,139 $7,139

15931050 Santa Maria Minor Purification $3,177 $3,177 $3,177

16000078 Foxencanyon #5 ‐ Drill & Equip $0

16000079 Sisquoc Misc. Pumping Equipmen $5,918 $5,918 $5,918

16100064 Tanglewood #1‐Rpl Elect & Ins SCADA $22,742 $22,742 $22,742

16100066 Tanglewood ‐ Reservoir & Boosters $55,384 $55,384 $55,384

Tanglewood #1 Motor Pump Replace
Tanglewood #3 spare pump/motor

Foxencanyon #5 spare pump/motor

SANTA MARIA TOTAL $3,267,613 $3,267,613 $3,267,613

SIMI VALLEY CSA
16700312 Katherine Plant, Install Boosters $18 $18 $18

16700314 Niles Plant,Efficiency Improvements $208,520 $208,520 $208,520

16731022 Sycamore III Pump Equip Replac $117,973 $117,973 $117,973

16731042 Appleton Rd s/o Currier $2,571 $2,571 $2,571

16731049 Tract #5364‐1 Runkle Cyn. $6,915 $6,915 $6,915

16731050 Tract #5364‐2 Runkle Cyn. $5,385 $5,385 $5,385

16731051 Appleton Plant, Demo and Abandon $14,833 $14,833 $14,833

16731052 East Los Angeles Ave & Sycamore Dr $16,537 $16,537 $16,537

16731053 Pineview Booster upgrades $5,636 $5,636 $5,636

16731054 Runkle Canyon Booster $23,011 $23,011 $23,011

16731055 Runkle Canyon Reservoir $10,906 $10,906 $10,906

16731056 Tract #5364‐3 Runkle Cyn. $153,884 $153,884 $153,884

16731057 Tract #5364‐4 Runkle Cyn. $5,613 $5,613 $5,613

16731059 Simi Valley Meters: Replacemen $1,283 $1,283 $1,283

16731060 Simi Valley Services $7,146 $7,146 $7,146

16731061 Simi Valley Minor Main Repl $583 $583 $583

Simi Valley Wonderware Conversion $0

SIMI VALLEY TOTAL $580,818 $580,818 $580,818

NORTHERN DISTRICT OFFICE
11011019 N Office & Safety Eq $10,817 $10,817 $10,817

NORTHERN DISTRICT OFFICE TOTAL $10,817 $10,817 $10,817

COASTAL DISTRICT OFFICE
14011018 Tenant Improvements ‐$6 ‐$6 ‐$6

COASTAL DISTRICT OFFICE TOTAL ‐$6 ‐$6 ‐$6

REGION 1 TOTAL $11,923,338 $11,923,338 $11,923,338



Appendix E
Region 2 ‐ 2013 CWIP

WO Number Description

 GSWC   ORA   Stipulated 

CBE CSA
Minor Main Replacements

Misc. Bowls
Office Furniture
Vehicles

Tools & Safetry Equip.‐Generic
Contingency

21731031 Small Meter Replacement 2014 $210,659 $210,659 $210,659

21900377 Hawaiian performanceEnhancemnt $251,560 $251,560 $251,560

21900378 Massinger performanceEnhancemt $206,942 $206,942 $206,942

21900442 Centralia Sewer Connection $362,390 $362,390 $362,390

21900445 206th/Elaine & Arline $178,420 $178,420 $178,420

21900446 Elaine/Juan & Violetta $38,688 $38,688 $38,688

21911020 Norwalk Blvd @221st Street $21,591 $21,591 $21,591

21911043 Voiletta & Seine Ave. $801,112 $801,112 $801,112

21911048 Carson St e/o Pioneer $1,032 $1,032 $1,032

21911054 Artesia System SCADA $199,685 $199,685 $199,685

21911055 Centralia Well #7 Drill & Eqip $753,754 $753,754 $753,754

21911056 Centralia Plant Booster Pump E $7,798 $7,798 $7,798

21911061 1.5" New and Stuck Meters $222 $222 $222

21911064 5/8" New and Stuck Meters $211 $211 $211

21911066 1" service installation/replac $611 $611 $611

21911076 Tract 60691 ‐ Norwalk @ Hibbin $812 $812 $812

21911082 216th St from Belshire to Norwalk $311,012 $311,012 $311,012

21911087 Pioneer Blvd. @ South St. $379 $379 $379

21911088 2" service installation/replac $250 $250 $250

21911089 1" service installation/replac $250 $250 $250

21911090 2" New and Stuck Meters $25 $25 $25

21911091 1.5" New and Stuck Meters $25 $25 $25

21911092 1" New and Stuck Meters $25 $25 $25

21911093 5/8" New and Stuck Meters $10,623 $10,623 $10,623

21911095 Cabrillo Ln. @ Del Amo $110 $110 $110

21911096 Norwalk and 214th rplc 4" steel
21911101 Gate Valve Replacement 2014 Nor
21911105 FH Replacement Artesia
22000366 Hermes St, Kalnor to Norwalk $2,503 $2,503 $2,503

22011024 5 Fwy crossings ‐ Segment 3 $807,447 $807,447 $807,447

22011039 I‐5 Fwy crossings ‐ Segment 4 $1,895,569 $1,895,569 $1,895,569

22011040 Dace #2 Drill & Const. $1,921,526 $1,921,526 $1,921,526

22011045 Leffingwell Rd. @ Carmenita $50,840 $50,840 $50,840

22011047 Arlee from Crewe to Allard $320,786 $320,786 $320,786

22011049 Tract 71495 ‐Beaty St. $5,477 $5,477 $5,477

22011050 Norwalk System SCADA $103,901 $103,901 $103,901

22011053 2" New and Stuck Meters $6 $6 $6

22011059 1" service installation/replac ‐$2,500 ‐$2,500 ‐$2,500
22011072 Laurel n/o Virginia $17,946 $17,946 $17,946

22011078 Firestone Blvd. @ Orr and Day $27,874 $27,874 $27,874

22011080 Imperial #3 rplc pump & deep s $79,827 $79,827 $79,827

22011081 10901 Inez install (2) 1'' cop $2,803 $2,803 $2,803

22011082 12229 Inez install (1) 1'' cop $2,174 $2,174 $2,174

22011084 2" service installation/replac $250 $250 $250

22011085 1" service installation/replac $15,564 $15,564 $15,564

22011086 2" New and Stuck Meters $25 $25 $25

22011087 1.5" New and Stuck Meters $25 $25 $25

22011088 1" New and Stuck Meters $25 $25 $25

22011089 5/8" New and Stuck Meters $10,776 $10,776 $10,776

22011090 Gate Valve Replacement 2014 Art

CWIP as of 12/31/2013
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CWIP as of 12/31/2013

22011091 FH Replacement Norwalk
CBE TOTAL $8,621,027 $8,621,027 $8,621,027

CBW CSA
22431030 Small Meter Replacement 2014 $25,862 $25,862 $25,862

Minor Main Replacements

Misc. Bowls
Office Furniture
Vehicles

Tools & Safetry Equip.‐Generic
Contingency

22431040 Purchase rain gear, boots, glo $2,762 $2,762 $2,762

22750058 Bissell ‐ Addt'l Booster & Piping $35,476 $35,476 $35,476

22750065 Live Oak w/o Eastern Ave. $75,247 $75,247 $75,247

22750066 Bell‐Bell Gardens System SCADA $82,432 $82,432 $82,432

22750073 2" service installation/replac ‐$101 ‐$101 ‐$101
22750074 1" service installations/repla ‐$887 ‐$887 ‐$887
22750090 Eastern Ave. @ Florence Ave. ‐ $7,713 $7,713 $7,713

22750091 4678 Bell Inst/upgrade svc to $4,229 $4,229 $4,229

22750092 2" service installation/replacement

22750093 1" service installation/replca $1,683 $1,683 $1,683

22750094 2" New and Stuck Meters

22750095 1.5" New and Stuck Meters

22750096 1" New and Stuck Meters

22750097 5/8" New and Stuck Meters $1,014 $1,014 $1,014

22750098 6819 Sherman rplc 5' of 2'' st $2,685 $2,685 $2,685

22750101 Otis VFD ‐ replace existing VFD
22800329 Hampshire Plant BoosterStation $48,190 $48,190 $48,190

22800350 MarbrisaAve@7500 4"DS, 8"FS & $65 $65 $65

22811030 Converse Plant ‐ Recoat Reservoir $208,907 $208,907 $208,907

22811040 Goodyear Perchlorate Treatment $78,316 $78,316 $78,316

22811042 Compton, 81st 8in $500 $500 $500

22811043 Firestone w/o Zamora $101,805 $101,805 $101,805

22811046 Florence‐Graham System SCADA $66,624 $66,624 $66,624

22811047 Lou Dillon Ave from Nadeau to 83rd $212,590 $212,590 $212,590

22811048 Alameda St from 88th to 92nd $116,980 $116,980 $116,980

22811058 2" service installation/replac ‐$174 ‐$174 ‐$174
22811059 1" service installation/replac ‐$410 ‐$410 ‐$410
22811062 Miramonte # 3 replace breaker ‐$261 ‐$261 ‐$261
22811071 6507 Compton install 2'' coppe $7,906 $7,906 $7,906

22811079 1440 76th install 2'' copper m $8,531 $8,531 $8,531

22811082 Goodyear Well #1 Destruction $16,098 $16,098 $16,098

22811084 Santa Fe Ave. @ Nadeau St. $1,068 $1,068 $1,068

22811085 LACO Firestone Street Improvement $4,499 $4,499 $4,499

22811086 2" service installation/replacement

22811087 1" service installation/replac $3,304 $3,304 $3,304

22811088 2" New and Stuck Meters

22811089 1.5" Mew and Stuck Meters

22811090 1" New and Stuck Meters

22811091 5/8" New and Stuck Meters $476 $476 $476

22911024 Hollydale System SCADA $66,018 $66,018 $66,018

22911030 2" service installation/replac ‐$50 ‐$50 ‐$50
22911031 1" service installation/replac ‐$251 ‐$251 ‐$251
22911040 McKinley 3 pump replacement $45,561 $45,561 $45,561

22911041 2" service installation/replacement

22911042 1" service installation/replac $1,338 $1,338 $1,338

22911043 2" New and Stuck Meters
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22911044 1.5" New and Stuck Meters

22911045 1" New and Stuck Meters

22911046 5/8" New and Stuck Meters $217 $217 $217

22911047 Century 1 install new pump $46 $46 $46

22911048 Center & Nevada rplc hydrant valve
23011025 Willowbrook System SCADA $44,472 $44,472 $44,472

23011027 Mona Blvd from Weber to 130th $298,753 $298,753 $298,753

23011033 2" service installation/replac ‐$30 ‐$30 ‐$30
23011034 1" service installation/replac ‐$272 ‐$272 ‐$272
23011039 119th St from Willobrook to Mona $447,310 $447,310 $447,310

23011041 834 W 132nd Install 1'' copper $4,224 $4,224 $4,224

23011043 2" service installation/replacement

23011044 1" service installation/replacement

23011045 2" New and Stuck Meters

23011046 1.5" New and Stuck Meters

23011047 1" New and Stuck Meters

23011048 5/8" New and Stuck Meters

CBW TOTAL $2,020,465 $2,020,465 $2,020,465

CULVER CITY CSA
Minor Main Replacements

Misc. Bowls
Office Furniture
Vehicles

Tools & Safetry Equip.‐Generic
23600683 Perham Plant, Upgrade MCC $183,121 $183,121 $183,121

23611056 Steller, Hayden to Eastham $125,806 $125,806 $125,806

23611073 Lindblade, Sepulveda Coombs $416 $416 $416

23611075 Perham Plant Recoat Reservoir Int. $32 $32 $32

23611090 Culver City System SCADA $97,779 $97,779 $97,779

23611094 Pickford Ave, Dobson to Virginia $284,594 $284,594 $284,594

23611095 Tilden Avenue, Venice to Washington $115,491 $115,491 $115,491

23611097 1.5" New and Stuck Meters $68 $68 $68

23611098 1" New and Stuck Meters $66 $66 $66

23611100 5/8" New and Stuck Meters $100 $100 $100

23611105 1" service installation/replac ‐$1,208 ‐$1,208 ‐$1,208
23611112 Higuera @Hayden $5,489 $5,489 $5,489

23611113 Washington Blvd e/o Higuera $6,152 $6,152 $6,152

23611116 Small Meter Replacement 2014 $10,823 $10,823 $10,823

23611117 Bernardo Replace Gas Engine Booster $28,157 $28,157 $28,157

23611118 Patom Dr Diller to Culver Park $1,525 $1,525 $1,525

23611121 Bristol Pkwy. @Valley Circle $21,791 $21,791 $21,791

23611121 Bristol Pkwy. @Valley Circle $9 $9 $9

23611127 Manifold Replacement Program $211,873 $211,873 $211,873

23611132 Washington Blvd.@Elenda $22,974 $22,974 $22,974

23611134 Stellar Dr w/o Eastham $9,954 $9,954 $9,954

23611138 Lenawee Ave@Vicstone Ct. $4,623 $4,623 $4,623

23611146 Sepulveda @ Braddock $21,899 $21,899 $21,899

23611147 Van Buren Pl.@ Washington Blvd $22,381 $22,381 $22,381

23611151 Perham Booster A Replacement $21,618 $21,618 $21,618

23611152 Washington Blvd. @ Sepulveda $8,233 $8,233 $8,233

23611153 Washington Blvd. @Cattaraugus $5,237 $5,237 $5,237

23611154 Washington Blvd. @ National $3,246 $3,246 $3,246

23611156 10850‐30 Pickford rplc 8' of 6 $36,617 $36,617 $36,617

23611159 Washington Blvd. @ Landmark $1,982 $1,982 $1,982

23611160 Sepulveda @ Culver $2,782 $2,782 $2,782

23611161 2" service installation/replacement
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23611162 1" service installation/replacement

23611163 2" New and Stuck Meters

23611164 1.5" New and Stuck Meters

23611165 1" New and Stuck Meters

23611166 5/8" New and Stuck Meters $119 $119 $119

23611167 Jefferson Blvd. @ Duquesne Blv $1,006 $1,006 $1,006

23611170 4101 Charles Inst.  1'' servic $3,149 $3,149 $3,149

23611171 Sepulveda Blvd. @ Vera Way $354 $354 $354

23611172 Higuera Bridge 
TOTAL CULVER CITY $1,258,257 $1,258,257 $1,258,257

SOUTHWEST CSA
24700154 Flushing Equipment $4,633 $4,633 $4,633

Minor Main Replacements

Misc. Bowls
Office Furniture
Vehicles

Tools & Safetry Equip.‐Generic
Contingency

25002890 WB #15 Vault Replacement $34,173 $34,173 $34,173

25003188 Yukon Treatment Plant ‐ Pilot Study $485,293 $485,293 $485,293

25003254 Chadron Plant ‐ Site Remediation $671,363 $0 Litigated

25031112 Southwest System, Zone Break Mods $1,003,596 $1,003,596 $1,003,596

25031117 Marine Ave, Isis Ave to I‐405 $317 $317 $317

25031118 149th St easement Wadsworth‐Central $892,145 $892,145 $892,145

25031120 Doty Ave ‐ Marine to Manhattam Bch  $17,002 $17,002 $17,002

25031121 Vermont Ave ‐ 135th St. to 141st St $603,519 $603,519 $603,519

25031124 Yukon Ave. ‐ 108th St to Imperial  $76,983 $76,983 $76,983

25031137 Tract 71163 ‐ 139th St $42,633 $42,633 $42,633

25031144 GIS Upgrade $185,636 $185,636 $185,636

25031162 SCADA @ MWD Connections $48,195 $48,195 $48,195

25031171 Imperial Hwy @ Kornblum $12,585 $12,585 $12,585

25031190 Rosecrans @ Burin $5,053 $5,053 $5,053

25031194 Normandie, Imperial to 110th St $273 $273 $273

25031210 Century Blvd., La Cienega to Yukon $3,332,632 $3,332,632 $3,332,632

25031211 Gardena Hgts, Repair Roof & Recoat $106,882 $106,882 $106,882

25031216 87‐89 Normandie‐Alley w/o Vermont  $250,803 $250,803 $250,803

25031217 Wadsworth Plant Roofing $2,659 $2,659 $2,659

25031220 Imperial Hwy @ Budlong $9,252 $9,252 $9,252

25031221 Southwest System ‐ SCADA Upgra $163,854 $163,854 $163,854

25031231 El Segundo Blvd,Budlong to Halldale $230,327 $230,327 $230,327

25031232 90th St Normandie to Budlong $96,312 $96,312 $96,312

25031233 Truro Plant, Destroy Well #4 $2,570,804 $0 Litigated

25031238 Main St. n/o 168th St. $1,153 $1,153 $1,153

25031239 Tract 54156 ‐ Ph 3 relocs $5,686 $5,686 $5,686

25031241 177th St e/o Normandie $111,472 $111,472 $111,472

25031242 SW Field Operations Office & Y $102,071 $102,071 $102,071

25031245 Western @154th Pl $80,843 $80,843 $80,843

25031247 Kornblum @ 135th St. $2,008 $2,008 $2,008

25031251 Small Meter Replacement 2014 $284,990 $284,990 $284,990

25031254 124th St @ Raymond $808 $808 $808

25031258 Imperial Hwy@Lemoli $82,619 $82,619 $82,619

25031259 Dalton 1 bowl assembly $7,377 $7,377 $7,377

25031263 Avalon Blvd.@132nd St $10,127 $10,127 $10,127

25031264 154th St e/o Grevillea $5,621 $5,621 $5,621

25031274 Fire hydrant Replacement Progr $118,475 $118,475 $118,475

25031275 Avalon and Alley main replacement $181,179 $181,179 $181,179



Appendix E
Region 2 ‐ 2013 CWIP

WO Number Description

 GSWC   ORA   Stipulated 
CWIP as of 12/31/2013

25031276 Rosecrans w/o Purche $1,217 $1,217 $1,217

25031280 Dalton Well No. 2, Drill and e $46,964 $46,964 $46,964

25031282 Meter vault replacement $472 $472 $472

25031286 11916 Prairie install 12 1" se $6,753 $6,753 $6,753

25031292 11703 Ruthelen rplc 4' of 6" C $3,576 $3,576 $3,576

25031293 1017 W. 99th rplc 3' of 6" CI $2,497 $2,497 $2,497

25031294 168th St & Osage $3,473 $3,473 $3,473

25031295 1650 W. El Segundo rplc 11' of $9,618 $9,618 $9,618

25031296 Normandie Manchester to 99th St $1,994,151 $1,994,151 $1,994,151

25031297 Chadron n/o Rosecrans $3,175 $3,175 $3,175

25031298 11102  Harvard rplc 4' of 4'' $9,835 $9,835 $9,835

25031300 13996 Crenshaw rplc 6'' hyd va $4,729 $4,729 $4,729

25031302 11701 La Cienega rplc 6'' mete $5,991 $5,991 $5,991

25031304 Artesia Blvd. @ Western $807 $807 $807

25031306 4338 W. 154th rplc 6' of 6" CI $10,687 $10,687 $10,687

25031307 13021 Catalina Ave rplc 6' of $14,158 $14,158 $14,158

25031308 11231 Ardath rplc 6' of 6" CI $35 $35 $35

25031309 11029‐31 Firmona rplc 12' of 8 $13,057 $13,057 $13,057

25031310 4534 W 172nd St install 1" ser $1,711 $1,711 $1,711

25031311 4537 W. 162nd St install 1" se $3,282 $3,282 $3,282

25031312 1203 ‐ 05 Gardena Blvd 2" mani $6,835 $6,835 $6,835

25031314 15714 Hawthorne rplc 7' of 8" $11,764 $11,764 $11,764

25031315 4322 W. 166th St rplc 4' of 6" $14,762 $14,762 $14,762

25031316 Aviation Blvd @ 116th St $887 $887 $887

25031317 14716 Western rplc 8' of 8" CI $35,533 $35,533 $35,533

25031318 14717 Kingsdale install 1" ser $1,778 $1,778 $1,778

25031319 1601 W. 168th St install 1" se $1,842 $1,842 $1,842

25031320 5029 W. 129th St rplc 2' of 4" $22,804 $22,804 $22,804

25031321 16715 Hawthorne Bl rplc 8' of $12,359 $12,359 $12,359

25031322 4853 W. 134th Pl rplc 7' of 4" $7,838 $7,838 $7,838

25031323 14715 Bodger rplc 8' of 8" CI $13,326 $13,326 $13,326

25031325 El Segundo @ Wilton Pl. $1,512 $1,512 $1,512

25031326 450 E. 169th St rplc 6" GV & F $6,596 $6,596 $6,596

25031327 Western Ave. @ 144th St. $1,139 $1,139 $1,139

25031328 2102 Lohengrin rplc 16' of 4" $10,063 $10,063 $10,063

25031329 3543 134th rplc 9' of 6" AC $36,324 $36,324 $36,324

25031331 4019 W. 162nd 1" service $30 $30 $30

25031332 2" New and Stuck Meters

25031333 1.5" New and Stuck Meters

25031334 1" New and Stuck Meters

25031335 3/4" New and Stuck Meters

25031336 5/8" New and Stuck Meters

25031337 2" service installations
25031338 1" service installations $13,453 $13,453 $13,453

25031340 Gate Valve Replacement 2014 $3,206 $3,206 $3,206

25031341 5436 W. 140th rplc 62" of 6" C $32,816 $32,816 $32,816

25031342 2103 Imperial Hwy rplc 11.5' o $13,959 $13,959 $13,959

25031343 1001 Imperial Hwy rplc 6.25" of 6" 
25031345 12825 Ocean Gate rplc 4" CI
25031348 13326 Grider rplc 22' of 4'' CI 
25031349 2408 115th Pl rplc 6" CI
25031350 4558 161st St rplc 4" CI
25031351 1606 W. 135th rplc 7' of 6" CI
25031352 1612 W. 113th rplc 5' of 6" CI
25031353 10831 St. Andrews Pl rplc 100' of 6
25031355 1020 W. 96th St rplc 100' of 6" CI
25031357 11015 Firmona Ave rplc 12' of 6" 
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25031358 4731 W. 164th St install service
25031359 4922 W. 139th St rplc 5' of 4" CI 
25031361 3253 W. 134th Pl install 1" service
25031363 4172 W. 165th St install 6" FH

SOUTHWEST TOTAL $14,226,364 $10,984,197

CENTRAL DISTRICT OFFICE
21200073 Replace vehicle 2017 $22,162 $22,162 $22,162

21200067 SCADA Control Center $112,441 $112,441 $112,441

21011026 Office furniture $11,557 $11,557 $11,557

21011027 Santa Fe Springs TI ‐$316 ‐$316 ‐$316
21200074 Replace vehicle 2045 $23,800 $23,800 $23,800

21200076 Replace vehicle 2146 $22,162 $22,162 $22,162

21200078 Purchase new Truck
Vehicles

21200072 Fluoride Testers $261 $261

21200075 Generator Cords $12,212 $12,212

Tools & Safetry Equip.‐Generic
Purification

Office Furniture
CENTRAL DISTRICT OFFICE TOTAL $204,281 $204,281

SOUTHWEST DISTRICT OFFICE
Office Furniture
Tools & Safetry Equip.‐Generic
Contingency

SOUTHWEST DISTRICT OFFICE TOTAL

REGION 2 TOTAL $26,330,394 $23,088,227
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ORANGE COUNTY CSA
26700106 2014 Large Meter Replacement $9,604 $9,604 $9,604

26700107 LA Security Cameras for CSA $16,221 $16,221 $16,221

26700108 MIsc. Tools & Safety Equipment $3,685 $3,685 $3,685

26700109 Purchase Magnetic Locator $1,187 $1,187 $1,187

26800003 FO‐ Replace Phone System $10,601 $10,601 $10,601

26900575 Main, Beach Blvd. s/Katella $100,591 $100,591 $100,591

26900615 Clair Well No. 5 $21,095 $21,095 $21,095

26900708 City Of Stanton Town Center $314 $314 $314

26900711 West Orange SCADA System $333,146 $333,146 $333,146

26931024 St. Cloud Dr. @ Seal Beach Bl. $9,969 $9,969 $9,969

26931047 OC‐#61 Install Control Panels $57,324 $57,324 $57,324

26931050 Tract 17421 ‐ Moody s/o Orange $11,705 $11,705 $11,705

26931054 LA‐2012 Manifold Meter Replace $55,383 $55,383 $55,383

26931056 LA‐2012 Vault Lid Replacement ($23,300) ($23,300) ($23,300)

26931058 Central, Date‐Beach Main Replace $29,828 $29,828 $29,828

26931066 Dale St s/o Standustrial $2,179 $2,179 $2,179

26931071 Simone,SntPaula,Lowell Dstry Wells $17,154 $17,154 $17,154

26931081 Katella Ave e/o Magnolia $4,123 $4,123 $4,123

26931082 Katella w/o Magnolia $3,936 $3,936 $3,936

26931090 Tract 17482 ‐ Sausalito @ Oak $6,700 $6,700 $6,700

26931092 LA‐ GV Replacement‐ GENERIC ($1,280) ($1,280) ($1,280)

26931099 2014 Small Meter Replace. Prog $141,075 $141,075 $141,075

26931121 Tract 17442 ‐ Orange e/o Valle $7,313 $7,313 $7,313

26931122 Tract 17448 ‐ Starr St e/o Fer $8,240 $8,240 $8,240

26931123 Tract 17449  Starr e/o Beach B $6,240 $6,240 $6,240

26931124 Tract 17452  Bell s/o Cerritos $6,051 $6,051 $6,051

26931128 LA 2014 2" New & Stuck Meters $9,343 $9,343 $9,343

26931129 LA 2014 1.5" New & Stuck Meter $4,782 $4,782 $4,782

26931130 LA 2014 1" New & Stuck Meters $18,201 $18,201 $18,201

26931131 LA 2014 5/8" New & Stuck Meter $16,884 $16,884 $16,884

26931132 LA 2014 2" Service $16,910 $16,910 $16,910

26931133 LA 2014 1" Services $66,361 $66,361 $66,361

26931134 LA 2014 Hydrant Replacement‐GE $87,252 $87,252 $87,252

26931135 LA 2014 GV Replacement‐ GENERI $22,375 $22,375 $22,375

26931140 LA‐2014‐3/4'' New & Stcuk Mete $1,200 $1,200 $1,200

26931142 Katella Av. e/o Kaylor St. $5,851 $5,851 $5,851

26931143 Los Alamitos Bl. n/o Howard $4,092 $4,092 $4,092

26931145 8071 Catherine‐ New 1‐1'Cu  Se $9,351 $9,351 $9,351

26931146 10402 Santa Elise‐Main Leak $17,925 $17,925 $17,925

26931147 Install New 8" GV $6,719 $6,719 $6,719

26931148 Kermore Ln. e/o Knott Ave $629 $629 $629

26931149 4952 Abraham‐ Install 1‐1" Cu $2,545 $2,545 $2,545

26931150 Cherry Plant‐ Replace Pump $54,686 $54,686 $54,686

26931151 10630 Magnolia‐ Replace 1‐2" S $2,180 $2,180 $2,180

27210624 2014 Small Meter Replace, Prog $111,567 $111,567 $111,567

27210628 2014 Large Meter Replacement $37,735 $37,735 $37,735

27210629 Tools & Safetry Equip.‐Generic $390 $390 $390

27210630 Office Furniture & Equip‐ Gene $9,090 $9,090 $9,090

27210633 Purchase Magnetic Locator $1,187 $1,187 $1,187

27400264 Placentia CSA  SCADA System $270,103 $270,103 $270,103

27431017 Wilding Rd ‐ esmt $27,676 $27,676 $27,676

27431033 PLA‐Peacock Pump Station Replace $238,279 $238,279 $238,279

27431045 Cowan Heights ‐ SCADA $141,767 $141,767 $141,767

27431046 Peacock Hill ‐Analysis&Struct Upgr $96,706 $96,706 $96,706

27431047 W.View & Norfolk Zones‐PRVUpgrades $23,102 $23,102 $23,102

27431058 CH 2014 2" New & Stuck Meters $1,852 $1,852 $1,852

27431059 CH 2014 1" New & Stuck Meters $2,573 $2,573 $2,573

CWIP as of 12/31/2013
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27431060 CH 2014 2" Services $5,985 $5,985 $5,985

27431061 CH 2014 1" Services $93,424 $93,424 $93,424

27431062 CH 2014 Hydrant Replacement $25,671 $25,671 $25,671

27431063 CH 2014 GV Replacement $66,316 $66,316 $66,316

27431064 LV Plant‐ Replace Radios $650 $650 $650

27431065 La Loma Rd.s/o La Loma Dr. $634 $634 $634

27431066 La Vereda Replace Boosters & P $4,983 $4,983 $4,983

27431067 Replace 4' of AC Main $4,354 $4,354 $4,354

27500349 Wilson Wel l#1‐ Drill l& Equip $310,952 $310,952 $310,952

27500364 Placentia GrdSep Ph II $134,496 $134,496 $134,496

27500372 Placentia, Site for Reservoir $172,911 $0 Litigated

27531032 Bradford Plant ‐ OCTA relocati $2,907 $2,907 $2,907

27531034 Tustin/Rose Main Rel OCBridges $61,422 $61,422 $61,422

27531037 North Zone ‐ Two 1.5MG Reservoirs $996 $0 Litigated

27531050 Tract 17145 ‐ Schaner Ranch $1,971 $1,971 $1,971

27531058 Placentia Lakes ‐ PRV Upgrade $24,487 $24,487 $24,487

27531060 PLA 2014 2" New & Stuck Meters $599 $599 $599

27531061 PLA 2014 1" New & Stuck Meters $14,212 $14,212 $14,212

27531062 PLA 2014 5/8" New & Stuck Mete $16,428 $16,428 $16,428

27531063 PLA 2014 2" Service Installati $4,488 $4,488 $4,488

27531064 PLA 2014 1" Service Installati $56,338 $56,338 $56,338

27531065 PLA 2014 Hydrant Replacement $7,253 $7,253 $7,253

27531066 PLA 2014 GV Replacement $3,333 $3,333 $3,333

27531068 Orangethorpe Plant‐Replace Pum $4,494 $4,494 $4,494

27531069 La Jolla‐ Replace Pump $50,910 $50,910 $50,910

27531072 Replace Sheared hydrant $6,000 $6,000 $6,000

27531073 OC‐56‐ Radio Commu. & Control $40,551 $40,551 $40,551

27531074 PLA‐ Replace Sheared Hydrant $1,500 $1,500 $1,500

27611023 College Regulator Zone $26,847 $26,847 $26,847

27611033 YL 2014  5/8" New & Stuck Mete $8,525 $8,525 $8,525

27611034 YL 2014 1" Service Installatio $15,463 $15,463 $15,463

27611035 YL 2014 2" Service Installatio $300 $300 $300

27611036 YL 2014 Hydrant Replacement $2,242 $2,242 $2,242

27611037 YL 2014 GV Replacement $900 $900 $900

ORANGE COUNTY TOTAL $3,320,936 $3,147,029

CLAREMONT CSA
31500099 CSA Office, 5 Chairs & Water F $2,995 $2,995 $2,995

31700651 Indian Hill Well #4 ‐ Drill & Equip $2,343,602 $2,343,602 $2,343,602

31731107 Via Padova & Padua Ave., 6‐inch PRV $149,407 $149,407 $149,407

31731129 Indian Hill, Arrow Hwy to Santa Fe $489,125 $489,125 $489,125

31731130 Mount Baldy n/o Swarthmore, 6" PRV $77,676 $77,676 $77,676

31731134 Claremont Replace 1" Meters $162 $162 $162

31731138 Claremont Install 1" Services ($799) ($799) ($799)

31731143 Yale Ave, 1st St to 7th St, 8" DIP $6,136 $6,136 $6,136

31731144 7th St., Harvard to w/o College Way $15,459 $15,459 $15,459

31731145 Easement w/o Padua to Pomello Plant $4,598 $4,598 $4,598

31731146 Mountain & Tulane,Hood‐Sta. Barbara $63,706 $63,706 $63,706

31731151 Miramar Av,Mills to Miramar Well #5 $7,497 $7,497 $7,497

31731152 Bonita Ave, Mountain to Berkeley $4,893 $4,893 $4,893

31731153 Margarita Well #2 ‐Drill & Equip $102,499 $102,499 $102,499

31731158 Mountain & Geneva, Arrow to Doane $67,020 $67,020 $67,020

31731162 Tract 54373 @ Baseline&Monte V $19,530 $19,530 $19,530

31731167 Tract 72078 ‐ Mountain & Basel $7,478 $7,478 $7,478

31731182 Various location Repl Large Me ($92) ($92) ($92)

31731186 Angelo & Esprito Santos, Repl $9,746 $9,746 $9,746

31731187 College Ave. @ 6th, St. n/e/c $3,298 $3,298 $3,298

31731190 11th St.,Columbia to e/o Dartmouth $7,634 $7,634 $7,634
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31731191 College Ave., 1st St. to 6th St. $15,082 $15,082 $15,082

31731192 Indian Hill Bl. @ Vista Dr. $2,098 $2,098 $2,098

31731193 San Jose Av. e/o Indian Hill B $2,332 $2,332 $2,332

31731195 455 Geneva repl 20' of 6" Main $4,985 $4,985 $4,985

31731196 Tract 72539 ‐ Mountain & Basel $1,935 $1,935 $1,935

31731197 400  Auto Center Dr 1" C CIAC $1,787 $1,787 $1,787

31731198 Moab & Padua, repl 25' ‐ 4" st $171 $171 $171

31731199 749 Miramar 1" C Service $641 $641 $641

31731200 Fair Oaks Plant, Repl. Boosters A&B
31731201 Claremont Replace 5/8" Metes

31731202 Claremont Replace 3/4" Meters $2,489 $2,489 $2,489

31731203 Claremont Replace 1" Meters 20 $13,107 $13,107 $13,107

31731205 Claremont Replace 1.5" Meters $1,740 $1,740 $1,740

31731206 Claremont Replace 2" Meters 20 $3,904 $3,904 $3,904

31731208 Claremont Install 2" Services 2104
31731209 Claremont Install 1" Services $22,020 $22,020 $22,020

31731210 Geneva Repl FH, and 2 GVS $4,393 $4,393 $4,393

31731211 Indian Hill Well 3, Column & Shaft
31731212 Baseline Rd. w/o Indian Hill B $246 $246 $246

31731213 Various locations repl 6in & 4" GV
31731214 2014 Aged Meter Replacements

31731215 Baylor & Camb. Repl 6in & 8in GV
Indian Hill Well #4 ‐ Sodium Hypochlorite

TBD Various Large Meter Manifold Repl
TBD Various Dual Purpose Meter Repl

Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.

CLAREMONT TOTAL $3,458,501 $3,458,501 $3,458,501

SAN DIMAS CSA
32600541 Tract 70583 ‐Cataract n/o Foot $17,571 $17,571 $17,571

32631088 Cypress St. @ Lone Hill $35,687 $35,687 $35,687

32631124 Foothill Blvd, Walnut to Longhorn $45,863 $45,863 $45,863

32631137 Puddingstone Dr. e/o Cannon $179,308 $179,308 $179,308

32631143 Via Verde Plant, Replace Electrical $103,112 $103,112 $103,112

32631144 Mangrove, Covina‐Cienega Main Rplce $49,788 $49,788 $49,788

32631150 Baseline‐Artesisa T‐Main Replace $254,893 $254,893 $254,893

32631161 San Dimas Install 1" Services $211 $211 $211

32631165 Cypress, Dumaine, Danecroft, Benbow $64,761 $64,761 $64,761

32631166 Benbow & Benwood, Sunflower‐Garsden $641 $641 $641

32631171 Palomares, San Dimas Canyon‐Walker $1,021 $1,021 $1,021

32631173 Allen, Oakway to San Dimas,& Placer $49,954 $49,954 $49,954

32631183 Brasada Tract Booster Station $2,651 $2,651 $2,651

32631184 Brasada Tract Reservoir $3,754 $3,754 $3,754

32631192 Tr  69609‐2  Bonita Ave @ SD C $15,804 $15,804 $15,804

32631202 Via Verde Boosters, Repl. & Ad $5,297 $5,297 $5,297

32631204 Cypress St. e/o Sunflower Ave. $1,242 $1,242 $1,242

32631209 San Dimas Replace 5/8" Meters $200 $200 $200

32631210 San Dimas Replace 3/4" Meters $2,830 $2,830 $2,830

32631211 San Dimas Replace 1" Meters 20 $4,514 $4,514 $4,514

32631212 San Dimas Replace 1.5" Meters 2014
32631213 San Dimas Replace 2" Meters 20 $1,105 $1,105 $1,105

32631214 San Dimas Install 2" Services
32631215 San Dimas Install 1" Services $12,002 $12,002 $12,002

32631216 Arrow Hwy @ SD Ave Repl Main $20,976 $20,976 $20,976

32631217 1245 W. Cienega, Repl. 4" Mete $2,708 $2,708 $2,708
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32631218 Cypress St. e/o Grand Ave. $348 $348 $348

32631219 San Dimas Cyn/La Mesa Oaks FH $7,000 $7,000 $7,000

32631220 Lone Hill & RR, Repl. 12" Main

32631221 Aged Meter Replacements

32631223 601 W. Bonita, Repl. 4" Meter

TBD Various Dual Purpose Meter Repl
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.

SAN DIMAS TOTAL $883,240 $883,240 $883,240

SAN GABRIEL CSA
33000100 Repl. Vehicles 681 & 1207 $788 $788 $788

33210210 Olive, El Monte, Persimmon, Arden $537,522 $537,522 $537,522

33210226 Pal Mal Ave, Key West to Olive $165,486 $165,486 $165,486

33210227 Lenore Ave, Hempstead Ave,Daines Dr $131,576 $131,576 $131,576

33210228 Marshburn Ave,Cochin ave,Huddart Av $114,263 $114,263 $114,263

33210242 California,Brisbane‐El Sur,& Shrode $36,848 $36,848 $36,848

33210243 Fratus, Rio Hondo, La Rosa,Key West $38,388 $38,388 $38,388

33210244 Parmerton, Blackley to Daneswood $10,932 $10,932 $10,932

33210245 Camellia & Barela, La Rosa‐Blackley $7,923 $7,923 $7,923

33210260 5326 Wellend 4 1" C CIAC $6,100 $6,100 $6,100

33210261 9345 Pentland new 1"C Srvc
33331048 Saxon #4,Analyzer & Contact Chamber $4,859 $4,859 $4,859

33331049 Kelburn & Falling Leaf Main Replace $53,048 $53,048 $53,048

33331050 San Gabriel Replace 5/8" meter $8,949 $8,949 $8,949

33331052 San Gabriel Replace 1" Meters ($68) ($68) ($68)

33331053 San Gabriel Replace 1.5" Meter $5,902 $5,902 $5,902

33331054 San Gabriel Replace 2" Meters $16,059 $16,059 $16,059

33331055 San Gabriel install 2" Service $5,220 $5,220 $5,220

33331056 San Gabriel Install 1" Service ($1,485) ($1,485) ($1,485)

33331059 New Ave, Hellman to Whitmore,8" DIP $8,878 $8,878 $8,878

33331070 Garvey Well No. 3, Drill and E $1,242,295 $0 $0

33331076 Denton & Marshall, Repl. 2‐4" $129 $129 $129

33331077 7745 Young Blvd 1" C $3,458 $3,458 $3,458

33331078 2646 Strathmore, 4‐1"C CIAC $6,139 $6,139 $6,139

33331079 San Gabriel Plant, Elect. SG W $5,982 $5,982 $5,982

33331083 San Gabriel 5/8" Meters 2014
33331084 San Gabriel 1" Meters 2014
33331085 San Gabriel 1.5" Meters 2014
33331086 San Gabriel 2" Meters 2014
33331087 San Gabriel Install 2" Srvcs 2014
33331088 San Gabriel Install 1" Srvcs 2 $6,611 $6,611 $6,611

33331090 Saxon Well 3 Repl. Pipe & Cl2 Point
33331091 Aged Meter Replacements

33331092 3 Loctations Sample Stations
TBD Various Dual Purpose Meter Repl

Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.

SAN GABRIEL TOTAL $2,415,802 $1,173,507 $1,173,507

BARSTOW CSA
34510921 Barstow‐meter repl program 201 ($1,858) ($1,858) ($1,858)

34510922 Barstow‐replace meter program 2104
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34510925 Barstow CSA, Purchase 3 FH Met $2,387 $2,387 $2,387

34510927 CSA Office, Repl. Phone System
34700642 Linda Vista Pipeline $140,308 $140,308 $140,308

34731038 Williams St. Main Replacement $153,195 $153,195 $153,195

34731039 W. Fredricks St. Main Replacement $167,841 $167,841 $167,841

34731049 Rimrock Tank ‐ Recoat & Cathodic  $68,465 $68,465 $68,465

34731057 Navajo St. Main Replacement $71,396 $71,396 $71,396

34731058 First Ave., Main to Mountain View $58,494 $58,494 $58,494

34731059 Second Ave., Main to Mountain View $85,952 $85,952 $85,952

34731061 Agarita Booster Pumps & Pipeline $737,697 $737,697 $737,697

34731062 Lillian Dr. Main Replacement $146,548 $146,548 $146,548

34731068 H Street Booster Station $32,557 $32,557 $32,557

34731070 H Street Plant Site Acquisition $47,995 $47,995 $47,995

34731071 5th Ave, Clark to White $15,393 $15,393 $15,393

34731072 6th Ave, Main to Pioneer $77,299 $77,299 $77,299

34731073 7th Ave, Buena Vista to Pioneer $90,794 $90,794 $90,794

34731074 Irwin Reservoir & Transmission Main $197,757 $197,757 $197,757

34731080 Linda Vista Reservoir $39,864 $39,864 $39,864

34731082 Jasper Rd. Main Relocation $30,165 $30,165 $30,165

34731083 Lenwood Bridge Main Relocation $93,542 $93,542 $93,542

34731085 Carson St., Lillian to Muriel $5,335 $5,335 $5,335

34731086 Buena Vista St., 6th to 7th $6,784 $6,784 $6,784

34731091 Barstow Yearly 1" Service Repl ($2,607) ($2,607) ($2,607)

34731093 Frank St. @ Main St. $43,568 $43,568 $43,568

34731097 Bradshaw Well 6 Conv. to Water $42,444 $42,444 $42,444

34731101 Arrowhead Well 2, Flush Valve ($127) ($127) ($127)

34731111 Bear Valley Reservoir Ph.2 $401,136 $401,136 $401,136

34731116 720 Virginia Way, 6 ‐ 1" HDPE $12,284 $12,284 $12,284

34731119 Muriel & Bigger St., Repl. 6" $10,972 $10,972 $10,972

34731120 Rimrock, Repl. 8" GV w/8" BV $6,987 $6,987 $6,987

34731121 State St. w/o Center Ln. $3,316 $3,316 $3,316

34731122 Jasper Rd. w/o Lenwood Rd. $2,549 $2,549 $2,549

34731124 Orchid St. ‐ Daisy Ln. ‐ K St. $1,831 $1,831 $1,831

34731125 Lenwod Rd., Repl. 18' of 16" P $31,902 $31,902 $31,902

34731126 Agarita Plant Rpl Booster Pump $25,549 $25,549 $25,549

34731127 Rimrock & Higgins Rd. Rel/Repl $7,700 $7,700 $7,700

34731128 Rimrock & Higgins, Lower Vault $9,249 $9,249 $9,249

34731129 Barstow & Frederick, 12" Inse $9,746 $9,746 $9,746

34731130 Lenwood Rd. Repl. 2"C & Ext. 2 $7,200 $7,200 $7,200

34731131 Bradshaw Well 12, Repl. Elect. $5,989 $5,989 $5,989

34731132 Buena Vista & 2nd, Repl. 6" GV $8,453 $8,453 $8,453

34731133 Rimrock Rd. Repl. 8' of 6" AC $8,000 $8,000 $8,000

34731134 Barstow Yearly 1" Service Repl $72,613 $72,613 $72,613

34731135 Barstow/yrly mtr repl 5/8" 201 $22,634 $22,634 $22,634

34731136 Barstow/yrly mtr repl 1" 2014 $5,522 $5,522 $5,522

34731137 Barstow, mtr repl 2" 2014 $2,987 $2,987 $2,987

34731138 Rimrock & Higgins, Repl. 10" G $15,200 $15,200 $15,200

34731139 Sunset & Higgins, Repl. 8" Cro $43,830 $43,830 $43,830

34731140 Opal & De Anza, Repl. 8" Cross $15,746 $15,746 $15,746

34731141 Higgins & Sunrise, Repl. 8" Te $12,638 $12,638 $12,638

34731142 Forane & Higgins, Repl. Main & $25,590 $25,590 $25,590

34731143 College Plant, Repl. PLC & Radio
34731144 Replace Portable Generator Wire

34731145 Barstow Yearly 2" Service Repl
34731147 Bradshaw 11 Install Transfer Switch

TBD Various Dual Purpose Meter Repl
TBD Upgrade SCADA

Various Various Minor Main Repl.
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Various Various Minor Pumping Plant
Various Various Minor Purification Equip.

BARSTOW TOTAL $3,120,813 $3,120,813 $3,120,813

CALIPATRIA CSA
35111014 M/D Dist, Calipatria, new vehicle 
35111016 Calpat‐meter replcmt program 2 $1,197 $1,197 $1,197

35111017 Calpat‐meter replcmt program 2014
35200214 Calipatria Inlet Meter $36,957 $36,957 $36,957

35200224 Calipatria Driveway $18,674 $18,674 $18,674

35231016 Niland Aeration System $104,858 $104,858 $104,858

35231022 Calipatria Backwash Recycling $329,045 $329,045 $329,045

35231024 Calipatria Yearly 3/4" Service $10,950 $10,950 $10,950

35231025 Calipatria Yearly 1" Service R $3,887 $3,887 $3,887

35231037 102 California, Repl. 4" CI Ma $25,912 $25,912 $25,912

35231039 Delta St. @ Sorenson Av. n/w/c $2,279 $2,279 $2,279

35231040 Various Loc., Repl. 6" & 3" Me $14,467 $14,467 $14,467

35231041 Calpat yrly mtr repl 5/8" 2014 $1,859 $1,859 $1,859

35231042 Calpat/service repl 1" 2014
35231043 Calpat/yrly serv repl 3/4" 201 $1,402 $1,402 $1,402

35231044 Blair Pump Sta., Repl. Booster $33,978 $33,978 $33,978

35231046 Bonita & Commercial, Repl. 4" X w/T
35300095 Gas Turbine Proj 6" DS to CCU1 $2,261 $2,261 $2,261

TBD Various Dual Purpose Meter Repl
TBD Upgrade SCADA

Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Tools & Safety Equip.

CALIPATRIA TOTAL $587,727 $587,727 $587,727

MORONGO VALLEY CSA
35711016 Morongo meter replmt program 2014
35711018 Morongo yrly mtr repl 5/8" 201 $694 $694 $694

35711019 Morongo yrly repl serv 1" 2014
35711020 Relocate Morongo CSA Office
35831010 Bella Vista SCADA $18,735 $18,735 $18,735

35900140 Mojave Reservoir Land $20,420 $20,420 $20,420

35900145 Yeager/Vale ‐ Uranium Treatment ($3,673) ($3,673) ($3,673)

35931007 Mojave Booster Station Rebuild $17,149 $17,149 $17,149

35931013 Yeager Plant SCADA $52,121 $52,121 $52,121

35931018 Cholla Ave., n/o Park Ave. $5,323 $5,323 $5,323

35931021 Morongo Yearly 1" Service Repl $323 $323 $323

35931026 Park Ave. & Hwy 62 Main Replacement $1,144 $1,144 $1,144

Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.

MORONGO VALLEY TOTAL $112,236 $112,236 $112,236

APPLE VALLEY CSA
36331023 Apple Valley‐repl 2106 with new 3/4
36331024 AV meter replacement program 2 ($84) ($84) ($84)

36331025 AV replace meter program 2014 $1,914 $1,914 $1,914

36331026 Replace Vehicle 2110
36331027 Apple Valley/yrly mtr repl 5/8" 2014
36331028 Apple Valley/yrly mtr repl 1" 2014
36331029 Apple Valley/1" serv repl 2014 $9,953 $9,953 $9,953
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36400204 Rambling Rd., Verde to Valencia $11,449 $11,449 $11,449

36400206 Verde Dr., Kiowa to Valencia $7,952 $7,952 $7,952

36400207 Apple Valley Yearly 5/8" Meter $123 $123 $123

36400209 Apple Valley Yearly 1" Service $122,694 $122,694 $122,694

36400215 AVS System, Repl. 4 GVs ($230) ($230) ($230)

36400216 Apple Valley, Mohawk, repl dat $2,988 $2,988 $2,988

36400217 Apple Valley/Repl main/10744 Jamul

36500066 Desert View Plant SCADA $3,216 $3,216 $3,216

36500071 Apple Valley,Desert View 1,rep $2,979 $2,979 $2,979

36600153 Relocate Main‐Tinega Rd. $41,172 $41,172 $41,172

36600154 Valley Crest Suction & Discharge $54,405 $54,405 $54,405

36600158 Central Well #2 ‐ Electric Panel $85,158 $85,158 $85,158

36600162 Valley Crest Reservoir $125,690 $125,690 $125,690

36600165 Valley Crest Booster Station $235,412 $235,412 $235,412

36600166 Mesquite Rd., Papago to Chipeta $1,103 $1,103 $1,103

36600167 Josma Rd., Pauhaska to Central $10,618 $10,618 $10,618

36600168 Emerald SCADA $41,689 $41,689 $41,689

36600176 Apple Valley,16926 Ouray,Repl $3,657 $3,657 $3,657

36600177 Apple Valley,3 new 1" services $14,050 $14,050 $14,050

36600178 Apple Vallley,17250CenturyPlan $4,603 $4,603 $4,603

36600179 Apple Valley/repl main/22803 Waalew

36600180 16362 Tenaya, 1" Service
36600181 Central & Hemlock, 8" PVC Main

36700097 Emerald Booster Station $100,340 $100,340 $100,340

36700101 Pitzer Butte Pipeline $152,834 $152,834 $152,834

36700103 Pitzer Butte ‐ Abandon Tank & Pipe $263 $263 $263

Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
TBD Various Dual Purpose Meter Repl

APPLE VALLEY TOTAL $1,033,948 $1,033,948 $1,033,948

WRIGHTWOOD CSA
37110919 Wrightwood meter repl program 2014
37110921 Wrightwood Office, 2 Pocket CL $1,057 $1,057 $1,057

37110922 Wrightwood CSA, Relocate Server
Various Various Minor Main Repl.
Various Various Minor Pumping Plant
Various Various Minor Purification Equip.
Various Various Office Furniture & Equip.
Various Various Tools & Safety Equip.
37200159 Sheep Creek Reservoir $328,968 $0 Litigated

37200206 Pacific Crest Tract 16573 ‐ 1 $14,458 $14,458 $14,458

37200217 Linnet Res Transmission Main

37200218 Linnet Reservoir $91,354 $91,354 $91,354

37231021 Wrightwood Warehouse Electricity $5,133 $5,133 $5,133

37231025 Wrightwood Water Supply Evaluation $2,259 $2,259 $2,259

37231026 State Hwy 2 w/o Rivera to Pine Main $93,241 $93,241 $93,241

37231027 Rivera Dr. Ste Hwy2 to Apple Vista $37,342 $37,342 $37,342

37231032 Bobolink & Bufford SCADA $107,334 $107,334 $107,334

37231033 Cedar & Bufford ‐ Install Quick Con $9,179 $9,179 $9,179

37231034 Desert View, Lone Pine/Heathcreek $2,035 $2,035 $2,035

37231035 Twin Lakes Dr., Lone Pine to Oak $2,928 $2,928 $2,928

37231036 Helen St., Cedar to Walnut $8,921 $8,921 $8,921

37231037 East Canyon Dr., Lone Pine/Orchard $2,108 $2,108 $2,108

37231048 Various Locations, 3 ‐ 1"C Ser $10,984 $10,984 $10,984
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37231054 Wrightwood yrly mtr repl 5/8" $1,204 $1,204 $1,204

37231055 Wrightwood yrly mtr repl 1" 20 $611 $611 $611

37231056 Wrightwood Yearly 1" Service Repl.
37231057 Linnet Plant, Water Level Euipment

WRIGHTWOOD TOTAL $719,117 $390,149

MOUNTAIN DESERT DISTRICT OFFICE
Various Various Office Furniture & Equip.
34011017 Purchase Vehicle
Various Various Tools & Safety Equip.
34510918 Purchase Vehicle

MOUNTIAN‐DESERT DISTRICT OFFICE TOTAL

FOOTHILL DISTRICT OFFICE
TBD Phone System FH Distirct
TBD Purchase Vehicle

31021025 FH Office, Purchase Line Detector
Various Various

FOOTHILL DISTRICT OFFICE TOTAL

ORANGE COUNTY DISTRICT OFFICE
26000001 Replace Vehicle 1291 ($43,784)
26000002 Replace Vehicle 1130 ($59,919)
26000003 Replace Vehicle 783 ($59,919)
26000004 Replace Vehicle 1110 ($43,085)
26011019 OC Purchase Office Furniture $3,741 $3,741 $3,741

26011020 Toos & Safety Equipment

ORANGE COUNTY DISTRICT OFFICE TOTAL 3,741               3,741               3,741           

REGION 3 TOTAL 15,656,061     13,910,892    
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ARDEN CORDOVA CSA
11500146 AC Office Furniture & Equip $634 $634 $634

11500148 Replace vehicle #1121 $20,500 $20,500 $20,500

11700147 Morse Ave and Cottage Way

11700155 Shadowglen‐Upgr Chlorine Facilities ‐$20,402 ‐$20,402 ‐$20,402
11700156 First 5 Sac Fluoridation Proje
11700157 Arden Water Supply
11700163 Greenhills Well 6 Pump Column $17,287 $17,287 $17,287

11800679 Paseo Well No. 24 Drill and Eq
11800759 Kilgore Rd and Trade Center
11811044 Park Plant ‐ Install MCC $93,497 $93,497 $93,497

11811049 Doyle Way & Daniel Way Main Replc ‐$83,798 ‐$83,798 ‐$83,798
11811051 Agnes Well Disch Pipe Replace $22,326 $22,326 $22,326

11811071 Coloma #20 ‐ Replace Media Pack $70,848 $70,848 $70,848

11811077 Well 6 Pre‐Treatment

11811078 Well 18 Water Treatment Imprvt

11811079 Cordova Meter Install Program 2013 $476,766 $476,766 $476,766

11811082 Cordova 3/4" Meters $22,332 $22,332 $22,332

11811083 Cordova 1‐1/2" & 2" Meters $19,672 $19,672 $19,672

11811084 Meter Reto‐Fit 2014 $747,430 $747,430 $747,430

11811086 Arden Cordova Minor Main Repla $24,986 $24,986 $24,986

11811087 Arden/Cordova - Misc Bowls $48,900 $48,900 $48,900

11811088 Arden Cordova Minor Purificati $4,252 $4,252 $4,252

11811090 AC ‐ tools & safety equipment $22,952 $22,952 $22,952

11811091 Arden Cordova Services $146,962 $146,962 $146,962

11811092 Well 23 Water Treatment Imprvt

11811093 Folsom Bl. @ Zinfandel Dr.
11811094 Folsom Blvd. @ Paseo Dr.

Centerville Ct. FH $8,600 $8,600 $8,600

Boulder Mine Way FH $8,600 $8,600 $8,600

Summit Mine Ct. FH $8,600 $8,600 $8,600

Arden/Cordova ‐ Meters $19,490 $19,490 $19,490

ARDEN CORDOVA TOTAL $1,680,434 $1,680,434 $1,680,434

BAY POINT CSA
12400329 Manor Dr, Willow Ps to Beverly $203,053 $203,053 $203,053

12411013 Hill Street Res Exterior Coating
12411028 Chadwick Booster Station Repl
12411031 Hill St. WTP ‐ Demolition

12411037 Ambrose Ave Main Replacement

12411039 Alley between Pacifica and Port
12411040 Evora Plant, Recoat Reservoir #1 $168,443 $168,443 $168,443

12411042 Evora Plant ‐ Recoat Reservoir #2 $222,136 $222,136 $222,136

12411043 Chadwick: ReplDischgPpg from Well#3 $45,474 $45,474 $45,474

12411047 Bay point Services $281,136 $281,136 $281,136

12411048 Bay Point Minor Main Replaceme $57,956 $57,956 $57,956

12411053 Bay Point Meters: Replacements $20,081 $20,081 $20,081

Bay Point ‐ Misc Bowls $4,900 $4,900 $4,900

Bay Point ‐ Minor Purification  $2,800 $2,800 $2,800

Bay Point ‐ Office Equipment $2,700 $2,700 $2,700

Bay Point ‐ Tools & Safety $1,600 $1,600 $1,600

BAY POINT TOTAL $1,010,279 $1,010,279 $1,010,279

CLEARLAKE CSA
12800063 Clearlake tools & safety equip $6,754 $6,754 $6,754

12800064 Clearlake ‐ Misc Furniture $6,300 $6,300 $6,300

13111015 Sonoma Plant‐ Sludge Drying Bed $154,167 $154,167 $154,167

13111028 Oakcrest Fence Installation $26,800 $26,800 $26,800

13111033 Sonoma: Install Rinse‐to‐Waste Assm $28,466 $28,466 $28,466

2014 Expenditures
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13111035 Park Terrace east/Parkview Main Rpl $233,065 $233,065 $233,065

13111036 Oakcrest&San Joaquin ‐Install SCADA $16,796 $16,796 $16,796

13111037 Park Terrace west/Parkview Main Rpl
13111043 Clearlake Minor Main Replaceme $24,354 $24,354 $24,354

13111044 Clearlake Services $171,848 $171,848 $171,848

13111045 Clearlake ‐ Misc Bowls & Column Ext $19,799 $19,799 $19,799

13111046 Clearlake ‐ Minor Purification Equi $15,200 $15,200 $15,200

13111047 Clearlake ‐ Meters $16,500 $16,500 $16,500

13111048 Clearlake ‐ Transportation Equipmen $59,900 $59,900 $59,900

CLEARLAKE TOTAL $779,950 $779,950 $779,950

LOS OSOS CSA
14600248 Los Osos Intertie Project $40,000 $40,000 $40,000

14600260 Skyline Well Trans Main

14600262 Rosina Plant Blending $834,155 $834,155 $834,155

14600273 Skyline Well Pump Replace $60,000 $60,000 $60,000

14600277 Skyline Dr, Fearn to Donna $0 $0 $0

14631013 Bayview Plant Tank Improvements $213,479 $213,479 $213,479

14631022 Mountain View @ nec Santa Ynez $0

14631023 Los Olivos Tank ‐ Replacement $50,684 $50,684 $50,684

14631028 Los Osos‐ Cabrillo SCADA $0

14631035 Destroy Wells ‐Highland (2 Wells) $8,215 $8,215 $8,215

14631037 Rosina Pump Equip Emergency Re $41,000 $41,000 $41,000

14631039 Los Osos WonderWare Conversion $3,000 $3,000 $3,000

14631040 Los Osos Meters: Replacements $20,000 $20,000 $20,000

14631041 Los Osos Services $31,000 $31,000 $31,000

14631042 Los Osos Minor Main Replacemen $17,000 $17,000 $17,000

14700117 Edna Road Land Acquisition $356,213 $0 Litigated

14700119 Hacienda, Crest.‐Mach.‐1300 LF $240,005 $240,005 $240,005

14700120 Edna, Drill & Equip Well

14700121 Edna Road Air Mitigation $190,000 $0 Litigated

14700123 Destroy Wells‐CC1 & RH2
LOS OSOS TOTAL $2,104,751 $1,558,538

OJAI CSA
15300342 Mutual Well #6 Drill & Equip.
15300349 Del Norte Rd,South of Fairview Tank $41,795 $41,795 $41,795

15331013 Verano Dr and Rancho Dr 700LF 6"DIP
15331027 Valley View Plant‐ Land Acquisition $154,612 $0 Litigated

15331030 Ojai Minor Main Replacement $0

15331033 San Antonio Plant, Generator & ATS $53,703 $53,703 $53,703

15331034 Grand,Ellison to San Antonio,16"DIP $139,147 $139,147 $139,147

15331037 San Antonio & Mutual, Install Fence $3,560 $3,560 $3,560

15331038 Fairview Plant ‐ Site Improvements $101,064 $0 Litigated

15331039 ValleyView,Relocate Booster Station $277,447 $0 Litigated

15331042 San Antonio A BSTR Soft Start
15331045 Ojai Meters: Replacements $20,000 $20,000 $20,000

15331046 Ojai Services $119,000 $119,000 $119,000

15331047 Ojai Minor Main Replacement $231,000 $231,000 $231,000

15331050 miscellaneous tools and safety $26,000 $26,000 $26,000

OJAI TOTAL $1,167,328 $634,206

SANTA MARIA CSA
15800096 Lake Marie Plant, Electrical Impr $470,551 $470,551 $470,551

15800097 Lake Marie #3 ‐ Destroy Well $43,196 $43,196 $43,196

15800098 Lake Marie Well 4 $663,392 $663,392 $663,392

Lake Marie Vineyard #6 Motor Pump $70,000 $70,000 $70,000

15900323 Foster 555
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15900352 Olve Hill Well

15900359 Orcutt Hill Tank #2
15931031 Evergreen #1 & #2‐Destroy Wells $25,583 $25,583 $25,583

15931033 Santa Maria Meters

15931035 Santa Maria Minor Main Replace
15931036 Bradley Rd., Stubblefield to Oak $278,038 $278,038 $278,038

15931037 Tract 14770
15931040 Clark Ave. @ Stillwell Rd.
15931041 Oak Well Pump 2013
15931043 Mira Flores #6 Motor Rewind (E
15931044 Woodmere #2 Pump $135,000 $135,000 $135,000

15931046 Santa Maria Meters: Replacemen $33,000 $33,000 $33,000

15931047 Santa Maria Services $300,000 $300,000 $300,000

15931048 Santa Maria Minor Main Replace $66,000 $66,000 $66,000

15931050 Santa Maria Minor Purification $27,000 $27,000 $27,000

16000078 Foxencanyon #5 ‐ Drill & Equip
16000079 Sisquoc Misc. Pumping Equipmen

16100064 Tanglewood #1‐Rpl Elect & Ins SCADA $103,510 $103,510 $103,510

16100066 Tanglewood ‐ Reservoir & Boosters
Tanglewood #1 Motor Pump Replace $100,000 $100,000 $100,000

Tanglewood #3 spare pump/motor $40,000 $0 Litigated

Foxencanyon #5 spare pump/motor $40,000 $0 Litigated

SANTA MARIA TOTAL $2,395,270 $2,315,270

SIMI VALLEY CSA $0

16700312 Katherine Plant, Install Boosters $77,440 $77,440 $77,440

16700314 Niles Plant,Efficiency Improvements $304,296 $304,296 $304,296

16731022 Sycamore III Pump Equip Replac $25,000 $25,000 $25,000

16731042 Appleton Rd s/o Currier
16731049 Tract #5364‐1 Runkle Cyn.
16731050 Tract #5364‐2 Runkle Cyn.
16731051 Appleton Plant, Demo and Abandon $4,947 $4,947 $4,947

16731052 East Los Angeles Ave & Sycamore Dr $188,211 $188,211 $188,211

16731053 Pineview Booster upgrades
16731054 Runkle Canyon Booster
16731055 Runkle Canyon Reservoir
16731056 Tract #5364‐3 Runkle Cyn.
16731057 Tract #5364‐4 Runkle Cyn.
16731059 Simi Valley Meters: Replacemen $82,000 $82,000 $82,000

16731060 Simi Valley Services $26,000 $26,000 $26,000

16731061 Simi Valley Minor Main Repl $3,000 $3,000 $3,000

Simi Valley Wonderware Conversion $30,000 $30,000 $30,000

SIMI VALLEY TOTAL $740,893 $740,893 $740,893

NORTHERN DISTRICT OFFICE
11011019 N Office & Safety Eq

NORTHERN DISTRICT OFFICE TOTAL $0 $0

COASTAL DISTRICT OFFICE
14011018 Tenant Improvements $14,000 $14,000

COASTAL DISTRICT OFFICE TOTAL $14,000 $14,000

REGION 1 TOTAL $9,892,904 $8,733,569
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CBE CSA
Minor Main Replacements $145,821 $145,821 $145,821

Misc. Bowls $135,705 $135,705 $135,705

Office Furniture $11,700 $11,700 $11,700

Vehicles $58,061 $58,061 $58,061

Tools & Safetry Equip.‐Generic $39,800 $39,800 $39,800

Contingency $10,000 $10,000 $10,000

21731031 Small Meter Replacement 2014 $2,000 $2,000 $2,000

21900377 Hawaiian performanceEnhancemnt $159,016 $159,016 $159,016

21900378 Massinger performanceEnhancemt $159,016 $159,016 $159,016

21900442 Centralia Sewer Connection $509,216 $509,216 $509,216

21900445 206th/Elaine & Arline $567,703 $567,703 $567,703

21900446 Elaine/Juan & Violetta
21911020 Norwalk Blvd @221st Street
21911043 Voiletta & Seine Ave. $459,517 $459,517 $459,517

21911048 Carson St e/o Pioneer $0

21911054 Artesia System SCADA $85,415 $85,415 $85,415

21911055 Centralia Well #7 Drill & Eqip $3,014,441 $3,014,441 $3,014,441

21911056 Centralia Plant Booster Pump E $198,220 $198,220 $198,220

21911061 1.5" New and Stuck Meters

21911064 5/8" New and Stuck Meters

21911066 1" service installation/replac
21911076 Tract 60691 ‐ Norwalk @ Hibbin
21911082 216th St from Belshire to Norwalk $17,597 $17,597 $17,597

21911087 Pioneer Blvd. @ South St. $0

21911088 2" service installation/replac $47,825 $47,825 $47,825

21911089 1" service installation/replac $47,825 $47,825 $47,825

21911090 2" New and Stuck Meters $1,500 $1,500 $1,500

21911091 1.5" New and Stuck Meters $1,500 $1,500 $1,500

21911092 1" New and Stuck Meters $2,000 $2,000 $2,000

21911093 5/8" New and Stuck Meters $25,000 $25,000 $25,000

21911095 Cabrillo Ln. @ Del Amo $0

21911096 Norwalk and 214th rplc 4" steel $36,842 $36,842 $36,842

21911101 Gate Valve Replacement 2014 Nor $50,000 $50,000 $50,000

21911105 FH Replacement Artesia $25,000 $25,000 $25,000

22000366 Hermes St, Kalnor to Norwalk
22011024 5 Fwy crossings ‐ Segment 3
22011039 I‐5 Fwy crossings ‐ Segment 4
22011040 Dace #2 Drill & Const. $2,356,517 $2,356,517 $2,356,517

22011045 Leffingwell Rd. @ Carmenita

22011047 Arlee from Crewe to Allard
22011049 Tract 71495 ‐Beaty St.
22011050 Norwalk System SCADA $212,999 $212,999 $212,999

22011053 2" New and Stuck Meters

22011059 1" service installation/replac
22011072 Laurel n/o Virginia
22011078 Firestone Blvd. @ Orr and Day
22011080 Imperial #3 rplc pump & deep s
22011081 10901 Inez install (2) 1'' cop
22011082 12229 Inez install (1) 1'' cop
22011084 2" service installation/replac $47,825 $47,825 $47,825

22011085 1" service installation/replac $32,511 $32,511 $32,511

22011086 2" New and Stuck Meters $1,394 $1,394 $1,394

22011087 1.5" New and Stuck Meters $1,394 $1,394 $1,394

22011088 1" New and Stuck Meters $2,000 $2,000 $2,000

22011089 5/8" New and Stuck Meters $20,000 $20,000 $20,000

22011090 Gate Valve Replacement 2014 Art $50,000 $50,000 $50,000

2014 Expenditures
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22011091 FH Replacement Norwalk $25,000 $25,000 $25,000

CBE TOTAL $8,560,359 $8,560,359 $8,560,359

CBW CSA
22431030 Small Meter Replacement 2014

Minor Main Replacements $195,391 $195,391 $195,391

Misc. Bowls $102,548 $102,548 $102,548

Office Furniture $9,300 $9,300 $9,300

Vehicles $58,061 $58,061 $58,061

Tools & Safetry Equip.‐Generic $44,200 $44,200 $44,200

Contingency $6,241 $6,241 $6,241

22431040 Purchase rain gear, boots, glo
22750058 Bissell ‐ Addt'l Booster & Piping
22750065 Live Oak w/o Eastern Ave.
22750066 Bell‐Bell Gardens System SCADA $160,368 $160,368 $160,368

22750073 2" service installation/replac
22750074 1" service installations/repla
22750090 Eastern Ave. @ Florence Ave. ‐
22750091 4678 Bell Inst/upgrade svc to
22750092 2" service installation/replacement $41,984 $41,984 $41,984

22750093 1" service installation/replca $41,984 $41,984 $41,984

22750094 2" New and Stuck Meters $19,258 $19,258 $19,258

22750095 1.5" New and Stuck Meters $19,258 $19,258 $19,258

22750096 1" New and Stuck Meters $19,258 $19,258 $19,258

22750097 5/8" New and Stuck Meters $19,258 $19,258 $19,258

22750098 6819 Sherman rplc 5' of 2'' st
22750101 Otis VFD ‐ replace existing VFD $163,395 $163,395 $163,395

22800329 Hampshire Plant BoosterStation
22800350 MarbrisaAve@7500 4"DS, 8"FS &
22811030 Converse Plant ‐ Recoat Reservoir $25,591 $25,591 $25,591

22811040 Goodyear Perchlorate Treatment $472,303 $472,303 $472,303

22811042 Compton, 81st 8in
22811043 Firestone w/o Zamora

22811046 Florence‐Graham System SCADA $177,588 $177,588 $177,588

22811047 Lou Dillon Ave from Nadeau to 83rd
22811048 Alameda St from 88th to 92nd
22811058 2" service installation/replac
22811059 1" service installation/replac
22811062 Miramonte # 3 replace breaker
22811071 6507 Compton install 2'' coppe
22811079 1440 76th install 2'' copper m
22811082 Goodyear Well #1 Destruction $52,279 $52,279 $52,279

22811084 Santa Fe Ave. @ Nadeau St. $0

22811085 LACO Firestone Street Improvement $27,025 $27,025 $27,025

22811086 2" service installation/replacement $41,984 $41,984 $41,984

22811087 1" service installation/replac $41,984 $41,984 $41,984

22811088 2" New and Stuck Meters $19,258 $19,258 $19,258

22811089 1.5" Mew and Stuck Meters $19,258 $19,258 $19,258

22811090 1" New and Stuck Meters $19,258 $19,258 $19,258

22811091 5/8" New and Stuck Meters $19,258 $19,258 $19,258

22911024 Hollydale System SCADA $88,782 $88,782 $88,782

22911030 2" service installation/replac
22911031 1" service installation/replac
22911040 McKinley 3 pump replacement

22911041 2" service installation/replacement $41,984 $41,984 $41,984

22911042 1" service installation/replac $41,984 $41,984 $41,984

22911043 2" New and Stuck Meters $19,258 $19,258 $19,258
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22911044 1.5" New and Stuck Meters $19,258 $19,258 $19,258

22911045 1" New and Stuck Meters $19,258 $19,258 $19,258

22911046 5/8" New and Stuck Meters $19,258 $19,258 $19,258

22911047 Century 1 install new pump $51,630 $51,630 $51,630

22911048 Center & Nevada rplc hydrant valve $7,159 $7,159 $7,159

23011025 Willowbrook System SCADA $65,728 $65,728 $65,728

23011027 Mona Blvd from Weber to 130th $33,016 $33,016 $33,016

23011033 2" service installation/replac
23011034 1" service installation/replac
23011039 119th St from Willobrook to Mona $2,475 $2,475 $2,475

23011041 834 W 132nd Install 1'' copper
23011043 2" service installation/replacement $41,984 $41,984 $41,984

23011044 1" service installation/replacement $41,984 $41,984 $41,984

23011045 2" New and Stuck Meters $19,258 $19,258 $19,258

23011046 1.5" New and Stuck Meters $19,258 $19,258 $19,258

23011047 1" New and Stuck Meters $19,258 $19,258 $19,258

23011048 5/8" New and Stuck Meters $19,258 $19,258 $19,258

CBW TOTAL $2,387,081 $2,387,081 $2,387,081

CULVER CITY CSA
Minor Main Replacements $390,699 $390,699 $390,699

Misc. Bowls $22,630 $22,630 $22,630

Office Furniture $6,300 $6,300 $6,300

Vehicles $41,805 $41,805 $41,805

Tools & Safetry Equip.‐Generic $6,000 $6,000 $6,000

23600683 Perham Plant, Upgrade MCC

23611056 Steller, Hayden to Eastham
23611073 Lindblade, Sepulveda Coombs

23611075 Perham Plant Recoat Reservoir Int.
23611090 Culver City System SCADA $175,721 $175,721 $175,721

23611094 Pickford Ave, Dobson to Virginia
23611095 Tilden Avenue, Venice to Washington

23611097 1.5" New and Stuck Meters

23611098 1" New and Stuck Meters

23611100 5/8" New and Stuck Meters

23611105 1" service installation/replac
23611112 Higuera @Hayden

23611113 Washington Blvd e/o Higuera
23611116 Small Meter Replacement 2014
23611117 Bernardo Replace Gas Engine Booster $288,023 $288,023 $288,023

23611118 Patom Dr Diller to Culver Park $61,983 $61,983 $61,983

23611121 Bristol Pkwy. @Valley Circle
23611121 Bristol Pkwy. @Valley Circle
23611127 Manifold Replacement Program
23611132 Washington Blvd.@Elenda

23611134 Stellar Dr w/o Eastham
23611138 Lenawee Ave@Vicstone Ct.
23611146 Sepulveda @ Braddock
23611147 Van Buren Pl.@ Washington Blvd
23611151 Perham Booster A Replacement

23611152 Washington Blvd. @ Sepulveda
23611153 Washington Blvd. @Cattaraugus

23611154 Washington Blvd. @ National
23611156 10850‐30 Pickford rplc 8' of 6
23611159 Washington Blvd. @ Landmark

23611160 Sepulveda @ Culver
23611161 2" service installation/replacement $9,300 $9,300 $9,300
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23611162 1" service installation/replacement $47,564 $47,564 $47,564

23611163 2" New and Stuck Meters $29,102 $29,102 $29,102

23611164 1.5" New and Stuck Meters $29,102 $29,102 $29,102

23611165 1" New and Stuck Meters $29,102 $29,102 $29,102

23611166 5/8" New and Stuck Meters $29,102 $29,102 $29,102

23611167 Jefferson Blvd. @ Duquesne Blv
23611170 4101 Charles Inst.  1'' servic
23611171 Sepulveda Blvd. @ Vera Way

23611172 Higuera Bridge  $159,000 $159,000 $159,000

TOTAL CULVER CITY $1,325,432 $1,325,432 $1,325,432

SOUTHWEST CSA
24700154 Flushing Equipment

Minor Main Replacements $844,839 $844,839 $844,839

Misc. Bowls $182,760 $182,760 $182,760

Office Furniture $39,926 $39,926 $39,926

Vehicles $240,323 $240,323 $240,323

Tools & Safetry Equip.‐Generic $35,025 $35,025 $35,025

Contingency $81,614 $81,614 $81,614

25002890 WB #15 Vault Replacement $0 $0 $0

25003188 Yukon Treatment Plant ‐ Pilot Study $188,088 $188,088 $188,088

25003254 Chadron Plant ‐ Site Remediation

25031112 Southwest System, Zone Break Mods $123,828 $123,828 $123,828

25031117 Marine Ave, Isis Ave to I‐405
25031118 149th St easement Wadsworth‐Central $108,825 $108,825 $108,825

25031120 Doty Ave ‐ Marine to Manhattam Bch 
25031121 Vermont Ave ‐ 135th St. to 141st St $274,438 $274,438 $274,438

25031124 Yukon Ave. ‐ 108th St to Imperial 
25031137 Tract 71163 ‐ 139th St
25031144 GIS Upgrade $22,304 $22,304 $22,304

25031162 SCADA @ MWD Connections $198,965 $198,965 $198,965

25031171 Imperial Hwy @ Kornblum
25031190 Rosecrans @ Burin
25031194 Normandie, Imperial to 110th St $45,221 $45,221 $45,221

25031210 Century Blvd., La Cienega to Yukon $902,960 $902,960 $902,960

25031211 Gardena Hgts, Repair Roof & Recoat
25031216 87‐89 Normandie‐Alley w/o Vermont  $115,865 $115,865 $115,865

25031217 Wadsworth Plant Roofing
25031220 Imperial Hwy @ Budlong
25031221 Southwest System ‐ SCADA Upgra $30,046 $30,046 $30,046

25031231 El Segundo Blvd,Budlong to Halldale $79,279 $79,279 $79,279

25031232 90th St Normandie to Budlong $38,703 $38,703 $38,703

25031233 Truro Plant, Destroy Well #4 $1,040,000 $0 Litigated

25031238 Main St. n/o 168th St.
25031239 Tract 54156 ‐ Ph 3 relocs
25031241 177th St e/o Normandie

25031242 SW Field Operations Office & Y $1,574,167 $1,574,167 $1,574,167

25031245 Western @154th Pl
25031247 Kornblum @ 135th St.
25031251 Small Meter Replacement 2014 $126,217 $126,217 $126,217

25031254 124th St @ Raymond

25031258 Imperial Hwy@Lemoli

25031259 Dalton 1 bowl assembly $37 $37 $37

25031263 Avalon Blvd.@132nd St
25031264 154th St e/o Grevillea
25031274 Fire hydrant Replacement Progr
25031275 Avalon and Alley main replacement $1,730,143 $1,730,143 $1,730,143



Appendix E
Region 2 ‐ 2014 Additional Expenditures

WO Number Description

 GSWC   ORA   Stipulated 
2014 Expenditures

25031276 Rosecrans w/o Purche
25031280 Dalton Well No. 2, Drill and e
25031282 Meter vault replacement $3,000 $3,000 $3,000

25031286 11916 Prairie install 12 1" se
25031292 11703 Ruthelen rplc 4' of 6" C $9 $9 $9

25031293 1017 W. 99th rplc 3' of 6" CI $979 $979 $979

25031294 168th St & Osage
25031295 1650 W. El Segundo rplc 11' of
25031296 Normandie Manchester to 99th St $3,382,123 $3,382,123 $3,382,123

25031297 Chadron n/o Rosecrans
25031298 11102  Harvard rplc 4' of 4''
25031300 13996 Crenshaw rplc 6'' hyd va $50 $50 $50

25031302 11701 La Cienega rplc 6'' mete $36 $36 $36

25031304 Artesia Blvd. @ Western

25031306 4338 W. 154th rplc 6' of 6" CI $3 $3 $3

25031307 13021 Catalina Ave rplc 6' of $33 $33 $33

25031308 11231 Ardath rplc 6' of 6" CI $21,744 $21,744 $21,744

25031309 11029‐31 Firmona rplc 12' of 8
25031310 4534 W 172nd St install 1" ser
25031311 4537 W. 162nd St install 1" se
25031312 1203 ‐ 05 Gardena Blvd 2" mani

25031314 15714 Hawthorne rplc 7' of 8"
25031315 4322 W. 166th St rplc 4' of 6"
25031316 Aviation Blvd @ 116th St
25031317 14716 Western rplc 8' of 8" CI
25031318 14717 Kingsdale install 1" ser
25031319 1601 W. 168th St install 1" se
25031320 5029 W. 129th St rplc 2' of 4"
25031321 16715 Hawthorne Bl rplc 8' of $18 $18 $18

25031322 4853 W. 134th Pl rplc 7' of 4"
25031323 14715 Bodger rplc 8' of 8" CI
25031325 El Segundo @ Wilton Pl.
25031326 450 E. 169th St rplc 6" GV & F $69 $69 $69

25031327 Western Ave. @ 144th St.
25031328 2102 Lohengrin rplc 16' of 4" $8 $8 $8

25031329 3543 134th rplc 9' of 6" AC $9 $9 $9

25031331 4019 W. 162nd 1" service $0 $0 $0

25031332 2" New and Stuck Meters $52,247 $52,247 $52,247

25031333 1.5" New and Stuck Meters $52,247 $52,247 $52,247

25031334 1" New and Stuck Meters $52,247 $52,247 $52,247

25031335 3/4" New and Stuck Meters $52,247 $52,247 $52,247

25031336 5/8" New and Stuck Meters $52,248 $52,248 $52,248

25031337 2" service installations $133,667 $133,667 $133,667

25031338 1" service installations $133,668 $133,668 $133,668

25031340 Gate Valve Replacement 2014 $296,794 $296,794 $296,794

25031341 5436 W. 140th rplc 62" of 6" C
25031342 2103 Imperial Hwy rplc 11.5' o $18,576 $18,576 $18,576

25031343 1001 Imperial Hwy rplc 6.25" of 6"  $20,765 $20,765 $20,765

25031345 12825 Ocean Gate rplc 4" CI $20,441 $20,441 $20,441

25031348 13326 Grider rplc 22' of 4'' CI  $16,830 $16,830 $16,830

25031349 2408 115th Pl rplc 6" CI $30,055 $30,055 $30,055

25031350 4558 161st St rplc 4" CI $26,395 $26,395 $26,395

25031351 1606 W. 135th rplc 7' of 6" CI $10,791 $10,791 $10,791

25031352 1612 W. 113th rplc 5' of 6" CI $11,435 $11,435 $11,435

25031353 10831 St. Andrews Pl rplc 100' of 6 $23,158 $23,158 $23,158

25031355 1020 W. 96th St rplc 100' of 6" CI $16,068 $16,068 $16,068

25031357 11015 Firmona Ave rplc 12' of 6"  $16,914 $16,914 $16,914
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25031358 4731 W. 164th St install service
25031359 4922 W. 139th St rplc 5' of 4" CI  $13,760 $13,760 $13,760

25031361 3253 W. 134th Pl install 1" service
25031363 4172 W. 165th St install 6" FH $18,047 $18,047 $18,047

SOUTHWEST TOTAL $12,500,255 $11,460,255 $11,460,255

CENTRAL DISTRICT OFFICE
21200073 Replace vehicle 2017 $22,162 $22,162 $22,162

21200067 SCADA Control Center $71,259 $71,259 $71,259

21011026 Office furniture $37,837 $37,837 $37,837

21011027 Santa Fe Springs TI $5,300 $5,300 $5,300

21200074 Replace vehicle 2045 $23,800 $23,800 $23,800

21200076 Replace vehicle 2146 $22,162 $22,162 $22,162

21200078 Purchase new Truck $44,324 $44,324 $44,324

Vehicles $143,222 $143,222 $143,222

21200072 Fluoride Testers $2,000 $2,000 $2,000

21200075 Generator Cords $7,693 $7,693 $7,693

Tools & Safetry Equip.‐Generic $2,478 $2,478 $2,478

Purification $12,000 $12,000 $12,000

Office Furniture $11,000 $11,000 $11,000

CENTRAL DISTRICT OFFICE TOTAL $405,237 $405,237 $405,237

SOUTHWEST DISTRICT OFFICE
Office Furniture $27,665 $27,665 $27,665

Tools & Safetry Equip.‐Generic $3,200 $3,200 $3,200

Contingency $420 $420 $420

SOUTHWEST DISTRICT OFFICE TOTAL $31,285 $31,285 $31,285

REGION 2 TOTAL $25,209,649 $24,169,649
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ORANGE COUNTY CSA
26700106 2014 Large Meter Replacement

26700107 LA Security Cameras for CSA
26700108 MIsc. Tools & Safety Equipment

26700109 Purchase Magnetic Locator
26800003 FO‐ Replace Phone System
26900575 Main, Beach Blvd. s/Katella $1,233,520 $1,233,520 $1,233,520

26900615 Clair Well No. 5
26900708 City Of Stanton Town Center
26900711 West Orange SCADA System $51,757 $51,757 $51,757

26931024 St. Cloud Dr. @ Seal Beach Bl.
26931047 OC‐#61 Install Control Panels $8,136 $8,136 $8,136

26931050 Tract 17421 ‐ Moody s/o Orange
26931054 LA‐2012 Manifold Meter Replace $43,758 $43,758 $43,758

26931056 LA‐2012 Vault Lid Replacement $0 $0

26931058 Central, Date‐Beach Main Replace $603,526 $603,526 $603,526

26931066 Dale St s/o Standustrial
26931071 Simone,SntPaula,Lowell Dstry Wells $131,913 $131,913 $131,913

26931081 Katella Ave e/o Magnolia

26931082 Katella w/o Magnolia

26931090 Tract 17482 ‐ Sausalito @ Oak
26931092 LA‐ GV Replacement‐ GENERIC
26931099 2014 Small Meter Replace. Prog
26931121 Tract 17442 ‐ Orange e/o Valle
26931122 Tract 17448 ‐ Starr St e/o Fer
26931123 Tract 17449  Starr e/o Beach B
26931124 Tract 17452  Bell s/o Cerritos
26931128 LA 2014 2" New & Stuck Meters

26931129 LA 2014 1.5" New & Stuck Meter

26931130 LA 2014 1" New & Stuck Meters $4,831 $4,831 $4,831

26931131 LA 2014 5/8" New & Stuck Meter $2,091 $2,091 $2,091

26931132 LA 2014 2" Service $6,358 $6,358 $6,358

26931133 LA 2014 1" Services $2,870 $2,870 $2,870

26931134 LA 2014 Hydrant Replacement‐GE $265 $265 $265

26931135 LA 2014 GV Replacement‐ GENERI $6,736 $6,736 $6,736

26931140 LA‐2014‐3/4'' New & Stcuk Mete

26931142 Katella Av. e/o Kaylor St.
26931143 Los Alamitos Bl. n/o Howard
26931145 8071 Catherine‐ New 1‐1'Cu  Se
26931146 10402 Santa Elise‐Main Leak
26931147 Install New 8" GV $159 $159 $159

26931148 Kermore Ln. e/o Knott Ave
26931149 4952 Abraham‐ Install 1‐1" Cu $318 $318 $318

26931150 Cherry Plant‐ Replace Pump $24,866 $24,866 $24,866

26931151 10630 Magnolia‐ Replace 1‐2" S $1,294 $1,294 $1,294

27210624 2014 Small Meter Replace, Prog $126 $126 $126

27210628 2014 Large Meter Replacement

27210629 Tools & Safetry Equip.‐Generic
27210630 Office Furniture & Equip‐ Gene
27210633 Purchase Magnetic Locator
27400264 Placentia CSA  SCADA System $42,264 $42,264 $42,264

27431017 Wilding Rd ‐ esmt

27431033 PLA‐Peacock Pump Station Replace
27431045 Cowan Heights ‐ SCADA $22,414 $22,414 $22,414

27431046 Peacock Hill ‐Analysis&Struct Upgr
27431047 W.View & Norfolk Zones‐PRVUpgrades $84,779 $84,779 $84,779

27431058 CH 2014 2" New & Stuck Meters

27431059 CH 2014 1" New & Stuck Meters

2014 Expenditures
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27431060 CH 2014 2" Services
27431061 CH 2014 1" Services
27431062 CH 2014 Hydrant Replacement

27431063 CH 2014 GV Replacement

27431064 LV Plant‐ Replace Radios $2,248 $2,248 $2,248

27431065 La Loma Rd.s/o La Loma Dr.
27431066 La Vereda Replace Boosters & P $53,026 $53,026 $53,026

27431067 Replace 4' of AC Main

27500349 Wilson Wel l#1‐ Drill l& Equip $2,373,723 $2,373,723 $2,373,723

27500364 Placentia GrdSep Ph II $214,589 $214,589 $214,589

27500372 Placentia, Site for Reservoir
27531032 Bradford Plant ‐ OCTA relocati
27531034 Tustin/Rose Main Rel OCBridges $193,624 $193,624 $193,624

27531037 North Zone ‐ Two 1.5MG Reservoirs
27531050 Tract 17145 ‐ Schaner Ranch
27531058 Placentia Lakes ‐ PRV Upgrade $3,252 $3,252 $3,252

27531060 PLA 2014 2" New & Stuck Meters

27531061 PLA 2014 1" New & Stuck Meters

27531062 PLA 2014 5/8" New & Stuck Mete $262 $262 $262

27531063 PLA 2014 2" Service Installati
27531064 PLA 2014 1" Service Installati $5,680 $5,680 $5,680

27531065 PLA 2014 Hydrant Replacement

27531066 PLA 2014 GV Replacement

27531068 Orangethorpe Plant‐Replace Pum $1,821 $1,821 $1,821

27531069 La Jolla‐ Replace Pump

27531072 Replace Sheared hydrant
27531073 OC‐56‐ Radio Commu. & Control
27531074 PLA‐ Replace Sheared Hydrant
27611023 College Regulator Zone $157,563 $157,563 $157,563

27611033 YL 2014  5/8" New & Stuck Mete

27611034 YL 2014 1" Service Installatio $2,649 $2,649 $2,649

27611035 YL 2014 2" Service Installatio
27611036 YL 2014 Hydrant Replacement

27611037 YL 2014 GV Replacement

ORANGE COUNTY TOTAL $5,280,419 $5,280,419 $5,280,419

CLAREMONT CSA
31500099 CSA Office, 5 Chairs & Water F
31700651 Indian Hill Well #4 ‐ Drill & Equip $83,912 $83,912 $83,912

31731107 Via Padova & Padua Ave., 6‐inch PRV $593 $593 $593

31731129 Indian Hill, Arrow Hwy to Santa Fe $2,486 $2,486 $2,486

31731130 Mount Baldy n/o Swarthmore, 6" PRV $82,614 $82,614 $82,614

31731134 Claremont Replace 1" Meters $323 $323 $323

31731138 Claremont Install 1" Services
31731143 Yale Ave, 1st St to 7th St, 8" DIP
31731144 7th St., Harvard to w/o College Way

31731145 Easement w/o Padua to Pomello Plant
31731146 Mountain & Tulane,Hood‐Sta. Barbara
31731151 Miramar Av,Mills to Miramar Well #5 $38,902 $38,902 $38,902

31731152 Bonita Ave, Mountain to Berkeley
31731153 Margarita Well #2 ‐Drill & Equip $1,475,449 $1,475,449 $1,475,449

31731158 Mountain & Geneva, Arrow to Doane
31731162 Tract 54373 @ Baseline&Monte V
31731167 Tract 72078 ‐ Mountain & Basel
31731182 Various location Repl Large Me $91 $91 $91

31731186 Angelo & Esprito Santos, Repl
31731187 College Ave. @ 6th, St. n/e/c
31731190 11th St.,Columbia to e/o Dartmouth $127,585 $127,585 $127,585
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31731191 College Ave., 1st St. to 6th St. $643,328 $643,328 $643,328

31731192 Indian Hill Bl. @ Vista Dr.
31731193 San Jose Av. e/o Indian Hill B
31731195 455 Geneva repl 20' of 6" Main $15 $15 $15

31731196 Tract 72539 ‐ Mountain & Basel
31731197 400  Auto Center Dr 1" C CIAC $3,564 $3,564 $3,564

31731198 Moab & Padua, repl 25' ‐ 4" st $770 $770 $770

31731199 749 Miramar 1" C Service $26 $26 $26

31731200 Fair Oaks Plant, Repl. Boosters A&B $27,500 $27,500 $27,500

31731201 Claremont Replace 5/8" Metes $10,000 $10,000 $10,000

31731202 Claremont Replace 3/4" Meters $2,511 $2,511 $2,511

31731203 Claremont Replace 1" Meters 20 $6,893 $6,893 $6,893

31731205 Claremont Replace 1.5" Meters $3,260 $3,260 $3,260

31731206 Claremont Replace 2" Meters 20 $1,096 $1,096 $1,096

31731208 Claremont Install 2" Services 2104 $10,000 $10,000 $10,000

31731209 Claremont Install 1" Services $185,180 $185,180 $185,180

31731210 Geneva Repl FH, and 2 GVS $3,907 $3,907 $3,907

31731211 Indian Hill Well 3, Column & Shaft $48,900 $48,900 $48,900

31731212 Baseline Rd. w/o Indian Hill B
31731213 Various locations repl 6in & 4" GV $13,000 $13,000 $13,000

31731214 2014 Aged Meter Replacements $12,000 $12,000 $12,000

31731215 Baylor & Camb. Repl 6in & 8in GV $13,600 $13,600 $13,600

Indian Hill Well #4 ‐ Sodium Hypochlorite $205,004 $205,004 $205,004

TBD Various Large Meter Manifold Repl $70,000 $70,000 $70,000

TBD Various Dual Purpose Meter Repl $65,492 $65,492 $65,492

Various Various Minor Main Repl. $7,900 $7,900 $7,900

Various Various Minor Pumping Plant $173,600 $173,600 $173,600

Various Various Office Furniture & Equip. $18,900 $18,900 $18,900

Various Various Tools & Safety Equip. $6,700 $6,700 $6,700

CLAREMONT TOTAL $3,345,102 $3,345,102 $3,345,102

SAN DIMAS CSA
32600541 Tract 70583 ‐Cataract n/o Foot
32631088 Cypress St. @ Lone Hill
32631124 Foothill Blvd, Walnut to Longhorn $392,975 $392,975 $392,975

32631137 Puddingstone Dr. e/o Cannon
32631143 Via Verde Plant, Replace Electrical $204,651 $204,651 $204,651

32631144 Mangrove, Covina‐Cienega Main Rplce
32631150 Baseline‐Artesisa T‐Main Replace $182,574 $182,574 $182,574

32631161 San Dimas Install 1" Services
32631165 Cypress, Dumaine, Danecroft, Benbow
32631166 Benbow & Benwood, Sunflower‐Garsden
32631171 Palomares, San Dimas Canyon‐Walker

32631173 Allen, Oakway to San Dimas,& Placer
32631183 Brasada Tract Booster Station
32631184 Brasada Tract Reservoir
32631192 Tr  69609‐2  Bonita Ave @ SD C
32631202 Via Verde Boosters, Repl. & Ad
32631204 Cypress St. e/o Sunflower Ave.
32631209 San Dimas Replace 5/8" Meters $4,800 $4,800 $4,800

32631210 San Dimas Replace 3/4" Meters $170 $170 $170

32631211 San Dimas Replace 1" Meters 20 $35,486 $35,486 $35,486

32631212 San Dimas Replace 1.5" Meters 2014 $5,000 $5,000 $5,000

32631213 San Dimas Replace 2" Meters 20 $12,919 $12,919 $12,919

32631214 San Dimas Install 2" Services $50,000 $50,000 $50,000

32631215 San Dimas Install 1" Services $228,598 $228,598 $228,598

32631216 Arrow Hwy @ SD Ave Repl Main $24 $24 $24

32631217 1245 W. Cienega, Repl. 4" Mete $1,292 $1,292 $1,292
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32631218 Cypress St. e/o Grand Ave.
32631219 San Dimas Cyn/La Mesa Oaks FH $2,351 $2,351 $2,351

32631220 Lone Hill & RR, Repl. 12" Main $11,700 $11,700 $11,700

32631221 Aged Meter Replacements $76,000 $76,000 $76,000

32631223 601 W. Bonita, Repl. 4" Meter $3,500 $3,500 $3,500

TBD Various Dual Purpose Meter Repl $25,000 $25,000 $25,000

Various Various Minor Main Repl. $102,649 $102,649 $102,649

Various Various Minor Pumping Plant $79,600 $79,600 $79,600

Various Various Office Furniture & Equip. $11,500 $11,500 $11,500

Various Various Tools & Safety Equip. $10,900 $10,900 $10,900

SAN DIMAS TOTAL $1,441,689 $1,441,689 $1,441,689

SAN GABRIEL CSA
33000100 Repl. Vehicles 681 & 1207 $116 $116 $116

33210210 Olive, El Monte, Persimmon, Arden $88,360 $88,360 $88,360

33210226 Pal Mal Ave, Key West to Olive $34,671 $34,671 $34,671

33210227 Lenore Ave, Hempstead Ave,Daines Dr $56,487 $56,487 $56,487

33210228 Marshburn Ave,Cochin ave,Huddart Av $54,788 $54,788 $54,788

33210242 California,Brisbane‐El Sur,& Shrode
33210243 Fratus, Rio Hondo, La Rosa,Key West

33210244 Parmerton, Blackley to Daneswood
33210245 Camellia & Barela, La Rosa‐Blackley
33210260 5326 Wellend 4 1" C CIAC
33210261 9345 Pentland new 1"C Srvc $2,260 $2,260 $2,260

33331048 Saxon #4,Analyzer & Contact Chamber

33331049 Kelburn & Falling Leaf Main Replace $30,708 $30,708 $30,708

33331050 San Gabriel Replace 5/8" meter

33331052 San Gabriel Replace 1" Meters

33331053 San Gabriel Replace 1.5" Meter

33331054 San Gabriel Replace 2" Meters

33331055 San Gabriel install 2" Service
33331056 San Gabriel Install 1" Service
33331059 New Ave, Hellman to Whitmore,8" DIP
33331070 Garvey Well No. 3, Drill and E
33331076 Denton & Marshall, Repl. 2‐4" $464 $464 $464

33331077 7745 Young Blvd 1" C $178 $178 $178

33331078 2646 Strathmore, 4‐1"C CIAC
33331079 San Gabriel Plant, Elect. SG W
33331083 San Gabriel 5/8" Meters 2014 $15,000 $15,000 $15,000

33331084 San Gabriel 1" Meters 2014 $10,000 $10,000 $10,000

33331085 San Gabriel 1.5" Meters 2014 $2,000 $2,000 $2,000

33331086 San Gabriel 2" Meters 2014 $10,000 $10,000 $10,000

33331087 San Gabriel Install 2" Srvcs 2014 $20,000 $20,000 $20,000

33331088 San Gabriel Install 1" Srvcs 2 $306,549 $306,549 $306,549

33331090 Saxon Well 3 Repl. Pipe & Cl2 Point $10,600 $10,600 $10,600

33331091 Aged Meter Replacements $20,500 $20,500 $20,500

33331092 3 Loctations Sample Stations $5,000 $5,000 $5,000

TBD Various Dual Purpose Meter Repl $60,801 $60,801 $60,801

Various Various Minor Main Repl. $53,800 $53,800 $53,800

Various Various Minor Pumping Plant $49,800 $49,800 $49,800

Various Various Minor Purification Equip. $2,200 $2,200 $2,200

Various Various Office Furniture & Equip. $7,100 $7,100 $7,100

Various Various Tools & Safety Equip. $6,300 $6,300 $6,300

SAN GABRIEL TOTAL $847,683 $847,683 $847,683

BARSTOW CSA
34510921 Barstow‐meter repl program 201 $4,287 $4,287 $4,287

34510922 Barstow‐replace meter program 2104 $29,900 $29,900 $29,900
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34510925 Barstow CSA, Purchase 3 FH Met

34510927 CSA Office, Repl. Phone System $10,800 $10,800 $10,800

34700642 Linda Vista Pipeline $434,899 $0 Litigated

34731038 Williams St. Main Replacement $129,999 $129,999 $129,999

34731039 W. Fredricks St. Main Replacement $61,122 $61,122 $61,122

34731049 Rimrock Tank ‐ Recoat & Cathodic  $161,345 $161,345 $161,345

34731057 Navajo St. Main Replacement $49,232 $49,232 $49,232

34731058 First Ave., Main to Mountain View $559,243 $559,243 $559,243

34731059 Second Ave., Main to Mountain View $60,893 $60,893 $60,893

34731061 Agarita Booster Pumps & Pipeline $1,475,911 $1,475,911 $1,475,911

34731062 Lillian Dr. Main Replacement $57,613 $57,613 $57,613

34731068 H Street Booster Station
34731070 H Street Plant Site Acquisition $108,120 $0 Litigated

34731071 5th Ave, Clark to White $29,683 $29,683 $29,683

34731072 6th Ave, Main to Pioneer $42,814 $42,814 $42,814

34731073 7th Ave, Buena Vista to Pioneer $153,926 $153,926 $153,926

34731074 Irwin Reservoir & Transmission Main

34731080 Linda Vista Reservoir
34731082 Jasper Rd. Main Relocation $4,030 $4,030 $4,030

34731083 Lenwood Bridge Main Relocation $730,798 $730,798 $730,798

34731085 Carson St., Lillian to Muriel

34731086 Buena Vista St., 6th to 7th
34731091 Barstow Yearly 1" Service Repl $31,157 $31,157 $31,157

34731093 Frank St. @ Main St.
34731097 Bradshaw Well 6 Conv. to Water $8,844 $8,844 $8,844

34731101 Arrowhead Well 2, Flush Valve $23,414 $23,414 $23,414

34731111 Bear Valley Reservoir Ph.2 $1,701,257 $1,701,257 $1,701,257

34731116 720 Virginia Way, 6 ‐ 1" HDPE $1,577 $1,577 $1,577

34731119 Muriel & Bigger St., Repl. 6" $0 $0 $0

34731120 Rimrock, Repl. 8" GV w/8" BV $4,104 $4,104 $4,104

34731121 State St. w/o Center Ln.
34731122 Jasper Rd. w/o Lenwood Rd.
34731124 Orchid St. ‐ Daisy Ln. ‐ K St.
34731125 Lenwod Rd., Repl. 18' of 16" P
34731126 Agarita Plant Rpl Booster Pump

34731127 Rimrock & Higgins Rd. Rel/Repl $7,700 $7,700 $7,700

34731128 Rimrock & Higgins, Lower Vault $1,429 $1,429 $1,429

34731129 Barstow & Frederick, 12" Inse $3,071 $3,071 $3,071

34731130 Lenwood Rd. Repl. 2"C & Ext. 2 $7,200 $7,200 $7,200

34731131 Bradshaw Well 12, Repl. Elect. $0 $0 $0

34731132 Buena Vista & 2nd, Repl. 6" GV $0 $0 $0

34731133 Rimrock Rd. Repl. 8' of 6" AC $8,000 $8,000 $8,000

34731134 Barstow Yearly 1" Service Repl $422,287 $422,287 $422,287

34731135 Barstow/yrly mtr repl 5/8" 201 $30,000 $30,000 $30,000

34731136 Barstow/yrly mtr repl 1" 2014 $20,000 $20,000 $20,000

34731137 Barstow, mtr repl 2" 2014 $10,000 $10,000 $10,000

34731138 Rimrock & Higgins, Repl. 10" G
34731139 Sunset & Higgins, Repl. 8" Cro
34731140 Opal & De Anza, Repl. 8" Cross
34731141 Higgins & Sunrise, Repl. 8" Te
34731142 Forane & Higgins, Repl. Main & $10 $10 $10

34731143 College Plant, Repl. PLC & Radio $20,000 $20,000 $20,000

34731144 Replace Portable Generator Wire $11,300 $11,300 $11,300

34731145 Barstow Yearly 2" Service Repl $20,000 $20,000 $20,000

34731147 Bradshaw 11 Install Transfer Switch $13,500 $0 Litigated

TBD Various Dual Purpose Meter Repl $109,457 $109,457 $109,457

TBD Upgrade SCADA $50,000 $50,000 $50,000

Various Various Minor Main Repl. $40,800 $40,800 $40,800
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Various Various Minor Pumping Plant $35,000 $35,000 $35,000

Various Various Minor Purification Equip. $4,111 $4,111 $4,111

BARSTOW TOTAL $6,688,836 $6,132,317

CALIPATRIA CSA
35111014 M/D Dist, Calipatria, new vehicle 
35111016 Calpat‐meter replcmt program 2
35111017 Calpat‐meter replcmt program 2014 $2,000 $2,000 $2,000

35200214 Calipatria Inlet Meter $169,377 $169,377 $169,377

35200224 Calipatria Driveway $94,361 $94,361 $94,361

35231016 Niland Aeration System $44,381 $44,381 $44,381

35231022 Calipatria Backwash Recycling $682,143 $682,143 $682,143

35231024 Calipatria Yearly 3/4" Service
35231025 Calipatria Yearly 1" Service R $779 $779 $779

35231037 102 California, Repl. 4" CI Ma

35231039 Delta St. @ Sorenson Av. n/w/c
35231040 Various Loc., Repl. 6" & 3" Me

35231041 Calpat yrly mtr repl 5/8" 2014 $3,141 $3,141 $3,141

35231042 Calpat/service repl 1" 2014 $10,000 $10,000 $10,000

35231043 Calpat/yrly serv repl 3/4" 201 $5,598 $5,598 $5,598

35231044 Blair Pump Sta., Repl. Booster
35231046 Bonita & Commercial, Repl. 4" X w/T $8,600 $8,600 $8,600

35300095 Gas Turbine Proj 6" DS to CCU1
TBD Various Dual Purpose Meter Repl $15,900 $15,900 $15,900

TBD Upgrade SCADA $45,000 $45,000 $45,000

Various Various Minor Pumping Plant $20,743 $20,743 $20,743

Various Various Minor Purification Equip. $21,200 $21,200 $21,200

Various Various Tools & Safety Equip. $100 $100 $100

CALIPATRIA TOTAL $1,123,321 $1,123,321 $1,123,321

MORONGO VALLEY CSA
35711016 Morongo meter replmt program 2014 $666 $666 $666

35711018 Morongo yrly mtr repl 5/8" 201 $3,640 $3,640 $3,640

35711019 Morongo yrly repl serv 1" 2014 $14,900 $14,900 $14,900

35711020 Relocate Morongo CSA Office $49,000 $49,000 $49,000

35831010 Bella Vista SCADA $11,745 $11,745 $11,745

35900140 Mojave Reservoir Land $79,500 $79,500 $79,500

35900145 Yeager/Vale ‐ Uranium Treatment $141,473 $141,473 $141,473

35931007 Mojave Booster Station Rebuild
35931013 Yeager Plant SCADA
35931018 Cholla Ave., n/o Park Ave.
35931021 Morongo Yearly 1" Service Repl
35931026 Park Ave. & Hwy 62 Main Replacement

Various Various Minor Main Repl. $9,600 $9,600 $9,600

Various Various Minor Pumping Plant $38,755 $38,755 $38,755

Various Various Minor Purification Equip. $2,137 $2,137 $2,137

Various Various Office Furniture & Equip. $5,500 $5,500 $5,500

Various Various Tools & Safety Equip. $2,434 $2,434 $2,434

MORONGO VALLEY TOTAL $359,350 $359,350 $359,350

APPLE VALLEY CSA
36331023 Apple Valley‐repl 2106 with new 3/4
36331024 AV meter replacement program 2
36331025 AV replace meter program 2014 $4,696 $4,696 $4,696

36331026 Replace Vehicle 2110 $72,830 $72,830 $72,830

36331027 Apple Valley/yrly mtr repl 5/8" 2014 $5,000 $5,000 $5,000

36331028 Apple Valley/yrly mtr repl 1" 2014 $5,000 $5,000 $5,000

36331029 Apple Valley/1" serv repl 2014 $118,447 $118,447 $118,447
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36400204 Rambling Rd., Verde to Valencia
36400206 Verde Dr., Kiowa to Valencia
36400207 Apple Valley Yearly 5/8" Meter

36400209 Apple Valley Yearly 1" Service $1,322 $1,322 $1,322

36400215 AVS System, Repl. 4 GVs
36400216 Apple Valley, Mohawk, repl dat
36400217 Apple Valley/Repl main/10744 Jamul $5,300 $5,300 $5,300

36500066 Desert View Plant SCADA $5,777 $5,777 $5,777

36500071 Apple Valley,Desert View 1,rep $2,104 $2,104 $2,104

36600153 Relocate Main‐Tinega Rd.
36600154 Valley Crest Suction & Discharge $551,428 $551,428

36600158 Central Well #2 ‐ Electric Panel $0

36600162 Valley Crest Reservoir $2,120,595 Litigated

36600165 Valley Crest Booster Station $922,633 Litigated

36600166 Mesquite Rd., Papago to Chipeta
36600167 Josma Rd., Pauhaska to Central
36600168 Emerald SCADA $11,313 $11,313 $11,313

36600176 Apple Valley,16926 Ouray,Repl
36600177 Apple Valley,3 new 1" services
36600178 Apple Vallley,17250CenturyPlan
36600179 Apple Valley/repl main/22803 Waalew $5,867 $5,867 $5,867

36600180 16362 Tenaya, 1" Service $4,200 $4,200 $4,200

36600181 Central & Hemlock, 8" PVC Main $36,500 $36,500 $36,500

36700097 Emerald Booster Station $238,525 $238,525 $238,525

36700101 Pitzer Butte Pipeline $1,378,360 $1,378,360 $1,378,360

36700103 Pitzer Butte ‐ Abandon Tank & Pipe
Various Various Minor Main Repl. $8,533 $8,533 $8,533

Various Various Minor Pumping Plant $57,300 $57,300 $57,300

Various Various Minor Purification Equip. $2,137 $2,137 $2,137

Various Various Office Furniture & Equip. $4,100 $4,100 $4,100

Various Various Tools & Safety Equip. $3,523 $3,523 $3,523

TBD Various Dual Purpose Meter Repl $38,690 $38,690 $38,690

APPLE VALLEY TOTAL $5,604,180 $2,560,952

WRIGHTWOOD CSA
37110919 Wrightwood meter repl program 2014 $139,001 $139,001 $139,001

37110921 Wrightwood Office, 2 Pocket CL
37110922 Wrightwood CSA, Relocate Server $2,200 $2,200 $2,200

Various Various Minor Main Repl. $8,000 $8,000 $8,000

Various Various Minor Pumping Plant $22,700 $22,700 $22,700

Various Various Minor Purification Equip. $1,700 $1,700 $1,700

Various Various Office Furniture & Equip. $2,000 $2,000 $2,000

Various Various Tools & Safety Equip. $1,000 $1,000 $1,000

37200159 Sheep Creek Reservoir
37200206 Pacific Crest Tract 16573 ‐ 1
37200217 Linnet Res Transmission Main $243,800 $243,800 $243,800

37200218 Linnet Reservoir
37231021 Wrightwood Warehouse Electricity
37231025 Wrightwood Water Supply Evaluation $216,390 $216,390 $216,390

37231026 State Hwy 2 w/o Rivera to Pine Main

37231027 Rivera Dr. Ste Hwy2 to Apple Vista
37231032 Bobolink & Bufford SCADA $19,034 $19,034 $19,034

37231033 Cedar & Bufford ‐ Install Quick Con $53,054 $53,054 $53,054

37231034 Desert View, Lone Pine/Heathcreek
37231035 Twin Lakes Dr., Lone Pine to Oak
37231036 Helen St., Cedar to Walnut

37231037 East Canyon Dr., Lone Pine/Orchard
37231048 Various Locations, 3 ‐ 1"C Ser
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37231054 Wrightwood yrly mtr repl 5/8" $3,796 $3,796 $3,796

37231055 Wrightwood yrly mtr repl 1" 20 $10,600 $10,600 $10,600

37231056 Wrightwood Yearly 1" Service Repl. $19,700 $19,700 $19,700

37231057 Linnet Plant, Water Level Euipment $2,500 $2,500 $2,500

WRIGHTWOOD TOTAL $745,475 $745,475 $745,475

MOUNTAIN DESERT DISTRICT OFFICE
Various Various Office Furniture & Equip. $14,200 $14,200 $14,200

34011017 Purchase Vehicle $7,072 $7,072 $7,072

Various Various Tools & Safety Equip. $2,100 $2,100 $2,100

34510918 Purchase Vehicle $0 $0 $0

MOUNTIAN‐DESERT DISTRICT OFFICE TOTAL $23,372 $23,372 $23,372

FOOTHILL DISTRICT OFFICE
TBD Phone System FH Distirct $24,800 $24,800 $24,800

TBD Purchase Vehicle $33,523 $33,523 $33,523

31021025 FH Office, Purchase Line Detector $5,900 $5,900 $5,900

Various Various $10,600 $10,600 $10,600

FOOTHILL DISTRICT OFFICE TOTAL $74,823 $74,823 $74,823

ORANGE COUNTY DISTRICT OFFICE
26000001 Replace Vehicle 1291 ($43,784)
26000002 Replace Vehicle 1130 ($59,919)
26000003 Replace Vehicle 783 ($59,919)
26000004 Replace Vehicle 1110 ($43,085)
26011019 OC Purchase Office Furniture $3,944 $3,944 $3,944

26011020 Toos & Safety Equipment $2,000 $2,000 $2,000

ORANGE COUNTY DISTRICT OFFICE TOTAL 5,944                 5,944                 5,944           

REGION 3 TOTAL 25,540,193      21,940,446      
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BAY POINT CSA
12411013 Hill Street Res Exterior Coating $116,634 $116,634 $116,634

12411037 Ambrose Ave Main Replacement $84,209 $84,209 $84,209

12411039 Alley between Pacifica and Port $40,993 $40,993 $40,993

BAY POINT TOTAL $241,836 $241,836 $241,836

CLEARLAKE CSA
13111037 Park Terrace west/Parkview Main Rpl $5,967 $5,967 $5,967

CLEARLAKE TOTAL $5,967 $5,967 $5,967

LOS OSOS CSA
14700120 Edna, Drill & Equip Well $2,234,041 $0 Litigated

LOS OSOS TOTAL $2,234,041 $0

SANTA MARIA CSA
16100066 Tanglewood ‐ Reservoir & Boosters $346,935 $0 Litigated

SANTA MARIA TOTAL $346,935 $0

REGION 1 TOTAL $2,828,779 $247,803

2015 Expenditures



Appendix E
Region 2 ‐ 2015 Additional Expenditures

WO Number Description

 GSWC   ORA   Stipulated 

CBE CSA
22000366 Hermes St, Kalnor to Norwalk $14,307 $14,307 $14,307

CBE TOTAL $14,307 $14,307 $14,307

SOUTHWEST CSA
25003254 Chadron Plant ‐ Site Remediation $560,266 $0 Litigated

25031217 Wadsworth Plant Roofing $360 $360 $360

25031233 Truro Plant, Destroy Well #4 $20,000 $0 Litigated

SOUTHWEST TOTAL $580,626 $360

REGION 2 TOTAL $594,933 $14,667

2015 Expenditures



Appendix E
Region 3 ‐ 2015 Additional Expenditures

WO Number Description

 GSWC   ORA   Stipulated 

ORANGE COUNTY CSA
27431033 PLA‐Peacock Pump Station Replace $1,577,041 $1,577,041 $1,577,041

27431046 Peacock Hill ‐Analysis&Struct Upgr $1,649,533 $1,649,533 $1,649,533

27500349 Wilson Wel l#1‐ Drill l& Equip $1,000,000 $1,000,000 $1,000,000

ORANGE COUNTY TOTAL $4,226,574 $4,226,574 $4,226,574

CLAREMONT CSA
31731143 Yale Ave, 1st St to 7th St, 8" DIP $953,622 $953,622 $953,622

31731144 7th St., Harvard to w/o College Way $7,882 $7,882 $7,882

31731145 Easement w/o Padua to Pomello Plant $15,158 $15,158 $15,158

31731146 Mountain & Tulane,Hood‐Sta. Barbara $69,401 $69,401 $69,401

31731151 Miramar Av,Mills to Miramar Well #5 $0 $0 $0

31731152 Bonita Ave, Mountain to Berkeley $43,466 $43,466 $43,466

31731153 Margarita Well #2 ‐Drill & Equip $600,000 $600,000 $600,000

CLAREMONT TOTAL $1,689,529 $1,689,529 $1,689,529

SAN DIMAS CSA
32631165 Cypress, Dumaine, Danecroft, Benbow $21,218 $21,218 $21,218

32631166 Benbow & Benwood, Sunflower‐Garsden $10,980 $10,980 $10,980

32631171 Palomares, San Dimas Canyon‐Walker $23,616 $23,616 $23,616

32631173 Allen, Oakway to San Dimas,& Placer $27,803 $27,803 $27,803

SAN DIMAS TOTAL $745,106 $83,617 $83,617

SAN GABRIEL CSA
33210242 California,Brisbane‐El Sur,& Shrode $10,748 $10,748 $10,748

33210244 Parmerton, Blackley to Daneswood $34,519 $34,519 $34,519

33210245 Camellia & Barela, La Rosa‐Blackley $37,285 $37,285 $37,285

33331048 Saxon #4,Analyzer & Contact Chamber $109,858 $109,858 $109,858

33331059 New Ave, Hellman to Whitmore,8" DIP $41,360 $41,360 $41,360

SAN GABRIEL TOTAL $233,770 $233,770 $233,770

BARSTOW CSA
34731068 H Street Booster Station $1,154,801 $0 Litigated

34731074 Irwin Reservoir & Transmission Main $4,194,613 $0 Litigated

34731080 Linda Vista Reservoir $1,353,168 $0 Litigated

34731085 Carson St., Lillian to Muriel $12,363 $12,363 $12,363

34731086 Buena Vista St., 6th to 7th $3,830 $0 Litigated

BARSTOW TOTAL $6,718,776 $12,363

MORONGO VALLEY CSA
35931007 Mojave Booster Station Rebuild $677,214 $677,214 $677,214

35931018 Cholla Ave., n/o Park Ave. $8,029 $8,029 $8,029

35931026 Park Ave. & Hwy 62 Main Replacement $90,107 $90,107 $90,107

MORONGO VALLEY TOTAL $775,350 $775,350 $775,350

APPLE VALLEY CSA
36400204 Rambling Rd., Verde to Valencia $6,957 $6,957 $6,957

36400206 Verde Dr., Kiowa to Valencia $13,722 $13,722 $13,722

36600166 Mesquite Rd., Papago to Chipeta $22,998 $22,998 $22,998

36600167 Josma Rd., Pauhaska to Central $30,081 $30,081 $30,081

36700103 Pitzer Butte ‐ Abandon Tank & Pipe $155,541 $155,541 $155,541

APPLE VALLEY TOTAL $229,300 $229,300 $229,300

WRIGHTWOOD CSA
37200159 Sheep Creek Reservoir $50,113 $0 Litigated

37231034 Desert View, Lone Pine/Heathcreek $25,932 $25,932 $25,932

37231035 Twin Lakes Dr., Lone Pine to Oak $37,917 $37,917 $37,917

37231036 Helen St., Cedar to Walnut $35,380 $35,380 $35,380

2015 Expenditures



Appendix E
Region 3 ‐ 2015 Additional Expenditures

WO Number Description

 GSWC   ORA   Stipulated 
2015 Expenditures

37231037 East Canyon Dr., Lone Pine/Orchard $15,466 $15,466 $15,466

WRIGHTWOOD TOTAL $164,808 $114,695

ORANGE COUNTY DISTRICT OFFICE
26000001 Replace Vehicle 1291 ($43,784) $43,784 $43,784 $43,784

26000002 Replace Vehicle 1130 ($59,919) $59,919 $59,919 $59,919

26000003 Replace Vehicle 783 ($59,919) $59,919 $59,919 $59,919

26000004 Replace Vehicle 1110 ($43,085) $43,085 $43,085 $43,085

26011019 OC Purchase Office Furniture
26011020 Toos & Safety Equipment

ORANGE COUNTY DISTRICT OFFICE TOTAL 206,707          206,707          206,707       

REGION 3 TOTAL 14,989,920    7,571,905      



Appendix E
Region 1 ‐ 2016 Additional Expenditures

 WO Number   Description   GSWC   ORA   Stipulated 

ARDEN CORDOVA CSA
11700157 Arden Water Supply $288,622 $288,622 $288,622

ARDEN CORDOVA TOTAL $288,622 $288,622 $288,622

REGION 1 TOTAL $288,622 $288,622 $288,622

2016 Expenditures



Appendix E
Region 3 ‐ 2016 Additional Expenditures

WO Number Description

 GSWC   ORA   Stipulated 

CLAREMONT CSA
31731158 Mountain & Geneva, Arrow to Doane $70,127 $70,127 $70,127

CLAREMONT TOTAL $70,127 $70,127 $70,127

SAN GABRIEL CSA
33210243 Fratus, Rio Hondo, La Rosa,Key West $1,196,667 $1,196,667 $1,196,667

SAN GABRIEL TOTAL $1,196,667 $1,196,667 $1,196,667

APPLE VALLEY CSA
36600162 Valley Crest Reservoir $2,120,595 Litigated

36600165 Valley Crest Booster Station $922,633 Litigated

APPLE VALLEY TOTAL $0 $3,043,228

REGION 3 TOTAL 1,266,794    4,310,021          

2016 Expenditures



Appendix F

Balancing/Memorandum Accounts Amortization Adopted Customers

COSMA (ITEM 1)
ALL CSAs June 2014 Balance (382,719)$                   One-Time Only Surcredit 253,402                     

Avg. Credit Per Cust (1.51)                           

ARRABA (ITEM 2) June 2014 Balance 60,866$                       

ARDEN CORDOVA Metered Share 47,475$                       1 year (1) 12,701                       Metered

Arden Sales 3,737,214                    

Surcharge currently in place

Flat Share 13,391$                       2,946                         Flat

Flat $/Per Mo. Surcharge currently in place

BPCRIMA (ITEM 3)

BAY POINT June 2014 Balance 12,164$                       1 year (1) 5,040                         

Sales 731,441                       

$/Ccf 0.017$                         

ITRRI-MA (ITEM 4)

ALL CSAs Balance to be determined after end of the year 2015

TPRCCMA (ITEM 4)

ALL CSAs Balance to be determined after end of the year 2018

OSMA (ITEM 5)

REGION 2 June 2014 Balance 165,483$                     1 year (1) 99,964                       

Sales 22,726,949                 

$/Ccf 0.007$                         

OCAMA (ITEM 6)

REGION 3 June 2014 Balance 334,711$                     1 year (1) 97,749                       
Sales 20,922,020                 

$/Ccf 0.016$                         

COIIMA (ITEM 7)

June 2014 Balance- Region 1 115,251$                     Write-off
June 2014 Balance- All CSAs (54,874)$                     Write-off

SMSMA (ITEM 8)

SANTA MARIA June 2014 Balance 892,827$                     13,549                       
Sales 2,656,946                    

$/Ccf 0.095$                         Surcharge currently in place

LOISJMA (ITEM 9)

LOS OSOS June 2014 Balance 204,481$                     1 year (1) 3,240                         
Sales 309,619                       

$/Ccf $0.660

SMSRPMA (ITEM 10)

SANTA MARIA June 2014 Balance 49,140$                       1 year (1) 13,549                       
Sales 2,656,946                    

$/Ccf 0.018$                         

LOAMA (ITEM 11)

LOS OSOS June 2014 Balance 275,917$                     1 year (1) 3,240                         
Sales 309,619                       

$/Ccf 0.891$                         

GOMMA (ITEM 12)

ALL CSAs June 2014 Balance 25,352$                       One-Time Only Surcharge 253,402                     
Sales 54,282,481                 

Avg. Surcharge Per Cust 0.100$                         

BWAMA (ITEM 13)

REGION 3 June 2014 Balance 66,939$                       1 year (1) 97,749                       
Sales 20,922,020                 

$/Ccf 0.003$                         

WSBA (ITEM 14) June 2014 Balance 375,000$                     1 year (1) 250,456                     Metered
ALL CSAs Metered Share 369,906$                     

Sales 54,282,481                 

$/Ccf 0.007$                         

Flat Share 5,094$                         2,946                         Flat

Flat $/Per Mo. 0.14$                           
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Appendix F

PBBA (ITEM 15)

ALL CSAs June 2014 Balance 3,578,177$                 1 year (1) 250,456                     Metered
Metered Share 3,529,569$                 

Sales 54,282,481                 

$/Ccf 0.065$                         

Flat Share 48,608$                       

Flat $/Per Mo. 1.37$                           2,946                         Flat

OCCSSMA (ITEM 16)

REGION 2 June 2014 Balance 72,031$                       1 year (1) 99,964                       
Sales 22,726,949                 

$/Ccf 0.003$                         

OTSCMA (ITEM 17)

ALL CSAs June 2014 Balance 236,171$                     253,402                     
Sales 54,282,481                 

$/Ccf 0.004$                         Surcharge currently in place

WCMA (ITEM 18)

ALL CSAs June 2014 Balance 674,595$                     1 year (1) 250,456                     Metered
Metered Share 665,431$                     

Sales 54,282,481                 

$/Ccf 0.012$                         

Flat Share 9,164$                         

Flat $/Per Mo. 0.26$                           2,946                         Flat

BPWQMA (ITEM 19)

BAY POINT June 2014 Balance 9,545$                         1 year (1) 5,040                         
Sales 731,441                       

$/Ccf 0.013$                         

CARWBA (ITEM 20)

ALL CSAs June 2014 Balance 9,481,392$                 1 year (1) 253,402                     
Sales 54,282,481                 

Surcharge Re-calibrated for 2016-2018, based on a final rates set in the GRC 

SMWRBA (ITEM 21)

SANTA MARIA June 2014 Balance 1,184,011$                 11,460,455$            13,549                       
Sales 2,656,946                    10.3%

$/Ccf 0.108$                         Surcharge currently in place

SMWRMA (ITEM 22)

SANTA MARIA June 2014 Balance 1,770,219$                 13,549                       
Sales 2,656,946                    

$/Ccf 0.062$                         Surcharge currently in place

RBBA (ITEM 23)

BAY POINT June 2014 Balance 3,435,434$                 5,040                         
Sales 731,441                       

$/Ccf 1.039$                         Surcharge currently in place

CEOWBA (ITEM 24)

ALL CSAs Balance to be determined after end of the year 2015

COTBA (ITEM 25)

REGION 2 June 2014 Balance 88,220$                       1 year (1) 99,964                       
Sales 22,726,949                 

$/Ccf 0.004$                         

AEROJET (ITEM 26)
ARDEN CORDOVAJune 2014 Balance 14,302,164$               15,647                       

Surcharge Re-calibrated for 2016-2018, based on a final rates set in the GRC 

CEMA-BWA (ITEM 27)

REGION 3 June 2014 Balance 14,257$                       1 year (1) 97,749                       
Sales 20,922,020                 

$/Ccf 0.001$                         

CPMA (ITEM 28)

REGION 3 June 2014 Balance 3,480$                         One-Time Only Surcharge 97,749                       
Sales 20,922,020                 

Avg. Surcharge Per Cust 0.036$                         

R3IRMA (ITEM 29)

REGION 3 June 2014 Balance 2,438,111$                 1 year (1) 97,749                       
Sales 20,922,020                 

$/Ccf 0.117$                         
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R2IRMA (ITEM 30)

REGION 2 June 2014 Balance 1,547,073$                 1 year (1) 99,964                       
Sales 22,726,949                 

$/Ccf 0.068$                         

RATEBASE (ITEM 31)

ALL CSAs June 2014 Balance 99,817$                       1 year (1) 250,456                     Metered
Metered Share 98,461$                       

Sales 54,282,481                 

$/Ccf 0.002$                         

Flat Share 1,356$                         

Flat $/Per Mo. 0.04$                           2,946                         Flat

FOLSOM (ITEM 32)
ARDEN CORDOVAJune 2014 Balance (31,843)$                     One-Time Only Surcredit 15,647                       

Avg. Credit Per Cust (2.04)                           

RULE 14.1 PREMIUM CHARGES NET OF WRAM

ALL CSAs June 2014 Balance (107,284)$                   253,402                     
GSWC will File a Tier 2 Advice Letter To Address

CLEARLAKE SUPPLY COST BALANCING ACCOUNT

CLEARLAKE June 2014 Balance 24,972$                       2,155                         
GSWC will File a Tier 2 Advice Letter To Address

REGION 1 INTERIM RATE SHORTFALL MEMORANDUM ACCOUNT 

REGION 1 June 2014 Balance 26,584$                       55,689                       
GSWC will File a Tier 2 Advice Letter To Address

SETTLEMENT  AGREEMENT BALANCING ACCOUNT

ALL CSAs June 2014 Balance (1,842,554)$                253,402                     
GSWC will File a Tier 2 Advice Letter To Address

COST OF CAPITAL TRUE-UP MEMORANDUM ACCOUNT

ALL CSAs June 2014 Balance (27,509)$                     253,402                     
GSWC will File a Tier 2 Advice Letter To Address

TEMPORARY INTEREST RATE BALANCING ACCOUNT

ALL CSAs June 2014 Balance (3,977)$                       253,402                     
GSWC will File a Tier 2 Advice Letter To Address

2014 WATER CONSERVATION MEMORANDUM ACCOUNT

ALL CSAs June 2014 Balance 110,968$                     253,402                     
GSWC will File a Tier 2 Advice Letter To Address

Footnote (1)
Excerpt From Standard Practice U-27

                    H – RECOVERY PERIODS
64. Amortization of Undercollection in the Reserve Account (Metered):
a. Surcredits shall apply to service charge only and be designed to return the money as soon as reasonably possible.

b. Reserve and memo account amortization surcharges shall be spread over one year for undercollections of less than 5% 
    of gross revenues, over two years for undercollections of 5% to 10% of gross revenues and over three years for undercollections over 10%
    of gross revenues. Recovery shall be tracked in a balancing account.

Footnote (2)
           2.1)The Settlement revenues were used to determine the amortization period
           2.2)All over-collections (refunds) will be refunded to customers as soon as possible, by crediting the service charge, scaled by meter size. 
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Corporate Support Allocation

GSWC

Equivalent Company District Region Water

Customers Allocation Allocation Allocation Allocation

REGION 1

1 Cordova 34,136 5.53% 78.47% 37.83% 7.34%

2 Bay Point 7,156 1.16% 16.45% 7.93% 1.54%

3 Clearlake 2,209 0.36% 5.08% 2.45% 0.48%

4 Northern Dist. 43,501 7.05% 100.00% 48.21% 9.36%

5 Los Osos 4,136 0.67% 8.85% 4.58% 0.89%

6 Ojai 4,823 0.78% 10.32% 5.35% 1.04%

7 Santa Maria 18,210 2.95% 38.97% 20.18% 3.92%

8 Simi Valley 19,554 3.17% 41.85% 21.67% 4.21%

9 Coastal Dist. 46,723 7.57% 100.00% 51.79% 10.06%

10 REGION 1 90,224 14.62% 100.00% 19.42%

Equivalent Company District Region

Customers Allocation Allocation Allocation

REGION 2

11 Culver City 23,602 3.83% 25.14% 12.31%

12 Central Basin W 32,940 5.34% 35.09% 17.18%

13 Central Basin E 37,342 6.05% 39.77% 19.47%

14 Central Dist. 93,884 15.22% 100.00% 48.96%

15 Southwest 97,887 15.86% 100.00% 51.04%

16 REGION 2 191,771 31.08% 100.00% 41.23%

Equivalent Company District Region

Customers Allocation Allocation Allocation

REGION 3

17 Claremont 27,068 4.39% 35.66% 14.79% 5.82%

18 San Dimas 30,508 4.94% 40.20% 16.67% 6.56%

19 San Gabriel 18,325 2.97% 24.14% 10.01% 3.94%

20 Foothill Dist. 75,901 12.30% 100.00% 41.47% 16.32%

21 Placentia 30,425 4.93% 38.04% 16.62% 6.54%

22 Los Alamitos 49,561 8.03% 61.96% 27.08% 10.66%

23 Orange Co. 79,986 12.96% 100.00% 43.70% 17.20%

24 Barstow 16,298 2.64% 60.09% 8.91% 3.50%

25 Calipatria 2,252 0.36% 8.30% 1.23% 0.48%

26 Apple Valley 3,311 0.54% 12.21% 1.81% 0.71%

27 Morongo Valley 1,144 0.19% 4.22% 0.63% 0.25%

28 Wrightwood 4,117 0.67% 15.18% 2.25% 0.89%

29 Mountain/Desert 27,122 4.40% 100.00% 14.83% 5.83%

30 REGION 3 183,009 29.66% 100.00% 39.35%

31 Bear Valley 8.64% 100.00% 100.00% 100.00%

32 ASUS 16.00%

33 TOTAL 100.00%

Derivation of the Allocation Factor

ALLOCATION FACTOR

Using Traditional 4-Factor as basis for BVE & Total Water Allocation

GOLDEN STATE WATER COMPANY

Appendix G
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GSWC

Equivalent Company District Region Water only

Customers Allocation Allocation Allocation Allocation

REGION 1

1 Cordova 34,136 6.59% 78.47% 37.83% 7.34%

2 Bay Point 7,156 1.38% 16.45% 7.93% 1.54%

3 Clearlake 2,209 0.43% 5.08% 2.45% 0.48%

4 Northern Dist. 43,501 8.40% 100.00% 48.21% 9.36%

5 Los Osos 4,136 0.80% 8.85% 4.58% 0.89%

6 Ojai 4,823 0.93% 10.32% 5.35% 1.04%

7 Santa Maria 18,210 3.51% 38.97% 20.18% 3.92%

8 Simi Valley 19,554 3.77% 41.85% 21.67% 4.21%

9 Coastal Dist. 46,723 9.01% 100.00% 51.79% 10.06%

10 REGION 1 90,224 17.41% 100.00% 19.42%

Equivalent Company District Region

Customers Allocation Allocation Allocation

REGION 2

11 Culver City 23,602 4.55% 25.14% 12.31%

12 Central Basin W 32,940 6.36% 35.09% 17.18%

13 Central Basin E 37,342 7.20% 39.77% 19.47%

14 Central Dist. 93,884 18.11% 100.00% 48.96%

15 Southwest 97,887 18.89% 100.00% 51.04%

16 REGION 2 191,771 37.00% 100.00% 41.23%

Equivalent Company District Region

Customers Allocation Allocation Allocation

REGION 3

17 Claremont 27,068 5.22% 35.66% 14.79% 5.82%

18 San Dimas 30,508 5.89% 40.20% 16.67% 6.56%

19 San Gabriel 18,325 3.54% 24.14% 10.01% 3.94%

20 Foothill Dist. 75,901 14.65% 100.00% 41.47% 16.32%

21 Placentia 30,425 5.87% 38.04% 16.62% 6.54%

22 Los Alamitos 49,561 9.56% 61.96% 27.08% 10.66%

23 Orange Co. 79,986 15.43% 100.00% 43.70% 17.20%

24 Barstow 16,298 3.14% 60.09% 8.91% 3.50%

25 Calipatria 2,252 0.43% 8.30% 1.23% 0.48%

26 Apple Valley 3,311 0.64% 12.21% 1.81% 0.71%

27 Morongo Valley 1,144 0.22% 4.22% 0.63% 0.25%

28 Wrightwood 4,117 0.79% 15.18% 2.25% 0.89%

29 Mountain/Desert 27,122 5.22% 100.00% 14.83% 5.83%

30 REGION 3 183,009 35.30% 100.00% 39.35%

31 Bear Valley 10.29% 100.00% 100.00%

32 ASUS 0.00%

33 TOTAL 100.00% 100.00%

Derivation of the Allocation Factor

Using Traditional 4-Factor as basis for BVE & Total Water Allocation

Billing and Payment Processing Allocation

GOLDEN STATE WATER COMPANY

ALLOCATION FACTOR

Appendix G
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